PAGE NO.
QUALITY CONTROL REPORT-BUCKET/PIPELINE Page 1 of 380
CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.
W91278-16-D-0110 0003 | Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 1
CHARACTER OF DATE
REPORT X maiNTENANCE ] NEW WORK [0 ENVIRONMENTAL 14 Dec 2016 - Wednesday
NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK
DREDGE Dredge E. Stroud 105661-03 2 7
SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR DREDGE PUMP | SUCTION CUTTER OR DREDGE SHORE OTHER TOTAL
BUCKET PIPE JET BUCKET
24 0 3,800 0 0 0 0 0 0
LOCATION/CHANNEL OF WORK
LOCATION OF REACH DREDGED; STATION TO STATION DISPOSAL AREA USED | QTY DEPOSITED | CUMULATIVE AND QTY
GROSS (CY) DEPOSIT FOR DA (CY)
WORK
0 0
CHARACTER OF GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
MATERIAL (%) 100
CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING 0 | AFTER DREDGING 0
RIVER/TIDE MIN 0 | TIME 00:00 | MAX 0| TIME 00:00 | GAGE LOCATION NA
STAGE MIN 0 | TiME 00:00 | MAX 0| TIME 00:00 | GAGE DATUM  NA
WEATHER CONDITION WEATHER TEMP (min / max) VISIBILITY WIND
Non Work Day 0°F/0°F
WORK PERFORMED DISTRIBUTION OF WORK
ITEM UNIT QUANTITY EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK) HR. MIN.
AVERAGE WIDTH - 0
OF CUT PUMPING OR DREDGING
TOTTH% QE\,{%\ECE FT 0| PCT OF EFFECTIVE TIME 0%
TOTAL ADVANCE BOOSTER (IN LINE)
PREVIOUSLY FT 0
NON-EFFECTIVE WORKING TIME
TOTAL ADVANCE 0 (CHARGEABLE COST OF WORK)
TO DATE FT
HANDLING PIPE LINES 0 0
SCOWS LOADED NUMBER 0
HANDLING ANCHOR LINES 0 0
AVERAGE LOAD
PER SCOW CY 0| CLEARING PUMP AND PUMP LINES 0 0
FLOATING PIPE 0 SHORE PIPE 0 SUBMERGED PIPE 0 | CLEARING CUTTER OR SUCTION HEAD 0 0
TOTAL LENGTH OF DISCHARGE PIPE FT WAITING FOR SCOWS 0 0
CUBIC YARDS REMOVED GROSS CREDITED TO AND FROM WHARF OR ANCHORAGE 0 0
AMOUNT DREDGED 0 0
THIS DATE CHANGING LOCATION OF PLANT ON JOB 0 0
AMOUNT PREVIOUSLY
REPORTED 0 0 |Loss DUE TO OPPOSING NATURAL ELEMENTS 0 0
TOTAL AMOUNT SHORE LINE AND SHORE WORK 0 0
DREDGED TO DATE 0 0
AMOUNT DREDGED PER WAITING FOR BOOSTER 0 0
PUMPING/CUTTING HR A N2 1 MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0
OPERATING SUPPLIES
WAITING FOR ATTENDANT PLANT 0 0
COMMODITY CONSUMED CREDITED PREPARATION AND MAKING UP TOW 0 0
ITEM UNIT QUANTITY QUANTITY TRANSFERRING PLANT BETWEEN WORKS 0 0
LAY TIME OFF SHIFT AND SATURDAYS 0 0
FUEL BBL 0 0
SUNDAYS AND HOLIDAYS 0 0
FIRE DRILL 0 0
ELECTRICITY| KW 0 0
MOVING OUT OF WAY OF TRAFFIC 0 0
MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0
LUBRICANTS GAL 0 0
TOTAL NON-EFFECTIVE TIME 0 0
PCT. OF NON-EFFECTIVE | 0% _
MOB DATE DREDGE START DEMOB DATE
TOTAL EFFECTIVE AND NON-EFFECTIVE TIME 0 0
01/12/2017 12/14/2016 (CHARGEABLE TO COST OF WORK)

RMS FORM 4267



QUALITY CONTROL REPORT-BUCKET/PIPELINE PAGENO. Page 2 of 380
CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.
W91278-16-D-0110 0003 | Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 1
NAME AND TYPE DATE
DREDGE Dredge E. Stroud 105661-03 14 Dec 2016 - Wednesday
ATTENDANT PLANT LOST TIME (NOT CHARGEABLE TO COST OF WORK)
ITEM NAME OR NUMBER H.P. HOURS HR. MIN.
MAJOR REPAIRS 0
CESSATION 0
COLLISIONS 0 0
MISCELLANEOUS 24 0
TOTAL LOST TIME 24 0
PERCENTAGE OF TOTAL TIME | 100 % _
TOTAL TIME IN PERIOD 24 0

QC NARRATIVE(S)

No QC Narratives were reported today

RMS FORM 4267



PAGE NO.
QUALITY CONTROL REPORT-BUCKET/PIPELINE Page 3 of 380
CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.
W91278-16-D-0110 0003 | Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 2
CHARACTER OF DATE
REPORT X maiNTENANCE ] NEW WORK [0 ENVIRONMENTAL 15 Dec 2016 - Thursday
NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK
DREDGE Dredge E. Stroud 105661-03 2 7
SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR DREDGE PUMP | SUCTION CUTTER OR DREDGE SHORE OTHER TOTAL
BUCKET PIPE JET BUCKET
24 0 3,800 0 0 0 0 0 0
LOCATION/CHANNEL OF WORK
LOCATION OF REACH DREDGED; STATION TO STATION DISPOSAL AREA USED | QTY DEPOSITED | CUMULATIVE AND QTY
GROSS (CY) DEPOSIT FOR DA (CY)
WORK
0 0
CHARACTER OF GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
MATERIAL (%) 100
CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING 0 | AFTER DREDGING 0
RIVER/TIDE MIN 0 | TIME 00:00 | MAX 0| TIME 00:00 | GAGE LOCATION NA
STAGE MIN 0 | TiME 00:00 | MAX 0| TIME 00:00 | GAGE DATUM  NA
WEATHER CONDITION WEATHER TEMP (min / max) VISIBILITY WIND
Non Work Day 0°F/0°F
WORK PERFORMED DISTRIBUTION OF WORK
ITEM UNIT QUANTITY EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK) HR. MIN.
AVERAGE WIDTH - 0
OF CUT PUMPING OR DREDGING
TOTTH% QE\,{%\ECE FT 0| PCT OF EFFECTIVE TIME 0%
TOTAL ADVANCE BOOSTER (IN LINE)
PREVIOUSLY FT 0
NON-EFFECTIVE WORKING TIME
TOTAL ADVANCE 0 (CHARGEABLE COST OF WORK)
TO DATE FT
HANDLING PIPE LINES 0 0
SCOWS LOADED NUMBER 0
HANDLING ANCHOR LINES 0 0
AVERAGE LOAD
PER SCOW CY 0| CLEARING PUMP AND PUMP LINES 0 0
FLOATING PIPE 0 SHORE PIPE 0 SUBMERGED PIPE 0 | CLEARING CUTTER OR SUCTION HEAD 0 0
TOTAL LENGTH OF DISCHARGE PIPE FT WAITING FOR SCOWS 0 0
CUBIC YARDS REMOVED GROSS CREDITED TO AND FROM WHARF OR ANCHORAGE 0 0
AMOUNT DREDGED 0 0
THIS DATE CHANGING LOCATION OF PLANT ON JOB 0 0
AMOUNT PREVIOUSLY
REPORTED 0 0 |Loss DUE TO OPPOSING NATURAL ELEMENTS 0 0
TOTAL AMOUNT SHORE LINE AND SHORE WORK 0 0
DREDGED TO DATE 0 0
AMOUNT DREDGED PER WAITING FOR BOOSTER 0 0
PUMPING/CUTTING HR A N2 1 MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0
OPERATING SUPPLIES
WAITING FOR ATTENDANT PLANT 0 0
COMMODITY CONSUMED CREDITED PREPARATION AND MAKING UP TOW 0 0
ITEM UNIT QUANTITY QUANTITY TRANSFERRING PLANT BETWEEN WORKS 0 0
LAY TIME OFF SHIFT AND SATURDAYS 0 0
FUEL BBL 0 0
SUNDAYS AND HOLIDAYS 0 0
FIRE DRILL 0 0
ELECTRICITY| KW 0 0
MOVING OUT OF WAY OF TRAFFIC 0 0
MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0
LUBRICANTS GAL 0 0
TOTAL NON-EFFECTIVE TIME 0 0
PCT. OF NON-EFFECTIVE | 0% _
MOB DATE DREDGE START DEMOB DATE
TOTAL EFFECTIVE AND NON-EFFECTIVE TIME 0 0
01/12/2017 12/14/2016 (CHARGEABLE TO COST OF WORK)

RMS FORM 4267



QUALITY CONTROL REPORT-BUCKET/PIPELINE PAGENO. Page 4 of 380
CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.
W91278-16-D-0110 0003 | Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 2
NAME AND TYPE DATE
DREDGE Dredge E. Stroud 105661-03 15 Dec 2016 - Thursday
ATTENDANT PLANT LOST TIME (NOT CHARGEABLE TO COST OF WORK)
ITEM NAME OR NUMBER H.P. HOURS HR. MIN.
MAJOR REPAIRS 0
CESSATION 0
COLLISIONS 0 0
MISCELLANEOUS 24 0
TOTAL LOST TIME 24 0
PERCENTAGE OF TOTAL TIME | 100 % _
TOTAL TIME IN PERIOD 24 0

QC NARRATIVE(S)

No QC Narratives were reported today

RMS FORM 4267



PAGE NO.
QUALITY CONTROL REPORT-BUCKET/PIPELINE Page 5 of 380
CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.
W91278-16-D-0110 0003 | Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 3
CHARACTER OF DATE
.
REPORT X maiNTENANCE ] NEW WORK [0 ENVIRONMENTAL 16 Dec 2016 - Friday
NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK
DREDGE Dredge E. Stroud 105661-03 2 7
SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR DREDGE PUMP | SUCTION CUTTER OR DREDGE SHORE OTHER TOTAL
BUCKET PIPE JET BUCKET
24 0 3,800 0 0 0 0 0 0
LOCATION/CHANNEL OF WORK
LOCATION OF REACH DREDGED; STATION TO STATION DISPOSAL AREA USED | QTY DEPOSITED | CUMULATIVE AND QTY
GROSS (CY) DEPOSIT FOR DA (CY)
WORK
0 0
CHARACTER OF GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
MATERIAL (%) 100
CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING 0 | AFTER DREDGING 0
RIVER/TIDE MIN 0 | TIME 00:00 | MAX 0| TIME 00:00 | GAGE LOCATION NA
STAGE MIN 0 | TiME 00:00 | MAX 0| TIME 00:00 | GAGE DATUM  NA
WEATHER CONDITION WEATHER TEMP (min / max) VISIBILITY WIND
Non Work Day 0°F/0°F
WORK PERFORMED DISTRIBUTION OF WORK
ITEM UNIT QUANTITY EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK) HR. MIN.
AVERAGE WIDTH - 0
OF CUT PUMPING OR DREDGING
TOTTH% QE\,{%\ECE FT 0| PCT OF EFFECTIVE TIME 0%
TOTAL ADVANCE BOOSTER (IN LINE)
PREVIOUSLY FT 0
NON-EFFECTIVE WORKING TIME
TOTAL ADVANCE 0 (CHARGEABLE COST OF WORK)
TO DATE FT
HANDLING PIPE LINES 0 0
SCOWS LOADED NUMBER 0
HANDLING ANCHOR LINES 0 0
AVERAGE LOAD
PER SCOW CY 0| CLEARING PUMP AND PUMP LINES 0 0
FLOATING PIPE 0 SHORE PIPE 0 SUBMERGED PIPE 0 | CLEARING CUTTER OR SUCTION HEAD 0 0
TOTAL LENGTH OF DISCHARGE PIPE FT WAITING FOR SCOWS 0 0
CUBIC YARDS REMOVED GROSS CREDITED TO AND FROM WHARF OR ANCHORAGE 0 0
AMOUNT DREDGED 0 0
THIS DATE CHANGING LOCATION OF PLANT ON JOB 0 0
AMOUNT PREVIOUSLY
REPORTED 0 0 |Loss DUE TO OPPOSING NATURAL ELEMENTS 0 0
TOTAL AMOUNT SHORE LINE AND SHORE WORK 0 0
DREDGED TO DATE 0 0
AMOUNT DREDGED PER WAITING FOR BOOSTER 0 0
PUMPING/CUTTING HR A N2 1 MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0
OPERATING SUPPLIES
WAITING FOR ATTENDANT PLANT 0 0
COMMODITY CONSUMED CREDITED PREPARATION AND MAKING UP TOW 0 0
ITEM UNIT QUANTITY QUANTITY TRANSFERRING PLANT BETWEEN WORKS 0 0
LAY TIME OFF SHIFT AND SATURDAYS 0 0
FUEL BBL 0 0
SUNDAYS AND HOLIDAYS 0 0
FIRE DRILL 0 0
ELECTRICITY| KW 0 0
MOVING OUT OF WAY OF TRAFFIC 0 0
MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0
LUBRICANTS GAL 0 0
TOTAL NON-EFFECTIVE TIME 0 0
PCT. OF NON-EFFECTIVE | 0% _
MOB DATE DREDGE START DEMOB DATE
TOTAL EFFECTIVE AND NON-EFFECTIVE TIME 0 0
01/12/2017 12/14/2016 (CHARGEABLE TO COST OF WORK)

RMS FORM 4267



QUALITY CONTROL REPORT-BUCKET/PIPELINE PAGENO. Page 6 of 380
CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.
W91278-16-D-0110 0003 | Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 3
NAME AND TYPE DATE
DREDGE Dredge E. Stroud 105661-03 16 Dec 2016 - Friday
ATTENDANT PLANT LOST TIME (NOT CHARGEABLE TO COST OF WORK)
ITEM NAME OR NUMBER H.P. HOURS HR. MIN.
MAJOR REPAIRS 0
CESSATION 0
COLLISIONS 0 0
MISCELLANEOUS 24 0
TOTAL LOST TIME 24 0
PERCENTAGE OF TOTAL TIME | 100 % _
TOTAL TIME IN PERIOD 24 0

QC NARRATIVE(S)

No QC Narratives were reported today

RMS FORM 4267



PAGE NO.
QUALITY CONTROL REPORT-BUCKET/PIPELINE Page 7 of 380
CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.
W91278-16-D-0110 0003 | Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 4
CHARACTER OF DATE
REPORT X maiNTENANCE ] NEW WORK [0 ENVIRONMENTAL 17 Dec 2016 - Saturday
NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK
DREDGE Dredge E. Stroud 105661-03 2 7
SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR DREDGE PUMP | SUCTION CUTTER OR DREDGE SHORE OTHER TOTAL
BUCKET PIPE JET BUCKET
24 0 3,800 0 0 0 0 0 0
LOCATION/CHANNEL OF WORK
LOCATION OF REACH DREDGED; STATION TO STATION DISPOSAL AREA USED | QTY DEPOSITED | CUMULATIVE AND QTY
GROSS (CY) DEPOSIT FOR DA (CY)
WORK
0 0
CHARACTER OF GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
MATERIAL (%) 100
CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING 0 | AFTER DREDGING 0
RIVER/TIDE MIN 0 | TIME 00:00 | MAX 0| TIME 00:00 | GAGE LOCATION NA
STAGE MIN 0 | TiME 00:00 | MAX 0| TIME 00:00 | GAGE DATUM  NA
WEATHER CONDITION WEATHER TEMP (min / max) VISIBILITY WIND
Non Work Day 0°F/0°F
WORK PERFORMED DISTRIBUTION OF WORK
ITEM UNIT QUANTITY EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK) HR. MIN.
AVERAGE WIDTH - 0
OF CUT PUMPING OR DREDGING
TOTTH% QE\,{%\ECE FT 0| PCT OF EFFECTIVE TIME 0%
TOTAL ADVANCE BOOSTER (IN LINE)
PREVIOUSLY FT 0
NON-EFFECTIVE WORKING TIME
TOTAL ADVANCE 0 (CHARGEABLE COST OF WORK)
TO DATE FT
HANDLING PIPE LINES 0 0
SCOWS LOADED NUMBER 0
HANDLING ANCHOR LINES 0 0
AVERAGE LOAD
PER SCOW CY 0| CLEARING PUMP AND PUMP LINES 0 0
FLOATING PIPE 0 SHORE PIPE 0 SUBMERGED PIPE 0 | CLEARING CUTTER OR SUCTION HEAD 0 0
TOTAL LENGTH OF DISCHARGE PIPE FT WAITING FOR SCOWS 0 0
CUBIC YARDS REMOVED GROSS CREDITED TO AND FROM WHARF OR ANCHORAGE 0 0
AMOUNT DREDGED 0 0
THIS DATE CHANGING LOCATION OF PLANT ON JOB 0 0
AMOUNT PREVIOUSLY
REPORTED 0 0 |Loss DUE TO OPPOSING NATURAL ELEMENTS 0 0
TOTAL AMOUNT SHORE LINE AND SHORE WORK 0 0
DREDGED TO DATE 0 0
AMOUNT DREDGED PER WAITING FOR BOOSTER 0 0
PUMPING/CUTTING HR A N2 1 MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0
OPERATING SUPPLIES
WAITING FOR ATTENDANT PLANT 0 0
COMMODITY CONSUMED CREDITED PREPARATION AND MAKING UP TOW 0 0
ITEM UNIT QUANTITY QUANTITY TRANSFERRING PLANT BETWEEN WORKS 0 0
LAY TIME OFF SHIFT AND SATURDAYS 0 0
FUEL BBL 0 0
SUNDAYS AND HOLIDAYS 0 0
FIRE DRILL 0 0
ELECTRICITY| KW 0 0
MOVING OUT OF WAY OF TRAFFIC 0 0
MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0
LUBRICANTS GAL 0 0
TOTAL NON-EFFECTIVE TIME 0 0
PCT. OF NON-EFFECTIVE | 0% _
MOB DATE DREDGE START DEMOB DATE
TOTAL EFFECTIVE AND NON-EFFECTIVE TIME 0 0
01/12/2017 12/14/2016 (CHARGEABLE TO COST OF WORK)

RMS FORM 4267



QUALITY CONTROL REPORT-BUCKET/PIPELINE PAGENO. Page 8 of 380
CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.
W91278-16-D-0110 0003 | Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 4
NAME AND TYPE DATE
DREDGE Dredge E. Stroud 105661-03 17 Dec 2016 - Saturday
ATTENDANT PLANT LOST TIME (NOT CHARGEABLE TO COST OF WORK)
ITEM NAME OR NUMBER H.P. HOURS HR. MIN.
MAJOR REPAIRS 0
CESSATION 0
COLLISIONS 0 0
MISCELLANEOUS 24 0
TOTAL LOST TIME 24 0
PERCENTAGE OF TOTAL TIME | 100 % _
TOTAL TIME IN PERIOD 24 0

QC NARRATIVE(S)

No QC Narratives were reported today

RMS FORM 4267



PAGE NO.
QUALITY CONTROL REPORT-BUCKET/PIPELINE Page 9 of 380
CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.
W91278-16-D-0110 0003 | Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 5
CHARACTER OF DATE
REPORT X maiNTENANCE ] NEW WORK [0 ENVIRONMENTAL 18 Dec 2016 - Sunday
NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK
DREDGE Dredge E. Stroud 105661-03 2 7
SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR DREDGE PUMP | SUCTION CUTTER OR DREDGE SHORE OTHER TOTAL
BUCKET PIPE JET BUCKET
24 0 3,800 0 0 0 0 0 0
LOCATION/CHANNEL OF WORK
LOCATION OF REACH DREDGED; STATION TO STATION DISPOSAL AREA USED | QTY DEPOSITED | CUMULATIVE AND QTY
GROSS (CY) DEPOSIT FOR DA (CY)
WORK
0 0
CHARACTER OF GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
MATERIAL (%) 100
CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING 0 | AFTER DREDGING 0
RIVER/TIDE MIN 0 | TIME 00:00 | MAX 0| TIME 00:00 | GAGE LOCATION NA
STAGE MIN 0 | TiME 00:00 | MAX 0| TIME 00:00 | GAGE DATUM  NA
WEATHER CONDITION WEATHER TEMP (min / max) VISIBILITY WIND
Non Work Day 0°F/0°F
WORK PERFORMED DISTRIBUTION OF WORK
ITEM UNIT QUANTITY EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK) HR. MIN.
AVERAGE WIDTH - 0
OF CUT PUMPING OR DREDGING
TOTTH% QE\,{%\ECE FT 0| PCT OF EFFECTIVE TIME 0%
TOTAL ADVANCE BOOSTER (IN LINE)
PREVIOUSLY FT 0
NON-EFFECTIVE WORKING TIME
TOTAL ADVANCE 0 (CHARGEABLE COST OF WORK)
TO DATE FT
HANDLING PIPE LINES 0 0
SCOWS LOADED NUMBER 0
HANDLING ANCHOR LINES 0 0
AVERAGE LOAD
PER SCOW CY 0| CLEARING PUMP AND PUMP LINES 0 0
FLOATING PIPE 0 SHORE PIPE 0 SUBMERGED PIPE 0 | CLEARING CUTTER OR SUCTION HEAD 0 0
TOTAL LENGTH OF DISCHARGE PIPE FT WAITING FOR SCOWS 0 0
CUBIC YARDS REMOVED GROSS CREDITED TO AND FROM WHARF OR ANCHORAGE 0 0
AMOUNT DREDGED 0 0
THIS DATE CHANGING LOCATION OF PLANT ON JOB 0 0
AMOUNT PREVIOUSLY
REPORTED 0 0 |Loss DUE TO OPPOSING NATURAL ELEMENTS 0 0
TOTAL AMOUNT SHORE LINE AND SHORE WORK 0 0
DREDGED TO DATE 0 0
AMOUNT DREDGED PER WAITING FOR BOOSTER 0 0
PUMPING/CUTTING HR A N2 1 MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0
OPERATING SUPPLIES
WAITING FOR ATTENDANT PLANT 0 0
COMMODITY CONSUMED CREDITED PREPARATION AND MAKING UP TOW 0 0
ITEM UNIT QUANTITY QUANTITY TRANSFERRING PLANT BETWEEN WORKS 0 0
LAY TIME OFF SHIFT AND SATURDAYS 0 0
FUEL BBL 0 0
SUNDAYS AND HOLIDAYS 0 0
FIRE DRILL 0 0
ELECTRICITY| KW 0 0
MOVING OUT OF WAY OF TRAFFIC 0 0
MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0
LUBRICANTS GAL 0 0
TOTAL NON-EFFECTIVE TIME 0 0
PCT. OF NON-EFFECTIVE | 0% _
MOB DATE DREDGE START DEMOB DATE
TOTAL EFFECTIVE AND NON-EFFECTIVE TIME 0 0
01/12/2017 12/14/2016 (CHARGEABLE TO COST OF WORK)

RMS FORM 4267



QUALITY CONTROL REPORT-BUCKET/PIPELINE PAGENO. Page 10 of 380
CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.
W91278-16-D-0110 0003 | Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 5
NAME AND TYPE DATE
DREDGE Dredge E. Stroud 105661-03 18 Dec 2016 - Sunday
ATTENDANT PLANT LOST TIME (NOT CHARGEABLE TO COST OF WORK)
ITEM NAME OR NUMBER H.P. HOURS HR. MIN.
MAJOR REPAIRS 0
CESSATION 0
COLLISIONS 0 0
MISCELLANEOUS 24 0
TOTAL LOST TIME 24 0
PERCENTAGE OF TOTAL TIME | 100 % _
TOTAL TIME IN PERIOD 24 0

QC NARRATIVE(S)

No QC Narratives were reported today

RMS FORM 4267



PAGE NO.
QUALITY CONTROL REPORT-BUCKET/PIPELINE Page 11 of 380
CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.
W91278-16-D-0110 0003 | Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 6
CHARACTER OF DATE
REPORT X maiNTENANCE ] NEW WORK [0 ENVIRONMENTAL 19 Dec 2016 - Monday
NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK
DREDGE Dredge E. Stroud 105661-03 2 7
SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR DREDGE PUMP | SUCTION CUTTER OR DREDGE SHORE OTHER TOTAL
BUCKET PIPE JET BUCKET
24 0 3,800 0 0 0 0 0 0
LOCATION/CHANNEL OF WORK
LOCATION OF REACH DREDGED; STATION TO STATION DISPOSAL AREA USED | QTY DEPOSITED | CUMULATIVE AND QTY
GROSS (CY) DEPOSIT FOR DA (CY)
WORK
0 0
CHARACTER OF GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
MATERIAL (%) 100
CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING 0 | AFTER DREDGING 0
RIVER/TIDE MIN 0 | TIME 00:00 | MAX 0| TIME 00:00 | GAGE LOCATION NA
STAGE MIN 0 | TiME 00:00 | MAX 0| TIME 00:00 | GAGE DATUM  NA
WEATHER CONDITION WEATHER TEMP (min / max) VISIBILITY WIND
Non Work Day 0°F/0°F
WORK PERFORMED DISTRIBUTION OF WORK
ITEM UNIT QUANTITY EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK) HR. MIN.
AVERAGE WIDTH - 0
OF CUT PUMPING OR DREDGING
TOTTH% QE\,{%\ECE FT 0| PCT OF EFFECTIVE TIME 0%
TOTAL ADVANCE BOOSTER (IN LINE)
PREVIOUSLY FT 0
NON-EFFECTIVE WORKING TIME
TOTAL ADVANCE 0 (CHARGEABLE COST OF WORK)
TO DATE FT
HANDLING PIPE LINES 0 0
SCOWS LOADED NUMBER 0
HANDLING ANCHOR LINES 0 0
AVERAGE LOAD
PER SCOW CY 0| CLEARING PUMP AND PUMP LINES 0 0
FLOATING PIPE 0 SHORE PIPE 0 SUBMERGED PIPE 0 | CLEARING CUTTER OR SUCTION HEAD 0 0
TOTAL LENGTH OF DISCHARGE PIPE FT WAITING FOR SCOWS 0 0
CUBIC YARDS REMOVED GROSS CREDITED TO AND FROM WHARF OR ANCHORAGE 0 0
AMOUNT DREDGED 0 0
THIS DATE CHANGING LOCATION OF PLANT ON JOB 0 0
AMOUNT PREVIOUSLY
REPORTED 0 0 |Loss DUE TO OPPOSING NATURAL ELEMENTS 0 0
TOTAL AMOUNT SHORE LINE AND SHORE WORK 0 0
DREDGED TO DATE 0 0
AMOUNT DREDGED PER WAITING FOR BOOSTER 0 0
PUMPING/CUTTING HR A N2 1 MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0
OPERATING SUPPLIES
WAITING FOR ATTENDANT PLANT 0 0
COMMODITY CONSUMED CREDITED PREPARATION AND MAKING UP TOW 0 0
ITEM UNIT QUANTITY QUANTITY TRANSFERRING PLANT BETWEEN WORKS 0 0
LAY TIME OFF SHIFT AND SATURDAYS 0 0
FUEL BBL 0 0
SUNDAYS AND HOLIDAYS 0 0
FIRE DRILL 0 0
ELECTRICITY| KW 0 0
MOVING OUT OF WAY OF TRAFFIC 0 0
MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0
LUBRICANTS GAL 0 0
TOTAL NON-EFFECTIVE TIME 0 0
PCT. OF NON-EFFECTIVE | 0% _
MOB DATE DREDGE START DEMOB DATE
TOTAL EFFECTIVE AND NON-EFFECTIVE TIME 0 0
01/12/2017 12/14/2016 (CHARGEABLE TO COST OF WORK)

RMS FORM 4267



QUALITY CONTROL REPORT-BUCKET/PIPELINE PAGENO. Page 12 of 380
CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.
W91278-16-D-0110 0003 | Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 6
NAME AND TYPE DATE
DREDGE Dredge E. Stroud 105661-03 19 Dec 2016 - Monday
ATTENDANT PLANT LOST TIME (NOT CHARGEABLE TO COST OF WORK)
ITEM NAME OR NUMBER H.P. HOURS HR. MIN.
MAJOR REPAIRS 0
CESSATION 0
COLLISIONS 0 0
MISCELLANEOUS 24 0
TOTAL LOST TIME 24 0
PERCENTAGE OF TOTAL TIME | 100 % _
TOTAL TIME IN PERIOD 24 0

QC NARRATIVE(S)

No QC Narratives were reported today

RMS FORM 4267



PAGE NO.
QUALITY CONTROL REPORT-BUCKET/PIPELINE Page 13 of 380
CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.
W91278-16-D-0110 0003 | Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 7
CHARACTER OF DATE
REPORT X maiNTENANCE ] NEW WORK [0 ENVIRONMENTAL 20 Dec 2016 - Tuesday
NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK
DREDGE Dredge E. Stroud 105661-03 2 7
SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR DREDGE PUMP | SUCTION CUTTER OR DREDGE SHORE OTHER TOTAL
BUCKET PIPE JET BUCKET
24 0 3,800 0 0 0 0 0 0
LOCATION/CHANNEL OF WORK
LOCATION OF REACH DREDGED; STATION TO STATION DISPOSAL AREA USED | QTY DEPOSITED | CUMULATIVE AND QTY
GROSS (CY) DEPOSIT FOR DA (CY)
WORK
0 0
CHARACTER OF GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
MATERIAL (%) 100
CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING 0 | AFTER DREDGING 0
RIVER/TIDE MIN 0 | TIME 00:00 | MAX 0| TIME 00:00 | GAGE LOCATION NA
STAGE MIN 0 | TiME 00:00 | MAX 0| TIME 00:00 | GAGE DATUM  NA
WEATHER CONDITION WEATHER TEMP (min / max) VISIBILITY WIND
Non Work Day 0°F/0°F
WORK PERFORMED DISTRIBUTION OF WORK
ITEM UNIT QUANTITY EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK) HR. MIN.
AVERAGE WIDTH - 0
OF CUT PUMPING OR DREDGING
TOTTH% QE\,{%\ECE FT 0| PCT OF EFFECTIVE TIME 0%
TOTAL ADVANCE BOOSTER (IN LINE)
PREVIOUSLY FT 0
NON-EFFECTIVE WORKING TIME
TOTAL ADVANCE 0 (CHARGEABLE COST OF WORK)
TO DATE FT
HANDLING PIPE LINES 0 0
SCOWS LOADED NUMBER 0
HANDLING ANCHOR LINES 0 0
AVERAGE LOAD
PER SCOW CY 0| CLEARING PUMP AND PUMP LINES 0 0
FLOATING PIPE 0 SHORE PIPE 0 SUBMERGED PIPE 0 | CLEARING CUTTER OR SUCTION HEAD 0 0
TOTAL LENGTH OF DISCHARGE PIPE FT WAITING FOR SCOWS 0 0
CUBIC YARDS REMOVED GROSS CREDITED TO AND FROM WHARF OR ANCHORAGE 0 0
AMOUNT DREDGED 0 0
THIS DATE CHANGING LOCATION OF PLANT ON JOB 0 0
AMOUNT PREVIOUSLY
REPORTED 0 0 |Loss DUE TO OPPOSING NATURAL ELEMENTS 0 0
TOTAL AMOUNT SHORE LINE AND SHORE WORK 0 0
DREDGED TO DATE 0 0
AMOUNT DREDGED PER WAITING FOR BOOSTER 0 0
PUMPING/CUTTING HR A N2 1 MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0
OPERATING SUPPLIES
WAITING FOR ATTENDANT PLANT 0 0
COMMODITY CONSUMED CREDITED PREPARATION AND MAKING UP TOW 0 0
ITEM UNIT QUANTITY QUANTITY TRANSFERRING PLANT BETWEEN WORKS 0 0
LAY TIME OFF SHIFT AND SATURDAYS 0 0
FUEL BBL 0 0
SUNDAYS AND HOLIDAYS 0 0
FIRE DRILL 0 0
ELECTRICITY| KW 0 0
MOVING OUT OF WAY OF TRAFFIC 0 0
MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0
LUBRICANTS GAL 0 0
TOTAL NON-EFFECTIVE TIME 0 0
PCT. OF NON-EFFECTIVE | 0% _
MOB DATE DREDGE START DEMOB DATE
TOTAL EFFECTIVE AND NON-EFFECTIVE TIME 0 0
01/12/2017 12/14/2016 (CHARGEABLE TO COST OF WORK)

RMS FORM 4267



QUALITY CONTROL REPORT-BUCKET/PIPELINE PAGENO. Page 14 of 380
CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.
W91278-16-D-0110 0003 | Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 7
NAME AND TYPE DATE
DREDGE Dredge E. Stroud 105661-03 20 Dec 2016 - Tuesday
ATTENDANT PLANT LOST TIME (NOT CHARGEABLE TO COST OF WORK)
ITEM NAME OR NUMBER H.P. HOURS HR. MIN.
MAJOR REPAIRS 0
CESSATION 0
COLLISIONS 0 0
MISCELLANEOUS 24 0
TOTAL LOST TIME 24 0
PERCENTAGE OF TOTAL TIME | 100 % _
TOTAL TIME IN PERIOD 24 0

QC NARRATIVE(S)

No QC Narratives were reported today

RMS FORM 4267



PAGE NO.
QUALITY CONTROL REPORT-BUCKET/PIPELINE Page 15 of 380
CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.
W91278-16-D-0110 0003 | Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 8
CHARACTER OF DATE
REPORT X maiNTENANCE ] NEW WORK [0 ENVIRONMENTAL 21 Dec 2016 - Wednesday
NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK
DREDGE Dredge E. Stroud 105661-03 2 7
SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR DREDGE PUMP | SUCTION CUTTER OR DREDGE SHORE OTHER TOTAL
BUCKET PIPE JET BUCKET
24 0 3,800 0 0 0 0 0 0
LOCATION/CHANNEL OF WORK
LOCATION OF REACH DREDGED; STATION TO STATION DISPOSAL AREA USED | QTY DEPOSITED | CUMULATIVE AND QTY
GROSS (CY) DEPOSIT FOR DA (CY)
WORK
0 0
CHARACTER OF GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
MATERIAL (%) 100
CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING 0 | AFTER DREDGING 0
RIVER/TIDE MIN 0 | TIME 00:00 | MAX 0| TIME 00:00 | GAGE LOCATION NA
STAGE MIN 0 | TiME 00:00 | MAX 0| TIME 00:00 | GAGE DATUM  NA
WEATHER CONDITION WEATHER TEMP (min / max) VISIBILITY WIND
Non Work Day 0°F/0°F
WORK PERFORMED DISTRIBUTION OF WORK
ITEM UNIT QUANTITY EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK) HR. MIN.
AVERAGE WIDTH - 0
OF CUT PUMPING OR DREDGING
TOTTH% QE\,{%\ECE FT 0| PCT OF EFFECTIVE TIME 0%
TOTAL ADVANCE BOOSTER (IN LINE)
PREVIOUSLY FT 0
NON-EFFECTIVE WORKING TIME
TOTAL ADVANCE 0 (CHARGEABLE COST OF WORK)
TO DATE FT
HANDLING PIPE LINES 0 0
SCOWS LOADED NUMBER 0
HANDLING ANCHOR LINES 0 0
AVERAGE LOAD
PER SCOW CY 0| CLEARING PUMP AND PUMP LINES 0 0
FLOATING PIPE 0 SHORE PIPE 0 SUBMERGED PIPE 0 | CLEARING CUTTER OR SUCTION HEAD 0 0
TOTAL LENGTH OF DISCHARGE PIPE FT WAITING FOR SCOWS 0 0
CUBIC YARDS REMOVED GROSS CREDITED TO AND FROM WHARF OR ANCHORAGE 0 0
AMOUNT DREDGED 0 0
THIS DATE CHANGING LOCATION OF PLANT ON JOB 0 0
AMOUNT PREVIOUSLY
REPORTED 0 0 |Loss DUE TO OPPOSING NATURAL ELEMENTS 0 0
TOTAL AMOUNT SHORE LINE AND SHORE WORK 0 0
DREDGED TO DATE 0 0
AMOUNT DREDGED PER WAITING FOR BOOSTER 0 0
PUMPING/CUTTING HR A N2 1 MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0
OPERATING SUPPLIES
WAITING FOR ATTENDANT PLANT 0 0
COMMODITY CONSUMED CREDITED PREPARATION AND MAKING UP TOW 0 0
ITEM UNIT QUANTITY QUANTITY TRANSFERRING PLANT BETWEEN WORKS 0 0
LAY TIME OFF SHIFT AND SATURDAYS 0 0
FUEL BBL 0 0
SUNDAYS AND HOLIDAYS 0 0
FIRE DRILL 0 0
ELECTRICITY| KW 0 0
MOVING OUT OF WAY OF TRAFFIC 0 0
MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0
LUBRICANTS GAL 0 0
TOTAL NON-EFFECTIVE TIME 0 0
PCT. OF NON-EFFECTIVE | 0% _
MOB DATE DREDGE START DEMOB DATE
TOTAL EFFECTIVE AND NON-EFFECTIVE TIME 0 0
01/12/2017 12/14/2016 (CHARGEABLE TO COST OF WORK)

RMS FORM 4267



QUALITY CONTROL REPORT-BUCKET/PIPELINE PAGENO. Page 16 of 380
CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.
W91278-16-D-0110 0003 | Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 8
NAME AND TYPE DATE
DREDGE Dredge E. Stroud 105661-03 21 Dec 2016 - Wednesday
ATTENDANT PLANT LOST TIME (NOT CHARGEABLE TO COST OF WORK)
ITEM NAME OR NUMBER H.P. HOURS HR. MIN.
MAJOR REPAIRS 0
CESSATION 0
COLLISIONS 0 0
MISCELLANEOUS 24 0
TOTAL LOST TIME 24 0
PERCENTAGE OF TOTAL TIME | 100 % _
TOTAL TIME IN PERIOD 24 0

QC NARRATIVE(S)

No QC Narratives were reported today

RMS FORM 4267



PAGE NO.
QUALITY CONTROL REPORT-BUCKET/PIPELINE Page 17 of 380
CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.
W91278-16-D-0110 0003 | Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 9
CHARACTER OF DATE
REPORT X maiNTENANCE ] NEW WORK [0 ENVIRONMENTAL 22 Dec 2016 - Thursday
NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK
DREDGE Dredge E. Stroud 105661-03 2 7
SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR DREDGE PUMP | SUCTION CUTTER OR DREDGE SHORE OTHER TOTAL
BUCKET PIPE JET BUCKET
24 0 3,800 0 0 0 0 0 0
LOCATION/CHANNEL OF WORK
LOCATION OF REACH DREDGED; STATION TO STATION DISPOSAL AREA USED | QTY DEPOSITED | CUMULATIVE AND QTY
GROSS (CY) DEPOSIT FOR DA (CY)
WORK
0 0
CHARACTER OF GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
MATERIAL (%) 100
CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING 0 | AFTER DREDGING 0
RIVER/TIDE MIN 0 | TIME 00:00 | MAX 0| TIME 00:00 | GAGE LOCATION NA
STAGE MIN 0 | TiME 00:00 | MAX 0| TIME 00:00 | GAGE DATUM  NA
WEATHER CONDITION WEATHER TEMP (min / max) VISIBILITY WIND
Non Work Day 0°F/0°F
WORK PERFORMED DISTRIBUTION OF WORK
ITEM UNIT QUANTITY EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK) HR. MIN.
AVERAGE WIDTH - 0
OF CUT PUMPING OR DREDGING
TOTTH% QE\,{%\ECE FT 0| PCT OF EFFECTIVE TIME 0%
TOTAL ADVANCE BOOSTER (IN LINE)
PREVIOUSLY FT 0
NON-EFFECTIVE WORKING TIME
TOTAL ADVANCE 0 (CHARGEABLE COST OF WORK)
TO DATE FT
HANDLING PIPE LINES 0 0
SCOWS LOADED NUMBER 0
HANDLING ANCHOR LINES 0 0
AVERAGE LOAD
PER SCOW CY 0| CLEARING PUMP AND PUMP LINES 0 0
FLOATING PIPE 0 SHORE PIPE 0 SUBMERGED PIPE 0 | CLEARING CUTTER OR SUCTION HEAD 0 0
TOTAL LENGTH OF DISCHARGE PIPE FT WAITING FOR SCOWS 0 0
CUBIC YARDS REMOVED GROSS CREDITED TO AND FROM WHARF OR ANCHORAGE 0 0
AMOUNT DREDGED 0 0
THIS DATE CHANGING LOCATION OF PLANT ON JOB 0 0
AMOUNT PREVIOUSLY
REPORTED 0 0 |Loss DUE TO OPPOSING NATURAL ELEMENTS 0 0
TOTAL AMOUNT SHORE LINE AND SHORE WORK 0 0
DREDGED TO DATE 0 0
AMOUNT DREDGED PER WAITING FOR BOOSTER 0 0
PUMPING/CUTTING HR A N2 1 MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0
OPERATING SUPPLIES
WAITING FOR ATTENDANT PLANT 0 0
COMMODITY CONSUMED CREDITED PREPARATION AND MAKING UP TOW 0 0
ITEM UNIT QUANTITY QUANTITY TRANSFERRING PLANT BETWEEN WORKS 0 0
LAY TIME OFF SHIFT AND SATURDAYS 0 0
FUEL BBL 0 0
SUNDAYS AND HOLIDAYS 0 0
FIRE DRILL 0 0
ELECTRICITY| KW 0 0
MOVING OUT OF WAY OF TRAFFIC 0 0
MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0
LUBRICANTS GAL 0 0
TOTAL NON-EFFECTIVE TIME 0 0
PCT. OF NON-EFFECTIVE | 0% _
MOB DATE DREDGE START DEMOB DATE
TOTAL EFFECTIVE AND NON-EFFECTIVE TIME 0 0
01/12/2017 12/14/2016 (CHARGEABLE TO COST OF WORK)

RMS FORM 4267



QUALITY CONTROL REPORT-BUCKET/PIPELINE PAGENO. Page 18 of 380
CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.
W91278-16-D-0110 0003 | Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 9
NAME AND TYPE DATE
DREDGE Dredge E. Stroud 105661-03 22 Dec 2016 - Thursday
ATTENDANT PLANT LOST TIME (NOT CHARGEABLE TO COST OF WORK)
ITEM NAME OR NUMBER H.P. HOURS HR. MIN.
MAJOR REPAIRS 0
CESSATION 0
COLLISIONS 0 0
MISCELLANEOUS 24 0
TOTAL LOST TIME 24 0
PERCENTAGE OF TOTAL TIME | 100 % _
TOTAL TIME IN PERIOD 24 0

QC NARRATIVE(S)

No QC Narratives were reported today

RMS FORM 4267



PAGE NO.
QUALITY CONTROL REPORT-BUCKET/PIPELINE Page 19 of 380
CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.
W91278-16-D-0110 0003 | Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 10
CHARACTER OF DATE
.
REPORT X maiNTENANCE ] NEW WORK [0 ENVIRONMENTAL 23 Dec 2016 - Friday
NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK
DREDGE Dredge E. Stroud 105661-03 2 7
SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR DREDGE PUMP | SUCTION CUTTER OR DREDGE SHORE OTHER TOTAL
BUCKET PIPE JET BUCKET
24 0 3,800 0 0 0 0 0 0
LOCATION/CHANNEL OF WORK
LOCATION OF REACH DREDGED; STATION TO STATION DISPOSAL AREA USED | QTY DEPOSITED | CUMULATIVE AND QTY
GROSS (CY) DEPOSIT FOR DA (CY)
WORK
0 0
CHARACTER OF GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
MATERIAL (%) 100
CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING 0 | AFTER DREDGING 0
RIVER/TIDE MIN 0 | TIME 00:00 | MAX 0| TIME 00:00 | GAGE LOCATION NA
STAGE MIN 0 | TiME 00:00 | MAX 0| TIME 00:00 | GAGE DATUM  NA
WEATHER CONDITION WEATHER TEMP (min / max) VISIBILITY WIND
Non Work Day 0°F/0°F
WORK PERFORMED DISTRIBUTION OF WORK
ITEM UNIT QUANTITY EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK) HR. MIN.
AVERAGE WIDTH - 0
OF CUT PUMPING OR DREDGING
TOTTH% QE\,{%\ECE FT 0| PCT OF EFFECTIVE TIME 0%
TOTAL ADVANCE BOOSTER (IN LINE)
PREVIOUSLY FT 0
NON-EFFECTIVE WORKING TIME
TOTAL ADVANCE 0 (CHARGEABLE COST OF WORK)
TO DATE FT
HANDLING PIPE LINES 0 0
SCOWS LOADED NUMBER 0
HANDLING ANCHOR LINES 0 0
AVERAGE LOAD
PER SCOW CY 0| CLEARING PUMP AND PUMP LINES 0 0
FLOATING PIPE 0 SHORE PIPE 0 SUBMERGED PIPE 0 | CLEARING CUTTER OR SUCTION HEAD 0 0
TOTAL LENGTH OF DISCHARGE PIPE FT WAITING FOR SCOWS 0 0
CUBIC YARDS REMOVED GROSS CREDITED TO AND FROM WHARF OR ANCHORAGE 0 0
AMOUNT DREDGED 0 0
THIS DATE CHANGING LOCATION OF PLANT ON JOB 0 0
AMOUNT PREVIOUSLY
REPORTED 0 0 |Loss DUE TO OPPOSING NATURAL ELEMENTS 0 0
TOTAL AMOUNT SHORE LINE AND SHORE WORK 0 0
DREDGED TO DATE 0 0
AMOUNT DREDGED PER WAITING FOR BOOSTER 0 0
PUMPING/CUTTING HR A N2 1 MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0
OPERATING SUPPLIES
WAITING FOR ATTENDANT PLANT 0 0
COMMODITY CONSUMED CREDITED PREPARATION AND MAKING UP TOW 0 0
ITEM UNIT QUANTITY QUANTITY TRANSFERRING PLANT BETWEEN WORKS 0 0
LAY TIME OFF SHIFT AND SATURDAYS 0 0
FUEL BBL 0 0
SUNDAYS AND HOLIDAYS 0 0
FIRE DRILL 0 0
ELECTRICITY| KW 0 0
MOVING OUT OF WAY OF TRAFFIC 0 0
MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0
LUBRICANTS GAL 0 0
TOTAL NON-EFFECTIVE TIME 0 0
PCT. OF NON-EFFECTIVE | 0% _
MOB DATE DREDGE START DEMOB DATE
TOTAL EFFECTIVE AND NON-EFFECTIVE TIME 0 0
01/12/2017 12/14/2016 (CHARGEABLE TO COST OF WORK)

RMS FORM 4267



QUALITY CONTROL REPORT-BUCKET/PIPELINE PAGENO. Page 20 of 380
CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.
W91278-16-D-0110 0003 | Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 10
NAME AND TYPE DATE
DREDGE Dredge E. Stroud 105661-03 23 Dec 2016 - Friday
ATTENDANT PLANT LOST TIME (NOT CHARGEABLE TO COST OF WORK)
ITEM NAME OR NUMBER H.P. HOURS HR. MIN.
MAJOR REPAIRS 0
CESSATION 0
COLLISIONS 0 0
MISCELLANEOUS 24 0
TOTAL LOST TIME 24 0
PERCENTAGE OF TOTAL TIME | 100 % _
TOTAL TIME IN PERIOD 24 0

QC NARRATIVE(S)

No QC Narratives were reported today

RMS FORM 4267



PAGE NO.
QUALITY CONTROL REPORT-BUCKET/PIPELINE Page 21 of 380
CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.
W91278-16-D-0110 0003 | Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 11
CHARACTER OF DATE
REPORT X maiNTENANCE ] NEW WORK [0 ENVIRONMENTAL 24 Dec 2016 - Saturday
NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK
DREDGE Dredge E. Stroud 105661-03 2 7
SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR DREDGE PUMP | SUCTION CUTTER OR DREDGE SHORE OTHER TOTAL
BUCKET PIPE JET BUCKET
24 0 3,800 0 0 0 0 0 0
LOCATION/CHANNEL OF WORK
LOCATION OF REACH DREDGED; STATION TO STATION DISPOSAL AREA USED | QTY DEPOSITED | CUMULATIVE AND QTY
GROSS (CY) DEPOSIT FOR DA (CY)
WORK
0 0
CHARACTER OF GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
MATERIAL (%) 100
CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING 0 | AFTER DREDGING 0
RIVER/TIDE MIN 0 | TIME 00:00 | MAX 0| TIME 00:00 | GAGE LOCATION NA
STAGE MIN 0 | TiME 00:00 | MAX 0| TIME 00:00 | GAGE DATUM  NA
WEATHER CONDITION WEATHER TEMP (min / max) VISIBILITY WIND
Non Work Day 0°F/0°F
WORK PERFORMED DISTRIBUTION OF WORK
ITEM UNIT QUANTITY EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK) HR. MIN.
AVERAGE WIDTH - 0
OF CUT PUMPING OR DREDGING
TOTTH% QE\,{%\ECE FT 0| PCT OF EFFECTIVE TIME 0%
TOTAL ADVANCE BOOSTER (IN LINE)
PREVIOUSLY FT 0
NON-EFFECTIVE WORKING TIME
TOTAL ADVANCE 0 (CHARGEABLE COST OF WORK)
TO DATE FT
HANDLING PIPE LINES 0 0
SCOWS LOADED NUMBER 0
HANDLING ANCHOR LINES 0 0
AVERAGE LOAD
PER SCOW CY 0| CLEARING PUMP AND PUMP LINES 0 0
FLOATING PIPE 0 SHORE PIPE 0 SUBMERGED PIPE 0 | CLEARING CUTTER OR SUCTION HEAD 0 0
TOTAL LENGTH OF DISCHARGE PIPE FT WAITING FOR SCOWS 0 0
CUBIC YARDS REMOVED GROSS CREDITED TO AND FROM WHARF OR ANCHORAGE 0 0
AMOUNT DREDGED 0 0
THIS DATE CHANGING LOCATION OF PLANT ON JOB 0 0
AMOUNT PREVIOUSLY
REPORTED 0 0 |Loss DUE TO OPPOSING NATURAL ELEMENTS 0 0
TOTAL AMOUNT SHORE LINE AND SHORE WORK 0 0
DREDGED TO DATE 0 0
AMOUNT DREDGED PER WAITING FOR BOOSTER 0 0
PUMPING/CUTTING HR A N2 1 MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0
OPERATING SUPPLIES
WAITING FOR ATTENDANT PLANT 0 0
COMMODITY CONSUMED CREDITED PREPARATION AND MAKING UP TOW 0 0
ITEM UNIT QUANTITY QUANTITY TRANSFERRING PLANT BETWEEN WORKS 0 0
LAY TIME OFF SHIFT AND SATURDAYS 0 0
FUEL BBL 0 0
SUNDAYS AND HOLIDAYS 0 0
FIRE DRILL 0 0
ELECTRICITY| KW 0 0
MOVING OUT OF WAY OF TRAFFIC 0 0
MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0
LUBRICANTS GAL 0 0
TOTAL NON-EFFECTIVE TIME 0 0
PCT. OF NON-EFFECTIVE | 0% _
MOB DATE DREDGE START DEMOB DATE
TOTAL EFFECTIVE AND NON-EFFECTIVE TIME 0 0
01/12/2017 12/14/2016 (CHARGEABLE TO COST OF WORK)

RMS FORM 4267



QUALITY CONTROL REPORT-BUCKET/PIPELINE PAGENO. Page 22 of 380
CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.
W91278-16-D-0110 0003 | Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 11
NAME AND TYPE DATE
DREDGE Dredge E. Stroud 105661-03 24 Dec 2016 - Saturday
ATTENDANT PLANT LOST TIME (NOT CHARGEABLE TO COST OF WORK)
ITEM NAME OR NUMBER H.P. HOURS HR. MIN.
MAJOR REPAIRS 0
CESSATION 0
COLLISIONS 0 0
MISCELLANEOUS 24 0
TOTAL LOST TIME 24 0
PERCENTAGE OF TOTAL TIME | 100 % _
TOTAL TIME IN PERIOD 24 0

QC NARRATIVE(S)

No QC Narratives were reported today

RMS FORM 4267



PAGE NO.
QUALITY CONTROL REPORT-BUCKET/PIPELINE Page 23 of 380
CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.
W91278-16-D-0110 0003 | Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 12
CHARACTER OF DATE
REPORT X maiNTENANCE ] NEW WORK [0 ENVIRONMENTAL 25 Dec 2016 - Sunday
NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK
DREDGE Dredge E. Stroud 105661-03 2 7
SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR DREDGE PUMP | SUCTION CUTTER OR DREDGE SHORE OTHER TOTAL
BUCKET PIPE JET BUCKET
24 0 3,800 0 0 0 0 0 0
LOCATION/CHANNEL OF WORK
LOCATION OF REACH DREDGED; STATION TO STATION DISPOSAL AREA USED | QTY DEPOSITED | CUMULATIVE AND QTY
GROSS (CY) DEPOSIT FOR DA (CY)
WORK
0 0
CHARACTER OF GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
MATERIAL (%) 100
CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING 0 | AFTER DREDGING 0
RIVER/TIDE MIN 0 | TIME 00:00 | MAX 0| TIME 00:00 | GAGE LOCATION NA
STAGE MIN 0 | TiME 00:00 | MAX 0| TIME 00:00 | GAGE DATUM  NA
WEATHER CONDITION WEATHER TEMP (min / max) VISIBILITY WIND
Non Work Day 0°F/0°F
WORK PERFORMED DISTRIBUTION OF WORK
ITEM UNIT QUANTITY EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK) HR. MIN.
AVERAGE WIDTH - 0
OF CUT PUMPING OR DREDGING
TOTTH% QE\,{%\ECE FT 0| PCT OF EFFECTIVE TIME 0%
TOTAL ADVANCE BOOSTER (IN LINE)
PREVIOUSLY FT 0
NON-EFFECTIVE WORKING TIME
TOTAL ADVANCE 0 (CHARGEABLE COST OF WORK)
TO DATE FT
HANDLING PIPE LINES 0 0
SCOWS LOADED NUMBER 0
HANDLING ANCHOR LINES 0 0
AVERAGE LOAD
PER SCOW CY 0| CLEARING PUMP AND PUMP LINES 0 0
FLOATING PIPE 0 SHORE PIPE 0 SUBMERGED PIPE 0 | CLEARING CUTTER OR SUCTION HEAD 0 0
TOTAL LENGTH OF DISCHARGE PIPE FT WAITING FOR SCOWS 0 0
CUBIC YARDS REMOVED GROSS CREDITED TO AND FROM WHARF OR ANCHORAGE 0 0
AMOUNT DREDGED 0 0
THIS DATE CHANGING LOCATION OF PLANT ON JOB 0 0
AMOUNT PREVIOUSLY
REPORTED 0 0 |Loss DUE TO OPPOSING NATURAL ELEMENTS 0 0
TOTAL AMOUNT SHORE LINE AND SHORE WORK 0 0
DREDGED TO DATE 0 0
AMOUNT DREDGED PER WAITING FOR BOOSTER 0 0
PUMPING/CUTTING HR A N2 1 MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0
OPERATING SUPPLIES
WAITING FOR ATTENDANT PLANT 0 0
COMMODITY CONSUMED CREDITED PREPARATION AND MAKING UP TOW 0 0
ITEM UNIT QUANTITY QUANTITY TRANSFERRING PLANT BETWEEN WORKS 0 0
LAY TIME OFF SHIFT AND SATURDAYS 0 0
FUEL BBL 0 0
SUNDAYS AND HOLIDAYS 0 0
FIRE DRILL 0 0
ELECTRICITY| KW 0 0
MOVING OUT OF WAY OF TRAFFIC 0 0
MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0
LUBRICANTS GAL 0 0
TOTAL NON-EFFECTIVE TIME 0 0
PCT. OF NON-EFFECTIVE | 0% _
MOB DATE DREDGE START DEMOB DATE
TOTAL EFFECTIVE AND NON-EFFECTIVE TIME 0 0
01/12/2017 12/14/2016 (CHARGEABLE TO COST OF WORK)

RMS FORM 4267



QUALITY CONTROL REPORT-BUCKET/PIPELINE PAGENO. Page 24 of 380
CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.
W91278-16-D-0110 0003 | Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 12
NAME AND TYPE DATE
DREDGE Dredge E. Stroud 105661-03 25 Dec 2016 - Sunday
ATTENDANT PLANT LOST TIME (NOT CHARGEABLE TO COST OF WORK)
ITEM NAME OR NUMBER H.P. HOURS HR. MIN.
MAJOR REPAIRS 0
CESSATION 0
COLLISIONS 0 0
MISCELLANEOUS 24 0
TOTAL LOST TIME 24 0
PERCENTAGE OF TOTAL TIME | 100 % _
TOTAL TIME IN PERIOD 24 0

QC NARRATIVE(S)

No QC Narratives were reported today

RMS FORM 4267



PAGE NO.
QUALITY CONTROL REPORT-BUCKET/PIPELINE Page 25 of 380
CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.
W91278-16-D-0110 0003 | Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 13
CHARACTER OF DATE
REPORT X maiNTENANCE ] NEW WORK [0 ENVIRONMENTAL 26 Dec 2016 - Monday
NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK
DREDGE Dredge E. Stroud 105661-03 2 7
SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR DREDGE PUMP | SUCTION CUTTER OR DREDGE SHORE OTHER TOTAL
BUCKET PIPE JET BUCKET
24 0 3,800 0 0 0 0 0 0
LOCATION/CHANNEL OF WORK
LOCATION OF REACH DREDGED; STATION TO STATION DISPOSAL AREA USED | QTY DEPOSITED | CUMULATIVE AND QTY
GROSS (CY) DEPOSIT FOR DA (CY)
WORK
0 0
CHARACTER OF GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
MATERIAL (%) 100
CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING 0 | AFTER DREDGING 0
RIVER/TIDE MIN 0 | TIME 00:00 | MAX 0| TIME 00:00 | GAGE LOCATION NA
STAGE MIN 0 | TiME 00:00 | MAX 0| TIME 00:00 | GAGE DATUM  NA
WEATHER CONDITION WEATHER TEMP (min / max) VISIBILITY WIND
Non Work Day 0°F/0°F
WORK PERFORMED DISTRIBUTION OF WORK
ITEM UNIT QUANTITY EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK) HR. MIN.
AVERAGE WIDTH - 0
OF CUT PUMPING OR DREDGING
TOTTH% QE\,{%\ECE FT 0| PCT OF EFFECTIVE TIME 0%
TOTAL ADVANCE BOOSTER (IN LINE)
PREVIOUSLY FT 0
NON-EFFECTIVE WORKING TIME
TOTAL ADVANCE 0 (CHARGEABLE COST OF WORK)
TO DATE FT
HANDLING PIPE LINES 0 0
SCOWS LOADED NUMBER 0
HANDLING ANCHOR LINES 0 0
AVERAGE LOAD
PER SCOW CY 0| CLEARING PUMP AND PUMP LINES 0 0
FLOATING PIPE 0 SHORE PIPE 0 SUBMERGED PIPE 0 | CLEARING CUTTER OR SUCTION HEAD 0 0
TOTAL LENGTH OF DISCHARGE PIPE FT WAITING FOR SCOWS 0 0
CUBIC YARDS REMOVED GROSS CREDITED TO AND FROM WHARF OR ANCHORAGE 0 0
AMOUNT DREDGED 0 0
THIS DATE CHANGING LOCATION OF PLANT ON JOB 0 0
AMOUNT PREVIOUSLY
REPORTED 0 0 |Loss DUE TO OPPOSING NATURAL ELEMENTS 0 0
TOTAL AMOUNT SHORE LINE AND SHORE WORK 0 0
DREDGED TO DATE 0 0
AMOUNT DREDGED PER WAITING FOR BOOSTER 0 0
PUMPING/CUTTING HR A N2 1 MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0
OPERATING SUPPLIES
WAITING FOR ATTENDANT PLANT 0 0
COMMODITY CONSUMED CREDITED PREPARATION AND MAKING UP TOW 0 0
ITEM UNIT QUANTITY QUANTITY TRANSFERRING PLANT BETWEEN WORKS 0 0
LAY TIME OFF SHIFT AND SATURDAYS 0 0
FUEL BBL 0 0
SUNDAYS AND HOLIDAYS 0 0
FIRE DRILL 0 0
ELECTRICITY| KW 0 0
MOVING OUT OF WAY OF TRAFFIC 0 0
MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0
LUBRICANTS GAL 0 0
TOTAL NON-EFFECTIVE TIME 0 0
PCT. OF NON-EFFECTIVE | 0% _
MOB DATE DREDGE START DEMOB DATE
TOTAL EFFECTIVE AND NON-EFFECTIVE TIME 0 0
01/12/2017 12/14/2016 (CHARGEABLE TO COST OF WORK)

RMS FORM 4267



QUALITY CONTROL REPORT-BUCKET/PIPELINE PAGENO. Page 26 of 380
CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.
W91278-16-D-0110 0003 | Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 13
NAME AND TYPE DATE
DREDGE Dredge E. Stroud 105661-03 26 Dec 2016 - Monday
ATTENDANT PLANT LOST TIME (NOT CHARGEABLE TO COST OF WORK)
ITEM NAME OR NUMBER H.P. HOURS HR. MIN.
MAJOR REPAIRS 0
CESSATION 0
COLLISIONS 0 0
MISCELLANEOUS 24 0
TOTAL LOST TIME 24 0
PERCENTAGE OF TOTAL TIME | 100 % _
TOTAL TIME IN PERIOD 24 0

QC NARRATIVE(S)

No QC Narratives were reported today

RMS FORM 4267



PAGE NO.
QUALITY CONTROL REPORT-BUCKET/PIPELINE Page 27 of 380
CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.
W91278-16-D-0110 0003 | Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 14
CHARACTER OF DATE
REPORT X maiNTENANCE ] NEW WORK [0 ENVIRONMENTAL 27 Dec 2016 - Tuesday
NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK
DREDGE Dredge E. Stroud 105661-03 2 7
SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR DREDGE PUMP | SUCTION CUTTER OR DREDGE SHORE OTHER TOTAL
BUCKET PIPE JET BUCKET
24 0 3,800 0 0 0 0 0 0
LOCATION/CHANNEL OF WORK
LOCATION OF REACH DREDGED; STATION TO STATION DISPOSAL AREA USED | QTY DEPOSITED | CUMULATIVE AND QTY
GROSS (CY) DEPOSIT FOR DA (CY)
WORK
0 0
CHARACTER OF GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
MATERIAL (%) 100
CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING 0 | AFTER DREDGING 0
RIVER/TIDE MIN 0 | TIME 00:00 | MAX 0| TIME 00:00 | GAGE LOCATION NA
STAGE MIN 0 | TiME 00:00 | MAX 0| TIME 00:00 | GAGE DATUM  NA
WEATHER CONDITION WEATHER TEMP (min / max) VISIBILITY WIND
Non Work Day 0°F/0°F
WORK PERFORMED DISTRIBUTION OF WORK
ITEM UNIT QUANTITY EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK) HR. MIN.
AVERAGE WIDTH - 0
OF CUT PUMPING OR DREDGING
TOTTH% QE\,{%\ECE FT 0| PCT OF EFFECTIVE TIME 0%
TOTAL ADVANCE BOOSTER (IN LINE)
PREVIOUSLY FT 0
NON-EFFECTIVE WORKING TIME
TOTAL ADVANCE 0 (CHARGEABLE COST OF WORK)
TO DATE FT
HANDLING PIPE LINES 0 0
SCOWS LOADED NUMBER 0
HANDLING ANCHOR LINES 0 0
AVERAGE LOAD
PER SCOW CY 0| CLEARING PUMP AND PUMP LINES 0 0
FLOATING PIPE 0 SHORE PIPE 0 SUBMERGED PIPE 0 | CLEARING CUTTER OR SUCTION HEAD 0 0
TOTAL LENGTH OF DISCHARGE PIPE FT WAITING FOR SCOWS 0 0
CUBIC YARDS REMOVED GROSS CREDITED TO AND FROM WHARF OR ANCHORAGE 0 0
AMOUNT DREDGED 0 0
THIS DATE CHANGING LOCATION OF PLANT ON JOB 0 0
AMOUNT PREVIOUSLY
REPORTED 0 0 |Loss DUE TO OPPOSING NATURAL ELEMENTS 0 0
TOTAL AMOUNT SHORE LINE AND SHORE WORK 0 0
DREDGED TO DATE 0 0
AMOUNT DREDGED PER WAITING FOR BOOSTER 0 0
PUMPING/CUTTING HR A N2 1 MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0
OPERATING SUPPLIES
WAITING FOR ATTENDANT PLANT 0 0
COMMODITY CONSUMED CREDITED PREPARATION AND MAKING UP TOW 0 0
ITEM UNIT QUANTITY QUANTITY TRANSFERRING PLANT BETWEEN WORKS 0 0
LAY TIME OFF SHIFT AND SATURDAYS 0 0
FUEL BBL 0 0
SUNDAYS AND HOLIDAYS 0 0
FIRE DRILL 0 0
ELECTRICITY| KW 0 0
MOVING OUT OF WAY OF TRAFFIC 0 0
MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0
LUBRICANTS GAL 0 0
TOTAL NON-EFFECTIVE TIME 0 0
PCT. OF NON-EFFECTIVE | 0% _
MOB DATE DREDGE START DEMOB DATE
TOTAL EFFECTIVE AND NON-EFFECTIVE TIME 0 0
01/12/2017 12/14/2016 (CHARGEABLE TO COST OF WORK)

RMS FORM 4267



QUALITY CONTROL REPORT-BUCKET/PIPELINE PAGENO. Page 28 of 380
CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.
W91278-16-D-0110 0003 | Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 14
NAME AND TYPE DATE
DREDGE Dredge E. Stroud 105661-03 27 Dec 2016 - Tuesday
ATTENDANT PLANT LOST TIME (NOT CHARGEABLE TO COST OF WORK)
ITEM NAME OR NUMBER H.P. HOURS HR. MIN.
MAJOR REPAIRS 0
CESSATION 0
COLLISIONS 0 0
MISCELLANEOUS 24 0
TOTAL LOST TIME 24 0
PERCENTAGE OF TOTAL TIME | 100 % _
TOTAL TIME IN PERIOD 24 0

QC NARRATIVE(S)

No QC Narratives were reported today

RMS FORM 4267



PAGE NO.
QUALITY CONTROL REPORT-BUCKET/PIPELINE Page 29 of 380
CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.
W91278-16-D-0110 0003 | Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 15
CHARACTER OF DATE
REPORT X maiNTENANCE ] NEW WORK [0 ENVIRONMENTAL 28 Dec 2016 - Wednesday
NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK
DREDGE Dredge E. Stroud 105661-03 2 7
SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR DREDGE PUMP | SUCTION CUTTER OR DREDGE SHORE OTHER TOTAL
BUCKET PIPE JET BUCKET
24 0 3,800 0 0 0 0 0 0
LOCATION/CHANNEL OF WORK
LOCATION OF REACH DREDGED; STATION TO STATION DISPOSAL AREA USED | QTY DEPOSITED | CUMULATIVE AND QTY
GROSS (CY) DEPOSIT FOR DA (CY)
WORK
0 0
CHARACTER OF GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
MATERIAL (%) 100
CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING 0 | AFTER DREDGING 0
RIVER/TIDE MIN 0 | TIME 00:00 | MAX 0| TIME 00:00 | GAGE LOCATION NA
STAGE MIN 0 | TiME 00:00 | MAX 0| TIME 00:00 | GAGE DATUM  NA
WEATHER CONDITION WEATHER TEMP (min / max) VISIBILITY WIND
Non Work Day 0°F/0°F
WORK PERFORMED DISTRIBUTION OF WORK
ITEM UNIT QUANTITY EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK) HR. MIN.
AVERAGE WIDTH - 0
OF CUT PUMPING OR DREDGING
TOTTH% QE\,{%\ECE FT 0| PCT OF EFFECTIVE TIME 0%
TOTAL ADVANCE BOOSTER (IN LINE)
PREVIOUSLY FT 0
NON-EFFECTIVE WORKING TIME
TOTAL ADVANCE 0 (CHARGEABLE COST OF WORK)
TO DATE FT
HANDLING PIPE LINES 0 0
SCOWS LOADED NUMBER 0
HANDLING ANCHOR LINES 0 0
AVERAGE LOAD
PER SCOW CY 0| CLEARING PUMP AND PUMP LINES 0 0
FLOATING PIPE 0 SHORE PIPE 0 SUBMERGED PIPE 0 | CLEARING CUTTER OR SUCTION HEAD 0 0
TOTAL LENGTH OF DISCHARGE PIPE FT WAITING FOR SCOWS 0 0
CUBIC YARDS REMOVED GROSS CREDITED TO AND FROM WHARF OR ANCHORAGE 0 0
AMOUNT DREDGED 0 0
THIS DATE CHANGING LOCATION OF PLANT ON JOB 0 0
AMOUNT PREVIOUSLY
REPORTED 0 0 |Loss DUE TO OPPOSING NATURAL ELEMENTS 0 0
TOTAL AMOUNT SHORE LINE AND SHORE WORK 0 0
DREDGED TO DATE 0 0
AMOUNT DREDGED PER WAITING FOR BOOSTER 0 0
PUMPING/CUTTING HR A N2 1 MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0
OPERATING SUPPLIES
WAITING FOR ATTENDANT PLANT 0 0
COMMODITY CONSUMED CREDITED PREPARATION AND MAKING UP TOW 0 0
ITEM UNIT QUANTITY QUANTITY TRANSFERRING PLANT BETWEEN WORKS 0 0
LAY TIME OFF SHIFT AND SATURDAYS 0 0
FUEL BBL 0 0
SUNDAYS AND HOLIDAYS 0 0
FIRE DRILL 0 0
ELECTRICITY| KW 0 0
MOVING OUT OF WAY OF TRAFFIC 0 0
MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0
LUBRICANTS GAL 0 0
TOTAL NON-EFFECTIVE TIME 0 0
PCT. OF NON-EFFECTIVE | 0% _
MOB DATE DREDGE START DEMOB DATE
TOTAL EFFECTIVE AND NON-EFFECTIVE TIME 0 0
01/12/2017 12/14/2016 (CHARGEABLE TO COST OF WORK)

RMS FORM 4267



QUALITY CONTROL REPORT-BUCKET/PIPELINE

PAGE NO.
Page 30 of 380

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.
W91278-16-D-0110 0003 | Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 15
NAME AND TYPE DATE

DREDGE

Dredge E. Stroud 105661-03

28 Dec 2016 - Wednesday

ATTENDANT PLANT LOST TIME (NOT CHARGEABLE TO COST OF WORK)
ITEM NAME OR NUMBER H.P. HOURS HR. MIN.
MAJOR REPAIRS 0
CESSATION 0
COLLISIONS 0 0
MISCELLANEQOUS 24 0
TOTAL LOST TIME 24 0
PERCENTAGE OF TOTAL TIME | 100 % _
TOTAL TIME IN PERIOD 24 0

QC NARRATIVE(S)

No QC Narratives were reported today

RMS FORM 4267



PAGE NO.
QUALITY CONTROL REPORT-BUCKET/PIPELINE Page 31 of 380
CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.
W91278-16-D-0110 0003 | Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 16
CHARACTER OF DATE
REPORT X maiNTENANCE ] NEW WORK [0 ENVIRONMENTAL 29 Dec 2016 - Thursday
NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK
DREDGE Dredge E. Stroud 105661-03 2 7
SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR DREDGE PUMP | SUCTION CUTTER OR DREDGE SHORE OTHER TOTAL
BUCKET PIPE JET BUCKET
24 0 3,800 0 0 0 0 0 0
LOCATION/CHANNEL OF WORK
LOCATION OF REACH DREDGED; STATION TO STATION DISPOSAL AREA USED | QTY DEPOSITED | CUMULATIVE AND QTY
GROSS (CY) DEPOSIT FOR DA (CY)
WORK
0 0
CHARACTER OF GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
MATERIAL (%) 100
CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING 0 | AFTER DREDGING 0
RIVER/TIDE MIN 0 | TIME 00:00 | MAX 0| TIME 00:00 | GAGE LOCATION NA
STAGE MIN 0 | TiME 00:00 | MAX 0| TIME 00:00 | GAGE DATUM  NA
WEATHER CONDITION WEATHER TEMP (min / max) VISIBILITY WIND
Non Work Day 0°F/0°F
WORK PERFORMED DISTRIBUTION OF WORK
ITEM UNIT QUANTITY EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK) HR. MIN.
AVERAGE WIDTH - 0
OF CUT PUMPING OR DREDGING
TOTTH% QE\,{%\ECE FT 0| PCT OF EFFECTIVE TIME 0%
TOTAL ADVANCE BOOSTER (IN LINE)
PREVIOUSLY FT 0
NON-EFFECTIVE WORKING TIME
TOTAL ADVANCE 0 (CHARGEABLE COST OF WORK)
TO DATE FT
HANDLING PIPE LINES 0 0
SCOWS LOADED NUMBER 0
HANDLING ANCHOR LINES 0 0
AVERAGE LOAD
PER SCOW CY 0| CLEARING PUMP AND PUMP LINES 0 0
FLOATING PIPE 0 SHORE PIPE 0 SUBMERGED PIPE 0 | CLEARING CUTTER OR SUCTION HEAD 0 0
TOTAL LENGTH OF DISCHARGE PIPE FT WAITING FOR SCOWS 0 0
CUBIC YARDS REMOVED GROSS CREDITED TO AND FROM WHARF OR ANCHORAGE 0 0
AMOUNT DREDGED 0 0
THIS DATE CHANGING LOCATION OF PLANT ON JOB 0 0
AMOUNT PREVIOUSLY
REPORTED 0 0 |Loss DUE TO OPPOSING NATURAL ELEMENTS 0 0
TOTAL AMOUNT SHORE LINE AND SHORE WORK 0 0
DREDGED TO DATE 0 0
AMOUNT DREDGED PER WAITING FOR BOOSTER 0 0
PUMPING/CUTTING HR A N2 1 MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0
OPERATING SUPPLIES
WAITING FOR ATTENDANT PLANT 0 0
COMMODITY CONSUMED CREDITED PREPARATION AND MAKING UP TOW 0 0
ITEM UNIT QUANTITY QUANTITY TRANSFERRING PLANT BETWEEN WORKS 0 0
LAY TIME OFF SHIFT AND SATURDAYS 0 0
FUEL BBL 0 0
SUNDAYS AND HOLIDAYS 0 0
FIRE DRILL 0 0
ELECTRICITY| KW 0 0
MOVING OUT OF WAY OF TRAFFIC 0 0
MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0
LUBRICANTS GAL 0 0
TOTAL NON-EFFECTIVE TIME 0 0
PCT. OF NON-EFFECTIVE | 0% _
MOB DATE DREDGE START DEMOB DATE
TOTAL EFFECTIVE AND NON-EFFECTIVE TIME 0 0
01/12/2017 12/14/2016 (CHARGEABLE TO COST OF WORK)

RMS FORM 4267



QUALITY CONTROL REPORT-BUCKET/PIPELINE PAGENO. Page 32 of 380
CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.
W91278-16-D-0110 0003 | Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 16
NAME AND TYPE DATE
DREDGE Dredge E. Stroud 105661-03 29 Dec 2016 - Thursday
ATTENDANT PLANT LOST TIME (NOT CHARGEABLE TO COST OF WORK)
ITEM NAME OR NUMBER H.P. HOURS HR. MIN.
MAJOR REPAIRS 0
CESSATION 0
COLLISIONS 0 0
MISCELLANEOUS 24 0
TOTAL LOST TIME 24 0
PERCENTAGE OF TOTAL TIME | 100 % _
TOTAL TIME IN PERIOD 24 0

QC NARRATIVE(S)

No QC Narratives were reported today

RMS FORM 4267



PAGE NO.
QUALITY CONTROL REPORT-BUCKET/PIPELINE Page 33 of 380
CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.
W91278-16-D-0110 0003 | Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 17
CHARACTER OF DATE
.
REPORT X maiNTENANCE ] NEW WORK [0 ENVIRONMENTAL 30 Dec 2016 - Friday
NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK
DREDGE Dredge E. Stroud 105661-03 2 7
SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR DREDGE PUMP | SUCTION CUTTER OR DREDGE SHORE OTHER TOTAL
BUCKET PIPE JET BUCKET
24 0 3,800 0 0 0 0 0 0
LOCATION/CHANNEL OF WORK
LOCATION OF REACH DREDGED; STATION TO STATION DISPOSAL AREA USED | QTY DEPOSITED | CUMULATIVE AND QTY
GROSS (CY) DEPOSIT FOR DA (CY)
WORK
0 0
CHARACTER OF GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
MATERIAL (%) 100
CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING 0 | AFTER DREDGING 0
RIVER/TIDE MIN 0 | TIME 00:00 | MAX 0| TIME 00:00 | GAGE LOCATION NA
STAGE MIN 0 | TiME 00:00 | MAX 0| TIME 00:00 | GAGE DATUM  NA
WEATHER CONDITION WEATHER TEMP (min / max) VISIBILITY WIND
Non Work Day 0°F/0°F
WORK PERFORMED DISTRIBUTION OF WORK
ITEM UNIT QUANTITY EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK) HR. MIN.
AVERAGE WIDTH - 0
OF CUT PUMPING OR DREDGING
TOTTH% QE\,{%\ECE FT 0| PCT OF EFFECTIVE TIME 0%
TOTAL ADVANCE BOOSTER (IN LINE)
PREVIOUSLY FT 0
NON-EFFECTIVE WORKING TIME
TOTAL ADVANCE 0 (CHARGEABLE COST OF WORK)
TO DATE FT
HANDLING PIPE LINES 0 0
SCOWS LOADED NUMBER 0
HANDLING ANCHOR LINES 0 0
AVERAGE LOAD
PER SCOW CY 0| CLEARING PUMP AND PUMP LINES 0 0
FLOATING PIPE 0 SHORE PIPE 0 SUBMERGED PIPE 0 | CLEARING CUTTER OR SUCTION HEAD 0 0
TOTAL LENGTH OF DISCHARGE PIPE FT WAITING FOR SCOWS 0 0
CUBIC YARDS REMOVED GROSS CREDITED TO AND FROM WHARF OR ANCHORAGE 0 0
AMOUNT DREDGED 0 0
THIS DATE CHANGING LOCATION OF PLANT ON JOB 0 0
AMOUNT PREVIOUSLY
REPORTED 0 0 |Loss DUE TO OPPOSING NATURAL ELEMENTS 0 0
TOTAL AMOUNT SHORE LINE AND SHORE WORK 0 0
DREDGED TO DATE 0 0
AMOUNT DREDGED PER WAITING FOR BOOSTER 0 0
PUMPING/CUTTING HR A N2 1 MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0
OPERATING SUPPLIES
WAITING FOR ATTENDANT PLANT 0 0
COMMODITY CONSUMED CREDITED PREPARATION AND MAKING UP TOW 0 0
ITEM UNIT QUANTITY QUANTITY TRANSFERRING PLANT BETWEEN WORKS 0 0
LAY TIME OFF SHIFT AND SATURDAYS 0 0
FUEL BBL 0 0
SUNDAYS AND HOLIDAYS 0 0
FIRE DRILL 0 0
ELECTRICITY| KW 0 0
MOVING OUT OF WAY OF TRAFFIC 0 0
MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0
LUBRICANTS GAL 0 0
TOTAL NON-EFFECTIVE TIME 0 0
PCT. OF NON-EFFECTIVE | 0% _
MOB DATE DREDGE START DEMOB DATE
TOTAL EFFECTIVE AND NON-EFFECTIVE TIME 0 0
01/12/2017 12/14/2016 (CHARGEABLE TO COST OF WORK)

RMS FORM 4267



QUALITY CONTROL REPORT-BUCKET/PIPELINE PAGENO. Page 34 of 380
CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.
W91278-16-D-0110 0003 | Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 17
NAME AND TYPE DATE
DREDGE Dredge E. Stroud 105661-03 30 Dec 2016 - Friday
ATTENDANT PLANT LOST TIME (NOT CHARGEABLE TO COST OF WORK)
ITEM NAME OR NUMBER H.P. HOURS HR. MIN.
MAJOR REPAIRS 0
CESSATION 0
COLLISIONS 0 0
MISCELLANEOUS 24 0
TOTAL LOST TIME 24 0
PERCENTAGE OF TOTAL TIME | 100 % _
TOTAL TIME IN PERIOD 24 0

QC NARRATIVE(S)

No QC Narratives were reported today

RMS FORM 4267



PAGE NO.
QUALITY CONTROL REPORT-BUCKET/PIPELINE Page 35 of 380
CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.
W91278-16-D-0110 0003 | Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 18
CHARACTER OF DATE
REPORT X maiNTENANCE ] NEW WORK [0 ENVIRONMENTAL 31 Dec 2016 - Saturday
NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK
DREDGE Dredge E. Stroud 105661-03 2 7
SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR DREDGE PUMP | SUCTION CUTTER OR DREDGE SHORE OTHER TOTAL
BUCKET PIPE JET BUCKET
24 0 3,800 0 0 0 0 0 0
LOCATION/CHANNEL OF WORK
LOCATION OF REACH DREDGED; STATION TO STATION DISPOSAL AREA USED | QTY DEPOSITED | CUMULATIVE AND QTY
GROSS (CY) DEPOSIT FOR DA (CY)
WORK
0 0
CHARACTER OF GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
MATERIAL (%) 100
CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING 0 | AFTER DREDGING 0
RIVER/TIDE MIN 0 | TIME 00:00 | MAX 0| TIME 00:00 | GAGE LOCATION NA
STAGE MIN 0 | TiME 00:00 | MAX 0| TIME 00:00 | GAGE DATUM  NA
WEATHER CONDITION WEATHER TEMP (min / max) VISIBILITY WIND
Non Work Day 0°F/0°F
WORK PERFORMED DISTRIBUTION OF WORK
ITEM UNIT QUANTITY EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK) HR. MIN.
AVERAGE WIDTH - 0
OF CUT PUMPING OR DREDGING
TOTTH% QE\,{%\ECE FT 0| PCT OF EFFECTIVE TIME 0%
TOTAL ADVANCE BOOSTER (IN LINE)
PREVIOUSLY FT 0
NON-EFFECTIVE WORKING TIME
TOTAL ADVANCE 0 (CHARGEABLE COST OF WORK)
TO DATE FT
HANDLING PIPE LINES 0 0
SCOWS LOADED NUMBER 0
HANDLING ANCHOR LINES 0 0
AVERAGE LOAD
PER SCOW CY 0| CLEARING PUMP AND PUMP LINES 0 0
FLOATING PIPE 0 SHORE PIPE 0 SUBMERGED PIPE 0 | CLEARING CUTTER OR SUCTION HEAD 0 0
TOTAL LENGTH OF DISCHARGE PIPE FT WAITING FOR SCOWS 0 0
CUBIC YARDS REMOVED GROSS CREDITED TO AND FROM WHARF OR ANCHORAGE 0 0
AMOUNT DREDGED 0 0
THIS DATE CHANGING LOCATION OF PLANT ON JOB 0 0
AMOUNT PREVIOUSLY
REPORTED 0 0 |Loss DUE TO OPPOSING NATURAL ELEMENTS 0 0
TOTAL AMOUNT SHORE LINE AND SHORE WORK 0 0
DREDGED TO DATE 0 0
AMOUNT DREDGED PER WAITING FOR BOOSTER 0 0
PUMPING/CUTTING HR A N2 1 MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0
OPERATING SUPPLIES
WAITING FOR ATTENDANT PLANT 0 0
COMMODITY CONSUMED CREDITED PREPARATION AND MAKING UP TOW 0 0
ITEM UNIT QUANTITY QUANTITY TRANSFERRING PLANT BETWEEN WORKS 0 0
LAY TIME OFF SHIFT AND SATURDAYS 0 0
FUEL BBL 0 0
SUNDAYS AND HOLIDAYS 0 0
FIRE DRILL 0 0
ELECTRICITY| KW 0 0
MOVING OUT OF WAY OF TRAFFIC 0 0
MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0
LUBRICANTS GAL 0 0
TOTAL NON-EFFECTIVE TIME 0 0
PCT. OF NON-EFFECTIVE | 0% _
MOB DATE DREDGE START DEMOB DATE
TOTAL EFFECTIVE AND NON-EFFECTIVE TIME 0 0
01/12/2017 12/14/2016 (CHARGEABLE TO COST OF WORK)

RMS FORM 4267



QUALITY CONTROL REPORT-BUCKET/PIPELINE PAGENO. Page 36 of 380
CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.
W91278-16-D-0110 0003 | Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 18
NAME AND TYPE DATE
DREDGE Dredge E. Stroud 105661-03 31 Dec 2016 - Saturday
ATTENDANT PLANT LOST TIME (NOT CHARGEABLE TO COST OF WORK)
ITEM NAME OR NUMBER H.P. HOURS HR. MIN.
MAJOR REPAIRS 0
CESSATION 0
COLLISIONS 0 0
MISCELLANEOUS 24 0
TOTAL LOST TIME 24 0
PERCENTAGE OF TOTAL TIME | 100 % _
TOTAL TIME IN PERIOD 24 0

QC NARRATIVE(S)

No QC Narratives were reported today

RMS FORM 4267



PAGE NO.
QUALITY CONTROL REPORT-BUCKET/PIPELINE Page 37 of 380
CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.
W91278-16-D-0110 0003 | Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 19
CHARACTER OF DATE
REPORT X maiNTENANCE ] NEW WORK [0 ENVIRONMENTAL 01 Jan 2017 - Sunday
NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK
DREDGE Dredge E. Stroud 105661-03 2 7
SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR DREDGE PUMP | SUCTION CUTTER OR DREDGE SHORE OTHER TOTAL
BUCKET PIPE JET BUCKET
24 0 3,800 0 0 0 0 0 0
LOCATION/CHANNEL OF WORK
LOCATION OF REACH DREDGED; STATION TO STATION DISPOSAL AREA USED | QTY DEPOSITED | CUMULATIVE AND QTY
GROSS (CY) DEPOSIT FOR DA (CY)
WORK
0 0
CHARACTER OF GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
MATERIAL (%) 100
CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING 0 | AFTER DREDGING 0
RIVER/TIDE MIN 0 | TIME 00:00 | MAX 0| TIME 00:00 | GAGE LOCATION NA
STAGE MIN 0 | TiME 00:00 | MAX 0| TIME 00:00 | GAGE DATUM  NA
WEATHER CONDITION WEATHER TEMP (min / max) VISIBILITY WIND
Non Work Day 0°F/0°F
WORK PERFORMED DISTRIBUTION OF WORK
ITEM UNIT QUANTITY EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK) HR. MIN.
AVERAGE WIDTH - 0
OF CUT PUMPING OR DREDGING
TOTTH% QE\,{%\ECE FT 0| PCT OF EFFECTIVE TIME 0%
TOTAL ADVANCE BOOSTER (IN LINE)
PREVIOUSLY FT 0
NON-EFFECTIVE WORKING TIME
TOTAL ADVANCE 0 (CHARGEABLE COST OF WORK)
TO DATE FT
HANDLING PIPE LINES 0 0
SCOWS LOADED NUMBER 0
HANDLING ANCHOR LINES 0 0
AVERAGE LOAD
PER SCOW CY 0| CLEARING PUMP AND PUMP LINES 0 0
FLOATING PIPE 0 SHORE PIPE 0 SUBMERGED PIPE 0 | CLEARING CUTTER OR SUCTION HEAD 0 0
TOTAL LENGTH OF DISCHARGE PIPE FT WAITING FOR SCOWS 0 0
CUBIC YARDS REMOVED GROSS CREDITED TO AND FROM WHARF OR ANCHORAGE 0 0
AMOUNT DREDGED 0 0
THIS DATE CHANGING LOCATION OF PLANT ON JOB 0 0
AMOUNT PREVIOUSLY
REPORTED 0 0 |Loss DUE TO OPPOSING NATURAL ELEMENTS 0 0
TOTAL AMOUNT SHORE LINE AND SHORE WORK 0 0
DREDGED TO DATE 0 0
AMOUNT DREDGED PER WAITING FOR BOOSTER 0 0
PUMPING/CUTTING HR A N2 1 MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0
OPERATING SUPPLIES
WAITING FOR ATTENDANT PLANT 0 0
COMMODITY CONSUMED CREDITED PREPARATION AND MAKING UP TOW 0 0
ITEM UNIT QUANTITY QUANTITY TRANSFERRING PLANT BETWEEN WORKS 0 0
LAY TIME OFF SHIFT AND SATURDAYS 0 0
FUEL BBL 0 0
SUNDAYS AND HOLIDAYS 0 0
FIRE DRILL 0 0
ELECTRICITY| KW 0 0
MOVING OUT OF WAY OF TRAFFIC 0 0
MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0
LUBRICANTS GAL 0 0
TOTAL NON-EFFECTIVE TIME 0 0
PCT. OF NON-EFFECTIVE | 0% _
MOB DATE DREDGE START DEMOB DATE
TOTAL EFFECTIVE AND NON-EFFECTIVE TIME 0 0
01/12/2017 12/14/2016 (CHARGEABLE TO COST OF WORK)

RMS FORM 4267



QUALITY CONTROL REPORT-BUCKET/PIPELINE PAGENO. Page 38 of 380
CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.
W91278-16-D-0110 0003 | Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 19
NAME AND TYPE DATE
DREDGE Dredge E. Stroud 105661-03 01 Jan 2017 - Sunday
ATTENDANT PLANT LOST TIME (NOT CHARGEABLE TO COST OF WORK)
ITEM NAME OR NUMBER H.P. HOURS HR. MIN.
MAJOR REPAIRS 0
CESSATION 0
COLLISIONS 0 0
MISCELLANEOUS 24 0
TOTAL LOST TIME 24 0
PERCENTAGE OF TOTAL TIME | 100 % _
TOTAL TIME IN PERIOD 24 0

QC NARRATIVE(S)

No QC Narratives were reported today

RMS FORM 4267



PAGE NO.
QUALITY CONTROL REPORT-BUCKET/PIPELINE Page 39 of 380
CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.
W91278-16-D-0110 0003 | Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 20
CHARACTER OF DATE
REPORT X maiNTENANCE ] NEW WORK [0 ENVIRONMENTAL 02 Jan 2017 - Monday
NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK
DREDGE Dredge E. Stroud 105661-03 2 7
SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR DREDGE PUMP | SUCTION CUTTER OR DREDGE SHORE OTHER TOTAL
BUCKET PIPE JET BUCKET
24 0 3,800 0 0 0 0 0 0
LOCATION/CHANNEL OF WORK
LOCATION OF REACH DREDGED; STATION TO STATION DISPOSAL AREA USED | QTY DEPOSITED | CUMULATIVE AND QTY
GROSS (CY) DEPOSIT FOR DA (CY)
WORK
0 0
CHARACTER OF GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
MATERIAL (%) 100
CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING 0 | AFTER DREDGING 0
RIVER/TIDE MIN 0 | TIME 00:00 | MAX 0| TIME 00:00 | GAGE LOCATION NA
STAGE MIN 0 | TiME 00:00 | MAX 0| TIME 00:00 | GAGE DATUM  NA
WEATHER CONDITION WEATHER TEMP (min / max) VISIBILITY WIND
Non Work Day 0°F/0°F
WORK PERFORMED DISTRIBUTION OF WORK
ITEM UNIT QUANTITY EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK) HR. MIN.
AVERAGE WIDTH - 0
OF CUT PUMPING OR DREDGING
TOTTH% QE\,{%\ECE FT 0| PCT OF EFFECTIVE TIME 0%
TOTAL ADVANCE BOOSTER (IN LINE)
PREVIOUSLY FT 0
NON-EFFECTIVE WORKING TIME
TOTAL ADVANCE 0 (CHARGEABLE COST OF WORK)
TO DATE FT
HANDLING PIPE LINES 0 0
SCOWS LOADED NUMBER 0
HANDLING ANCHOR LINES 0 0
AVERAGE LOAD
PER SCOW CY 0| CLEARING PUMP AND PUMP LINES 0 0
FLOATING PIPE 0 SHORE PIPE 0 SUBMERGED PIPE 0 | CLEARING CUTTER OR SUCTION HEAD 0 0
TOTAL LENGTH OF DISCHARGE PIPE FT WAITING FOR SCOWS 0 0
CUBIC YARDS REMOVED GROSS CREDITED TO AND FROM WHARF OR ANCHORAGE 0 0
AMOUNT DREDGED 0 0
THIS DATE CHANGING LOCATION OF PLANT ON JOB 0 0
AMOUNT PREVIOUSLY
REPORTED 0 0 |Loss DUE TO OPPOSING NATURAL ELEMENTS 0 0
TOTAL AMOUNT SHORE LINE AND SHORE WORK 0 0
DREDGED TO DATE 0 0
AMOUNT DREDGED PER WAITING FOR BOOSTER 0 0
PUMPING/CUTTING HR A N2 1 MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0
OPERATING SUPPLIES
WAITING FOR ATTENDANT PLANT 0 0
COMMODITY CONSUMED CREDITED PREPARATION AND MAKING UP TOW 0 0
ITEM UNIT QUANTITY QUANTITY TRANSFERRING PLANT BETWEEN WORKS 0 0
LAY TIME OFF SHIFT AND SATURDAYS 0 0
FUEL BBL 0 0
SUNDAYS AND HOLIDAYS 0 0
FIRE DRILL 0 0
ELECTRICITY| KW 0 0
MOVING OUT OF WAY OF TRAFFIC 0 0
MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0
LUBRICANTS GAL 0 0
TOTAL NON-EFFECTIVE TIME 0 0
PCT. OF NON-EFFECTIVE | 0% _
MOB DATE DREDGE START DEMOB DATE
TOTAL EFFECTIVE AND NON-EFFECTIVE TIME 0 0
01/12/2017 12/14/2016 (CHARGEABLE TO COST OF WORK)

RMS FORM 4267



QUALITY CONTROL REPORT-BUCKET/PIPELINE PAGENO. Page 40 of 380
CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.
W91278-16-D-0110 0003 | Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 20
NAME AND TYPE DATE
DREDGE Dredge E. Stroud 105661-03 02 Jan 2017 - Monday
ATTENDANT PLANT LOST TIME (NOT CHARGEABLE TO COST OF WORK)
ITEM NAME OR NUMBER H.P. HOURS HR. MIN.
MAJOR REPAIRS 0
CESSATION 0
COLLISIONS 0 0
MISCELLANEOUS 24 0
TOTAL LOST TIME 24 0
PERCENTAGE OF TOTAL TIME | 100 % _
TOTAL TIME IN PERIOD 24 0

QC NARRATIVE(S)

No QC Narratives were reported today

RMS FORM 4267



PAGE NO.
QUALITY CONTROL REPORT-BUCKET/PIPELINE Page 41 of 380
CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.
W91278-16-D-0110 0003 | Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 21
CHARACTER OF DATE
REPORT X maiNTENANCE ] NEW WORK [0 ENVIRONMENTAL 03 Jan 2017 - Tuesday
NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK
DREDGE Dredge E. Stroud 105661-03 2 7
SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR DREDGE PUMP | SUCTION CUTTER OR DREDGE SHORE OTHER TOTAL
BUCKET PIPE JET BUCKET
24 0 3,800 0 0 0 0 0 0
LOCATION/CHANNEL OF WORK
LOCATION OF REACH DREDGED; STATION TO STATION DISPOSAL AREA USED | QTY DEPOSITED | CUMULATIVE AND QTY
GROSS (CY) DEPOSIT FOR DA (CY)
WORK
0 0
CHARACTER OF GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
MATERIAL (%) 100
CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING 0 | AFTER DREDGING 0
RIVER/TIDE MIN 0 | TIME 00:00 | MAX 0| TIME 00:00 | GAGE LOCATION NA
STAGE MIN 0 | TiME 00:00 | MAX 0| TIME 00:00 | GAGE DATUM  NA
WEATHER CONDITION WEATHER TEMP (min / max) VISIBILITY WIND
Non Work Day 0°F/0°F
WORK PERFORMED DISTRIBUTION OF WORK
ITEM UNIT QUANTITY EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK) HR. MIN.
AVERAGE WIDTH - 0
OF CUT PUMPING OR DREDGING
TOTTH% QE\,{%\ECE FT 0| PCT OF EFFECTIVE TIME 0%
TOTAL ADVANCE BOOSTER (IN LINE)
PREVIOUSLY FT 0
NON-EFFECTIVE WORKING TIME
TOTAL ADVANCE 0 (CHARGEABLE COST OF WORK)
TO DATE FT
HANDLING PIPE LINES 0 0
SCOWS LOADED NUMBER 0
HANDLING ANCHOR LINES 0 0
AVERAGE LOAD
PER SCOW CY 0| CLEARING PUMP AND PUMP LINES 0 0
FLOATING PIPE 0 SHORE PIPE 0 SUBMERGED PIPE 0 | CLEARING CUTTER OR SUCTION HEAD 0 0
TOTAL LENGTH OF DISCHARGE PIPE FT WAITING FOR SCOWS 0 0
CUBIC YARDS REMOVED GROSS CREDITED TO AND FROM WHARF OR ANCHORAGE 0 0
AMOUNT DREDGED 0 0
THIS DATE CHANGING LOCATION OF PLANT ON JOB 0 0
AMOUNT PREVIOUSLY
REPORTED 0 0 |Loss DUE TO OPPOSING NATURAL ELEMENTS 0 0
TOTAL AMOUNT SHORE LINE AND SHORE WORK 0 0
DREDGED TO DATE 0 0
AMOUNT DREDGED PER WAITING FOR BOOSTER 0 0
PUMPING/CUTTING HR A N2 1 MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0
OPERATING SUPPLIES
WAITING FOR ATTENDANT PLANT 0 0
COMMODITY CONSUMED CREDITED PREPARATION AND MAKING UP TOW 0 0
ITEM UNIT QUANTITY QUANTITY TRANSFERRING PLANT BETWEEN WORKS 0 0
LAY TIME OFF SHIFT AND SATURDAYS 0 0
FUEL BBL 0 0
SUNDAYS AND HOLIDAYS 0 0
FIRE DRILL 0 0
ELECTRICITY| KW 0 0
MOVING OUT OF WAY OF TRAFFIC 0 0
MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0
LUBRICANTS GAL 0 0
TOTAL NON-EFFECTIVE TIME 0 0
PCT. OF NON-EFFECTIVE | 0% _
MOB DATE DREDGE START DEMOB DATE
TOTAL EFFECTIVE AND NON-EFFECTIVE TIME 0 0
01/12/2017 12/14/2016 (CHARGEABLE TO COST OF WORK)

RMS FORM 4267



QUALITY CONTROL REPORT-BUCKET/PIPELINE PAGENO. Page 42 of 380
CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.
W91278-16-D-0110 0003 | Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 21
NAME AND TYPE DATE
DREDGE Dredge E. Stroud 105661-03 03 Jan 2017 - Tuesday
ATTENDANT PLANT LOST TIME (NOT CHARGEABLE TO COST OF WORK)
ITEM NAME OR NUMBER H.P. HOURS HR. MIN.
MAJOR REPAIRS 0
CESSATION 0
COLLISIONS 0 0
MISCELLANEOUS 24 0
TOTAL LOST TIME 24 0
PERCENTAGE OF TOTAL TIME | 100 % _
TOTAL TIME IN PERIOD 24 0

QC NARRATIVE(S)

No QC Narratives were reported today

RMS FORM 4267



PAGE NO.
QUALITY CONTROL REPORT-BUCKET/PIPELINE Page 43 of 380
CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.
W91278-16-D-0110 0003 | Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 22
CHARACTER OF DATE
REPORT X maiNTENANCE ] NEW WORK [0 ENVIRONMENTAL 04 Jan 2017 - Wednesday
NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK
DREDGE Dredge E. Stroud 105661-03 2 7
SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR DREDGE PUMP | SUCTION CUTTER OR DREDGE SHORE OTHER TOTAL
BUCKET PIPE JET BUCKET
24 0 3,800 0 0 0 0 0 0
LOCATION/CHANNEL OF WORK
LOCATION OF REACH DREDGED; STATION TO STATION DISPOSAL AREA USED | QTY DEPOSITED | CUMULATIVE AND QTY
GROSS (CY) DEPOSIT FOR DA (CY)
WORK
0 0
CHARACTER OF GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
MATERIAL (%) 100
CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING 0 | AFTER DREDGING 0
RIVER/TIDE MIN 0 | TIME 00:00 | MAX 0| TIME 00:00 | GAGE LOCATION NA
STAGE MIN 0 | TiME 00:00 | MAX 0| TIME 00:00 | GAGE DATUM  NA
WEATHER CONDITION WEATHER TEMP (min / max) VISIBILITY WIND
Non Work Day 0°F/0°F
WORK PERFORMED DISTRIBUTION OF WORK
ITEM UNIT QUANTITY EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK) HR. MIN.
AVERAGE WIDTH - 0
OF CUT PUMPING OR DREDGING
TOTTH% QE\,{%\ECE FT 0| PCT OF EFFECTIVE TIME 0%
TOTAL ADVANCE BOOSTER (IN LINE)
PREVIOUSLY FT 0
NON-EFFECTIVE WORKING TIME
TOTAL ADVANCE 0 (CHARGEABLE COST OF WORK)
TO DATE FT
HANDLING PIPE LINES 0 0
SCOWS LOADED NUMBER 0
HANDLING ANCHOR LINES 0 0
AVERAGE LOAD
PER SCOW CY 0| CLEARING PUMP AND PUMP LINES 0 0
FLOATING PIPE 0 SHORE PIPE 0 SUBMERGED PIPE 0 | CLEARING CUTTER OR SUCTION HEAD 0 0
TOTAL LENGTH OF DISCHARGE PIPE FT WAITING FOR SCOWS 0 0
CUBIC YARDS REMOVED GROSS CREDITED TO AND FROM WHARF OR ANCHORAGE 0 0
AMOUNT DREDGED 0 0
THIS DATE CHANGING LOCATION OF PLANT ON JOB 0 0
AMOUNT PREVIOUSLY
REPORTED 0 0 |Loss DUE TO OPPOSING NATURAL ELEMENTS 0 0
TOTAL AMOUNT SHORE LINE AND SHORE WORK 0 0
DREDGED TO DATE 0 0
AMOUNT DREDGED PER WAITING FOR BOOSTER 0 0
PUMPING/CUTTING HR A N2 1 MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0
OPERATING SUPPLIES
WAITING FOR ATTENDANT PLANT 0 0
COMMODITY CONSUMED CREDITED PREPARATION AND MAKING UP TOW 0 0
ITEM UNIT QUANTITY QUANTITY TRANSFERRING PLANT BETWEEN WORKS 0 0
LAY TIME OFF SHIFT AND SATURDAYS 0 0
FUEL BBL 0 0
SUNDAYS AND HOLIDAYS 0 0
FIRE DRILL 0 0
ELECTRICITY| KW 0 0
MOVING OUT OF WAY OF TRAFFIC 0 0
MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0
LUBRICANTS GAL 0 0
TOTAL NON-EFFECTIVE TIME 0 0
PCT. OF NON-EFFECTIVE | 0% _
MOB DATE DREDGE START DEMOB DATE
TOTAL EFFECTIVE AND NON-EFFECTIVE TIME 0 0
01/12/2017 12/14/2016 (CHARGEABLE TO COST OF WORK)

RMS FORM 4267



QUALITY CONTROL REPORT-BUCKET/PIPELINE PAGENO. Page 44 of 380
CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.
W91278-16-D-0110 0003 | Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 22
NAME AND TYPE DATE
DREDGE Dredge E. Stroud 105661-03 04 Jan 2017 - Wednesday
ATTENDANT PLANT LOST TIME (NOT CHARGEABLE TO COST OF WORK)
ITEM NAME OR NUMBER H.P. HOURS HR. MIN.
MAJOR REPAIRS 0
CESSATION 0
COLLISIONS 0 0
MISCELLANEOUS 24 0
TOTAL LOST TIME 24 0
PERCENTAGE OF TOTAL TIME | 100 % _
TOTAL TIME IN PERIOD 24 0

QC NARRATIVE(S)

No QC Narratives were reported today

RMS FORM 4267



PAGE NO.
QUALITY CONTROL REPORT-BUCKET/PIPELINE Page 45 of 380
CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.
W91278-16-D-0110 0003 | Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 23
CHARACTER OF DATE
REPORT X maiNTENANCE ] NEW WORK [0 ENVIRONMENTAL 05 Jan 2017 - Thursday
NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK
DREDGE Dredge E. Stroud 105661-03 2 7
SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR DREDGE PUMP | SUCTION CUTTER OR DREDGE SHORE OTHER TOTAL
BUCKET PIPE JET BUCKET
24 0 3,800 0 0 0 0 0 0
LOCATION/CHANNEL OF WORK
LOCATION OF REACH DREDGED; STATION TO STATION DISPOSAL AREA USED | QTY DEPOSITED | CUMULATIVE AND QTY
GROSS (CY) DEPOSIT FOR DA (CY)
WORK
0 0
CHARACTER OF GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
MATERIAL (%) 100
CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING 0 | AFTER DREDGING 0
RIVER/TIDE MIN 0 | TIME 00:00 | MAX 0| TIME 00:00 | GAGE LOCATION NA
STAGE MIN 0 | TiME 00:00 | MAX 0| TIME 00:00 | GAGE DATUM  NA
WEATHER CONDITION WEATHER TEMP (min / max) VISIBILITY WIND
Non Work Day 0°F/0°F
WORK PERFORMED DISTRIBUTION OF WORK
ITEM UNIT QUANTITY EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK) HR. MIN.
AVERAGE WIDTH - 0
OF CUT PUMPING OR DREDGING
TOTTH% QE\,{%\ECE FT 0| PCT OF EFFECTIVE TIME 0%
TOTAL ADVANCE BOOSTER (IN LINE)
PREVIOUSLY FT 0
NON-EFFECTIVE WORKING TIME
TOTAL ADVANCE 0 (CHARGEABLE COST OF WORK)
TO DATE FT
HANDLING PIPE LINES 0 0
SCOWS LOADED NUMBER 0
HANDLING ANCHOR LINES 0 0
AVERAGE LOAD
PER SCOW CY 0| CLEARING PUMP AND PUMP LINES 0 0
FLOATING PIPE 0 SHORE PIPE 0 SUBMERGED PIPE 0 | CLEARING CUTTER OR SUCTION HEAD 0 0
TOTAL LENGTH OF DISCHARGE PIPE FT WAITING FOR SCOWS 0 0
CUBIC YARDS REMOVED GROSS CREDITED TO AND FROM WHARF OR ANCHORAGE 0 0
AMOUNT DREDGED 0 0
THIS DATE CHANGING LOCATION OF PLANT ON JOB 0 0
AMOUNT PREVIOUSLY
REPORTED 0 0 |Loss DUE TO OPPOSING NATURAL ELEMENTS 0 0
TOTAL AMOUNT SHORE LINE AND SHORE WORK 0 0
DREDGED TO DATE 0 0
AMOUNT DREDGED PER WAITING FOR BOOSTER 0 0
PUMPING/CUTTING HR A N2 1 MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0
OPERATING SUPPLIES
WAITING FOR ATTENDANT PLANT 0 0
COMMODITY CONSUMED CREDITED PREPARATION AND MAKING UP TOW 0 0
ITEM UNIT QUANTITY QUANTITY TRANSFERRING PLANT BETWEEN WORKS 0 0
LAY TIME OFF SHIFT AND SATURDAYS 0 0
FUEL BBL 0 0
SUNDAYS AND HOLIDAYS 0 0
FIRE DRILL 0 0
ELECTRICITY| KW 0 0
MOVING OUT OF WAY OF TRAFFIC 0 0
MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0
LUBRICANTS GAL 0 0
TOTAL NON-EFFECTIVE TIME 0 0
PCT. OF NON-EFFECTIVE | 0% _
MOB DATE DREDGE START DEMOB DATE
TOTAL EFFECTIVE AND NON-EFFECTIVE TIME 0 0
01/12/2017 12/14/2016 (CHARGEABLE TO COST OF WORK)

RMS FORM 4267



QUALITY CONTROL REPORT-BUCKET/PIPELINE PAGENO. Page 46 of 380
CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.
W91278-16-D-0110 0003 | Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 23
NAME AND TYPE DATE
DREDGE Dredge E. Stroud 105661-03 05 Jan 2017 - Thursday
ATTENDANT PLANT LOST TIME (NOT CHARGEABLE TO COST OF WORK)
ITEM NAME OR NUMBER H.P. HOURS HR. MIN.
MAJOR REPAIRS 0
CESSATION 0
COLLISIONS 0 0
MISCELLANEOUS 24 0
TOTAL LOST TIME 24 0
PERCENTAGE OF TOTAL TIME | 100 % _
TOTAL TIME IN PERIOD 24 0

QC NARRATIVE(S)

No QC Narratives were reported today

RMS FORM 4267



PAGE NO.
QUALITY CONTROL REPORT-BUCKET/PIPELINE Page 47 of 380
CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.
W91278-16-D-0110 0003 | Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 24
CHARACTER OF DATE
.
REPORT X maiNTENANCE ] NEW WORK [0 ENVIRONMENTAL 06 Jan 2017 - Friday
NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK
DREDGE Dredge E. Stroud 105661-03 2 7
SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR DREDGE PUMP | SUCTION CUTTER OR DREDGE SHORE OTHER TOTAL
BUCKET PIPE JET BUCKET
24 0 3,800 0 0 0 0 0 0
LOCATION/CHANNEL OF WORK
LOCATION OF REACH DREDGED; STATION TO STATION DISPOSAL AREA USED | QTY DEPOSITED | CUMULATIVE AND QTY
GROSS (CY) DEPOSIT FOR DA (CY)
WORK
0 0
CHARACTER OF GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
MATERIAL (%) 100
CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING 0 | AFTER DREDGING 0
RIVER/TIDE MIN 0 | TIME 00:00 | MAX 0| TIME 00:00 | GAGE LOCATION NA
STAGE MIN 0 | TiME 00:00 | MAX 0| TIME 00:00 | GAGE DATUM  NA
WEATHER CONDITION WEATHER TEMP (min / max) VISIBILITY WIND
Non Work Day 0°F/0°F
WORK PERFORMED DISTRIBUTION OF WORK
ITEM UNIT QUANTITY EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK) HR. MIN.
AVERAGE WIDTH - 0
OF CUT PUMPING OR DREDGING
TOTTH% QE\,{%\ECE FT 0| PCT OF EFFECTIVE TIME 0%
TOTAL ADVANCE BOOSTER (IN LINE)
PREVIOUSLY FT 0
NON-EFFECTIVE WORKING TIME
TOTAL ADVANCE 0 (CHARGEABLE COST OF WORK)
TO DATE FT
HANDLING PIPE LINES 0 0
SCOWS LOADED NUMBER 0
HANDLING ANCHOR LINES 0 0
AVERAGE LOAD
PER SCOW CY 0| CLEARING PUMP AND PUMP LINES 0 0
FLOATING PIPE 0 SHORE PIPE 0 SUBMERGED PIPE 0 | CLEARING CUTTER OR SUCTION HEAD 0 0
TOTAL LENGTH OF DISCHARGE PIPE FT WAITING FOR SCOWS 0 0
CUBIC YARDS REMOVED GROSS CREDITED TO AND FROM WHARF OR ANCHORAGE 0 0
AMOUNT DREDGED 0 0
THIS DATE CHANGING LOCATION OF PLANT ON JOB 0 0
AMOUNT PREVIOUSLY
REPORTED 0 0 |Loss DUE TO OPPOSING NATURAL ELEMENTS 0 0
TOTAL AMOUNT SHORE LINE AND SHORE WORK 0 0
DREDGED TO DATE 0 0
AMOUNT DREDGED PER WAITING FOR BOOSTER 0 0
PUMPING/CUTTING HR A N2 1 MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0
OPERATING SUPPLIES
WAITING FOR ATTENDANT PLANT 0 0
COMMODITY CONSUMED CREDITED PREPARATION AND MAKING UP TOW 0 0
ITEM UNIT QUANTITY QUANTITY TRANSFERRING PLANT BETWEEN WORKS 0 0
LAY TIME OFF SHIFT AND SATURDAYS 0 0
FUEL BBL 0 0
SUNDAYS AND HOLIDAYS 0 0
FIRE DRILL 0 0
ELECTRICITY| KW 0 0
MOVING OUT OF WAY OF TRAFFIC 0 0
MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0
LUBRICANTS GAL 0 0
TOTAL NON-EFFECTIVE TIME 0 0
PCT. OF NON-EFFECTIVE | 0% _
MOB DATE DREDGE START DEMOB DATE
TOTAL EFFECTIVE AND NON-EFFECTIVE TIME 0 0
01/12/2017 12/14/2016 (CHARGEABLE TO COST OF WORK)

RMS FORM 4267



QUALITY CONTROL REPORT-BUCKET/PIPELINE PAGENO. Page 48 of 380
CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.
W91278-16-D-0110 0003 | Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 24
NAME AND TYPE DATE
DREDGE Dredge E. Stroud 105661-03 06 Jan 2017 - Friday
ATTENDANT PLANT LOST TIME (NOT CHARGEABLE TO COST OF WORK)
ITEM NAME OR NUMBER H.P. HOURS HR. MIN.
MAJOR REPAIRS 0
CESSATION 0
COLLISIONS 0 0
MISCELLANEOUS 24 0
TOTAL LOST TIME 24 0
PERCENTAGE OF TOTAL TIME | 100 % _
TOTAL TIME IN PERIOD 24 0

QC NARRATIVE(S)

No QC Narratives were reported today

RMS FORM 4267



PAGE NO.
QUALITY CONTROL REPORT-BUCKET/PIPELINE Page 49 of 380
CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.
W91278-16-D-0110 0003 | Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 25
CHARACTER OF DATE
REPORT X maiNTENANCE ] NEW WORK [0 ENVIRONMENTAL 07 Jan 2017 - Saturday
NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK
DREDGE Dredge E. Stroud 105661-03 2 7
SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR DREDGE PUMP | SUCTION CUTTER OR DREDGE SHORE OTHER TOTAL
BUCKET PIPE JET BUCKET
24 0 3,800 0 0 0 0 0 0
LOCATION/CHANNEL OF WORK
LOCATION OF REACH DREDGED; STATION TO STATION DISPOSAL AREA USED | QTY DEPOSITED | CUMULATIVE AND QTY
GROSS (CY) DEPOSIT FOR DA (CY)
WORK
0 0
CHARACTER OF GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
MATERIAL (%) 100
CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING 0 | AFTER DREDGING 0
RIVER/TIDE MIN 0 | TIME 00:00 | MAX 0| TIME 00:00 | GAGE LOCATION NA
STAGE MIN 0 | TiME 00:00 | MAX 0| TIME 00:00 | GAGE DATUM  NA
WEATHER CONDITION WEATHER TEMP (min / max) VISIBILITY WIND
Non Work Day 0°F/0°F
WORK PERFORMED DISTRIBUTION OF WORK
ITEM UNIT QUANTITY EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK) HR. MIN.
AVERAGE WIDTH - 0
OF CUT PUMPING OR DREDGING
TOTTH% QE\,{%\ECE FT 0| PCT OF EFFECTIVE TIME 0%
TOTAL ADVANCE BOOSTER (IN LINE)
PREVIOUSLY FT 0
NON-EFFECTIVE WORKING TIME
TOTAL ADVANCE 0 (CHARGEABLE COST OF WORK)
TO DATE FT
HANDLING PIPE LINES 0 0
SCOWS LOADED NUMBER 0
HANDLING ANCHOR LINES 0 0
AVERAGE LOAD
PER SCOW CY 0| CLEARING PUMP AND PUMP LINES 0 0
FLOATING PIPE 0 SHORE PIPE 0 SUBMERGED PIPE 0 | CLEARING CUTTER OR SUCTION HEAD 0 0
TOTAL LENGTH OF DISCHARGE PIPE FT WAITING FOR SCOWS 0 0
CUBIC YARDS REMOVED GROSS CREDITED TO AND FROM WHARF OR ANCHORAGE 0 0
AMOUNT DREDGED 0 0
THIS DATE CHANGING LOCATION OF PLANT ON JOB 0 0
AMOUNT PREVIOUSLY
REPORTED 0 0 |Loss DUE TO OPPOSING NATURAL ELEMENTS 0 0
TOTAL AMOUNT SHORE LINE AND SHORE WORK 0 0
DREDGED TO DATE 0 0
AMOUNT DREDGED PER WAITING FOR BOOSTER 0 0
PUMPING/CUTTING HR A N2 1 MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0
OPERATING SUPPLIES
WAITING FOR ATTENDANT PLANT 0 0
COMMODITY CONSUMED CREDITED PREPARATION AND MAKING UP TOW 0 0
ITEM UNIT QUANTITY QUANTITY TRANSFERRING PLANT BETWEEN WORKS 0 0
LAY TIME OFF SHIFT AND SATURDAYS 0 0
FUEL BBL 0 0
SUNDAYS AND HOLIDAYS 0 0
FIRE DRILL 0 0
ELECTRICITY| KW 0 0
MOVING OUT OF WAY OF TRAFFIC 0 0
MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0
LUBRICANTS GAL 0 0
TOTAL NON-EFFECTIVE TIME 0 0
PCT. OF NON-EFFECTIVE | 0% _
MOB DATE DREDGE START DEMOB DATE
TOTAL EFFECTIVE AND NON-EFFECTIVE TIME 0 0
01/12/2017 12/14/2016 (CHARGEABLE TO COST OF WORK)

RMS FORM 4267



QUALITY CONTROL REPORT-BUCKET/PIPELINE PAGENO. Page 50 of 380
CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.
W91278-16-D-0110 0003 | Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 25
NAME AND TYPE DATE
DREDGE Dredge E. Stroud 105661-03 07 Jan 2017 - Saturday
ATTENDANT PLANT LOST TIME (NOT CHARGEABLE TO COST OF WORK)
ITEM NAME OR NUMBER H.P. HOURS HR. MIN.
MAJOR REPAIRS 0
CESSATION 0
COLLISIONS 0 0
MISCELLANEOUS 24 0
TOTAL LOST TIME 24 0
PERCENTAGE OF TOTAL TIME | 100 % _
TOTAL TIME IN PERIOD 24 0

QC NARRATIVE(S)

No QC Narratives were reported today

RMS FORM 4267



PAGE NO.
QUALITY CONTROL REPORT-BUCKET/PIPELINE Page 51 of 380
CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.
W91278-16-D-0110 0003 | Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 26
CHARACTER OF DATE
REPORT X maiNTENANCE ] NEW WORK [0 ENVIRONMENTAL 08 Jan 2017 - Sunday
NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK
DREDGE Dredge E. Stroud 105661-03 2 7
SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR DREDGE PUMP | SUCTION CUTTER OR DREDGE SHORE OTHER TOTAL
BUCKET PIPE JET BUCKET
24 0 3,800 0 0 0 0 0 0
LOCATION/CHANNEL OF WORK
LOCATION OF REACH DREDGED; STATION TO STATION DISPOSAL AREA USED | QTY DEPOSITED | CUMULATIVE AND QTY
GROSS (CY) DEPOSIT FOR DA (CY)
WORK
0 0
CHARACTER OF GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
MATERIAL (%) 100
CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING 0 | AFTER DREDGING 0
RIVER/TIDE MIN 0 | TIME 00:00 | MAX 0| TIME 00:00 | GAGE LOCATION NA
STAGE MIN 0 | TiME 00:00 | MAX 0| TIME 00:00 | GAGE DATUM  NA
WEATHER CONDITION WEATHER TEMP (min / max) VISIBILITY WIND
Non Work Day 0°F/0°F
WORK PERFORMED DISTRIBUTION OF WORK
ITEM UNIT QUANTITY EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK) HR. MIN.
AVERAGE WIDTH - 0
OF CUT PUMPING OR DREDGING
TOTTH% QE\,{%\ECE FT 0| PCT OF EFFECTIVE TIME 0%
TOTAL ADVANCE BOOSTER (IN LINE)
PREVIOUSLY FT 0
NON-EFFECTIVE WORKING TIME
TOTAL ADVANCE 0 (CHARGEABLE COST OF WORK)
TO DATE FT
HANDLING PIPE LINES 0 0
SCOWS LOADED NUMBER 0
HANDLING ANCHOR LINES 0 0
AVERAGE LOAD
PER SCOW CY 0| CLEARING PUMP AND PUMP LINES 0 0
FLOATING PIPE 0 SHORE PIPE 0 SUBMERGED PIPE 0 | CLEARING CUTTER OR SUCTION HEAD 0 0
TOTAL LENGTH OF DISCHARGE PIPE FT WAITING FOR SCOWS 0 0
CUBIC YARDS REMOVED GROSS CREDITED TO AND FROM WHARF OR ANCHORAGE 0 0
AMOUNT DREDGED 0 0
THIS DATE CHANGING LOCATION OF PLANT ON JOB 0 0
AMOUNT PREVIOUSLY
REPORTED 0 0 |Loss DUE TO OPPOSING NATURAL ELEMENTS 0 0
TOTAL AMOUNT SHORE LINE AND SHORE WORK 0 0
DREDGED TO DATE 0 0
AMOUNT DREDGED PER WAITING FOR BOOSTER 0 0
PUMPING/CUTTING HR A N2 1 MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0
OPERATING SUPPLIES
WAITING FOR ATTENDANT PLANT 0 0
COMMODITY CONSUMED CREDITED PREPARATION AND MAKING UP TOW 0 0
ITEM UNIT QUANTITY QUANTITY TRANSFERRING PLANT BETWEEN WORKS 0 0
LAY TIME OFF SHIFT AND SATURDAYS 0 0
FUEL BBL 0 0
SUNDAYS AND HOLIDAYS 0 0
FIRE DRILL 0 0
ELECTRICITY| KW 0 0
MOVING OUT OF WAY OF TRAFFIC 0 0
MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0
LUBRICANTS GAL 0 0
TOTAL NON-EFFECTIVE TIME 0 0
PCT. OF NON-EFFECTIVE | 0% _
MOB DATE DREDGE START DEMOB DATE
TOTAL EFFECTIVE AND NON-EFFECTIVE TIME 0 0
01/12/2017 12/14/2016 (CHARGEABLE TO COST OF WORK)

RMS FORM 4267



QUALITY CONTROL REPORT-BUCKET/PIPELINE PAGENO. Page 52 of 380
CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.
W91278-16-D-0110 0003 | Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 26
NAME AND TYPE DATE
DREDGE Dredge E. Stroud 105661-03 08 Jan 2017 - Sunday
ATTENDANT PLANT LOST TIME (NOT CHARGEABLE TO COST OF WORK)
ITEM NAME OR NUMBER H.P. HOURS HR. MIN.
MAJOR REPAIRS 0
CESSATION 0
COLLISIONS 0 0
MISCELLANEOUS 24 0
TOTAL LOST TIME 24 0
PERCENTAGE OF TOTAL TIME | 100 % _
TOTAL TIME IN PERIOD 24 0

QC NARRATIVE(S)

No QC Narratives were reported today

RMS FORM 4267



PAGE NO.
QUALITY CONTROL REPORT-BUCKET/PIPELINE Page 53 of 380
CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.
W91278-16-D-0110 0003 | Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 27
CHARACTER OF DATE
REPORT X maiNTENANCE ] NEW WORK [0 ENVIRONMENTAL 09 Jan 2017 - Monday
NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK
DREDGE Dredge E. Stroud 105661-03 2 7
SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR DREDGE PUMP | SUCTION CUTTER OR DREDGE SHORE OTHER TOTAL
BUCKET PIPE JET BUCKET
24 0 3,800 0 0 0 0 0 0
LOCATION/CHANNEL OF WORK
LOCATION OF REACH DREDGED; STATION TO STATION DISPOSAL AREA USED | QTY DEPOSITED | CUMULATIVE AND QTY
GROSS (CY) DEPOSIT FOR DA (CY)
WORK
0 0
CHARACTER OF GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
MATERIAL (%) 100
CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING 0 | AFTER DREDGING 0
RIVER/TIDE MIN 0 | TIME 00:00 | MAX 0| TIME 00:00 | GAGE LOCATION NA
STAGE MIN 0 | TiME 00:00 | MAX 0| TIME 00:00 | GAGE DATUM  NA
WEATHER CONDITION WEATHER TEMP (min / max) VISIBILITY WIND
Non Work Day 0°F/0°F
WORK PERFORMED DISTRIBUTION OF WORK
ITEM UNIT QUANTITY EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK) HR. MIN.
AVERAGE WIDTH - 0
OF CUT PUMPING OR DREDGING
TOTTH% QE\,{%\ECE FT 0| PCT OF EFFECTIVE TIME 0%
TOTAL ADVANCE BOOSTER (IN LINE)
PREVIOUSLY FT 0
NON-EFFECTIVE WORKING TIME
TOTAL ADVANCE 0 (CHARGEABLE COST OF WORK)
TO DATE FT
HANDLING PIPE LINES 0 0
SCOWS LOADED NUMBER 0
HANDLING ANCHOR LINES 0 0
AVERAGE LOAD
PER SCOW CY 0| CLEARING PUMP AND PUMP LINES 0 0
FLOATING PIPE 0 SHORE PIPE 0 SUBMERGED PIPE 0 | CLEARING CUTTER OR SUCTION HEAD 0 0
TOTAL LENGTH OF DISCHARGE PIPE FT WAITING FOR SCOWS 0 0
CUBIC YARDS REMOVED GROSS CREDITED TO AND FROM WHARF OR ANCHORAGE 0 0
AMOUNT DREDGED 0 0
THIS DATE CHANGING LOCATION OF PLANT ON JOB 0 0
AMOUNT PREVIOUSLY
REPORTED 0 0 |Loss DUE TO OPPOSING NATURAL ELEMENTS 0 0
TOTAL AMOUNT SHORE LINE AND SHORE WORK 0 0
DREDGED TO DATE 0 0
AMOUNT DREDGED PER WAITING FOR BOOSTER 0 0
PUMPING/CUTTING HR A N2 1 MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0
OPERATING SUPPLIES
WAITING FOR ATTENDANT PLANT 0 0
COMMODITY CONSUMED CREDITED PREPARATION AND MAKING UP TOW 0 0
ITEM UNIT QUANTITY QUANTITY TRANSFERRING PLANT BETWEEN WORKS 0 0
LAY TIME OFF SHIFT AND SATURDAYS 0 0
FUEL BBL 0 0
SUNDAYS AND HOLIDAYS 0 0
FIRE DRILL 0 0
ELECTRICITY| KW 0 0
MOVING OUT OF WAY OF TRAFFIC 0 0
MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0
LUBRICANTS GAL 0 0
TOTAL NON-EFFECTIVE TIME 0 0
PCT. OF NON-EFFECTIVE | 0% _
MOB DATE DREDGE START DEMOB DATE
TOTAL EFFECTIVE AND NON-EFFECTIVE TIME 0 0
01/12/2017 12/14/2016 (CHARGEABLE TO COST OF WORK)

RMS FORM 4267



QUALITY CONTROL REPORT-BUCKET/PIPELINE PAGENO. Page 54 of 380
CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.
W91278-16-D-0110 0003 | Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 27
NAME AND TYPE DATE
DREDGE Dredge E. Stroud 105661-03 09 Jan 2017 - Monday
ATTENDANT PLANT LOST TIME (NOT CHARGEABLE TO COST OF WORK)
ITEM NAME OR NUMBER H.P. HOURS HR. MIN.
MAJOR REPAIRS 0
CESSATION 0
COLLISIONS 0 0
MISCELLANEOUS 24 0
TOTAL LOST TIME 24 0
PERCENTAGE OF TOTAL TIME | 100 % _
TOTAL TIME IN PERIOD 24 0

QC NARRATIVE(S)

No QC Narratives were reported today

RMS FORM 4267



PAGE NO.
QUALITY CONTROL REPORT-BUCKET/PIPELINE Page 55 of 380
CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.
W91278-16-D-0110 0003 | Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 28
CHARACTER OF DATE
REPORT X maiNTENANCE ] NEW WORK [0 ENVIRONMENTAL 10 Jan 2017 - Tuesday
NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK
DREDGE Dredge E. Stroud 105661-03 2 7
SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR DREDGE PUMP | SUCTION CUTTER OR DREDGE SHORE OTHER TOTAL
BUCKET PIPE JET BUCKET
24 0 3,800 0 0 0 0 0 0
LOCATION/CHANNEL OF WORK
LOCATION OF REACH DREDGED; STATION TO STATION DISPOSAL AREA USED | QTY DEPOSITED | CUMULATIVE AND QTY
GROSS (CY) DEPOSIT FOR DA (CY)
WORK
0 0
CHARACTER OF GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
MATERIAL (%) 100
CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING 0 | AFTER DREDGING 0
RIVER/TIDE MIN 0 | TIME 00:00 | MAX 0| TIME 00:00 | GAGE LOCATION NA
STAGE MIN 0 | TiME 00:00 | MAX 0| TIME 00:00 | GAGE DATUM  NA
WEATHER CONDITION WEATHER TEMP (min / max) VISIBILITY WIND
Non Work Day 0°F/0°F
WORK PERFORMED DISTRIBUTION OF WORK
ITEM UNIT QUANTITY EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK) HR. MIN.
AVERAGE WIDTH - 0
OF CUT PUMPING OR DREDGING
TOTTH% QE\,{%\ECE FT 0| PCT OF EFFECTIVE TIME 0%
TOTAL ADVANCE BOOSTER (IN LINE)
PREVIOUSLY FT 0
NON-EFFECTIVE WORKING TIME
TOTAL ADVANCE 0 (CHARGEABLE COST OF WORK)
TO DATE FT
HANDLING PIPE LINES 0 0
SCOWS LOADED NUMBER 0
HANDLING ANCHOR LINES 0 0
AVERAGE LOAD
PER SCOW CY 0| CLEARING PUMP AND PUMP LINES 0 0
FLOATING PIPE 0 SHORE PIPE 0 SUBMERGED PIPE 0 | CLEARING CUTTER OR SUCTION HEAD 0 0
TOTAL LENGTH OF DISCHARGE PIPE FT WAITING FOR SCOWS 0 0
CUBIC YARDS REMOVED GROSS CREDITED TO AND FROM WHARF OR ANCHORAGE 0 0
AMOUNT DREDGED 0 0
THIS DATE CHANGING LOCATION OF PLANT ON JOB 0 0
AMOUNT PREVIOUSLY
REPORTED 0 0 |Loss DUE TO OPPOSING NATURAL ELEMENTS 0 0
TOTAL AMOUNT SHORE LINE AND SHORE WORK 0 0
DREDGED TO DATE 0 0
AMOUNT DREDGED PER WAITING FOR BOOSTER 0 0
PUMPING/CUTTING HR A N2 1 MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0
OPERATING SUPPLIES
WAITING FOR ATTENDANT PLANT 0 0
COMMODITY CONSUMED CREDITED PREPARATION AND MAKING UP TOW 0 0
ITEM UNIT QUANTITY QUANTITY TRANSFERRING PLANT BETWEEN WORKS 0 0
LAY TIME OFF SHIFT AND SATURDAYS 0 0
FUEL BBL 0 0
SUNDAYS AND HOLIDAYS 0 0
FIRE DRILL 0 0
ELECTRICITY| KW 0 0
MOVING OUT OF WAY OF TRAFFIC 0 0
MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0
LUBRICANTS GAL 0 0
TOTAL NON-EFFECTIVE TIME 0 0
PCT. OF NON-EFFECTIVE | 0% _
MOB DATE DREDGE START DEMOB DATE
TOTAL EFFECTIVE AND NON-EFFECTIVE TIME 0 0
01/12/2017 12/14/2016 (CHARGEABLE TO COST OF WORK)

RMS FORM 4267



QUALITY CONTROL REPORT-BUCKET/PIPELINE PAGENO. Page 56 of 380
CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.
W91278-16-D-0110 0003 | Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 28
NAME AND TYPE DATE
DREDGE Dredge E. Stroud 105661-03 10 Jan 2017 - Tuesday
ATTENDANT PLANT LOST TIME (NOT CHARGEABLE TO COST OF WORK)
ITEM NAME OR NUMBER H.P. HOURS HR. MIN.
MAJOR REPAIRS 0
CESSATION 0
COLLISIONS 0 0
MISCELLANEOUS 24 0
TOTAL LOST TIME 24 0
PERCENTAGE OF TOTAL TIME | 100 % _
TOTAL TIME IN PERIOD 24 0

QC NARRATIVE(S)

No QC Narratives were reported today

RMS FORM 4267



PAGE NO.
QUALITY CONTROL REPORT-BUCKET/PIPELINE Page 57 of 380
CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.
W91278-16-D-0110 0003 | Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 29
CHARACTER OF DATE
REPORT X maiNTENANCE ] NEW WORK [0 ENVIRONMENTAL 11 Jan 2017 - Wednesday
NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK
DREDGE Dredge E. Stroud 105661-03 2 7
SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR DREDGE PUMP | SUCTION CUTTER OR DREDGE SHORE OTHER TOTAL
BUCKET PIPE JET BUCKET
24 0 3,800 0 0 0 0 0 0
LOCATION/CHANNEL OF WORK
LOCATION OF REACH DREDGED; STATION TO STATION DISPOSAL AREA USED | QTY DEPOSITED | CUMULATIVE AND QTY
GROSS (CY) DEPOSIT FOR DA (CY)
WORK
0 0
CHARACTER OF GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
MATERIAL (%) 100
CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING 0 | AFTER DREDGING 0
RIVER/TIDE MIN 0 | TIME 00:00 | MAX 0| TIME 00:00 | GAGE LOCATION NA
STAGE MIN 0 | TiME 00:00 | MAX 0| TIME 00:00 | GAGE DATUM  NA
WEATHER CONDITION WEATHER TEMP (min / max) VISIBILITY WIND
Non Work Day 0°F/0°F
WORK PERFORMED DISTRIBUTION OF WORK
ITEM UNIT QUANTITY EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK) HR. MIN.
AVERAGE WIDTH - 0
OF CUT PUMPING OR DREDGING
TOTTH% QE\,{%\ECE FT 0| PCT OF EFFECTIVE TIME 0%
TOTAL ADVANCE BOOSTER (IN LINE)
PREVIOUSLY FT 0
NON-EFFECTIVE WORKING TIME
TOTAL ADVANCE 0 (CHARGEABLE COST OF WORK)
TO DATE FT
HANDLING PIPE LINES 0 0
SCOWS LOADED NUMBER 0
HANDLING ANCHOR LINES 0 0
AVERAGE LOAD
PER SCOW CY 0| CLEARING PUMP AND PUMP LINES 0 0
FLOATING PIPE 0 SHORE PIPE 0 SUBMERGED PIPE 0 | CLEARING CUTTER OR SUCTION HEAD 0 0
TOTAL LENGTH OF DISCHARGE PIPE FT WAITING FOR SCOWS 0 0
CUBIC YARDS REMOVED GROSS CREDITED TO AND FROM WHARF OR ANCHORAGE 0 0
AMOUNT DREDGED 0 0
THIS DATE CHANGING LOCATION OF PLANT ON JOB 0 0
AMOUNT PREVIOUSLY
REPORTED 0 0 |Loss DUE TO OPPOSING NATURAL ELEMENTS 0 0
TOTAL AMOUNT SHORE LINE AND SHORE WORK 0 0
DREDGED TO DATE 0 0
AMOUNT DREDGED PER WAITING FOR BOOSTER 0 0
PUMPING/CUTTING HR A N2 1 MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0
OPERATING SUPPLIES
WAITING FOR ATTENDANT PLANT 0 0
COMMODITY CONSUMED CREDITED PREPARATION AND MAKING UP TOW 0 0
ITEM UNIT QUANTITY QUANTITY TRANSFERRING PLANT BETWEEN WORKS 0 0
LAY TIME OFF SHIFT AND SATURDAYS 0 0
FUEL BBL 0 0
SUNDAYS AND HOLIDAYS 0 0
FIRE DRILL 0 0
ELECTRICITY| KW 0 0
MOVING OUT OF WAY OF TRAFFIC 0 0
MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0
LUBRICANTS GAL 0 0
TOTAL NON-EFFECTIVE TIME 0 0
PCT. OF NON-EFFECTIVE | 0% _
MOB DATE DREDGE START DEMOB DATE
TOTAL EFFECTIVE AND NON-EFFECTIVE TIME 0 0
01/12/2017 12/14/2016 (CHARGEABLE TO COST OF WORK)

RMS FORM 4267



QUALITY CONTROL REPORT-BUCKET/PIPELINE PAGENO. Page 58 of 380
CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.
W91278-16-D-0110 0003 | Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 29
NAME AND TYPE DATE
DREDGE Dredge E. Stroud 105661-03 11 Jan 2017 - Wednesday
ATTENDANT PLANT LOST TIME (NOT CHARGEABLE TO COST OF WORK)
ITEM NAME OR NUMBER H.P. HOURS HR. MIN.
Skiff Survey Two 230[ 06:00 | MAJOR REPAIRS 0
CESSATION 0
COLLISIONS 0 0
MISCELLANEOUS 24 0
TOTAL LOST TIME 24 0
PERCENTAGE OF TOTAL TIME | 100 % _
TOTAL TIME IN PERIOD 24 0

QC NARRATIVE(S)

No QC Narratives were reported today

RMS FORM 4267



PAGE NO.
QUALITY CONTROL REPORT-BUCKET/PIPELINE Page 59 of 380
CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.
W91278-16-D-0110 0003 | Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 30
CHARACTER OF DATE
REPORT X maiNTENANCE ] NEW WORK [0 ENVIRONMENTAL 12 Jan 2017 - Thursday
NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK
DREDGE Dredge E. Stroud 105661-03 2 7
SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR DREDGE PUMP | SUCTION CUTTER OR DREDGE SHORE OTHER TOTAL
BUCKET PIPE JET BUCKET
24 0 3,800 0 0 29 0 0 29
LOCATION/CHANNEL OF WORK
LOCATION OF REACH DREDGED; STATION TO STATION DISPOSAL AREA USED | QTY DEPOSITED | CUMULATIVE AND QTY
GROSS (CY) DEPOSIT FOR DA (CY)
WORK
0 0
CHARACTER OF GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
MATERIAL (%) 100
CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING 0 | AFTER DREDGING 0
RIVER/TIDE MIN 0 | TIME 11:30 | MAX 2| TIME 00:00 | GAGE LOCATION Dog River Bridge, 8735391
STAGE MIN 0 | TiME 00:00 | MAX 0| TIME 00:00 | GAGE DATUM  NA
WEATHER CONDITION WEATHER TEMP (min / max) VISIBILITY WIND
Weather Caused No Delay 55°F /73 °F 0.25 SE9
WORK PERFORMED DISTRIBUTION OF WORK
ITEM UNIT QUANTITY EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK) HR. MIN.
AVERAGE WIDTH - 0
OF CUT PUMPING OR DREDGING
TOTTH% QE\,{%\ECE FT 0| PCT OF EFFECTIVE TIME 0%
TOTAL ADVANCE BOOSTER (IN LINE)
PREVIOUSLY FT 0
NON-EFFECTIVE WORKING TIME
TOTAL ADVANCE 0 (CHARGEABLE COST OF WORK)
TO DATE FT
HANDLING PIPE LINES 0 0
SCOWS LOADED NUMBER 0
HANDLING ANCHOR LINES 0 0
AVERAGE LOAD
PER SCOW CY 0| CLEARING PUMP AND PUMP LINES 0 0
FLOATING PIPE 0 SHORE PIPE 0 SUBMERGED PIPE 0 | CLEARING CUTTER OR SUCTION HEAD 0 0
TOTAL LENGTH OF DISCHARGE PIPE FT WAITING FOR SCOWS 0 0
CUBIC YARDS REMOVED GROSS CREDITED TO AND FROM WHARF OR ANCHORAGE 0 0
AMOUNT DREDGED 0 0
THIS DATE CHANGING LOCATION OF PLANT ON JOB 0 0
AMOUNT PREVIOUSLY
REPORTED 0 0 | LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0
TOTAL AMOUNT SHORE LINE AND SHORE WORK 0 0
DREDGED TO DATE 0 0
AMOUNT DREDGED PER WAITING FOR BOOSTER 0 0
PUMPING/CUTTING HR A N2 1 MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0
OPERATING SUPPLIES
WAITING FOR ATTENDANT PLANT 0 0
COMMODITY CONSUMED CREDITED PREPARATION AND MAKING UP TOW 0 0
ITEM UNIT QUANTITY QUANTITY TRANSFERRING PLANT BETWEEN WORKS 0 0
LAY TIME OFF SHIFT AND SATURDAYS 0 0
FUEL BBL 2,631 0
SUNDAYS AND HOLIDAYS 0 0
FIRE DRILL 0 0
ELECTRICITY KW 0 0
MOVING OUT OF WAY OF TRAFFIC 0 0
MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0
LUBRICANTS GAL 13 0
TOTAL NON-EFFECTIVE TIME 0 0
PCT. OF NON-EFFECTIVE | 0% _
MOB DATE DREDGE START DEMOB DATE
TOTAL EFFECTIVE AND NON-EFFECTIVE TIME 0 0
01/12/2017 12/14/2016 (CHARGEABLE TO COST OF WORK)

RMS FORM 4267



QUALITY CONTROL REPORT-BUCKET/PIPELINE

PAGE NO.
Page 60 of 380

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

W91278-16-D-0110 0003 | Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 30
NAME AND TYPE DATE

DREDGE Dredge E. Stroud 105661-03 12 Jan 2017 - Thursday
ATTENDANT PLANT LOST TIME (NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

Tender Faye Marie 500| 24:00 | MAJOR REPAIRS 0

Tender Michael S. 500 24:00 | cESSATION 0

Tender Andy B. 500 24:00 | cOLLISIONS 0 0

Barge Derrick Barge 0] 24:00 | MISCELLANEOUS 24 0

Barge Supply Barge 0| 24:00 | TOTAL LOST TIME 24 0

Barge Spill Barge 0| 00:00 | PERCENTAGE OF TOTAL TIME | 100 % _

Barge Crane Barge 108 0 12:00

Barge Crane Barge 4000 0 12:00 TOTAL TIME IN PERIOD 24 0

Skiff Survey Two 230/ 12:00

QC NARRATIVE(S)

GENERAL COMMENTS

E. Stroud arrived in Mobile AL at 08:00 and began anchoring pipeline/barges and working on Spuds.

SAFETY

Held JSA with dredge crew covering: Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, Crane

Operations, & Cleaning/Painting on dredge

RMS FORM 4267



PAGE NO.
QUALITY CONTROL REPORT-BUCKET/PIPELINE Page 61 of 380
CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.
W91278-16-D-0110 0003 | Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 31
CHARACTER OF DATE
)
REPORT X maiNTENANCE ] NEW WORK [0 ENVIRONMENTAL 13 Jan 2017 - Friday
NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK
DREDGE Dredge E. Stroud 105661-03 2 7
SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR DREDGE PUMP | SUCTION CUTTER OR DREDGE SHORE OTHER TOTAL
BUCKET PIPE JET BUCKET
24 0 3,800 0 0 29 0 0 29
LOCATION/CHANNEL OF WORK
LOCATION OF REACH DREDGED; STATION TO STATION DISPOSAL AREA USED | QTY DEPOSITED | CUMULATIVE AND QTY
GROSS (CY) DEPOSIT FOR DA (CY)
WORK
0 0
CHARACTER OF GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
MATERIAL (%) 100
CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING 0 | AFTER DREDGING 0
RIVER/TIDE MIN 0 | TIME 11:30 | MAX 2| TIME 00:00 | GAGE LOCATION Dog River Bridge, 8735391
STAGE MIN 0 | TiME 00:00 | MAX 0| TIME 00:00 | GAGE DATUM  NA
WEATHER CONDITION WEATHER TEMP (min / max) VISIBILITY WIND
Weather Caused No Delay 61 °F/ 78 °F 0.25 S6
WORK PERFORMED DISTRIBUTION OF WORK
ITEM UNIT QUANTITY EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK) HR. MIN.
AVERAGE WIDTH - 0
OF CUT PUMPING OR DREDGING
TOTTH% QE\,{%\ECE FT 0| PCT OF EFFECTIVE TIME 0%
TOTAL ADVANCE BOOSTER (IN LINE)
PREVIOUSLY FT 0
NON-EFFECTIVE WORKING TIME
TOTAL ADVANCE 0 (CHARGEABLE COST OF WORK)
TO DATE FT
HANDLING PIPE LINES 0 0
SCOWS LOADED NUMBER 0
HANDLING ANCHOR LINES 0 0
AVERAGE LOAD
PER SCOW CY 0| CLEARING PUMP AND PUMP LINES 0 0
FLOATING PIPE 0 SHORE PIPE 0 SUBMERGED PIPE 0 | CLEARING CUTTER OR SUCTION HEAD 0 0
TOTAL LENGTH OF DISCHARGE PIPE FT WAITING FOR SCOWS 0 0
CUBIC YARDS REMOVED GROSS CREDITED TO AND FROM WHARF OR ANCHORAGE 0 0
AMOUNT DREDGED 0 0
THIS DATE CHANGING LOCATION OF PLANT ON JOB 0 0
AMOUNT PREVIOUSLY
REPORTED 0 0 | LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0
TOTAL AMOUNT SHORE LINE AND SHORE WORK 0 0
DREDGED TO DATE 0 0
AMOUNT DREDGED PER WAITING FOR BOOSTER 0 0
PUMPING/CUTTING HR A N2 1 MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0
OPERATING SUPPLIES
WAITING FOR ATTENDANT PLANT 0 0
COMMODITY CONSUMED CREDITED PREPARATION AND MAKING UP TOW 0 0
ITEM UNIT QUANTITY QUANTITY TRANSFERRING PLANT BETWEEN WORKS 0 0
LAY TIME OFF SHIFT AND SATURDAYS 0 0
FUEL BBL 933 0
SUNDAYS AND HOLIDAYS 0 0
FIRE DRILL 0 0
ELECTRICITY KW 0 0
MOVING OUT OF WAY OF TRAFFIC 0 0
MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0
LUBRICANTS GAL 16 0
TOTAL NON-EFFECTIVE TIME 0 0
PCT. OF NON-EFFECTIVE | 0% _
MOB DATE DREDGE START DEMOB DATE
TOTAL EFFECTIVE AND NON-EFFECTIVE TIME 0 0
01/12/2017 12/14/2016 (CHARGEABLE TO COST OF WORK)

RMS FORM 4267



QUALITY CONTROL REPORT-BUCKET/PIPELINE

PAGE NO.
Page 62 of 380

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

W91278-16-D-0110 0003 | Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 31
NAME AND TYPE DATE

DREDGE Dredge E. Stroud 105661-03 13 Jan 2017 - Friday
ATTENDANT PLANT LOST TIME (NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

Tender Faye Marie 500, 00:00 | MAJOR REPAIRS 0

Tender Michael S. 500 24:00 | cESSATION 0

Tender Andy B. 500 24:00 | cOLLISIONS 0 0

Barge Derrick Barge 0] 00:00 | MISCELLANEOUS 24 0

Barge Supply Barge 0| 24:00 | TOTAL LOST TIME 24 0

Barge Spill Barge 0| 00:00 | PERCENTAGE OF TOTAL TIME | 100 % _

Barge Crane Barge 108 0 12:00

Barge Crane Barge 4000 0 12:00 TOTAL TIME IN PERIOD 24 0

Skiff Survey Two 230 00:00

QC NARRATIVE(S)

GENERAL COMMENTS

E. Stroud pulled PORT Spud and began welding extension. Re-spooled winch and installed tracking system on Spill Barge.

SAFETY

Held JSA with dredge crew covering: Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, Crane

Operations, & Cleaning/Painting on dredge

RMS FORM 4267



PAGE NO.
QUALITY CONTROL REPORT-BUCKET/PIPELINE Page 63 of 380
CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.
W91278-16-D-0110 0003 | Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 32
CHARACTER OF DATE
REPORT X maiNTENANCE ] NEW WORK [0 ENVIRONMENTAL 14 Jan 2017 - Saturday
NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK
DREDGE Dredge E. Stroud 105661-03 2 7
SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR DREDGE PUMP | SUCTION CUTTER OR DREDGE SHORE OTHER TOTAL
BUCKET PIPE JET BUCKET
24 0 3,800 0 0 31 0 2 33
LOCATION/CHANNEL OF WORK
LOCATION OF REACH DREDGED; STATION TO STATION DISPOSAL AREA USED | QTY DEPOSITED | CUMULATIVE AND QTY
GROSS (CY) DEPOSIT FOR DA (CY)
WORK
0 0
CHARACTER OF GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
MATERIAL (%) 100
CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING 0 | AFTER DREDGING 0
RIVER/TIDE MIN 0 | TIME 11:00 | MAX 2| TIME 00:00 | GAGE LOCATION Dog River Bridge, 8735391
STAGE MIN 0 | TiME 00:00 | MAX 0| TIME 00:00 | GAGE DATUM  NA
WEATHER CONDITION WEATHER TEMP (min / max) VISIBILITY WIND
Weather Caused No Delay 52 °F /77 °F 0.5 W7
WORK PERFORMED DISTRIBUTION OF WORK
ITEM UNIT QUANTITY EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK) HR. MIN.
AVERAGE WIDTH - 0
OF CUT PUMPING OR DREDGING
TOTTH% QE\,{%\ECE FT 0| PCT OF EFFECTIVE TIME 0%
TOTAL ADVANCE BOOSTER (IN LINE)
PREVIOUSLY FT 0
NON-EFFECTIVE WORKING TIME
TOTAL ADVANCE 0 (CHARGEABLE COST OF WORK)
TO DATE FT
HANDLING PIPE LINES 0 0
SCOWS LOADED NUMBER 0
HANDLING ANCHOR LINES 0 0
AVERAGE LOAD
PER SCOW CY 0| CLEARING PUMP AND PUMP LINES 0 0
FLOATING PIPE 0 SHORE PIPE 0 SUBMERGED PIPE 0 | CLEARING CUTTER OR SUCTION HEAD 0 0
TOTAL LENGTH OF DISCHARGE PIPE FT WAITING FOR SCOWS 0 0
CUBIC YARDS REMOVED GROSS CREDITED TO AND FROM WHARF OR ANCHORAGE 0 0
AMOUNT DREDGED 0 0
THIS DATE CHANGING LOCATION OF PLANT ON JOB 0 0
AMOUNT PREVIOUSLY
REPORTED 0 0 | LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0
TOTAL AMOUNT SHORE LINE AND SHORE WORK 0 0
DREDGED TO DATE 0 0
AMOUNT DREDGED PER WAITING FOR BOOSTER 0 0
PUMPING/CUTTING HR A N2 1 MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0
OPERATING SUPPLIES
WAITING FOR ATTENDANT PLANT 0 0
COMMODITY CONSUMED CREDITED PREPARATION AND MAKING UP TOW 0 0
ITEM UNIT QUANTITY QUANTITY TRANSFERRING PLANT BETWEEN WORKS 0 0
LAY TIME OFF SHIFT AND SATURDAYS 0 0
FUEL BBL 243 0
SUNDAYS AND HOLIDAYS 0 0
FIRE DRILL 0 0
ELECTRICITY KW 0 0
MOVING OUT OF WAY OF TRAFFIC 0 0
MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0
LUBRICANTS GAL 41 0
TOTAL NON-EFFECTIVE TIME 0 0
PCT. OF NON-EFFECTIVE | 0% _
MOB DATE DREDGE START DEMOB DATE
TOTAL EFFECTIVE AND NON-EFFECTIVE TIME 0 0
01/12/2017 12/14/2016 (CHARGEABLE TO COST OF WORK)

RMS FORM 4267



QUALITY CONTROL REPORT-BUCKET/PIPELINE

PAGE NO.
Page 64 of 380

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

W91278-16-D-0110 0003 | Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 32
NAME AND TYPE DATE

DREDGE Dredge E. Stroud 105661-03 14 Jan 2017 - Saturday
ATTENDANT PLANT LOST TIME (NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

Tender Faye Marie 500, 12:00 | MAJOR REPAIRS 0

Tender Michael S. 500 24:00 | cESSATION 0

Tender Andy B. 500 24:00 | cOLLISIONS 0 0

Barge Derrick Barge 0] 12:00 | MISCELLANEOUS 24 0

Barge Supply Barge 0| 24:00 | TOTAL LOST TIME 24 0

Barge Spill Barge 0| 00:00 | PERCENTAGE OF TOTAL TIME | 100 % _

Barge Crane Barge 108 0 12:00

Barge Crane Barge 4000 0 12:00 TOTAL TIME IN PERIOD 24 0

Skiff Survey Two 230/ 12:00

QC NARRATIVE(S)

GENERAL COMMENTS

E. Stroud Finished welding STBD Spud, pulled PORT Spud and began welding extension. Finished working on Spill Barge, and

Towed Pontoons and Plastic to Theodore Fleeting Area.

Ran several Lead Line surveys in Sections 1 & 2 and confirmed that High Freq echogram is picking up ~2' of fluff throughout the

channel.

SAFETY

Held JSA with dredge crew covering: Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, Crane

Operations, & Cleaning/Painting on dredge

RMS FORM 4267



PAGE NO.
QUALITY CONTROL REPORT-BUCKET/PIPELINE Page 65 of 380
CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.
W91278-16-D-0110 0003 | Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 33
CHARACTER OF DATE
REPORT X maiNTENANCE ] NEW WORK [0 ENVIRONMENTAL 15 Jan 2017 - Sunday
NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK
DREDGE Dredge E. Stroud 105661-03 2 7
SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR DREDGE PUMP | SUCTION CUTTER OR DREDGE SHORE OTHER TOTAL
BUCKET PIPE JET BUCKET
24 0 3,800 0 0 31 0 2 33
LOCATION/CHANNEL OF WORK
LOCATION OF REACH DREDGED; STATION TO STATION DISPOSAL AREA USED | QTY DEPOSITED | CUMULATIVE AND QTY
GROSS (CY) DEPOSIT FOR DA (CY)
WORK
0 0
CHARACTER OF GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
MATERIAL (%) 100
CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING 0 | AFTER DREDGING 0
RIVER/TIDE MIN 0 | TIME 11:00 | MAX 2| TIME 00:00 | GAGE LOCATION Dog River Bridge, 8735391
STAGE MIN 0 | TiME 00:00 | MAX 0| TIME 00:00 | GAGE DATUM  NA
WEATHER CONDITION WEATHER TEMP (min / max) VISIBILITY WIND
Weather Caused No Delay 54 °F | 77 °F 0.5 S8
WORK PERFORMED DISTRIBUTION OF WORK
ITEM UNIT QUANTITY EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK) HR. MIN.
AVERAGE WIDTH - 0
OF CUT PUMPING OR DREDGING
TOTTH% QE\,{%\ECE FT 0| PCT OF EFFECTIVE TIME 0%
TOTAL ADVANCE BOOSTER (IN LINE)
PREVIOUSLY FT 0
NON-EFFECTIVE WORKING TIME
TOTAL ADVANCE 0 (CHARGEABLE COST OF WORK)
TO DATE FT
HANDLING PIPE LINES 0 0
SCOWS LOADED NUMBER 0
HANDLING ANCHOR LINES 0 0
AVERAGE LOAD
PER SCOW CY 0| CLEARING PUMP AND PUMP LINES 0 0
FLOATING PIPE 0 SHORE PIPE 0 SUBMERGED PIPE 0 | CLEARING CUTTER OR SUCTION HEAD 0 0
TOTAL LENGTH OF DISCHARGE PIPE FT WAITING FOR SCOWS 0 0
CUBIC YARDS REMOVED GROSS CREDITED TO AND FROM WHARF OR ANCHORAGE 0 0
AMOUNT DREDGED 0 0
THIS DATE CHANGING LOCATION OF PLANT ON JOB 0 0
AMOUNT PREVIOUSLY
REPORTED 0 0 | LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0
TOTAL AMOUNT SHORE LINE AND SHORE WORK 0 0
DREDGED TO DATE 0 0
AMOUNT DREDGED PER WAITING FOR BOOSTER 0 0
PUMPING/CUTTING HR A N2 1 MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0
OPERATING SUPPLIES
WAITING FOR ATTENDANT PLANT 0 0
COMMODITY CONSUMED CREDITED PREPARATION AND MAKING UP TOW 0 0
ITEM UNIT QUANTITY QUANTITY TRANSFERRING PLANT BETWEEN WORKS 0 0
LAY TIME OFF SHIFT AND SATURDAYS 0 0
FUEL BBL 547 0
SUNDAYS AND HOLIDAYS 0 0
FIRE DRILL 0 0
ELECTRICITY KW 0 0
MOVING OUT OF WAY OF TRAFFIC 0 0
MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0
LUBRICANTS GAL 16 0
TOTAL NON-EFFECTIVE TIME 0 0
PCT. OF NON-EFFECTIVE | 0% _
MOB DATE DREDGE START DEMOB DATE
TOTAL EFFECTIVE AND NON-EFFECTIVE TIME 0 0
01/12/2017 12/14/2016 (CHARGEABLE TO COST OF WORK)

RMS FORM 4267



QUALITY CONTROL REPORT-BUCKET/PIPELINE

PAGE NO.
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CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

W91278-16-D-0110 0003 | Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 33
NAME AND TYPE DATE

DREDGE Dredge E. Stroud 105661-03 15 Jan 2017 - Sunday
ATTENDANT PLANT LOST TIME (NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

Tender Faye Marie 500| 24:00 | MAJOR REPAIRS 0

Tender Michael S. 500 24:00 | cESSATION 0

Tender Andy B. 500 24:00 | cOLLISIONS 0 0

Barge Derrick Barge 0] 24:00 | MISCELLANEOUS 24 0

Barge Supply Barge 0| 24:00 | TOTAL LOST TIME 24 0

Barge Spill Barge 0| 00:00 | PERCENTAGE OF TOTAL TIME | 100 % _

Barge Crane Barge 108 0 12:00

Barge Crane Barge 4000 0 12:00 TOTAL TIME IN PERIOD 24 0

Skiff Survey Two 230/ 12:00

QC NARRATIVE(S)

GENERAL COMMENTS

E. Stroud finished welding Port Spud and installed it. Worked on blocks and plastic pipe along with the Spill

Barge.

SAFETY

Held JSA with dredge crew covering: Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, Crane

Operations, & Cleaning/Painting on dredge

RMS FORM 4267



PAGE NO.
QUALITY CONTROL REPORT-BUCKET/PIPELINE Page 67 of 380
CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.
W91278-16-D-0110 0003 | Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 34
CHARACTER OF DATE
REPORT X maiNTENANCE ] NEW WORK [0 ENVIRONMENTAL 16 Jan 2017 - Monday
NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK
DREDGE Dredge E. Stroud 105661-03 2 7
SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR DREDGE PUMP | SUCTION CUTTER OR DREDGE SHORE OTHER TOTAL
BUCKET PIPE JET BUCKET
24 0 3,800 0 0 31 0 4 35
LOCATION/CHANNEL OF WORK
LOCATION OF REACH DREDGED; STATION TO STATION DISPOSAL AREA USED | QTY DEPOSITED | CUMULATIVE AND QTY
GROSS (CY) DEPOSIT FOR DA (CY)
WORK
0 0
CHARACTER OF GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
MATERIAL (%) 100
CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING 0 | AFTER DREDGING 0
RIVER/TIDE MIN 0 | TIME 11:00 | MAX 2| TIME 01:00 | GAGE LOCATION Dog River Bridge, 8735391
STAGE MIN 0 | TiME 00:00 | MAX 0| TIME 00:00 | GAGE DATUM  NA
WEATHER CONDITION WEATHER TEMP (min / max) VISIBILITY WIND
Weather Caused No Delay 61 °F/ 77 °F 0.25 SE 22
WORK PERFORMED DISTRIBUTION OF WORK
ITEM UNIT QUANTITY EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK) HR. MIN.
AVERAGE WIDTH - 0
OF CUT PUMPING OR DREDGING
TOTTH% QE\,{%\ECE FT 0| PCT OF EFFECTIVE TIME 0%
TOTAL ADVANCE BOOSTER (IN LINE)
PREVIOUSLY FT 0
NON-EFFECTIVE WORKING TIME
TOTAL ADVANCE 0 (CHARGEABLE COST OF WORK)
TO DATE FT
HANDLING PIPE LINES 0 0
SCOWS LOADED NUMBER 0
HANDLING ANCHOR LINES 0 0
AVERAGE LOAD
PER SCOW CY 0| CLEARING PUMP AND PUMP LINES 0 0
FLOATING PIPE 0 SHORE PIPE 0 SUBMERGED PIPE 0 | CLEARING CUTTER OR SUCTION HEAD 0 0
TOTAL LENGTH OF DISCHARGE PIPE FT WAITING FOR SCOWS 0 0
CUBIC YARDS REMOVED GROSS CREDITED TO AND FROM WHARF OR ANCHORAGE 0 0
AMOUNT DREDGED 0 0
THIS DATE CHANGING LOCATION OF PLANT ON JOB 0 0
AMOUNT PREVIOUSLY
REPORTED 0 0 | LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0
TOTAL AMOUNT SHORE LINE AND SHORE WORK 0 0
DREDGED TO DATE 0 0
AMOUNT DREDGED PER WAITING FOR BOOSTER 0 0
PUMPING/CUTTING HR A N2 1 MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0
OPERATING SUPPLIES
WAITING FOR ATTENDANT PLANT 0 0
COMMODITY CONSUMED CREDITED PREPARATION AND MAKING UP TOW 0 0
ITEM UNIT QUANTITY QUANTITY TRANSFERRING PLANT BETWEEN WORKS 0 0
LAY TIME OFF SHIFT AND SATURDAYS 0 0
FUEL BBL 136 0
SUNDAYS AND HOLIDAYS 0 0
FIRE DRILL 0 0
ELECTRICITY KW 0 0
MOVING OUT OF WAY OF TRAFFIC 0 0
MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0
LUBRICANTS GAL 23 0
TOTAL NON-EFFECTIVE TIME 0 0
PCT. OF NON-EFFECTIVE | 0% _
MOB DATE DREDGE START DEMOB DATE
TOTAL EFFECTIVE AND NON-EFFECTIVE TIME 0 0
01/12/2017 12/14/2016 (CHARGEABLE TO COST OF WORK)

RMS FORM 4267



QUALITY CONTROL REPORT-BUCKET/PIPELINE
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CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

W91278-16-D-0110 0003 | Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 34
NAME AND TYPE DATE

DREDGE Dredge E. Stroud 105661-03 16 Jan 2017 - Monday
ATTENDANT PLANT LOST TIME (NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

Tender Faye Marie 500| 24:00 | MAJOR REPAIRS 0

Tender Michael S. 500 24:00 | cESSATION 0

Tender Andy B. 500 24:00 | cOLLISIONS 0 0

Barge Derrick Barge 0] 24:00 | MISCELLANEOUS 24 0

Barge Supply Barge 0| 24:00 | TOTAL LOST TIME 24 0

Barge Spill Barge 0| 00:00 | PERCENTAGE OF TOTAL TIME | 100 % _

Barge Crane Barge 108 0 12:00

Barge Crane Barge 4000 0 12:00 TOTAL TIME IN PERIOD 24 0

Skiff Survey Two 230/ 12:00

QC NARRATIVE(S)

GENERAL COMMENTS

E. Stroud continued installing cement blocks on plastic and built 4000 of plastic SubLine. Replaced PORT & STBD Swing Wires
and Spud Cables. At 16:30 dredge began tow to Theodore Ship Channel. Spud down at C/L STA. 22+00 at 21:30

SAFETY

Held JSA with dredge crew covering: Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, Crane

Operations, & Cleaning/Painting on dredge

RMS FORM 4267



PAGE NO.
QUALITY CONTROL REPORT-BUCKET/PIPELINE Page 69 of 380
CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.
W91278-16-D-0110 0003 | Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 35
CHARACTER OF DATE
REPORT X maiNTENANCE ] NEW WORK [0 ENVIRONMENTAL 17 Jan 2017 - Tuesday
NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK
DREDGE Dredge E. Stroud 105661-03 2 7
SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR DREDGE PUMP | SUCTION CUTTER OR DREDGE SHORE OTHER TOTAL
BUCKET PIPE JET BUCKET
24 0 3,800 0 0 31 0 4 35
LOCATION/CHANNEL OF WORK
LOCATION OF REACH DREDGED; STATION TO STATION DISPOSAL AREA USED | QTY DEPOSITED | CUMULATIVE AND QTY
WORK C/L STA. 23+10 to C/L STA. 20+81 GROSS (CY) DEPOSIT FOR DA (CY)
16,284 16,284
CHARACTER OF GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
MATERIAL (%) 100
CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING 38 | AFTER DREDGING 46
RIVER/TIDE MIN 0 | TIME 08:30 | MAX 2| TIME 00:00 | GAGE LOCATION Dog River Bridge, 8735391
STAGE MIN 0 | TiME 00:00 | MAX 0| TIME 00:00 | GAGE DATUM  NA
WEATHER CONDITION WEATHER TEMP (min / max) VISIBILITY WIND
Weather Caused No Delay 63 °F /76 °F 0.25 SW 10
WORK PERFORMED DISTRIBUTION OF WORK
ITEM UNIT QUANTITY EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK) HR. MIN.
AVERAGE WIDTH - 200
OF CUT PUMPING OR DREDGING
TOTTH% QE\,{%\'DCE FT 229 | PCT OF EFFECTIVE TIME 38 %
TOTAL ADVANCE BOOSTER (IN LINE)
PREVIOUSLY FT 0
NON-EFFECTIVE WORKING TIME
TOTAL ADVANCE 299 (CHARGEABLE COST OF WORK)
TO DATE FT
HANDLING PIPE LINES 0 15
SCOWS LOADED NUMBER 0
HANDLING ANCHOR LINES 0 0
AVERAGE LOAD
PER SCOW CY 0| CLEARING PUMP AND PUMP LINES 0 0
FLOATING PIPE___ 1,760 SHORE PIPE 0 SUBMERGED PIPE_4,000 | CLEARING CUTTER OR SUCTION HEAD 0 10
TOTAL LENGTH OF DISCHARGE PIPE FT 5,760 | WAITING EOR SCOWS 0 0
CUBIC YARDS REMOVED GROSS CREDITED TO AND FROM WHARF OR ANCHORAGE 0 0
AMOUNT DREDGED
THIS DATE 16,284 13,570 | cHANGING LOCATION OF PLANT ON JOB 0 0
AMOUNT PREVIOUSLY
REPORTED 0 0 |Loss DUE TO OPPOSING NATURAL ELEMENTS 0 0
TOTAL AMOUNT SHORE LINE AND SHORE WORK 0 0
DREDGED TO DATE 16,284 13,570
AMOUNT DREDGED PER WAITING FOR BOOSTER 0 0
PUMPING/CUTTING HR L79273 149393 1\/INOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0
OPERATING SUPPLIES
WAITING FOR ATTENDANT PLANT 0 0
COMMODITY CONSUMED CREDITED PREPARATION AND MAKING UP TOW 0 0
ITEM UNIT QUANTITY QUANTITY TRANSFERRING PLANT BETWEEN WORKS 0 0
LAY TIME OFF SHIFT AND SATURDAYS 0 0
FUEL BBL 1,705 1,705
SUNDAYS AND HOLIDAYS 0 0
FIRE DRILL 0 0
ELECTRICITY| KW 0 0
MOVING OUT OF WAY OF TRAFFIC 0 0
MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0
LUBRICANTS GAL 26 26
TOTAL NON-EFFECTIVE TIME 0 25
PCT. OF NON-EFFECTIVE | 2% _
MOB DATE DREDGE START DEMOB DATE
TOTAL EFFECTIVE AND NON-EFFECTIVE TIME 9 30
01/12/2017 12/14/2016 (CHARGEABLE TO COST OF WORK)

RMS FORM 4267



QUALITY CONTROL REPORT-BUCKET/PIPELINE

PAGE NO.
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CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

W91278-16-D-0110 0003 | Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 35
NAME AND TYPE DATE

DREDGE Dredge E. Stroud 105661-03 17 Jan 2017 - Tuesday
ATTENDANT PLANT LOST TIME (NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

Tender Faye Marie 500| 24:00 | MAJOR REPAIRS

Tender Michael S. 500 24:00 | cESSATION

Tender Andy B. 500 24:00 | cOLLISIONS 0 0

Barge Derrick Barge 0] 24:00 | MISCELLANEOUS 14 30

Barge Supply Barge 0| 24:00 | TOTAL LOST TIME 14 30

Barge Spill Barge 0| 00:00 | PERCENTAGE OF TOTAL TIME | 60 % _

Barge Crane Barge 108 0 12:00

Barge Crane Barge 4000 0 12:00 TOTAL TIME IN PERIOD 24 0

Skiff Survey Two 230/ 12:00

QC NARRATIVE(S)

GENERAL COMMENTS

E. Stroud submerged 4000' of Plastic Line, connected 1600' of Pontoons, and began dredging at 14:30. The Light Plant (generator)
in Spill Barge failed at ~22:30 and discharge tracking data from that point forward is unavailable. Lights built-in to the Spill Barge still

operate, so dredging and disposal operations continued.

SAFETY

Held JSA with dredge crew covering: Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, Crane

Operations, & Cleaning/Painting on dredge

RMS FORM 4267



QUALITY CONTROL REPORT-BUCKET/PIPELINE

PAGE NO.

Page 71 of 380

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.
W91278-16-D-0110 0003 | Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 36
CHARACTER OF DATE
REPORT X maiNTENANCE ] NEW WORK [0 ENVIRONMENTAL 18 Jan 2017 - Wednesday
NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK
DREDGE Dredge E. Stroud 105661-03 2 7
SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR DREDGE PUMP | SUCTION CUTTER OR DREDGE SHORE OTHER TOTAL
BUCKET PIPE JET BUCKET
24 0 3,800 0 0 31 0 4 35
LOCATION/CHANNEL OF WORK
LOCATION OF REACH DREDGED; STATION TO STATION DISPOSAL AREA USED | QTY DEPOSITED | CUMULATIVE AND QTY
WORK C/L STA. 20+81 to C/L STA. 15+80 GROSS (CY) DEPOSIT FOR DA (CY)
MU 14W 35,627 51,911
CHARACTER OF GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
MATERIAL (%) 100
CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING 38 | AFTER DREDGING 46
RIVER/TIDE MIN 0 | TIME 18:00 | MAX 1| TIME 01:00 | GAGE LOCATION Dog River Bridge, 87353
STAGE MIN 0 | TiME 00:00 | MAX 0| TIME 00:00 | GAGE DATUM  NA
WEATHER CONDITION WEATHER TEMP (min / max) VISIBILITY WIND
Weather Caused No Delay 67 °F /75 °F 0.25 SW9
WORK PERFORMED DISTRIBUTION OF WORK
ITEM UNIT QUANTITY EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK) HR. MIN.
AVERAGE WIDTH - 200
OF CUT PUMPING OR DREDGING
TOTTH% QE\,{%\'DCE FT 501 | PCT OF EFFECTIVE TIME 93 %
TOTAL ADVANCE BOOSTER (IN LINE)
PREVIOUSLY FT 229
NON-EFFECTIVE WORKING TIME
TOTAL ADVANCE 30 (CHARGEABLE COST OF WORK)
TO DATE FT 7
HANDLING PIPE LINES 1 0
SCOWS LOADED NUMBER 0
HANDLING ANCHOR LINES 0 25
AVERAGE LOAD
PER SCOW CY 0| CLEARING PUMP AND PUMP LINES 0 0
FLOATING PIPE___ 2,240 SHORE PIPE 0 SUBMERGED PIPE_4,000 | CLEARING CUTTER OR SUCTION HEAD 0 20
TOTAL LENGTH OF DISCHARGE PIPE FT 6,240 | WAITING FOR SCOWS 0 0
CUBIC YARDS REMOVED GROSS CREDITED TO AND FROM WHARF OR ANCHORAGE 0 0
AMOUNT DREDGED
THIS DATE 35,627 29,689 | CHANGING LOCATION OF PLANT ON JOB 0 0
AMOUTT PREMIOUSLY 16,284 13,570 |LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0
TOTAL AMOUNT SHORE LINE AND SHORE WORK 0 0
DREDGED TO DATE 51,911 43,259
AMOUNT DREDGED PER WAITING FOR BOOSTER 0 0
PUMPING/CUTTING HR 1,601.21 133433 1 \IINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0
OPERATING SUPPLIES
WAITING FOR ATTENDANT PLANT 0 0
COMMODITY CONSUMED CREDITED PREPARATION AND MAKING UP TOW 0 0
ITEM UNIT QUANTITY QUANTITY TRANSFERRING PLANT BETWEEN WORKS 0 0
LAY TIME OFF SHIFT AND SATURDAYS 0 0
FUEL BBL 3,042 3,042
SUNDAYS AND HOLIDAYS 0 0
FIRE DRILL 0 0
ELECTRICITY| KW 0 0
MOVING OUT OF WAY OF TRAFFIC 0 0
MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0
LUBRICANTS GAL 32 32
TOTAL NON-EFFECTIVE TIME 1 45
PCT. OF NON-EFFECTIVE | 7% _
MOB DATE DREDGE START DEMOB DATE
TOTAL EFFECTIVE AND NON-EFFECTIVE TIME 24 0
01/12/2017 12/14/2016 (CHARGEABLE TO COST OF WORK)

RMS FORM 4267



QUALITY CONTROL REPORT-BUCKET/PIPELINE

PAGE NO.
Page 72 of 380

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

W91278-16-D-0110 0003 | Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 36
NAME AND TYPE DATE

DREDGE Dredge E. Stroud 105661-03 18 Jan 2017 - Wednesday
ATTENDANT PLANT LOST TIME (NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

Tender Faye Marie 500| 24:00 | MAJOR REPAIRS 0 0

Tender Michael S. 500 24:00 | cESSATION 0 0

Tender Andy B. 500 24:00 | cOLLISIONS 0 0

Barge Derrick Barge 0| 24:00 | MISCELLANEOUS 0 0

Barge Supply Barge 0| 24:00 | TOTAL LOST TIME 0 0

Barge Spill Barge 0] 24:00 | PERCENTAGE OF TOTAL TIME | 0% _

Barge Crane Barge 108 0| 12:00

Barge Crane Barge 4000 0 12:00 TOTAL TIME IN PERIOD 24 0

Skiff Survey Two 230/ 12:00

QC NARRATIVE(S)

GENERAL COMMENTS

E. Stroud continued dredging downstation from C/L STA. 20+81 to C/L STA. 15+80 for a total advance of 501" with a NET 26,689
CY's and GROSS 35,627 CY's discharged into MU 14W. Check Surveys from C/L STA. 23+00 to C/L STA. 19+00 indicated we
were leaving ~1.5' of material above -46.0'. The ladder was lowered and subsequent survey of line 18+00 show we are now reaching
the required depth.

SAFETY

Held JSA with dredge crew covering: Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, Crane

Operations, & Cleaning/Painting on dredge

RMS FORM 4267



PAGE NO.
QUALITY CONTROL REPORT-BUCKET/PIPELINE Page 73 of 380
CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.
W91278-16-D-0110 0003 | Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 37
CHARACTER OF DATE
REPORT X maiNTENANCE ] NEW WORK [0 ENVIRONMENTAL 19 Jan 2017 - Thursday
NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK
DREDGE Dredge E. Stroud 105661-03 2 7
SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR DREDGE PUMP | SUCTION CUTTER OR DREDGE SHORE OTHER TOTAL
BUCKET PIPE JET BUCKET
24 0 3,800 0 0 33 0 4 37
LOCATION/CHANNEL OF WORK
LOCATION OF REACH DREDGED; STATION TO STATION DISPOSAL AREA USED | QTY DEPOSITED | CUMULATIVE AND QTY
WORK C/L STA. 15+80 to C/L STA. 12+20 GROSS (CY) DEPOSIT FOR DA (CY)
MU 14W 25,600 77,511
CHARACTER OF GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
MATERIAL (%) 100
CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING 38 | AFTER DREDGING 46
RIVER/TIDE MIN 1 | TIME 02:30 | MAX 2| TIME 18:30 | GAGE LOCATION Dog River Bridge, 8735391
STAGE MIN 0 | TiME 00:00 | MAX 0| TIME 00:00 | GAGE DATUM  NA
WEATHER CONDITION WEATHER TEMP (min / max) VISIBILITY WIND
Weather Caused No Delay 65 °F /74 °F 0.25 S22
WORK PERFORMED DISTRIBUTION OF WORK
ITEM UNIT QUANTITY EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK) HR. MIN.
AVERAGE WIDTH - 200
OF CUT PUMPING OR DREDGING
TOTTH% QE\,{%\'DCE FT 360 | PCT OF EFFECTIVE TIME 92 %
TOTAL ADVANCE BOOSTER (IN LINE)
PREVIOUSLY FT 730
NON-EFFECTIVE WORKING TIME
TOTAL ADVANCE (CHARGEABLE COST OF WORK)
TO DATE FT 1,090
HANDLING PIPE LINES 1 10
SCOWS LOADED NUMBER 0
HANDLING ANCHOR LINES 0 30
AVERAGE LOAD
PER SCOW CY 0| CLEARING PUMP AND PUMP LINES 0 0
FLOATING PIPE__ 2,720 SHORE PIPE 0 SUBMERGED PIPE_4,000 | CLEARING CUTTER OR SUCTION HEAD 0 20
TOTAL LENGTH OF DISCHARGE PIPE FT 6,720 | WAITING FOR SCOWS 0 0
CUBIC YARDS REMOVED GROSS CREDITED TO AND FROM WHARF OR ANCHORAGE 0 0
AMOUNT DREDGED
THIS DATE 25,600 21,333 | CHANGING LOCATION OF PLANT ON JOB 0 0
AMOUTT PREMIOUSLY 51,911 43,259 |LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0
TOTAL AMOUNT SHORE LINE AND SHORE WORK 0 0
DREDGED TO DATE 77,511 64,592
AMOUNT DREDGED PER WAITING FOR BOOSTER 0 0
PUMPING/CUTTING HR 1,163.64 269.58 1 \IINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0
OPERATING SUPPLIES
WAITING FOR ATTENDANT PLANT 0 0
COMMODITY CONSUMED CREDITED PREPARATION AND MAKING UP TOW 0 0
ITEM UNIT QUANTITY QUANTITY TRANSFERRING PLANT BETWEEN WORKS 0 0
LAY TIME OFF SHIFT AND SATURDAYS 0 0
FUEL BBL 3,428 3,428
SUNDAYS AND HOLIDAYS 0 0
FIRE DRILL 0 0
ELECTRICITY| KW 0 0
MOVING OUT OF WAY OF TRAFFIC 0 0
MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0
LUBRICANTS GAL 19 19
TOTAL NON-EFFECTIVE TIME 2 0
PCT. OF NON-EFFECTIVE | 8 % _
MOB DATE DREDGE START DEMOB DATE
TOTAL EFFECTIVE AND NON-EFFECTIVE TIME 24 0
01/12/2017 12/14/2016 (CHARGEABLE TO COST OF WORK)

RMS FORM 4267



QUALITY CONTROL REPORT-BUCKET/PIPELINE
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CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

W91278-16-D-0110 0003 | Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 37
NAME AND TYPE DATE

DREDGE Dredge E. Stroud 105661-03 19 Jan 2017 - Thursday
ATTENDANT PLANT LOST TIME (NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

Tender Faye Marie 500| 24:00 | MAJOR REPAIRS 0 0

Tender Michael S. 500 24:00 | cESSATION 0 0

Tender Andy B. 500 24:00 | cOLLISIONS 0 0

Barge Derrick Barge 0| 24:00 | MISCELLANEOUS 0 0

Barge Supply Barge 0| 24:00 | TOTAL LOST TIME 0 0

Barge Spill Barge 0] 24:00 | PERCENTAGE OF TOTAL TIME | 0% _

Barge Crane Barge 108 0| 12:00

Barge Crane Barge 4000 0 12:00 TOTAL TIME IN PERIOD 24 0

Skiff Survey Two 230/ 12:00

QC NARRATIVE(S)

GENERAL COMMENTS

E. Stroud continued dredging downstation from C/L STA. 15+80 to C/L STA. 12+20 for a total advance of 360" with a NET 21,333

CY's and GROSS 25,600 CY's discharged into MU 14W.

SAFETY

Held JSA with dredge crew covering: Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, Crane

Operations, & Cleaning/Painting on dredge

RMS FORM 4267



QUALITY CONTROL REPORT-BUCKET/PIPELINE

PAGE NO.

Page 75 of 380

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.
W91278-16-D-0110 0003 | Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 38
CHARACTER OF DATE
)
REPORT X maiNTENANCE ] NEW WORK [0 ENVIRONMENTAL 20 Jan 2017 - Friday
NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK
DREDGE Dredge E. Stroud 105661-03 2 7
SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR DREDGE PUMP | SUCTION CUTTER OR DREDGE SHORE OTHER TOTAL
BUCKET PIPE JET BUCKET
24 0 3,800 0 0 33 0 4 37
LOCATION/CHANNEL OF WORK
LOCATION OF REACH DREDGED; STATION TO STATION DISPOSAL AREA USED | QTY DEPOSITED | CUMULATIVE AND QTY
WORK C/L STA. 12+20 to C/L STA. 09+40 GROSS (CY) DEPOSIT FOR DA (CY)
MU 14W 19,911 97,422
CHARACTER OF GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
MATERIAL (%) 100
CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING 38 | AFTER DREDGING 46
RIVER/TIDE MIN 1 | TIME 10:00 | MAX 1| TIME 00:30 | GAGE LOCATION Dog River Bridge, 8735391
STAGE MIN 0 | TiME 00:00 | MAX 0| TIME 00:00 | GAGE DATUM  NA
WEATHER CONDITION WEATHER TEMP (min / max) VISIBILITY WIND
Weather Caused Non-Critical Delay 63 °F /78 °F 0.5 SW 11
WORK PERFORMED DISTRIBUTION OF WORK
ITEM UNIT QUANTITY EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK) HR. MIN.
AVERAGE WIDTH - 200
OF CUT PUMPING OR DREDGING
TOTTH% QE\,{%\'DCE FT 280 | PCT OF EFFECTIVE TIME 58 %
TOTAL ADVANCE BOOSTER (IN LINE)
PREVIOUSLY FT 1,090
NON-EFFECTIVE WORKING TIME
TOTAL ADVANCE (CHARGEABLE COST OF WORK)
TO DATE FT 1,370
HANDLING PIPE LINES 1 35
SCOWS LOADED NUMBER 0
HANDLING ANCHOR LINES 0 45
AVERAGE LOAD
PER SCOW CY 0| CLEARING PUMP AND PUMP LINES 0 10
FLOATING PIPE___ 2,720 SHORE PIPE 0 SUBMERGED PIPE_4,000 | CLEARING CUTTER OR SUCTION HEAD 0 0
TOTAL LENGTH OF DISCHARGE PIPE FT 6,720 | WAITING EOR SCOWS 0 0
CUBIC YARDS REMOVED GROSS CREDITED TO AND FROM WHARF OR ANCHORAGE 0 0
AMOUNT DREDGED
THIS DATE 19,911 16,593 | CHANGING LOCATION OF PLANT ON JOB 3 15
AMOUTT PREMIOUSLY 77,511 64,592 |LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0
TOTAL AMOUNT SHORE LINE AND SHORE WORK 0 0
DREDGED TO DATE 97,422 81,185
AMOUNT DREDGED PER WAITING FOR BOOSTER 0 0
PUMPING/CUTTING HR 143073 119231 1/INOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0
OPERATING SUPPLIES
WAITING FOR ATTENDANT PLANT 0 0
COMMODITY CONSUMED CREDITED PREPARATION AND MAKING UP TOW 4 20
ITEM UNIT QUANTITY QUANTITY TRANSFERRING PLANT BETWEEN WORKS 0 0
LAY TIME OFF SHIFT AND SATURDAYS 0 0
FUEL BBL 3,365 3,365
SUNDAYS AND HOLIDAYS 0 0
FIRE DRILL 0 0
ELECTRICITY| KW 0 0
MOVING OUT OF WAY OF TRAFFIC 0 0
MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0
LUBRICANTS GAL 28 28
TOTAL NON-EFFECTIVE TIME 10 5
PCT. OF NON-EFFECTIVE | 42 % _
MOB DATE DREDGE START DEMOB DATE
TOTAL EFFECTIVE AND NON-EFFECTIVE TIME 24 0
01/12/2017 12/14/2016 (CHARGEABLE TO COST OF WORK)

RMS FORM 4267



QUALITY CONTROL REPORT-BUCKET/PIPELINE

PAGE NO.
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CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

W91278-16-D-0110 0003 | Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 38
NAME AND TYPE DATE

DREDGE Dredge E. Stroud 105661-03 20 Jan 2017 - Friday
ATTENDANT PLANT LOST TIME (NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

Tender Faye Marie 500| 24:00 | MAJOR REPAIRS 0 0

Tender Michael S. 500 24:00 | cESSATION 0 0

Tender Andy B. 500 24:00 | cOLLISIONS 0 0

Barge Derrick Barge 0| 24:00 | MISCELLANEOUS 0 0

Barge Supply Barge 0| 24:00 | TOTAL LOST TIME 0 0

Barge Spill Barge 0] 24:00 | PERCENTAGE OF TOTAL TIME | 0% _

Barge Crane Barge 108 0| 12:00

Barge Crane Barge 4000 0 12:00 TOTAL TIME IN PERIOD 24 0

Skiff Survey Two 230/ 12:00

QC NARRATIVE(S)

GENERAL COMMENTS

E. Stroud continued dredging downstation from C/L STA. 12+20 to C/L STA. 09+40 for a total advance of 280" with a NET 16,596
CY's and GROSS 19,911 CY's discharged into MU 14W. At 15:00 the dredge began breaking down pipeline and moving all

equipment into protected water in preparation for expected severe weather.

SAFETY

Held JSA with dredge crew covering: Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, Crane

Operations, & Cleaning/Painting on dredge

RMS FORM 4267



PAGE NO.
QUALITY CONTROL REPORT-BUCKET/PIPELINE Page 77 of 380
CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.
W91278-16-D-0110 0003 | Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 39
CHARACTER OF DATE
REPORT X maiNTENANCE ] NEW WORK [0 ENVIRONMENTAL 21 Jan 2017 - Saturday
NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK
DREDGE Dredge E. Stroud 105661-03 2 7
SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR DREDGE PUMP | SUCTION CUTTER OR DREDGE SHORE OTHER TOTAL
BUCKET PIPE JET BUCKET
24 0 3,800 0 0 33 0 4 37
LOCATION/CHANNEL OF WORK
LOCATION OF REACH DREDGED; STATION TO STATION DISPOSAL AREA USED | QTY DEPOSITED | CUMULATIVE AND QTY
Rk On Weather Standby GROSS (CY) DEPOSIT FOR DA (CY)
MU 14W 0 97,422
CHARACTER OF GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
MATERIAL (%) 100
CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING 38 | AFTER DREDGING 46
RIVER/TIDE MIN 1 | TIME 13:30 | MAX 2| TIME 22:30 | GAGE LOCATION Dog River Bridge, 8735391
STAGE MIN 0 | TiME 00:00 | MAX 0| TIME 00:00 | GAGE DATUM  NA
WEATHER CONDITION WEATHER TEMP (min / max) VISIBILITY WIND
Weather Caused Critical Delay 63 °F /75 °F 5 NW 31
WORK PERFORMED DISTRIBUTION OF WORK
ITEM UNIT QUANTITY EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK) HR. MIN.
AVERAGE WIDTH - 0
OF CUT PUMPING OR DREDGING
TOTTH% QE\,{%\ECE FT 0| PCT OF EFFECTIVE TIME 0%
TOTAL ADVANCE BOOSTER (IN LINE)
PREVIOUSLY FT 1,370
NON-EFFECTIVE WORKING TIME
TOTAL ADVANCE (CHARGEABLE COST OF WORK)
TO DATE FT 1,370
HANDLING PIPE LINES 0 0
SCOWS LOADED NUMBER 0
HANDLING ANCHOR LINES 0 0
AVERAGE LOAD
PER SCOW CY 0| CLEARING PUMP AND PUMP LINES 0 0
FLOATING PIPE 0 SHORE PIPE 0 SUBMERGED PIPE_4,000 | CLEARING CUTTER OR SUCTION HEAD 0 0
TOTAL LENGTH OF DISCHARGE PIPE FT 4,000 | WAITING FOR SCOWS 0 0
CUBIC YARDS REMOVED GROSS CREDITED TO AND FROM WHARF OR ANCHORAGE 0 0
AMOUNT DREDGED 0 0
THIS DATE CHANGING LOCATION OF PLANT ON JOB 0 0
AMOUTT PREMIOUSLY 97,422 81,185 |LOSS DUE TO OPPOSING NATURAL ELEMENTS 24 0
TOTAL AMOUNT SHORE LINE AND SHORE WORK 0 0
DREDGED TO DATE 97,422 81,185
AMOUNT DREDGED PER WAITING FOR BOOSTER 0 0
PUMPING/CUTTING HR A N2 1 MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0
OPERATING SUPPLIES
WAITING FOR ATTENDANT PLANT 0 0
COMMODITY CONSUMED CREDITED PREPARATION AND MAKING UP TOW 0 0
ITEM UNIT QUANTITY QUANTITY TRANSFERRING PLANT BETWEEN WORKS 0 0
LAY TIME OFF SHIFT AND SATURDAYS 0 0
FUEL BBL 385 385
SUNDAYS AND HOLIDAYS 0 0
FIRE DRILL 0 0
ELECTRICITY| KW 0 0
MOVING OUT OF WAY OF TRAFFIC 0 0
MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0
LUBRICANTS GAL 12 12
TOTAL NON-EFFECTIVE TIME 24 0
PCT. OF NON-EFFECTIVE | 100 % _
MOB DATE DREDGE START DEMOB DATE
TOTAL EFFECTIVE AND NON-EFFECTIVE TIME 24 0
01/12/2017 12/14/2016 (CHARGEABLE TO COST OF WORK)

RMS FORM 4267



QUALITY CONTROL REPORT-BUCKET/PIPELINE

PAGE NO.
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CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

W91278-16-D-0110 0003 | Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 39
NAME AND TYPE DATE

DREDGE Dredge E. Stroud 105661-03 21 Jan 2017 - Saturday
ATTENDANT PLANT LOST TIME (NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

Tender Faye Marie 500| 24:00 | MAJOR REPAIRS 0 0

Tender Michael S. 500 24:00 | cESSATION 0 0

Tender Andy B. 500 24:00 | cOLLISIONS 0 0

Barge Derrick Barge 0] 24:00 | MISCELLANEOUS 0 0

Barge Supply Barge 0| 24:00 | TOTAL LOST TIME 0 0

Barge Spill Barge 0| 00:00 | PERCENTAGE OF TOTAL TIME | 0% _

Barge Crane Barge 108 0 12:00

Barge Crane Barge 4000 0 12:00 TOTAL TIME IN PERIOD 24 0

Skiff Survey Two 230 00:00

QC NARRATIVE(S)

GENERAL COMMENTS
E. Stroud stood by for severe weather in protected water.

SAFETY

Held JSA with dredge crew covering: Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, Crane

Operations, & Cleaning/Painting on dredge

RMS FORM 4267



PAGE NO.
QUALITY CONTROL REPORT-BUCKET/PIPELINE Page 79 of 380
CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.
W91278-16-D-0110 0003 | Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 40
CHARACTER OF DATE
REPORT X maiNTENANCE ] NEW WORK [0 ENVIRONMENTAL 22 Jan 2017 - Sunday
NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK
DREDGE Dredge E. Stroud 105661-03 2 7
SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR DREDGE PUMP | SUCTION CUTTER OR DREDGE SHORE OTHER TOTAL
BUCKET PIPE JET BUCKET
24 0 3,800 0 0 33 0 4 37
LOCATION/CHANNEL OF WORK
LOCATION OF REACH DREDGED; STATION TO STATION DISPOSAL AREA USED | QTY DEPOSITED | CUMULATIVE AND QTY
Rk On Weather Standby GROSS (CY) DEPOSIT FOR DA (CY)
MU 14W 0 97,422
CHARACTER OF GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
MATERIAL (%) 100
CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING 38 | AFTER DREDGING 46
RIVER/TIDE MIN 1 | TIME 11:30 | MAX 2| TIME 00:00 | GAGE LOCATION Dog River Bridge, 8735391
STAGE MIN 0 | TiME 00:00 | MAX 0| TIME 00:00 | GAGE DATUM  NA
WEATHER CONDITION WEATHER TEMP (min / max) VISIBILITY WIND
Weather Caused Critical Delay 58 °F / 75 °F 5 NW 33
WORK PERFORMED DISTRIBUTION OF WORK
ITEM UNIT QUANTITY EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK) HR. MIN.
AVERAGE WIDTH - 0
OF CUT PUMPING OR DREDGING
TOTTH% QE\,{%\ECE FT 0| PCT OF EFFECTIVE TIME 0%
TOTAL ADVANCE BOOSTER (IN LINE)
PREVIOUSLY FT 1,370
NON-EFFECTIVE WORKING TIME
TOTAL ADVANCE (CHARGEABLE COST OF WORK)
TO DATE FT 1,370
HANDLING PIPE LINES 0 0
SCOWS LOADED NUMBER 0
HANDLING ANCHOR LINES 0 0
AVERAGE LOAD
PER SCOW CY 0| CLEARING PUMP AND PUMP LINES 0 0
FLOATING PIPE 0 SHORE PIPE 0 SUBMERGED PIPE_4,000 | CLEARING CUTTER OR SUCTION HEAD 0 0
TOTAL LENGTH OF DISCHARGE PIPE FT 4,000 | WAITING FOR SCOWS 0 0
CUBIC YARDS REMOVED GROSS CREDITED TO AND FROM WHARF OR ANCHORAGE 0 0
AMOUNT DREDGED 0 0
THIS DATE CHANGING LOCATION OF PLANT ON JOB 0 0
AMOUTT PREMIOUSLY 97,422 81,185 |LOSS DUE TO OPPOSING NATURAL ELEMENTS 24 0
TOTAL AMOUNT SHORE LINE AND SHORE WORK 0 0
DREDGED TO DATE 97,422 81,185
AMOUNT DREDGED PER WAITING FOR BOOSTER 0 0
PUMPING/CUTTING HR A N2 1 MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0
OPERATING SUPPLIES
WAITING FOR ATTENDANT PLANT 0 0
COMMODITY CONSUMED CREDITED PREPARATION AND MAKING UP TOW 0 0
ITEM UNIT QUANTITY QUANTITY TRANSFERRING PLANT BETWEEN WORKS 0 0
LAY TIME OFF SHIFT AND SATURDAYS 0 0
FUEL BBL 669 669
SUNDAYS AND HOLIDAYS 0 0
FIRE DRILL 0 0
ELECTRICITY| KW 0 0
MOVING OUT OF WAY OF TRAFFIC 0 0
MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0
LUBRICANTS GAL 13 13
TOTAL NON-EFFECTIVE TIME 24 0
PCT. OF NON-EFFECTIVE | 100 % _
MOB DATE DREDGE START DEMOB DATE
TOTAL EFFECTIVE AND NON-EFFECTIVE TIME 24 0
01/12/2017 12/14/2016 (CHARGEABLE TO COST OF WORK)

RMS FORM 4267



QUALITY CONTROL REPORT-BUCKET/PIPELINE

PAGE NO.
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CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

W91278-16-D-0110 0003 | Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 40
NAME AND TYPE DATE

DREDGE Dredge E. Stroud 105661-03 22 Jan 2017 - Sunday
ATTENDANT PLANT LOST TIME (NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

Tender Faye Marie 500| 24:00 | MAJOR REPAIRS 0 0

Tender Michael S. 500 24:00 | cESSATION 0 0

Tender Andy B. 500 24:00 | cOLLISIONS 0 0

Barge Derrick Barge 0] 24:00 | MISCELLANEOUS 0 0

Barge Supply Barge 0| 24:00 | TOTAL LOST TIME 0 0

Barge Spill Barge 0| 00:00 | PERCENTAGE OF TOTAL TIME | 0% _

Barge Crane Barge 108 0 12:00

Barge Crane Barge 4000 0 12:00 TOTAL TIME IN PERIOD 24 0

Skiff Survey Two 230 00:00

QC NARRATIVE(S)

GENERAL COMMENTS
E. Stroud stood by for severe weather in protected water.

SAFETY

Held JSA with dredge crew covering: Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, Crane

Operations, & Cleaning/Painting on dredge

RMS FORM 4267



PAGE NO.
QUALITY CONTROL REPORT-BUCKET/PIPELINE Page 81 of 380
CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.
W91278-16-D-0110 0003 | Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 41
CHARACTER OF DATE
REPORT X maiNTENANCE ] NEW WORK [0 ENVIRONMENTAL 23 Jan 2017 - Monday
NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK
DREDGE Dredge E. Stroud 105661-03 2 7
SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR DREDGE PUMP | SUCTION CUTTER OR DREDGE SHORE OTHER TOTAL
BUCKET PIPE JET BUCKET
24 0 3,800 0 0 33 0 4 37
LOCATION/CHANNEL OF WORK
LOCATION OF REACH DREDGED; STATION TO STATION DISPOSAL AREA USED | QTY DEPOSITED | CUMULATIVE AND QTY
Rk On Weather Standby GROSS (CY) DEPOSIT FOR DA (CY)
MU 14W 0 97,422
CHARACTER OF GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
MATERIAL (%) 100
CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING 38 | AFTER DREDGING 46
RIVER/TIDE MIN 0 | TIME 09:00 | MAX 1| TIME 00:30 | GAGE LOCATION Dog River Bridge, 8735391
STAGE MIN 0 | TiME 00:00 | MAX 0| TIME 00:00 | GAGE DATUM  NA
WEATHER CONDITION WEATHER TEMP (min / max) VISIBILITY WIND
Weather Caused Critical Delay 57°F /72 °F 10 NW 32
WORK PERFORMED DISTRIBUTION OF WORK
ITEM UNIT QUANTITY EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK) HR. MIN.
AVERAGE WIDTH - 0
OF CUT PUMPING OR DREDGING
TOTTH% QE\,{%\ECE FT 0| PCT OF EFFECTIVE TIME 0%
TOTAL ADVANCE BOOSTER (IN LINE)
PREVIOUSLY FT 1,370
NON-EFFECTIVE WORKING TIME
TOTAL ADVANCE (CHARGEABLE COST OF WORK)
TO DATE FT 1,370
HANDLING PIPE LINES 0 0
SCOWS LOADED NUMBER 0
HANDLING ANCHOR LINES 0 0
AVERAGE LOAD
PER SCOW CY 0| CLEARING PUMP AND PUMP LINES 0 0
FLOATING PIPE 0 SHORE PIPE 0 SUBMERGED PIPE_4,000 | CLEARING CUTTER OR SUCTION HEAD 0 0
TOTAL LENGTH OF DISCHARGE PIPE FT 4,000 | WAITING FOR SCOWS 0 0
CUBIC YARDS REMOVED GROSS CREDITED TO AND FROM WHARF OR ANCHORAGE 0 0
AMOUNT DREDGED 0 0
THIS DATE CHANGING LOCATION OF PLANT ON JOB 0 0
AMOUTT PREMIOUSLY 97,422 81,185 |LOSS DUE TO OPPOSING NATURAL ELEMENTS 24 0
TOTAL AMOUNT SHORE LINE AND SHORE WORK 0 0
DREDGED TO DATE 97,422 81,185
AMOUNT DREDGED PER WAITING FOR BOOSTER 0 0
PUMPING/CUTTING HR A N2 1 MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0
OPERATING SUPPLIES
WAITING FOR ATTENDANT PLANT 0 0
COMMODITY CONSUMED CREDITED PREPARATION AND MAKING UP TOW 0 0
ITEM UNIT QUANTITY QUANTITY TRANSFERRING PLANT BETWEEN WORKS 0 0
LAY TIME OFF SHIFT AND SATURDAYS 0 0
FUEL BBL 527 527
SUNDAYS AND HOLIDAYS 0 0
FIRE DRILL 0 0
ELECTRICITY| KW 0 0
MOVING OUT OF WAY OF TRAFFIC 0 0
MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0
LUBRICANTS GAL 12 12
TOTAL NON-EFFECTIVE TIME 24 0
PCT. OF NON-EFFECTIVE | 100 % _
MOB DATE DREDGE START DEMOB DATE
TOTAL EFFECTIVE AND NON-EFFECTIVE TIME 24 0
01/12/2017 12/14/2016 (CHARGEABLE TO COST OF WORK)

RMS FORM 4267



QUALITY CONTROL REPORT-BUCKET/PIPELINE

PAGE NO.
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CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

W91278-16-D-0110 0003 | Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 41
NAME AND TYPE DATE

DREDGE Dredge E. Stroud 105661-03 23 Jan 2017 - Monday
ATTENDANT PLANT LOST TIME (NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

Tender Faye Marie 500| 24:00 | MAJOR REPAIRS 0 0

Tender Michael S. 500 24:00 | cESSATION 0 0

Tender Andy B. 500 24:00 | cOLLISIONS 0 0

Barge Derrick Barge 0] 24:00 | MISCELLANEOUS 0 0

Barge Supply Barge 0| 24:00 | TOTAL LOST TIME 0 0

Barge Spill Barge 0| 00:00 | PERCENTAGE OF TOTAL TIME | 0% _

Barge Crane Barge 108 0 12:00

Barge Crane Barge 4000 0 12:00 TOTAL TIME IN PERIOD 24 0

Skiff Survey Two 230 00:00

QC NARRATIVE(S)

GENERAL COMMENTS
E. Stroud stood by for severe weather in protected water.

SAFETY

Held JSA with dredge crew covering: Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, Crane

Operations, & Cleaning/Painting on dredge

RMS FORM 4267



PAGE NO.
QUALITY CONTROL REPORT-BUCKET/PIPELINE Page 83 of 380
CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.
W91278-16-D-0110 0003 | Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 42
CHARACTER OF DATE
REPORT X maiNTENANCE ] NEW WORK [0 ENVIRONMENTAL 24 Jan 2017 - Tuesday
NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK
DREDGE Dredge E. Stroud 105661-03 2 7
SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR DREDGE PUMP | SUCTION CUTTER OR DREDGE SHORE OTHER TOTAL
BUCKET PIPE JET BUCKET
24 0 3,800 0 0 33 0 4 37
LOCATION/CHANNEL OF WORK
LOCATION OF REACH DREDGED; STATION TO STATION DISPOSAL AREA USED | QTY DEPOSITED | CUMULATIVE AND QTY
WORK C/L STA. 14+00 to C/L STA. 11+15 GROSS (CY) DEPOSIT FOR DA (CY)
MU 14W 9,120 106,542
CHARACTER OF GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
MATERIAL (%) 100
CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING 38 | AFTER DREDGING 46
RIVER/TIDE MIN 0 | TIME 11:00 | MAX 1| TIME 21:00 | GAGE LOCATION Dog River Bridge, 87353
STAGE MIN 0 | TiME 00:00 | MAX 0| TIME 00:00 | GAGE DATUM  NA
WEATHER CONDITION WEATHER TEMP (min / max) VISIBILITY WIND
Previous Weather - Critical Delay 44 °F | 65 °F 10 W11
WORK PERFORMED DISTRIBUTION OF WORK
ITEM UNIT QUANTITY EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK) HR. MIN.
AVERAGE WIDTH - 90
OF CUT PUMPING OR DREDGING
TOTTH% QE\,{%\'DCE FT 285 | PCT OF EFFECTIVE TIME 30 %
TOTAL ADVANCE BOOSTER (IN LINE)
PREVIOUSLY FT 1,370
NON-EFFECTIVE WORKING TIME
TOTAL ADVANCE (CHARGEABLE COST OF WORK)
TO DATE FT 1,655
HANDLING PIPE LINES 12 50
SCOWS LOADED NUMBER 0
HANDLING ANCHOR LINES 0 15
AVERAGE LOAD
PER SCOW CY 0| CLEARING PUMP AND PUMP LINES 0 0
FLOATING PIPE__ 2,480 SHORE PIPE 0 SUBMERGED PIPE_4,000 | CLEARING CUTTER OR SUCTION HEAD 0 0
TOTAL LENGTH OF DISCHARGE PIPE FT 6,480 | WAITING FOR SCOWS 0 0
CUBIC YARDS REMOVED GROSS CREDITED TO AND FROM WHARF OR ANCHORAGE 0 0
AMOUNT DREDGED
THIS DATE 9,120 7,600 | CHANGING LOCATION OF PLANT ON JOB 1 40
AMOUTT PREMIOUSLY 97,422 81,185 |LOSS DUE TO OPPOSING NATURAL ELEMENTS 1 30
TOTAL AMOUNT SHORE LINE AND SHORE WORK 0 0
DREDGED TO DATE 106,542 88,785
AMOUNT DREDGED PER WAITING FOR BOOSTER 0 0
PUMPING/CUTTING HR 1,272.56 L,080.27 1 \1INOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0
OPERATING SUPPLIES
WAITING FOR ATTENDANT PLANT 0 35
COMMODITY CONSUMED CREDITED PREPARATION AND MAKING UP TOW 0 0
ITEM UNIT QUANTITY QUANTITY TRANSFERRING PLANT BETWEEN WORKS 0 0
LAY TIME OFF SHIFT AND SATURDAYS 0 0
FUEL BBL 1,138 1,138
SUNDAYS AND HOLIDAYS 0 0
FIRE DRILL 0 0
ELECTRICITY| KW 0 0
MOVING OUT OF WAY OF TRAFFIC 0 0
MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0
LUBRICANTS GAL 16 16
TOTAL NON-EFFECTIVE TIME 16 50
PCT. OF NON-EFFECTIVE | 70 % _
MOB DATE DREDGE START DEMOB DATE
TOTAL EFFECTIVE AND NON-EFFECTIVE TIME 24 0
01/12/2017 12/14/2016 (CHARGEABLE TO COST OF WORK)

RMS FORM 4267



QUALITY CONTROL REPORT-BUCKET/PIPELINE

PAGE NO.
Page 84 of 380

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

W91278-16-D-0110 0003 | Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 42
NAME AND TYPE DATE

DREDGE Dredge E. Stroud 105661-03 24 Jan 2017 - Tuesday
ATTENDANT PLANT LOST TIME (NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

Tender Faye Marie 500| 24:00 | MAJOR REPAIRS 0 0

Tender Michael S. 500 24:00 | cESSATION 0 0

Tender Andy B. 500 24:00 | cOLLISIONS 0 0

Barge Derrick Barge 0] 24:00 | MISCELLANEOUS 0 0

Barge Supply Barge 0| 24:00 | TOTAL LOST TIME 0 0

Barge Spill Barge 0| 08:00 | PERCENTAGE OF TOTAL TIME | 0% _

Barge Crane Barge 108 0 12:00

Barge Crane Barge 4000 0 12:00 TOTAL TIME IN PERIOD 24 0

Skiff Survey Two 230 00:00

QC NARRATIVE(S)

GENERAL COMMENTS

E. Stroud returned to operations from weather standby at 01:30, towed dredge and pontoons to location, set up, and resumed
dredging Section 1 downstation at 16:00 from C/L STA. 14+00 to C/L STA. 11+15 for a total advance of 285' with a NET 7,600 CY's

and GROSS 9,120 CY's discharged into MU 14W

SAFETY

Held JSA with dredge crew covering: Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, Crane

Operations, & Cleaning/Painting on dredge

RMS FORM 4267



PAGE NO.
QUALITY CONTROL REPORT-BUCKET/PIPELINE Page 85 of 380
CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.
W91278-16-D-0110 0003 | Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 43
CHARACTER OF DATE
REPORT X maiNTENANCE ] NEW WORK [0 ENVIRONMENTAL 25 Jan 2017 - Wednesday
NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK
DREDGE Dredge E. Stroud 105661-03 2 7
SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR DREDGE PUMP | SUCTION CUTTER OR DREDGE SHORE OTHER TOTAL
BUCKET PIPE JET BUCKET
24 0 3,800 0 0 33 0 4 37
LOCATION/CHANNEL OF WORK
LOCATION OF REACH DREDGED; STATION TO STATION DISPOSAL AREA USED | QTY DEPOSITED | CUMULATIVE AND QTY
WORK C/L STA. 11+15 to C/L STA. 08+70 GROSS (CY) DEPOSIT FOR DA (CY)
MU 14W 17,422 123,964
CHARACTER OF GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
MATERIAL (%) 100
CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING 38 | AFTER DREDGING 46
RIVER/TIDE MIN 0 | TIME 09:00 | MAX 1| TIME 00:00 | GAGE LOCATION Dog River Bridge, 8735391
STAGE MIN 0 | TiME 00:00 | MAX 0| TIME 00:00 | GAGE DATUM  NA
WEATHER CONDITION WEATHER TEMP (min / max) VISIBILITY WIND
Weather Caused No Delay 54 °F | 77 °F 1.25 SW 15
WORK PERFORMED DISTRIBUTION OF WORK
ITEM UNIT QUANTITY EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK) HR. MIN.
AVERAGE WIDTH - 200
OF CUT PUMPING OR DREDGING
TOTTH% QE\,{%\'DCE FT 245 | PCT OF EFFECTIVE TIME 54 %
TOTAL ADVANCE BOOSTER (IN LINE)
PREVIOUSLY FT 1,655
NON-EFFECTIVE WORKING TIME
TOTAL ADVANCE (CHARGEABLE COST OF WORK)
TO DATE FT 1,900
HANDLING PIPE LINES 0 40
SCOWS LOADED NUMBER 0
HANDLING ANCHOR LINES 0 15
AVERAGE LOAD
PER SCOW CY 0| CLEARING PUMP AND PUMP LINES 0 10
FLOATING PIPE__ 2,740 SHORE PIPE 0 SUBMERGED PIPE_4,000 | CLEARING CUTTER OR SUCTION HEAD 0 10
TOTAL LENGTH OF DISCHARGE PIPE FT 6,740 | WAITING FOR SCOWS 0 0
CUBIC YARDS REMOVED GROSS CREDITED TO AND FROM WHARF OR ANCHORAGE 0 0
AMOUNT DREDGED
THIS DATE 17,422 14,519 | CHANGING LOCATION OF PLANT ON JOB 0 0
AMOUTT PREMIOUSLY 106,542 88,785 |LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0
TOTAL AMOUNT SHORE LINE AND SHORE WORK 0 0
DREDGED TO DATE 123,964 103,304
AMOUNT DREDGED PER WAITING FOR BOOSTER 0 0
PUMPING/CUTTING HR 1,34015 L11685 1/ INOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0
OPERATING SUPPLIES
WAITING FOR ATTENDANT PLANT 0 0
COMMODITY CONSUMED CREDITED PREPARATION AND MAKING UP TOW 0 0
ITEM UNIT QUANTITY QUANTITY TRANSFERRING PLANT BETWEEN WORKS 0 0
LAY TIME OFF SHIFT AND SATURDAYS 0 0
FUEL BBL 2,252 2,252
SUNDAYS AND HOLIDAYS 0 0
FIRE DRILL 0 0
ELECTRICITY| KW 0 0
MOVING OUT OF WAY OF TRAFFIC 0 50
MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0
LUBRICANTS GAL 15 15
TOTAL NON-EFFECTIVE TIME 2 5
PCT. OF NON-EFFECTIVE | 9% _
MOB DATE DREDGE START DEMOB DATE
TOTAL EFFECTIVE AND NON-EFFECTIVE TIME 15 5
01/12/2017 12/14/2016 (CHARGEABLE TO COST OF WORK)

RMS FORM 4267



QUALITY CONTROL REPORT-BUCKET/PIPELINE

PAGE NO.
Page 86 of 380

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

W91278-16-D-0110 0003 | Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 43
NAME AND TYPE DATE

DREDGE Dredge E. Stroud 105661-03 25 Jan 2017 - Wednesday
ATTENDANT PLANT LOST TIME (NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

Tender Faye Marie 500[ 24:00 | MAJOR REPAIRS 8 55

Tender Michael S. 500 24:00 | cESSATION 0

Tender Andy B. 500 24:00 | cOLLISIONS 0

Barge Derrick Barge 0] 24:00 | MISCELLANEOUS 0 0

Barge Supply Barge 0| 24:00 | TOTAL LOST TIME 8 55

Barge Spill Barge 0| 15:00 | PERCENTAGE OF TOTAL TIME | 37 % _

Barge Crane Barge 108 0 12:00

Barge Crane Barge 4000 0 12:00 TOTAL TIME IN PERIOD 24 0

Skiff Survey Two 230 00:00

QC NARRATIVE(S)

GENERAL COMMENTS

E. Stroud continued dredging Section 1 downstation from C/L STA. 11+15 to C/L STA. 08+70 for a total advance of 245" with a NET
14,519 CY's and a GROSS 17,422 CY's discharged into MU 14W. At 15:05 the Dredged ceased operations due to a broken

Dynamic Coupling and moved to protected water to standby for parts and make repairs.

SAFETY

Held JSA with dredge crew covering: Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, Crane

Operations, & Cleaning/Painting on dredge

RMS FORM 4267



PAGE NO.
QUALITY CONTROL REPORT-BUCKET/PIPELINE Page 87 of 380
CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.
W91278-16-D-0110 0003 | Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 44
CHARACTER OF DATE
REPORT X maiNTENANCE ] NEW WORK [0 ENVIRONMENTAL 26 Jan 2017 - Thursday
NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK
DREDGE Dredge E. Stroud 105661-03 2 7
SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR DREDGE PUMP | SUCTION CUTTER OR DREDGE SHORE OTHER TOTAL
BUCKET PIPE JET BUCKET
24 0 3,800 0 0 33 0 4 37
LOCATION/CHANNEL OF WORK
LOCATION OF REACH DREDGED; STATION TO STATION DISPOSAL AREA USED | QTY DEPOSITED | CUMULATIVE AND QTY
Rk Standby for Repairs GROSS (CY) DEPOSIT FOR DA (CY)
MU 14W 0 123,964
CHARACTER OF GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
MATERIAL (%) 100
CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING 38 | AFTER DREDGING 46
RIVER/TIDE MIN 0 | TIME 15:00 | MAX 2| TIME 04:00 | GAGE LOCATION Dog River Bridge, 8735391
STAGE MIN 0 | TiME 00:00 | MAX 0| TIME 00:00 | GAGE DATUM  NA
WEATHER CONDITION WEATHER TEMP (min / max) VISIBILITY WIND
Weather Caused No Delay 44 °F | 71 °F 10 N 20
WORK PERFORMED DISTRIBUTION OF WORK
ITEM UNIT QUANTITY EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK) HR. MIN.
AVERAGE WIDTH - 0
OF CUT PUMPING OR DREDGING
TOTTH% QE\,{%\ECE FT 0| PCT OF EFFECTIVE TIME 0%
TOTAL ADVANCE BOOSTER (IN LINE)
PREVIOUSLY FT 1,900
NON-EFFECTIVE WORKING TIME
TOTAL ADVANCE (CHARGEABLE COST OF WORK)
TO DATE FT 1,900
HANDLING PIPE LINES 0 0
SCOWS LOADED NUMBER 0
HANDLING ANCHOR LINES 0 0
AVERAGE LOAD
PER SCOW CY 0| CLEARING PUMP AND PUMP LINES 0 0
FLOATING PIPE 0 SHORE PIPE 0 SUBMERGED PIPE_4,000 | CLEARING CUTTER OR SUCTION HEAD 0 0
TOTAL LENGTH OF DISCHARGE PIPE FT 4,000 | WAITING FOR SCOWS 0 0
CUBIC YARDS REMOVED GROSS CREDITED TO AND FROM WHARF OR ANCHORAGE 0 0
AMOUNT DREDGED 0 0
THIS DATE CHANGING LOCATION OF PLANT ON JOB 0 0
AMOUTT PREMIOUSLY 123,964 103,304 |LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0
TOTAL AMOUNT SHORE LINE AND SHORE WORK 0 0
DREDGED TO DATE 123,964 103,304
AMOUNT DREDGED PER WAITING FOR BOOSTER 0 0
PUMPING/CUTTING HR /A N2 1 MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0
OPERATING SUPPLIES
WAITING FOR ATTENDANT PLANT 0 0
COMMODITY CONSUMED CREDITED PREPARATION AND MAKING UP TOW 0 0
ITEM UNIT QUANTITY QUANTITY TRANSFERRING PLANT BETWEEN WORKS 0 0
LAY TIME OFF SHIFT AND SATURDAYS 0 0
FUEL BBL 0 0
SUNDAYS AND HOLIDAYS 0 0
FIRE DRILL 0 0
ELECTRICITY| KW 0 0
MOVING OUT OF WAY OF TRAFFIC 0 0
MISCELLANEOQUS (EXPLAIN IN REMARKS) 0 0
LUBRICANTS GAL 0 0
TOTAL NON-EFFECTIVE TIME 0 0
PCT. OF NON-EFFECTIVE | 0% _
MOB DATE DREDGE START DEMOB DATE
TOTAL EFFECTIVE AND NON-EFFECTIVE TIME 0 0
01/12/2017 12/14/2016 (CHARGEABLE TO COST OF WORK)

RMS FORM 4267



QUALITY CONTROL REPORT-BUCKET/PIPELINE

PAGE NO.
Page 88 of 380

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

W91278-16-D-0110 0003 | Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 44
NAME AND TYPE DATE

DREDGE Dredge E. Stroud 105661-03 26 Jan 2017 - Thursday
ATTENDANT PLANT LOST TIME (NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

Tender Faye Marie 500| 24:00 | MAJOR REPAIRS 24 0

Tender Michael S. 500 24:00 | cESSATION 0

Tender Andy B. 500 24:00 | cOLLISIONS 0

Barge Derrick Barge 0] 24:00 | MISCELLANEOUS 0 0

Barge Supply Barge 0| 24:00 | TOTAL LOST TIME 24 0

Barge Spill Barge 0| 00:00 | PERCENTAGE OF TOTAL TIME | 100 % _

Barge Crane Barge 108 0 12:00

Barge Crane Barge 4000 0 12:00 TOTAL TIME IN PERIOD 24 0

Skiff Survey Two 230 00:00

QC NARRATIVE(S)

GENERAL COMMENTS

E. Stroud continued work to repair Dynamic Coupling

SAFETY

Held JSA with dredge crew covering: Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, Crane
Operations, & Cleaning/Painting on dredge

RMS FORM 4267



PAGE NO.
QUALITY CONTROL REPORT-BUCKET/PIPELINE Page 89 of 380
CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.
W91278-16-D-0110 0003 | Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 45
CHARACTER OF DATE
)
REPORT X maiNTENANCE ] NEW WORK [0 ENVIRONMENTAL 27 Jan 2017 - Friday
NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK
DREDGE Dredge E. Stroud 105661-03 2 7
SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR DREDGE PUMP | SUCTION CUTTER OR DREDGE SHORE OTHER TOTAL
BUCKET PIPE JET BUCKET
24 0 3,800 0 0 33 0 4 37
LOCATION/CHANNEL OF WORK
LOCATION OF REACH DREDGED; STATION TO STATION DISPOSAL AREA USED | QTY DEPOSITED | CUMULATIVE AND QTY
WORK C/L STA. 09+70 to C/L STA. 07+95 GROSS (CY) DEPOSIT FOR DA (CY)
MU 14W 12,444 136,408
CHARACTER OF GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
MATERIAL (%) 100
CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING 38 | AFTER DREDGING 46
RIVER/TIDE MIN 0 | TIME 10:00 | MAX 1| TIME 00:00 | GAGE LOCATION Dog River Bridge, 8735391
STAGE MIN 0 | TiME 00:00 | MAX 0| TIME 00:00 | GAGE DATUM  NA
WEATHER CONDITION WEATHER TEMP (min / max) VISIBILITY WIND
Weather Caused No Delay 38 °F /56 °F 10 NW 22
WORK PERFORMED DISTRIBUTION OF WORK
ITEM UNIT QUANTITY EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK) HR. MIN.
AVERAGE WIDTH - 200
OF CUT PUMPING OR DREDGING
TOTTH% QE\,{%\'DCE FT 175 | PCT OF EFFECTIVE TIME 24 %
TOTAL ADVANCE BOOSTER (IN LINE)
PREVIOUSLY FT 1,900
NON-EFFECTIVE WORKING TIME
TOTAL ADVANCE (CHARGEABLE COST OF WORK)
TO DATE FT 2,075
HANDLING PIPE LINES 0 40
SCOWS LOADED NUMBER 0
HANDLING ANCHOR LINES 0 10
AVERAGE LOAD
PER SCOW CY 0| CLEARING PUMP AND PUMP LINES 0 0
FLOATING PIPE__ 2,960 SHORE PIPE 0 SUBMERGED PIPE_4,000 | CLEARING CUTTER OR SUCTION HEAD 0 0
TOTAL LENGTH OF DISCHARGE PIPE FT 6,960 | WAITING FOR SCOWS 0 0
CUBIC YARDS REMOVED GROSS CREDITED TO AND FROM WHARF OR ANCHORAGE 0 0
AMOUNT DREDGED
THIS DATE 12,444 10,370 | cHANGING LOCATION OF PLANT ON JOB 0 0
AMOUTT PREMIOUSLY 123,964 103,304 |LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0
TOTAL AMOUNT SHORE LINE AND SHORE WORK 0 0
DREDGED TO DATE 136,408 113,674
AMOUNT DREDGED PER WAITING FOR BOOSTER 0 0
PUMPING/CUTTING HR 2,133.26 L7771 1 \jINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0
OPERATING SUPPLIES
WAITING FOR ATTENDANT PLANT 0 0
COMMODITY CONSUMED CREDITED PREPARATION AND MAKING UP TOW 0 0
ITEM UNIT QUANTITY QUANTITY TRANSFERRING PLANT BETWEEN WORKS 0 0
LAY TIME OFF SHIFT AND SATURDAYS 0 0
FUEL BBL 790 790
SUNDAYS AND HOLIDAYS 0 0
FIRE DRILL 0 0
ELECTRICITY| KW 0 0
MOVING OUT OF WAY OF TRAFFIC 0 55
MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0
LUBRICANTS GAL 21 21
TOTAL NON-EFFECTIVE TIME 1 45
PCT. OF NON-EFFECTIVE | 7% _
MOB DATE DREDGE START DEMOB DATE
TOTAL EFFECTIVE AND NON-EFFECTIVE TIME 7 35
01/12/2017 12/14/2016 (CHARGEABLE TO COST OF WORK)

RMS FORM 4267



QUALITY CONTROL REPORT-BUCKET/PIPELINE

PAGE NO.
Page 90 of 380

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

W91278-16-D-0110 0003 | Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 45
NAME AND TYPE DATE

DREDGE Dredge E. Stroud 105661-03 27 Jan 2017 - Friday
ATTENDANT PLANT LOST TIME (NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

Tender Faye Marie 500[ 24:00 | MAJOR REPAIRS 16 25

Tender Michael S. 500 24:00 | cESSATION

Tender Andy B. 500] 24:00 | coLLISIONS

Barge Derrick Barge 0| 24:00 | MISCELLANEOUS 0 0

Barge Supply Barge 0] 24:00 | TOTAL LOST TIME 16 25

Barge Spill Barge 0| 06:00 | PERCENTAGE OF TOTAL TIME | 69 % _

Barge Crane Barge 108 0 12:00

Barge Crane Barge 4000 0 12:00 TOTAL TIME IN PERIOD 24 0

Skiff Survey Two 230 00:00

QC NARRATIVE(S)

GENERAL COMMENTS

E. Stroud completed repairs and moved dredge back to Section 1 Cut 1 to resume dredging at 17:20 from C/L STA. 09+70 to C/L
STA. 07+95 for a total advance of 175" with a NET 10,370 CY's and a GROSS 12,444 CY's discharged into MU 14W

SAFETY

Held JSA with dredge crew covering: Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, Crane

Operations, & Cleaning/Painting on dredge

RMS FORM 4267



PAGE NO.
QUALITY CONTROL REPORT-BUCKET/PIPELINE Page 91 of 380
CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.
W91278-16-D-0110 0003 | Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 46
CHARACTER OF DATE
REPORT X maiNTENANCE ] NEW WORK [0 ENVIRONMENTAL 28 Jan 2017 - Saturday
NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK
DREDGE Dredge E. Stroud 105661-03 2 7
SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR DREDGE PUMP | SUCTION CUTTER OR DREDGE SHORE OTHER TOTAL
BUCKET PIPE JET BUCKET
24 0 3,800 0 0 33 0 4 37
LOCATION/CHANNEL OF WORK
LOCATION OF REACH DREDGED; STATION TO STATION DISPOSAL AREA USED | QTY DEPOSITED | CUMULATIVE AND QTY
WORK C/L STA. 07+95 to C/L STA. 04+43 & C/L STA. GROSS(CY) | DEPOSIT FOR DA (CY)
08+98 to C/L STA. 07+50 MU 14W 35,556 171,964
CHARACTER OF GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
MATERIAL (%) 100
CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING 38 | AFTER DREDGING 46
RIVER/TIDE MIN 0 | TIME 08:30 | MAX 1| TIME 23:00 | GAGE LOCATION Dog River Bridge, 8735391
STAGE MIN 0 | TiME 00:00 | MAX 0| TIME 00:00 | GAGE DATUM  NA
WEATHER CONDITION WEATHER TEMP (min / max) VISIBILITY WIND
Weather Caused No Delay 44 °F | 53 °F 10 SW 19
WORK PERFORMED DISTRIBUTION OF WORK
ITEM UNIT QUANTITY EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK) HR. MIN.
AVERAGE WIDTH - 200
OF CUT PUMPING OR DREDGING
TOTTH% QE\,{%\'DCE FT 500 | PCT OF EFFECTIVE TIME 91%
TOTAL ADVANCE BOOSTER (IN LINE)
PREVIOUSLY FT 2,075
NON-EFFECTIVE WORKING TIME
TOTAL ADVANCE (CHARGEABLE COST OF WORK)
TO DATE FT 2,575
HANDLING PIPE LINES 0 0
SCOWS LOADED NUMBER 0
HANDLING ANCHOR LINES 0 35
AVERAGE LOAD
PER SCOW CY 0| CLEARING PUMP AND PUMP LINES 0 30
FLOATING PIPE__ 2,960 SHORE PIPE 0 SUBMERGED PIPE_4,000 | CLEARING CUTTER OR SUCTION HEAD 0 15
TOTAL LENGTH OF DISCHARGE PIPE FT 6,960 | WAITING EOR SCOWS 0 0
CUBIC YARDS REMOVED GROSS CREDITED TO AND FROM WHARF OR ANCHORAGE 0 0
AMOUNT DREDGED
THIS DATE 35,556 29,630 | CHANGING LOCATION OF PLANT ON JOB 0 15
AMOUTT PREMIOUSLY 136,408 113,674 |LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0
TOTAL AMOUNT SHORE LINE AND SHORE WORK 0 0
DREDGED TO DATE 171,964 143,304
AMOUNT DREDGED PER WAITING FOR BOOSTER 0 0
PUMPING/CUTTING HR 1,634.76 1,362.30 1 \1INOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0
OPERATING SUPPLIES
WAITING FOR ATTENDANT PLANT 0 0
COMMODITY CONSUMED CREDITED PREPARATION AND MAKING UP TOW 0 0
ITEM UNIT QUANTITY QUANTITY TRANSFERRING PLANT BETWEEN WORKS 0 0
LAY TIME OFF SHIFT AND SATURDAYS 0 0
FUEL BBL 3,955 3,955
SUNDAYS AND HOLIDAYS 0 0
FIRE DRILL 0 0
ELECTRICITY| KW 0 0
MOVING OUT OF WAY OF TRAFFIC 0 40
MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0
LUBRICANTS GAL 27 27
TOTAL NON-EFFECTIVE TIME 2 15
PCT. OF NON-EFFECTIVE | 9% _
MOB DATE DREDGE START DEMOB DATE
TOTAL EFFECTIVE AND NON-EFFECTIVE TIME 24 0
01/12/2017 12/14/2016 (CHARGEABLE TO COST OF WORK)

RMS FORM 4267



QUALITY CONTROL REPORT-BUCKET/PIPELINE

PAGE NO.
Page 92 of 380

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

W91278-16-D-0110 0003 | Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 46
NAME AND TYPE DATE

DREDGE Dredge E. Stroud 105661-03 28 Jan 2017 - Saturday
ATTENDANT PLANT LOST TIME (NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

Tender Faye Marie 500| 24:00 | MAJOR REPAIRS 0 0

Tender Michael S. 500 24:00 | cESSATION 0 0

Tender Andy B. 500 24:00 | cOLLISIONS 0 0

Barge Derrick Barge 0| 24:00 | MISCELLANEOUS 0 0

Barge Supply Barge 0| 24:00 | TOTAL LOST TIME 0 0

Barge Spill Barge 0] 24:00 | PERCENTAGE OF TOTAL TIME | 0% _

Barge Crane Barge 108 0| 12:00

Barge Crane Barge 4000 0 12:00 TOTAL TIME IN PERIOD 24 0

Skiff Survey Two 230/ 12:00

QC NARRATIVE(S)

GENERAL COMMENTS

E. Stroud continued dredging Section 1 Cut 1 from C/L STA. 07+95 to C/L STA. 04+43, then at 15:15 moved dredge to Cut 2 and
dredged from C/L STA. 08+98 to C/L STA. 07+50 for a total advance of 500" with a NET 29,630 CY's and a GROSS 35,556 CY's

discharged into MU 14W.

SAFETY

Held JSA with dredge crew covering: Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, Crane

Operations, & Cleaning/Painting on dredge

RMS FORM 4267



QUALITY CONTROL REPORT-BUCKET/PIPELINE

PAGE NO.

Page 93 of 380

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.
W91278-16-D-0110 0003 | Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 47
CHARACTER OF DATE
REPORT X maiNTENANCE ] NEW WORK [0 ENVIRONMENTAL 29 Jan 2017 - Sunday
NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK
DREDGE Dredge E. Stroud 105661-03 2 7
SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR DREDGE PUMP | SUCTION CUTTER OR DREDGE SHORE OTHER TOTAL
BUCKET PIPE JET BUCKET
24 0 3,800 0 0 33 0 4 37
LOCATION/CHANNEL OF WORK
LOCATION OF REACH DREDGED; STATION TO STATION DISPOSAL AREA USED | QTY DEPOSITED | CUMULATIVE AND QTY
WORK C/L STA. 07+50 to C/L STA. 03+55 GROSS (CY) DEPOSIT FOR DA (CY)
MU 14W 28,089 200,053
CHARACTER OF GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
MATERIAL (%) 100
CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING 38 | AFTER DREDGING 46
RIVER/TIDE MIN 0 | TIME 09:00 | MAX 1| TIME 00:00 | GAGE LOCATION Dog River Bridge, 8735391
STAGE MIN 0 | TiME 00:00 | MAX 0| TIME 00:00 | GAGE DATUM  NA
WEATHER CONDITION WEATHER TEMP (min / max) VISIBILITY WIND
Weather Caused No Delay 40 °F / 66 °F 10 W 28
WORK PERFORMED DISTRIBUTION OF WORK
ITEM UNIT QUANTITY EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK) HR. MIN.
AVERAGE WIDTH - 200
OF CUT PUMPING OR DREDGING
TOTTH% QE\,{%\'DCE FT 395 | PCT OF EFFECTIVE TIME 83 %
TOTAL ADVANCE BOOSTER (IN LINE)
PREVIOUSLY FT 2,575
NON-EFFECTIVE WORKING TIME
TOTAL ADVANCE (CHARGEABLE COST OF WORK)
TO DATE FT 2,970
HANDLING PIPE LINES 0 30
SCOWS LOADED NUMBER 0
HANDLING ANCHOR LINES 0 55
AVERAGE LOAD
PER SCOW CY 0| CLEARING PUMP AND PUMP LINES 0 0
FLOATING PIPE__ 3,120 SHORE PIPE 0 SUBMERGED PIPE_4,000 | CLEARING CUTTER OR SUCTION HEAD 0 0
TOTAL LENGTH OF DISCHARGE PIPE FT 7,120 | WAITING EOR SCOWS 0 0
CUBIC YARDS REMOVED GROSS CREDITED TO AND FROM WHARF OR ANCHORAGE 0 0
AMOUNT DREDGED
THIS DATE 28,089 23,407 | CHANGING LOCATION OF PLANT ON JOB 0 0
AMOUTT PREMIOUSLY 171,964 143,304 |LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0
TOTAL AMOUNT SHORE LINE AND SHORE WORK 0 0
DREDGED TO DATE 200,053 166,711
AMOUNT DREDGED PER WAITING FOR BOOSTER 0 0
PUMPING/CUTTING HR 1,404.45 L17035 1 \/INOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0
OPERATING SUPPLIES
WAITING FOR ATTENDANT PLANT 0 0
COMMODITY CONSUMED CREDITED PREPARATION AND MAKING UP TOW 0 0
ITEM UNIT QUANTITY QUANTITY TRANSFERRING PLANT BETWEEN WORKS 0 0
LAY TIME OFF SHIFT AND SATURDAYS 0 0
FUEL BBL 2,896 2,896
SUNDAYS AND HOLIDAYS 0 0
FIRE DRILL 0 0
ELECTRICITY| KW 0 0
MOVING OUT OF WAY OF TRAFFIC 2 35
MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0
LUBRICANTS GAL 19 19
TOTAL NON-EFFECTIVE TIME 4 0
PCT. OF NON-EFFECTIVE | 17 % _
MOB DATE DREDGE START DEMOB DATE
TOTAL EFFECTIVE AND NON-EFFECTIVE TIME 24 0
01/12/2017 12/14/2016 (CHARGEABLE TO COST OF WORK)

RMS FORM 4267
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CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

W91278-16-D-0110 0003 | Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 47
NAME AND TYPE DATE

DREDGE Dredge E. Stroud 105661-03 29 Jan 2017 - Sunday
ATTENDANT PLANT LOST TIME (NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

Tender Faye Marie 500| 24:00 | MAJOR REPAIRS 0 0

Tender Michael S. 500 24:00 | cESSATION 0 0

Tender Andy B. 500 24:00 | cOLLISIONS 0 0

Barge Derrick Barge 0| 24:00 | MISCELLANEOUS 0 0

Barge Supply Barge 0| 24:00 | TOTAL LOST TIME 0 0

Barge Spill Barge 0] 24:00 | PERCENTAGE OF TOTAL TIME | 0% _

Barge Crane Barge 108 0| 12:00

Barge Crane Barge 4000 0 12:00 TOTAL TIME IN PERIOD 24 0

Skiff Survey Two 230/ 12:00

QC NARRATIVE(S)

GENERAL COMMENTS

E. Stroud continued dredging Section 1 Cut 2 downstation from C/L STA. 07+50 to C/L STA. 03+55 for a total advance of 395' with a

NET 23,407 CY's and a GROSS 28,089 CY's discharged into MU 14W

SAFETY

Held JSA with dredge crew covering: Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, Crane

Operations, & Cleaning/Painting on dredge

RMS FORM 4267
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CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.
W91278-16-D-0110 0003 | Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 48
CHARACTER OF DATE
REPORT X maiNTENANCE ] NEW WORK [0 ENVIRONMENTAL 30 Jan 2017 - Monday
NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK
DREDGE Dredge E. Stroud 105661-03 2 7
SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR DREDGE PUMP | SUCTION CUTTER OR DREDGE SHORE OTHER TOTAL
BUCKET PIPE JET BUCKET
24 0 3,800 0 0 33 0 4 37
LOCATION/CHANNEL OF WORK
LOCATION OF REACH DREDGED; STATION TO STATION DISPOSAL AREA USED | QTY DEPOSITED | CUMULATIVE AND QTY
WORK C/L STA. 03+55 to C/L STA. 00+00 & C/L STA. GROSS(CY) | DEPOSIT FOR DA (CY)
20+50 to C/L STA. 19+20 MU 14W 18,711 218,764
CHARACTER OF GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
MATERIAL (%) 100
CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING 38 | AFTER DREDGING 46
RIVER/TIDE MIN 0 | TIME 10:00 | MAX 1| TIME 23:30 | GAGE LOCATION Dog River Bridge, 8735391
STAGE MIN 0 | TiME 00:00 | MAX 0| TIME 00:00 | GAGE DATUM  NA
WEATHER CONDITION WEATHER TEMP (min / max) VISIBILITY WIND
Weather Caused No Delay 40 °F | 67 °F 10 W 28
WORK PERFORMED DISTRIBUTION OF WORK
ITEM UNIT QUANTITY EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK) HR. MIN.
AVERAGE WIDTH - 200
OF CUT PUMPING OR DREDGING
TOTTH% QE\,{%\'DCE FT 485 | PCT OF EFFECTIVE TIME 80 %
TOTAL ADVANCE BOOSTER (IN LINE)
PREVIOUSLY FT 2,970
NON-EFFECTIVE WORKING TIME
TOTAL ADVANCE (CHARGEABLE COST OF WORK)
TO DATE FT 3,455
HANDLING PIPE LINES 1 10
SCOWS LOADED NUMBER 0
HANDLING ANCHOR LINES 0 10
AVERAGE LOAD
PER SCOW CY 0| CLEARING PUMP AND PUMP LINES 0 35
FLOATING PIPE__ 3,460 SHORE PIPE 0 SUBMERGED PIPE_4,000 | CLEARING CUTTER OR SUCTION HEAD 0 15
TOTAL LENGTH OF DISCHARGE PIPE FT 7,460 | WAITING FOR SCOWS 0 0
CUBIC YARDS REMOVED GROSS CREDITED TO AND FROM WHARF OR ANCHORAGE 0 0
AMOUNT DREDGED
THIS DATE 18,711 15,593 | CHANGING LOCATION OF PLANT ON JOB 1 40
AMOUTT PREMIOUSLY 200,053 166,711 |LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0
TOTAL AMOUNT SHORE LINE AND SHORE WORK 0 0
DREDGED TO DATE 218,764 182,304
AMOUNT DREDGED PER WAITING FOR BOOSTER 0 0
PUMPING/CUTTING HR 280.49 817.10 1 \IINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0
OPERATING SUPPLIES
WAITING FOR ATTENDANT PLANT 0 0
COMMODITY CONSUMED CREDITED PREPARATION AND MAKING UP TOW 0 0
ITEM UNIT QUANTITY QUANTITY TRANSFERRING PLANT BETWEEN WORKS 0 0
LAY TIME OFF SHIFT AND SATURDAYS 0 0
FUEL BBL 3,139 3,139
SUNDAYS AND HOLIDAYS 0 0
FIRE DRILL 0 0
ELECTRICITY| KW 0 0
MOVING OUT OF WAY OF TRAFFIC 1 5
MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0
LUBRICANTS GAL 25 25
TOTAL NON-EFFECTIVE TIME 4 55
PCT. OF NON-EFFECTIVE | 20 % _
MOB DATE DREDGE START DEMOB DATE
TOTAL EFFECTIVE AND NON-EFFECTIVE TIME 24 0
01/12/2017 12/14/2016 (CHARGEABLE TO COST OF WORK)

RMS FORM 4267
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CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

W91278-16-D-0110 0003 | Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 48
NAME AND TYPE DATE

DREDGE Dredge E. Stroud 105661-03 30 Jan 2017 - Monday
ATTENDANT PLANT LOST TIME (NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

Tender Faye Marie 500| 24:00 | MAJOR REPAIRS 0 0

Tender Michael S. 500 24:00 | cESSATION 0 0

Tender Andy B. 500 24:00 | cOLLISIONS 0 0

Barge Derrick Barge 0| 24:00 | MISCELLANEOUS 0 0

Barge Supply Barge 0| 24:00 | TOTAL LOST TIME 0 0

Barge Spill Barge 0] 24:00 | PERCENTAGE OF TOTAL TIME | 0% _

Barge Crane Barge 108 0| 12:00

Barge Crane Barge 4000 0 12:00 TOTAL TIME IN PERIOD 24 0

Skiff Survey Two 230/ 12:00

QC NARRATIVE(S)

GENERAL COMMENTS

E. Stroud finished dredging Section 1 Cut 2 at 15:50, moved to C/L STA. 20+50 and commenced dredging Section 1 Cut 3 (North
side of Channel) downstation at 17:50 for a total advance of 485' with a NET 15,593 CY's and a GROSS 18,711 CY's discharged into

MU 14W

SAFETY

Held JSA with dredge crew covering: Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, Crane

Operations, & Cleaning/Painting on dredge

RMS FORM 4267
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CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.
W91278-16-D-0110 0003 | Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 49
CHARACTER OF DATE
REPORT X maiNTENANCE ] NEW WORK [0 ENVIRONMENTAL 31 Jan 2017 - Tuesday
NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK
DREDGE Dredge E. Stroud 105661-03 2 7
SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR DREDGE PUMP | SUCTION CUTTER OR DREDGE SHORE OTHER TOTAL
BUCKET PIPE JET BUCKET
24 0 3,800 0 0 33 0 4 37
LOCATION/CHANNEL OF WORK
LOCATION OF REACH DREDGED; STATION TO STATION DISPOSAL AREA USED | QTY DEPOSITED | CUMULATIVE AND QTY
WORK C/L STA. 19+20 to C/L STA. 14+70 GROSS (CY) DEPOSIT FOR DA (CY)
MU 14W 32,000 250,764
CHARACTER OF GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
MATERIAL (%) 100
CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING 38 | AFTER DREDGING 46
RIVER/TIDE MIN 0 | TIME 10:00 | MAX 1| TIME 03:00 | GAGE LOCATION Dog River Bridge, 8735391
STAGE MIN 0 | TiME 00:00 | MAX 0| TIME 00:00 | GAGE DATUM  NA
WEATHER CONDITION WEATHER TEMP (min / max) VISIBILITY WIND
Weather Caused No Delay 55 °F /76 °F 10 W 18
WORK PERFORMED DISTRIBUTION OF WORK
ITEM UNIT QUANTITY EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK) HR. MIN.
AVERAGE WIDTH - 200
OF CUT PUMPING OR DREDGING
TOTTH% QE\,{%\'DCE FT 450 | PCT OF EFFECTIVE TIME 79 %
TOTAL ADVANCE BOOSTER (IN LINE)
PREVIOUSLY FT 3,455
NON-EFFECTIVE WORKING TIME
TOTAL ADVANCE (CHARGEABLE COST OF WORK)
TO DATE FT 3,905
HANDLING PIPE LINES 1 0
SCOWS LOADED NUMBER 0
HANDLING ANCHOR LINES 0 35
AVERAGE LOAD
PER SCOW CY 0| CLEARING PUMP AND PUMP LINES 0 20
FLOATING PIPE___ 2,640 SHORE PIPE 0 SUBMERGED PIPE_4,000 | CLEARING CUTTER OR SUCTION HEAD 0 0
TOTAL LENGTH OF DISCHARGE PIPE FT 6,640 | WAITING EOR SCOWS 0 0
CUBIC YARDS REMOVED GROSS CREDITED TO AND FROM WHARF OR ANCHORAGE 0 0
AMOUNT DREDGED
THIS DATE 32,000 26,667 | CHANGING LOCATION OF PLANT ON JOB 0 0
AMOUTT PREMIOUSLY 218,764 182,304 |LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0
TOTAL AMOUNT SHORE LINE AND SHORE WORK 0 0
DREDGED TO DATE 250,764 208,971
AMOUNT DREDGED PER WAITING FOR BOOSTER 0 0
PUMPING/CUTTING HR 1,601.63 140971 1 \/INOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0
OPERATING SUPPLIES
WAITING FOR ATTENDANT PLANT 0 0
COMMODITY CONSUMED CREDITED PREPARATION AND MAKING UP TOW 0 0
ITEM UNIT QUANTITY QUANTITY TRANSFERRING PLANT BETWEEN WORKS 0 0
LAY TIME OFF SHIFT AND SATURDAYS 0 0
FUEL BBL 2,999 2,999
SUNDAYS AND HOLIDAYS 0 0
FIRE DRILL 0 25
ELECTRICITY| KW 0 0
MOVING OUT OF WAY OF TRAFFIC 1 55
MISCELLANEOUS (EXPLAIN IN REMARKS) 0 30
LUBRICANTS GAL 31 31
TOTAL NON-EFFECTIVE TIME 4 45
PCT. OF NON-EFFECTIVE | 20 % _
MOB DATE DREDGE START DEMOB DATE
TOTAL EFFECTIVE AND NON-EFFECTIVE TIME 23 40
01/12/2017 12/14/2016 (CHARGEABLE TO COST OF WORK)

RMS FORM 4267
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CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

W91278-16-D-0110 0003 | Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 49
NAME AND TYPE DATE

DREDGE Dredge E. Stroud 105661-03 31 Jan 2017 - Tuesday
ATTENDANT PLANT LOST TIME (NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

Tender Faye Marie 500| 24:00 | MAJOR REPAIRS 0 20

Tender Michael S. 500 24:00 | cESSATION 0

Tender Andy B. 500 24:00 | cOLLISIONS 0

Barge Derrick Barge 0| 24:00 | MISCELLANEOUS 0 0

Barge Supply Barge 0| 24:00 | TOTAL LOST TIME 0 20

Barge Spill Barge 0] 24:00 | PERCENTAGE OF TOTAL TIME | 1% _

Barge Crane Barge 108 0| 12:00

Barge Crane Barge 4000 0 12:00 TOTAL TIME IN PERIOD 24 0

Skiff Survey Two 230/ 12:00

QC NARRATIVE(S)

GENERAL COMMENTS

E. Stroud held Emergency Dirills at 06:25 (25 mins.) Replaced Leaking Pontoon Gasket at 07:35 (20 mins.) Fuel Barge at 13:30 (30
mins.). E. Stroud continued Section 1 Cut 3 downstation from C/L STA. 19+20 to C/L STA. 14+70 for a total advance of 450" with a

NET 26,667 CY's and a GROSS 32,000 CY's discharged into MU 14W

SAFETY

Held JSA with dredge crew covering: Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, Crane

Operations, & Cleaning/Painting on dredge

RMS FORM 4267
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CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.
W91278-16-D-0110 0003 | Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 50
CHARACTER OF DATE
REPORT X maiNTENANCE ] NEW WORK [0 ENVIRONMENTAL 01 Feb 2017 - Wednesday
NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK
DREDGE Dredge E. Stroud 105661-03 2 7
SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR DREDGE PUMP | SUCTION CUTTER OR DREDGE SHORE OTHER TOTAL
BUCKET PIPE JET BUCKET
24 0 3,800 0 0 33 0 4 37
LOCATION/CHANNEL OF WORK
LOCATION OF REACH DREDGED; STATION TO STATION DISPOSAL AREA USED | QTY DEPOSITED | CUMULATIVE AND QTY
WORK C/L STA. 14+70 to C/L STA. 8+93 GROSS (CY) DEPOSIT FOR DA (CY)
MU 14W 35,389 286,153
CHARACTER OF GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
MATERIAL (%) 100
CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING 38 | AFTER DREDGING 46
RIVER/TIDE MIN 0 | TIME 10:00 | MAX 1| TIME 03:00 | GAGE LOCATION Dog River Bridge, 87353
STAGE MIN 0 | TiME 00:00 | MAX 0| TIME 00:00 | GAGE DATUM  NA
WEATHER CONDITION WEATHER TEMP (min / max) VISIBILITY WIND
Weather Caused No Delay 60 °F /76 °F 10 SE 14
WORK PERFORMED DISTRIBUTION OF WORK
ITEM UNIT QUANTITY EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK) HR. MIN.
AVERAGE WIDTH - 230
OF CUT PUMPING OR DREDGING
TOTTH% QE\,{%\'DCE FT 577 | PCT OF EFFECTIVE TIME 85 %
TOTAL ADVANCE BOOSTER (IN LINE)
PREVIOUSLY FT 3,905
NON-EFFECTIVE WORKING TIME
TOTAL ADVANCE (CHARGEABLE COST OF WORK)
TO DATE FT 4,482
HANDLING PIPE LINES 0 20
SCOWS LOADED NUMBER 0
HANDLING ANCHOR LINES 0 40
AVERAGE LOAD
PER SCOW CY 0| CLEARING PUMP AND PUMP LINES 0 0
FLOATING PIPE__ 2,960 SHORE PIPE 0 SUBMERGED PIPE_4,000 | CLEARING CUTTER OR SUCTION HEAD 0 0
TOTAL LENGTH OF DISCHARGE PIPE FT 6,960 | WAITING FOR SCOWS 0 0
CUBIC YARDS REMOVED GROSS CREDITED TO AND FROM WHARF OR ANCHORAGE 0 0
AMOUNT DREDGED
THIS DATE 35,389 29,491 | CHANGING LOCATION OF PLANT ON JOB 0 0
AMOUTT PREMIOUSLY 250,764 208,971 |LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0
TOTAL AMOUNT SHORE LINE AND SHORE WORK 0 0
DREDGED TO DATE 286,153 238,462
AMOUNT DREDGED PER WAITING FOR BOOSTER 0 0
PUMPING/CUTTING HR 1,72629 143859 1 \IINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0
OPERATING SUPPLIES
WAITING FOR ATTENDANT PLANT 0 0
COMMODITY CONSUMED CREDITED PREPARATION AND MAKING UP TOW 0 0
ITEM UNIT QUANTITY QUANTITY TRANSFERRING PLANT BETWEEN WORKS 0 0
LAY TIME OFF SHIFT AND SATURDAYS 0 0
FUEL BBL 3,307 3,307
SUNDAYS AND HOLIDAYS 0 0
FIRE DRILL 0 0
ELECTRICITY| KW 0 0
MOVING OUT OF WAY OF TRAFFIC 1 50
MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0
LUBRICANTS GAL 32 32
TOTAL NON-EFFECTIVE TIME 2 50
PCT. OF NON-EFFECTIVE | 12 % _
MOB DATE DREDGE START DEMOB DATE
TOTAL EFFECTIVE AND NON-EFFECTIVE TIME 23 20
01/12/2017 12/14/2016 (CHARGEABLE TO COST OF WORK)

RMS FORM 4267
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CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

W91278-16-D-0110 0003 | Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 50
NAME AND TYPE DATE

DREDGE Dredge E. Stroud 105661-03 01 Feb 2017 - Wednesday
ATTENDANT PLANT LOST TIME (NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

Tender Faye Marie 500| 24:00 | MAJOR REPAIRS 0 40

Tender Michael S. 500 24:00 | cESSATION 0

Tender Andy B. 500 24:00 | cOLLISIONS 0

Barge Derrick Barge 0] 24:00 | MISCELLANEOUS 0 0

Barge Supply Barge 0| 24:00 | TOTAL LOST TIME 0 40

Barge Spill Barge 0] 24:00 | PERCENTAGE OF TOTAL TIME | 3% _

Barge Crane Barge 108 0 12:00

Barge Crane Barge 4000 0 12:00 TOTAL TIME IN PERIOD 24 0

Skiff Survey Two 230/ 12:00

QC NARRATIVE(S)

GENERAL COMMENTS

E. Stroud continued dredging Section 1 Cut 3 (North side of Channel) downstation for a total advance of 577" with a NET 29,491 CY's

and a GROSS 35,389 CY's discharged into MU 14W

SAFETY

Held JSA with dredge crew covering: Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, Crane

Operations, & Cleaning/Painting on dredge

RMS FORM 4267
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CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.
W91278-16-D-0110 0003 | Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 51
CHARACTER OF DATE
REPORT X maiNTENANCE ] NEW WORK [0 ENVIRONMENTAL 02 Feb 2017 - Thursday
NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK
DREDGE Dredge E. Stroud 105661-03 2 7
SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR DREDGE PUMP | SUCTION CUTTER OR DREDGE SHORE OTHER TOTAL
BUCKET PIPE JET BUCKET
24 0 3,800 0 0 33 0 4 37
LOCATION/CHANNEL OF WORK
LOCATION OF REACH DREDGED; STATION TO STATION DISPOSAL AREA USED | QTY DEPOSITED | CUMULATIVE AND QTY
CIL STA. 8+93-7+19,11+48-9+44, and GROSS (CY) DEPOSIT FOR DA (CY)
WORK ' '
18+00-23+38 MU 14W 57,616 343,769
CHARACTER OF GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
MATERIAL (%) 100
CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING 40 | AFTER DREDGING 46
RIVER/TIDE MIN 0 | TIME 10:00 | MAX 1| TIME 03:00 | GAGE LOCATION Dog River Bridge, 87353
STAGE MIN 0 | TiME 00:00 | MAX 0| TIME 00:00 | GAGE DATUM  NA
WEATHER CONDITION WEATHER TEMP (min / max) VISIBILITY WIND
Weather Caused No Delay 60 °F /76 °F 10 E 14
WORK PERFORMED DISTRIBUTION OF WORK
ITEM UNIT QUANTITY EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK) HR. MIN.
AVERAGE WIDTH - 230
OF CUT PUMPING OR DREDGING
TOTTH% QE\,{%\'DCE FT 916 | PCT OF EFFECTIVE TIME 76 %
TOTAL ADVANCE BOOSTER (IN LINE)
PREVIOUSLY FT 4,482
NON-EFFECTIVE WORKING TIME
TOTAL ADVANCE (CHARGEABLE COST OF WORK)
TO DATE FT 5,398
HANDLING PIPE LINES 0 55
SCOWS LOADED NUMBER 0
HANDLING ANCHOR LINES 1 15
AVERAGE LOAD
PER SCOW CY 0| CLEARING PUMP AND PUMP LINES 0 10
FLOATING PIPE___ 4,000 SHORE PIPE 0 SUBMERGED PIPE_4,000 | CLEARING CUTTER OR SUCTION HEAD 0 25
TOTAL LENGTH OF DISCHARGE PIPE FT 8,000 | WAITING FOR SCOWS 0 0
CUBIC YARDS REMOVED GROSS CREDITED TO AND FROM WHARF OR ANCHORAGE 0 0
AMOUNT DREDGED
THIS DATE 57,616 48,013 | CHANGING LOCATION OF PLANT ON JOB 0 0
AMOUTT PREMIOUSLY 286,153 238,462 |LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0
TOTAL AMOUNT SHORE LINE AND SHORE WORK 0 0
DREDGED TO DATE 343,769 286,475
AMOUNT DREDGED PER WAITING FOR BOOSTER 0 0
PUMPING/CUTTING HR 3,171.52 2.842.92 1 \/INOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0
OPERATING SUPPLIES
WAITING FOR ATTENDANT PLANT 0 0
COMMODITY CONSUMED CREDITED PREPARATION AND MAKING UP TOW 0 0
ITEM UNIT QUANTITY QUANTITY TRANSFERRING PLANT BETWEEN WORKS 0 0
LAY TIME OFF SHIFT AND SATURDAYS 0 0
FUEL BBL 3,342 3,342
SUNDAYS AND HOLIDAYS 0 0
FIRE DRILL 0 0
ELECTRICITY| KW 0 0
MOVING OUT OF WAY OF TRAFFIC 1 25
MISCELLANEOUS (EXPLAIN IN REMARKS) 1 40
LUBRICANTS GAL 32 32
TOTAL NON-EFFECTIVE TIME 5 50
PCT. OF NON-EFFECTIVE | 24 % _
MOB DATE DREDGE START DEMOB DATE
TOTAL EFFECTIVE AND NON-EFFECTIVE TIME 24 0
01/12/2017 12/14/2016 (CHARGEABLE TO COST OF WORK)

RMS FORM 4267
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CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

W91278-16-D-0110 0003 | Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 51
NAME AND TYPE DATE

DREDGE Dredge E. Stroud 105661-03 02 Feb 2017 - Thursday
ATTENDANT PLANT LOST TIME (NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

Tender Faye Marie 500| 24:00 | MAJOR REPAIRS 0 0

Tender Michael S. 500 24:00 | cESSATION 0 0

Tender Andy B. 500 24:00 | cOLLISIONS 0 0

Barge Derrick Barge 0| 24:00 | MISCELLANEOUS 0 0

Barge Supply Barge 0| 24:00 | TOTAL LOST TIME 0 0

Barge Spill Barge 0] 24:00 | PERCENTAGE OF TOTAL TIME | 0% _

Barge Crane Barge 108 0| 12:00

Barge Crane Barge 4000 0 12:00 TOTAL TIME IN PERIOD 24 0

Skiff Survey Two 230/ 12:00

QC NARRATIVE(S)

GENERAL COMMENTS

E. Stroud Continued dredging Section 1 Cut 3 (North side of Channel) downstation. The cut was finished and the dredge was moved
to clear a plug from st. 11+48 to 9+44. The dredge then moved to st 18+00 to advanced to st 23+38 with NET of 48,013 and a Gross

of 57,616.

SAFETY

Held JSA with dredge crew covering: Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, Crane

Operations, & Cleaning/Painting on dredge

RMS FORM 4267



PAGE NO.
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CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.
W91278-16-D-0110 0003 | Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 52
CHARACTER OF DATE
.
REPORT X maiNTENANCE ] NEW WORK [0 ENVIRONMENTAL 03 Feb 2017 - Friday
NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK
DREDGE Dredge E. Stroud 105661-03 2 7
SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR DREDGE PUMP | SUCTION CUTTER OR DREDGE SHORE OTHER TOTAL
BUCKET PIPE JET BUCKET
24 0 3,800 0 0 33 0 4 37
LOCATION/CHANNEL OF WORK
LOCATION OF REACH DREDGED; STATION TO STATION DISPOSAL AREA USED | QTY DEPOSITED | CUMULATIVE AND QTY
WORK C/L STA. 23+38 to C/L STA. 28+58 GROSS (CY) DEPOSIT FOR DA (CY)
MU 14W 31,893 375,662
CHARACTER OF GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
MATERIAL (%) 100
CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING 40 | AFTER DREDGING 46
RIVER/TIDE MIN 0 | TIME 10:00 | MAX 0| TIME 03:00 | GAGE LOCATION Dog River Bridge, 87353
STAGE MIN 0 | TiME 00:00 | MAX 0| TIME 00:00 | GAGE DATUM  NA
WEATHER CONDITION WEATHER TEMP (min / max) VISIBILITY WIND
Weather Caused No Delay 60 °F /76 °F 10 W20
WORK PERFORMED DISTRIBUTION OF WORK
ITEM UNIT QUANTITY EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK) HR. MIN.
AVERAGE WIDTH - 230
OF CUT PUMPING OR DREDGING
TOTTH% QE\,{%\'DCE FT 520 | PCT OF EFFECTIVE TIME 80 %
TOTAL ADVANCE BOOSTER (IN LINE)
PREVIOUSLY FT 5,398
NON-EFFECTIVE WORKING TIME
TOTAL ADVANCE (CHARGEABLE COST OF WORK)
TO DATE FT 5,918
HANDLING PIPE LINES 1 20
SCOWS LOADED NUMBER 0
HANDLING ANCHOR LINES 0 25
AVERAGE LOAD
PER SCOW CY 0| CLEARING PUMP AND PUMP LINES 0 0
FLOATING PIPE___ 3,600 SHORE PIPE 0 SUBMERGED PIPE_4,000 | CLEARING CUTTER OR SUCTION HEAD 0 15
TOTAL LENGTH OF DISCHARGE PIPE FT 7,600 | WAITING FOR SCOWS 0 0
CUBIC YARDS REMOVED GROSS CREDITED TO AND FROM WHARF OR ANCHORAGE 0 0
AMOUNT DREDGED
THIS DATE 31,893 26,578 | CHANGING LOCATION OF PLANT ON JOB 0 0
AMOUTT PREMIOUSLY 343,769 286,475 |LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0
TOTAL AMOUNT SHORE LINE AND SHORE WORK 0 0
DREDGED TO DATE 375,662 313,053
AMOUNT DREDGED PER WAITING FOR BOOSTER 0 0
PUMPING/CUTTING HR 1,663.98 1,386.88 1 \/INOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0
OPERATING SUPPLIES
WAITING FOR ATTENDANT PLANT 0 0
COMMODITY CONSUMED CREDITED PREPARATION AND MAKING UP TOW 0 0
ITEM UNIT QUANTITY QUANTITY TRANSFERRING PLANT BETWEEN WORKS 0 0
LAY TIME OFF SHIFT AND SATURDAYS 0 0
FUEL BBL 3,022 3,022
SUNDAYS AND HOLIDAYS 0 0
FIRE DRILL 0 0
ELECTRICITY| KW 0 0
MOVING OUT OF WAY OF TRAFFIC 2 50
MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0
LUBRICANTS GAL 25 25
TOTAL NON-EFFECTIVE TIME 4 50
PCT. OF NON-EFFECTIVE | 20 % _
MOB DATE DREDGE START DEMOB DATE
TOTAL EFFECTIVE AND NON-EFFECTIVE TIME 24 0
01/12/2017 12/14/2016 (CHARGEABLE TO COST OF WORK)

RMS FORM 4267
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CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

W91278-16-D-0110 0003 | Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 52
NAME AND TYPE DATE

DREDGE Dredge E. Stroud 105661-03 03 Feb 2017 - Friday
ATTENDANT PLANT LOST TIME (NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

Tender Faye Marie 500| 24:00 | MAJOR REPAIRS 0 0

Tender Michael S. 500 24:00 | cESSATION 0 0

Tender Andy B. 500 24:00 | cOLLISIONS 0 0

Barge Derrick Barge 0| 24:00 | MISCELLANEOUS 0 0

Barge Supply Barge 0| 24:00 | TOTAL LOST TIME 0 0

Barge Spill Barge 0] 24:00 | PERCENTAGE OF TOTAL TIME | 0% _

Barge Crane Barge 108 0| 12:00

Barge Crane Barge 4000 0 12:00 TOTAL TIME IN PERIOD 24 0

Skiff Survey Two 230/ 12:00

QC NARRATIVE(S)

GENERAL COMMENTS

E. Stroud Continued dredging from st 23+38 and advanced to st 28+58, with NET of 26,578 and a Gross of 31,893.

SAFETY

Held JSA with dredge crew covering: Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, Crane

Operations, & Cleaning/Painting on dredge

RMS FORM 4267



PAGE NO.
QUALITY CONTROL REPORT-BUCKET/PIPELINE Page 105 of 380
CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.
W91278-16-D-0110 0003 | Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 53
CHARACTER OF DATE
REPORT X maiNTENANCE ] NEW WORK [0 ENVIRONMENTAL 04 Feb 2017 - Saturday
NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK
DREDGE Dredge E. Stroud 105661-03 2 7
SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR DREDGE PUMP | SUCTION CUTTER OR DREDGE SHORE OTHER TOTAL
BUCKET PIPE JET BUCKET
24 0 3,800 0 0 33 0 4 37
LOCATION/CHANNEL OF WORK
LOCATION OF REACH DREDGED; STATION TO STATION DISPOSAL AREA USED | QTY DEPOSITED | CUMULATIVE AND QTY
WORK C/L STA. 28+58 to C/L STA. 34+69 GROSS (CY) DEPOSIT FOR DA (CY)
MU 14W 37,475 413,137
CHARACTER OF GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
MATERIAL (%) 100
CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING 40 | AFTER DREDGING 46
RIVER/TIDE MIN 0 | TIME 10:00 | MAX 1| TIME 03:00 | GAGE LOCATION Dog River Bridge, 8735391
STAGE MIN 0 | TiME 00:00 | MAX 0| TIME 00:00 | GAGE DATUM  NA
WEATHER CONDITION WEATHER TEMP (min / max) VISIBILITY WIND
Weather Caused No Delay 60 °F /76 °F 10 N 35
WORK PERFORMED DISTRIBUTION OF WORK
ITEM UNIT QUANTITY EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK) HR. MIN.
AVERAGE WIDTH - 230
OF CUT PUMPING OR DREDGING
TOTTH% QE\,{%\'DCE FT 611 | PCT OF EFFECTIVE TIME 90 %
TOTAL ADVANCE BOOSTER (IN LINE)
PREVIOUSLY FT 5,918
NON-EFFECTIVE WORKING TIME
TOTAL ADVANCE (CHARGEABLE COST OF WORK)
TO DATE FT 6,529
HANDLING PIPE LINES 0 15
SCOWS LOADED NUMBER 0
HANDLING ANCHOR LINES 0 45
AVERAGE LOAD
PER SCOW CY 0| CLEARING PUMP AND PUMP LINES 0 0
FLOATING PIPE__ 3,840 SHORE PIPE 0 SUBMERGED PIPE_4,000 | CLEARING CUTTER OR SUCTION HEAD 0 10
TOTAL LENGTH OF DISCHARGE PIPE FT 7,840 | WAITING FOR SCOWS 0 0
CUBIC YARDS REMOVED GROSS CREDITED TO AND FROM WHARF OR ANCHORAGE 0 0
AMOUNT DREDGED
THIS DATE 37,475 31,229 | cHANGING LOCATION OF PLANT ON JOB 0 0
AMOUTT PREMIOUSLY 375,662 313,053 |LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0
TOTAL AMOUNT SHORE LINE AND SHORE WORK 0 0
DREDGED TO DATE 413,137 344,282
AMOUNT DREDGED PER WAITING FOR BOOSTER 0 0
PUMPING/CUTTING HR 1,736.29 149690 1 \1INOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0
OPERATING SUPPLIES
WAITING FOR ATTENDANT PLANT 0 0
COMMODITY CONSUMED CREDITED PREPARATION AND MAKING UP TOW 0 0
ITEM UNIT QUANTITY QUANTITY TRANSFERRING PLANT BETWEEN WORKS 0 0
LAY TIME OFF SHIFT AND SATURDAYS 0 0
FUEL BBL 3,968 3,968
SUNDAYS AND HOLIDAYS 0 0
FIRE DRILL 0 0
ELECTRICITY| KW 0 0
MOVING OUT OF WAY OF TRAFFIC 0 0
MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0
LUBRICANTS GAL 30 30
TOTAL NON-EFFECTIVE TIME 1 10
PCT. OF NON-EFFECTIVE | 5% _
MOB DATE DREDGE START DEMOB DATE
TOTAL EFFECTIVE AND NON-EFFECTIVE TIME 22 45
01/12/2017 12/14/2016 (CHARGEABLE TO COST OF WORK)

RMS FORM 4267
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CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

W91278-16-D-0110 0003 | Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 53
NAME AND TYPE DATE

DREDGE Dredge E. Stroud 105661-03 04 Feb 2017 - Saturday
ATTENDANT PLANT LOST TIME (NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

Tender Faye Marie 500| 24:00 | MAJOR REPAIRS 1 15

Tender Michael S. 500 24:00 | cESSATION 0

Tender Andy B. 500 24:00 | cOLLISIONS 0

Barge Derrick Barge 0| 24:00 | MISCELLANEOUS 0 0

Barge Supply Barge 0| 24:00 | TOTAL LOST TIME 1 15

Barge Spill Barge 0] 24:00 | PERCENTAGE OF TOTAL TIME | 5 % _

Barge Crane Barge 108 0| 12:00

Barge Crane Barge 4000 0 12:00 TOTAL TIME IN PERIOD 24 0

Skiff Survey Two 230/ 12:00

QC NARRATIVE(S)

GENERAL COMMENTS

E. Stroud Continued dredging from st 28+58 and advanced to st 34+69, with NET of 31,229 and a Gross of

37,475.

SAFETY

Held JSA with dredge crew covering: Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, Crane

Operations, & Cleaning/Painting on dredge

RMS FORM 4267



PAGE NO.
QUALITY CONTROL REPORT-BUCKET/PIPELINE Page 107 of 380
CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.
W91278-16-D-0110 0003 | Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 54
CHARACTER OF DATE
REPORT X maiNTENANCE ] NEW WORK [0 ENVIRONMENTAL 05 Feb 2017 - Sunday
NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK
DREDGE Dredge E. Stroud 105661-03 2 7
SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR DREDGE PUMP | SUCTION CUTTER OR DREDGE SHORE OTHER TOTAL
BUCKET PIPE JET BUCKET
24 0 3,800 0 0 33 0 4 37
LOCATION/CHANNEL OF WORK
LOCATION OF REACH DREDGED; STATION TO STATION DISPOSAL AREA USED | QTY DEPOSITED | CUMULATIVE AND QTY
WORK C/L STA. 34+69 to C/L STA. 40+27 GROSS (CY) DEPOSIT FOR DA (CY)
MU 14W 34,224 447,361
CHARACTER OF GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
MATERIAL (%) 100
CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING 40 | AFTER DREDGING 46
RIVER/TIDE MIN 0 | TIME 10:00 | MAX 1| TIME 03:00 | GAGE LOCATION Dog River Bridge, 87353
STAGE MIN 0 | TiME 00:00 | MAX 0| TIME 00:00 | GAGE DATUM  NA
WEATHER CONDITION WEATHER TEMP (min / max) VISIBILITY WIND
Weather Caused No Delay 60 °F /76 °F 10 E12
WORK PERFORMED DISTRIBUTION OF WORK
ITEM UNIT QUANTITY EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK) HR. MIN.
AVERAGE WIDTH - 230
OF CUT PUMPING OR DREDGING
TOTTH% QE\,{%\'DCE FT 558 | PCT OF EFFECTIVE TIME 7%
TOTAL ADVANCE BOOSTER (IN LINE)
PREVIOUSLY FT 6,529
NON-EFFECTIVE WORKING TIME
TOTAL ADVANCE (CHARGEABLE COST OF WORK)
TO DATE FT 7,087
HANDLING PIPE LINES 0 0
SCOWS LOADED NUMBER 0
HANDLING ANCHOR LINES 0 30
AVERAGE LOAD
PER SCOW CY 0| CLEARING PUMP AND PUMP LINES 2 5
FLOATING PIPE___ 4,480 SHORE PIPE 0 SUBMERGED PIPE_4,000 | CLEARING CUTTER OR SUCTION HEAD 0 0
TOTAL LENGTH OF DISCHARGE PIPE FT 8,480 | WAITING FOR SCOWS 0 0
CUBIC YARDS REMOVED GROSS CREDITED TO AND FROM WHARF OR ANCHORAGE 0 0
AMOUNT DREDGED
THIS DATE 34,224 28,520 | cHANGING LOCATION OF PLANT ON JOB 0 0
AMOUTT PREMIOUSLY 413,137 344,282 |LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0
TOTAL AMOUNT SHORE LINE AND SHORE WORK 0 0
DREDGED TO DATE 447,361 372,802
AMOUNT DREDGED PER WAITING FOR BOOSTER 0 0
PUMPING/CUTTING HR 184165 L5337 1 \/INOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0
OPERATING SUPPLIES
WAITING FOR ATTENDANT PLANT 0 0
COMMODITY CONSUMED CREDITED PREPARATION AND MAKING UP TOW 0 0
ITEM UNIT QUANTITY QUANTITY TRANSFERRING PLANT BETWEEN WORKS 0 0
LAY TIME OFF SHIFT AND SATURDAYS 0 0
FUEL BBL 2,875 2,875
SUNDAYS AND HOLIDAYS 0 0
FIRE DRILL 0 0
ELECTRICITY| KW 0 0
MOVING OUT OF WAY OF TRAFFIC 2 50
MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0
LUBRICANTS GAL 34 34
TOTAL NON-EFFECTIVE TIME 5 25
PCT. OF NON-EFFECTIVE | 23 % _
MOB DATE DREDGE START DEMOB DATE
TOTAL EFFECTIVE AND NON-EFFECTIVE TIME 24 0
01/12/2017 12/14/2016 (CHARGEABLE TO COST OF WORK)

RMS FORM 4267
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CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

W91278-16-D-0110 0003 | Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 54
NAME AND TYPE DATE

DREDGE Dredge E. Stroud 105661-03 05 Feb 2017 - Sunday
ATTENDANT PLANT LOST TIME (NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

Tender Faye Marie 500| 24:00 | MAJOR REPAIRS 0 0

Tender Michael S. 500 24:00 | cESSATION 0 0

Tender Andy B. 500 24:00 | cOLLISIONS 0 0

Barge Derrick Barge 0| 24:00 | MISCELLANEOUS 0 0

Barge Supply Barge 0| 24:00 | TOTAL LOST TIME 0 0

Barge Spill Barge 0] 24:00 | PERCENTAGE OF TOTAL TIME | 0% _

Barge Crane Barge 108 0| 12:00

Barge Crane Barge 4000 0 12:00 TOTAL TIME IN PERIOD 24 0

Skiff Survey Two 230/ 12:00

QC NARRATIVE(S)

GENERAL COMMENTS

E. Stroud Continued dredging from st 34+69 and advanced to st 40+27, with NET of 28,520 and a Gross of 34,224.

SAFETY

Held JSA with dredge crew covering: Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, Crane

Operations, & Cleaning/Painting on dredge

RMS FORM 4267



QUALITY CONTROL REPORT-BUCKET/PIPELINE

PAGE NO.

Page 109 of 380

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.
W91278-16-D-0110 0003 | Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 55
CHARACTER OF DATE
REPORT X maiNTENANCE ] NEW WORK [0 ENVIRONMENTAL 06 Feb 2017 - Monday
NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK
DREDGE Dredge E. Stroud 105661-03 2 7
SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR DREDGE PUMP | SUCTION CUTTER OR DREDGE SHORE OTHER TOTAL
BUCKET PIPE JET BUCKET
24 0 3,800 0 0 33 0 4 37
LOCATION/CHANNEL OF WORK
LOCATION OF REACH DREDGED; STATION TO STATION DISPOSAL AREA USED | QTY DEPOSITED | CUMULATIVE AND QTY
WORK C/L STA. 40+24 to C/L STA. 43+00 & C/L STA. GROSS (CY) DEPOSIT FOR DA (CY)
39+50 to C/L STA 42+00 MU 14W 32,077 479,438
CHARACTER OF GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
MATERIAL (%) 100
CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING 40 | AFTER DREDGING 46
RIVER/TIDE MIN 0 | TIME 10:00 | MAX 1| TIME 03:00 | GAGE LOCATION Dog River Bridge, 8735391
STAGE MIN 0 | TiME 00:00 | MAX 0| TIME 00:00 | GAGE DATUM  NA
WEATHER CONDITION WEATHER TEMP (min / max) VISIBILITY WIND
Weather Caused No Delay 60 °F /76 °F 10 N 10
WORK PERFORMED DISTRIBUTION OF WORK
ITEM UNIT QUANTITY EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK) HR. MIN.
AVERAGE WIDTH - 230
OF CUT PUMPING OR DREDGING
TOTTH% QE\,{%\'DCE FT 523 | PCT OF EFFECTIVE TIME 88 %
TOTAL ADVANCE BOOSTER (IN LINE)
PREVIOUSLY FT 7,087
NON-EFFECTIVE WORKING TIME
TOTAL ADVANCE (CHARGEABLE COST OF WORK)
TO DATE FT 7,610
HANDLING PIPE LINES 1 10
SCOWS LOADED NUMBER 0
HANDLING ANCHOR LINES 0 30
AVERAGE LOAD
PER SCOW CY 0| CLEARING PUMP AND PUMP LINES 0 25
FLOATING PIPE___ 4,720 SHORE PIPE 0 SUBMERGED PIPE_4,000 | CLEARING CUTTER OR SUCTION HEAD 0 0
TOTAL LENGTH OF DISCHARGE PIPE FT 8,720 | WAITING FOR SCOWS 0 0
CUBIC YARDS REMOVED GROSS CREDITED TO AND FROM WHARF OR ANCHORAGE 0 0
AMOUNT DREDGED
THIS DATE 32,077 26,731 | CHANGING LOCATION OF PLANT ON JOB 0 0
AMOUTT PREMIOUSLY 447 361 372,802 |LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0
TOTAL AMOUNT SHORE LINE AND SHORE WORK 0 0
DREDGED TO DATE 479,438 399,533
AMOUNT DREDGED PER WAITING FOR BOOSTER 0 0
PUMPING/CUTTING HR 151545 1.262.88 1 /INOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0
OPERATING SUPPLIES
WAITING FOR ATTENDANT PLANT 0 0
COMMODITY CONSUMED CREDITED PREPARATION AND MAKING UP TOW 0 0
ITEM UNIT QUANTITY QUANTITY TRANSFERRING PLANT BETWEEN WORKS 0 0
LAY TIME OFF SHIFT AND SATURDAYS 0 0
FUEL BBL 3,305 3,305
SUNDAYS AND HOLIDAYS 0 0
FIRE DRILL 0 0
ELECTRICITY| KW 0 0
MOVING OUT OF WAY OF TRAFFIC 0 45
MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0
LUBRICANTS GAL 30 30
TOTAL NON-EFFECTIVE TIME 2 50
PCT. OF NON-EFFECTIVE | 12 % _
MOB DATE DREDGE START DEMOB DATE
TOTAL EFFECTIVE AND NON-EFFECTIVE TIME 24 0
01/12/2017 12/14/2016 (CHARGEABLE TO COST OF WORK)

RMS FORM 4267



QUALITY CONTROL REPORT-BUCKET/PIPELINE PAGENO. Page 110 of 380
CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.
W91278-16-D-0110 0003 | Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 55
NAME AND TYPE DATE
DREDGE Dredge E. Stroud 105661-03 06 Feb 2017 - Monday
ATTENDANT PLANT LOST TIME (NOT CHARGEABLE TO COST OF WORK)
ITEM NAME OR NUMBER H.P. HOURS HR. MIN.
Tender Faye Marie 500| 24:00 | MAJOR REPAIRS 0 0
Tender Michael S. 500 24:00 | cESSATION 0 0
Tender Andy B. 500 24:00 | cOLLISIONS 0 0
Barge Derrick Barge 0] 24:00 | MISCELLANEOUS 0 0
Barge Supply Barge 0| 24:00 | TOTAL LOST TIME 0 0
Barge Spill Barge 0] 24:00 | PERCENTAGE OF TOTAL TIME | 0% _
Barge Crane Barge 108 0| 12:00
Barge Crane Barge 4000 0 12:00 TOTAL TIME IN PERIOD 24 0
Skiff Survey Two 230/ 12:00

QC NARRATIVE(S)

GENERAL COMMENTS

E. Stroud Continued dredging from sta 40+27 and finished the cut at 43+00, and then backed up to sta 39+50 on the other side of

channel and advanced to sta 42+00.

SAFETY

Held JSA with dredge crew covering: Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, Crane

Operations, & Cleaning/Painting on dredge

RMS FORM 4267



QUALITY CONTROL REPORT-BUCKET/PIPELINE
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CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.
W91278-16-D-0110 0003 | Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 56
CHARACTER OF DATE
REPORT X maiNTENANCE ] NEW WORK [0 ENVIRONMENTAL 07 Feb 2017 - Tuesday
NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK
DREDGE Dredge E. Stroud 105661-03 2 7
SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR DREDGE PUMP | SUCTION CUTTER OR DREDGE SHORE OTHER TOTAL
BUCKET PIPE JET BUCKET
24 0 3,800 0 0 33 0 4 37
LOCATION/CHANNEL OF WORK
LOCATION OF REACH DREDGED; STATION TO STATION DISPOSAL AREA USED | QTY DEPOSITED | CUMULATIVE AND QTY
WORK C/L STA. 42+00to C/L STA. 43+12 & C/L STA. GROSS(CY) | DEPOSIT FOR DA (CY)
39+80 to C/L STA 35+52 MU 14W 33,120 512,558
CHARACTER OF GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
MATERIAL (%) 100
CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING 40 | AFTER DREDGING 46
RIVER/TIDE MIN 0 | TIME 10:00 | MAX 1| TIME 03:00 | GAGE LOCATION Dog River Bridge, 8735391
STAGE MIN 0 | TiME 00:00 | MAX 0| TIME 00:00 | GAGE DATUM  NA
WEATHER CONDITION WEATHER TEMP (min / max) VISIBILITY WIND
Weather Caused No Delay 60 °F /76 °F 10 NE 37
WORK PERFORMED DISTRIBUTION OF WORK
ITEM UNIT QUANTITY EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK) HR. MIN.
AVERAGE WIDTH - 230
OF CUT PUMPING OR DREDGING
TOTTH% QE\,{%\'DCE FT 540 | PCT OF EFFECTIVE TIME 85 %
TOTAL ADVANCE BOOSTER (IN LINE)
PREVIOUSLY FT 7,610
NON-EFFECTIVE WORKING TIME
TOTAL ADVANCE (CHARGEABLE COST OF WORK)
TO DATE FT 8,150
HANDLING PIPE LINES 0 25
SCOWS LOADED NUMBER 0
HANDLING ANCHOR LINES 0 35
AVERAGE LOAD
PER SCOW CY 0| CLEARING PUMP AND PUMP LINES 0 30
FLOATING PIPE__ 4,720 SHORE PIPE 0 SUBMERGED PIPE_4,000 | CLEARING CUTTER OR SUCTION HEAD 0 0
TOTAL LENGTH OF DISCHARGE PIPE FT 8,720 | WAITING FOR SCOWS 0 0
CUBIC YARDS REMOVED GROSS CREDITED TO AND FROM WHARF OR ANCHORAGE 0 0
AMOUNT DREDGED
THIS DATE 33,120 27,600 | cHANGING LOCATION OF PLANT ON JOB 0 0
AMOUTT PREMIOUSLY 479,438 399,533 |LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0
TOTAL AMOUNT SHORE LINE AND SHORE WORK 0 0
DREDGED TO DATE 512,558 427,133
AMOUNT DREDGED PER WAITING FOR BOOSTER 0 0
PUMPING/CUTTING HR 1,628.85 1.357.38 1 \INOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0
OPERATING SUPPLIES
WAITING FOR ATTENDANT PLANT 0 0
COMMODITY CONSUMED CREDITED PREPARATION AND MAKING UP TOW 0 0
ITEM UNIT QUANTITY QUANTITY TRANSFERRING PLANT BETWEEN WORKS 0 0
LAY TIME OFF SHIFT AND SATURDAYS 0 0
FUEL BBL 3,423 3,423
SUNDAYS AND HOLIDAYS 0 0
FIRE DRILL 0 0
ELECTRICITY| KW 0 0
MOVING OUT OF WAY OF TRAFFIC 2 10
MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0
LUBRICANTS GAL 35 35
TOTAL NON-EFFECTIVE TIME 3 40
PCT. OF NON-EFFECTIVE | 15 % _
MOB DATE DREDGE START DEMOB DATE
TOTAL EFFECTIVE AND NON-EFFECTIVE TIME 24 0
01/12/2017 12/14/2016 (CHARGEABLE TO COST OF WORK)

RMS FORM 4267



QUALITY CONTROL REPORT-BUCKET/PIPELINE PAGENO. Page 112 of 380
CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.
W91278-16-D-0110 0003 | Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 56
NAME AND TYPE DATE
DREDGE Dredge E. Stroud 105661-03 07 Feb 2017 - Tuesday
ATTENDANT PLANT LOST TIME (NOT CHARGEABLE TO COST OF WORK)
ITEM NAME OR NUMBER H.P. HOURS HR. MIN.
Tender Faye Marie 500| 24:00 | MAJOR REPAIRS 0 0
Tender Michael S. 500 24:00 | cESSATION 0 0
Tender Andy B. 500 24:00 | cOLLISIONS 0 0
Barge Derrick Barge 0] 24:00 | MISCELLANEOUS 0 0
Barge Supply Barge 0| 24:00 | TOTAL LOST TIME 0 0
Barge Spill Barge 0] 24:00 | PERCENTAGE OF TOTAL TIME | 0% _
Barge Crane Barge 108 0| 12:00
Barge Crane Barge 4000 0 12:00 TOTAL TIME IN PERIOD 24 0
Skiff Survey Two 230/ 12:00

QC NARRATIVE(S)

GENERAL COMMENTS

E. Stroud Continued dredging from sta 42+00 to 43+12, and turn the Dredge around and went to sta 39+80 dvancing to Sta 35+52.

SAFETY

Held JSA with dredge crew covering: Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, Crane
Operations, & Cleaning/Painting on dredge

RMS FORM 4267



PAGE NO.
QUALITY CONTROL REPORT-BUCKET/PIPELINE Page 113 of 380
CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.
W91278-16-D-0110 0003 | Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 57
CHARACTER OF DATE
REPORT X maiNTENANCE ] NEW WORK [0 ENVIRONMENTAL 08 Feb 2017 - Wednesday
NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK
DREDGE Dredge E. Stroud 105661-03 2 7
SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR DREDGE PUMP | SUCTION CUTTER OR DREDGE SHORE OTHER TOTAL
BUCKET PIPE JET BUCKET
24 0 3,800 0 0 33 0 4 37
LOCATION/CHANNEL OF WORK
LOCATION OF REACH DREDGED; STATION TO STATION DISPOSAL AREA USED | QTY DEPOSITED | CUMULATIVE AND QTY
WORK C/L STA. 35+52 to C/L STA. 32+04 GROSS (CY) DEPOSIT FOR DA (CY)
MU 14W 21,344 533,902
CHARACTER OF GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
MATERIAL (%) 100
CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING 40 | AFTER DREDGING 46
RIVER/TIDE MIN 0 | TIME 10:00 | MAX 2| TIME 03:00 | GAGE LOCATION Dog River Bridge, 87353
STAGE MIN 0 | TiME 00:00 | MAX 0| TIME 00:00 | GAGE DATUM  NA
WEATHER CONDITION WEATHER TEMP (min / max) VISIBILITY WIND
Weather Caused No Delay 60 °F /76 °F 10 SE 22
WORK PERFORMED DISTRIBUTION OF WORK
ITEM UNIT QUANTITY EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK) HR. MIN.
AVERAGE WIDTH - 230
OF CUT PUMPING OR DREDGING
TOTTH% QE\,{%\'DCE FT 348 | PCT OF EFFECTIVE TIME 62 %
TOTAL ADVANCE BOOSTER (IN LINE)
PREVIOUSLY FT 8,150
NON-EFFECTIVE WORKING TIME
TOTAL ADVANCE (CHARGEABLE COST OF WORK)
TO DATE FT 8,498
HANDLING PIPE LINES 1 40
SCOWS LOADED NUMBER 0
HANDLING ANCHOR LINES 0 25
AVERAGE LOAD
PER SCOW CY 0| CLEARING PUMP AND PUMP LINES 0 0
FLOATING PIPE__ 4,320 SHORE PIPE 0 SUBMERGED PIPE_4,000 | CLEARING CUTTER OR SUCTION HEAD 0 0
TOTAL LENGTH OF DISCHARGE PIPE FT 8,320 | WAITING FOR SCOWS 0 0
CUBIC YARDS REMOVED GROSS CREDITED TO AND FROM WHARF OR ANCHORAGE 0 0
AMOUNT DREDGED
THIS DATE 21,344 17,787 | CHANGING LOCATION OF PLANT ON JOB 0 0
AMOUTT PREMIOUSLY 512,558 427,133 | LOSS DUE TO OPPOSING NATURAL ELEMENTS 4 40
TOTAL AMOUNT SHORE LINE AND SHORE WORK 0 0
DREDGED TO DATE 533,902 444,920
AMOUNT DREDGED PER WAITING FOR BOOSTER 0 0
PUMPING/CUTTING HR 1,430.88 119222 1 \/INOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0
OPERATING SUPPLIES
WAITING FOR ATTENDANT PLANT 0 0
COMMODITY CONSUMED CREDITED PREPARATION AND MAKING UP TOW 0 0
ITEM UNIT QUANTITY QUANTITY TRANSFERRING PLANT BETWEEN WORKS 0 0
LAY TIME OFF SHIFT AND SATURDAYS 0 0
FUEL BBL 3,001 3,091
SUNDAYS AND HOLIDAYS 0 0
FIRE DRILL 0 0
ELECTRICITY| KW 0 0
MOVING OUT OF WAY OF TRAFFIC 0 40
MISCELLANEOUS (EXPLAIN IN REMARKS) 0 35
LUBRICANTS GAL 23 23
TOTAL NON-EFFECTIVE TIME 8 0
PCT. OF NON-EFFECTIVE | 33% _
MOB DATE DREDGE START DEMOB DATE
TOTAL EFFECTIVE AND NON-EFFECTIVE TIME 22 55
01/12/2017 12/14/2016 (CHARGEABLE TO COST OF WORK)

RMS FORM 4267



QUALITY CONTROL REPORT-BUCKET/PIPELINE PAGENO. Page 114 of 380
CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.
W91278-16-D-0110 0003 | Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 57
NAME AND TYPE DATE
DREDGE Dredge E. Stroud 105661-03 08 Feb 2017 - Wednesday
ATTENDANT PLANT LOST TIME (NOT CHARGEABLE TO COST OF WORK)
ITEM NAME OR NUMBER H.P. HOURS HR. MIN.
Tender Faye Marie 500| 24:00 | MAJOR REPAIRS 1 5
Tender Michael S. 500 24:00 | cESSATION 0 0
Tender Andy B. 500 24:00 | cOLLISIONS 0 0
Barge Derrick Barge 0] 24:00 | MISCELLANEOUS 0 0
Barge Supply Barge 0| 24:00 | TOTAL LOST TIME 1 5
Barge Spill Barge 0] 24:00 | PERCENTAGE OF TOTAL TIME | 5 % _
Barge Crane Barge 108 0| 12:00
Barge Crane Barge 4000 0 12:00 TOTAL TIME IN PERIOD 24 0
Skiff Survey Two 230/ 12:00

QC NARRATIVE(S)

GENERAL COMMENTS

E. Stroud Continued dredging from sta 35+52 to 32+04, with a NET of 17,787 & GROSS of 21,344. Fuel Barge Departed at 15:15.

SAFETY

Held JSA with dredge crew covering: Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, Crane

Operations, & Cleaning/Painting on dredge

RMS FORM 4267
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PAGE NO.

Page 115 of 380

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.
W91278-16-D-0110 0003 | Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 58
CHARACTER OF DATE
REPORT X maiNTENANCE ] NEW WORK [0 ENVIRONMENTAL 09 Feb 2017 - Thursday
NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK
DREDGE Dredge E. Stroud 105661-03 2 7
SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR DREDGE PUMP | SUCTION CUTTER OR DREDGE SHORE OTHER TOTAL
BUCKET PIPE JET BUCKET
24 0 3,800 0 0 33 0 4 37
LOCATION/CHANNEL OF WORK
LOCATION OF REACH DREDGED; STATION TO STATION DISPOSAL AREA USED | QTY DEPOSITED | CUMULATIVE AND QTY
WORK CIL STA. 32+04 to C/L STA. 27+40 GROSS (CY) DEPOSIT FOR DA (CY)
MU 14W 32,996 566,898
CHARACTER OF GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
MATERIAL (%) 100
CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING 38 | AFTER DREDGING 46
RIVER/TIDE MIN -1 | TIME 11:00 | MAX 2| TIME 00:00 | GAGE LOCATION Dog River Bridge, 8735391
STAGE MIN 0 | TiME 00:00 | MAX 0| TIME 00:00 | GAGE DATUM  NA
WEATHER CONDITION WEATHER TEMP (min / max) VISIBILITY WIND
Weather Caused Non-Critical Delay 50 °F /69 °F 10 NE 36
WORK PERFORMED DISTRIBUTION OF WORK
ITEM UNIT QUANTITY EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK) HR. MIN.
AVERAGE WIDTH - 200
OF CUT PUMPING OR DREDGING
TOTTH% QE\,{%\'DCE FT 464 | PCT OF EFFECTIVE TIME 7%
TOTAL ADVANCE BOOSTER (IN LINE)
PREVIOUSLY FT 8,498
NON-EFFECTIVE WORKING TIME
TOTAL ADVANCE (CHARGEABLE COST OF WORK)
TO DATE FT 8,962
HANDLING PIPE LINES 0 0
SCOWS LOADED NUMBER 0
HANDLING ANCHOR LINES 0 15
AVERAGE LOAD
PER SCOW CY 0| CLEARING PUMP AND PUMP LINES 0 0
FLOATING PIPE___ 4,400 SHORE PIPE 0 SUBMERGED PIPE_4,000 | CLEARING CUTTER OR SUCTION HEAD 0 0
TOTAL LENGTH OF DISCHARGE PIPE FT 8,400 | WAITING EOR SCOWS 0 0
CUBIC YARDS REMOVED GROSS CREDITED TO AND FROM WHARF OR ANCHORAGE 0 0
AMOUNT DREDGED
THIS DATE 32,996 27,496 | CHANGING LOCATION OF PLANT ON JOB 0 0
AMOUTT PREMIOUSLY 533,902 444,920 |LOSS DUE TO OPPOSING NATURAL ELEMENTS 5 10
TOTAL AMOUNT SHORE LINE AND SHORE WORK 0 0
DREDGED TO DATE 566,898 472,416
AMOUNT DREDGED PER WAITING FOR BOOSTER 0 0
PUMPING/CUTTING HR L,70164 149300 1 \/INOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0
OPERATING SUPPLIES
WAITING FOR ATTENDANT PLANT 0 0
COMMODITY CONSUMED CREDITED PREPARATION AND MAKING UP TOW 0 0
ITEM UNIT QUANTITY QUANTITY TRANSFERRING PLANT BETWEEN WORKS 0 0
LAY TIME OFF SHIFT AND SATURDAYS 0 0
FUEL BBL 4,078 4,078
SUNDAYS AND HOLIDAYS 0 0
FIRE DRILL 0 0
ELECTRICITY| KW 0 0
MOVING OUT OF WAY OF TRAFFIC 0 10
MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0
LUBRICANTS GAL 35 35
TOTAL NON-EFFECTIVE TIME 5 35
PCT. OF NON-EFFECTIVE | 23 % _
MOB DATE DREDGE START DEMOB DATE
TOTAL EFFECTIVE AND NON-EFFECTIVE TIME 24 0
01/12/2017 12/14/2016 (CHARGEABLE TO COST OF WORK)

RMS FORM 4267
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CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

W91278-16-D-0110 0003 | Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 58
NAME AND TYPE DATE

DREDGE Dredge E. Stroud 105661-03 09 Feb 2017 - Thursday
ATTENDANT PLANT LOST TIME (NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

Tender Faye Marie 500| 24:00 | MAJOR REPAIRS 0 0

Tender Michael S. 500 24:00 | cESSATION 0 0

Tender Andy B. 500 24:00 | cOLLISIONS 0 0

Barge Derrick Barge 0| 24:00 | MISCELLANEOUS 0 0

Barge Supply Barge 0| 24:00 | TOTAL LOST TIME 0 0

Barge Spill Barge 0] 24:00 | PERCENTAGE OF TOTAL TIME | 0% _

Barge Crane Barge 108 0| 12:00

Barge Crane Barge 4000 0 12:00 TOTAL TIME IN PERIOD 24 0

Skiff Survey Two 230/ 12:00

QC NARRATIVE(S)

GENERAL COMMENTS

E. Stroud Continued dredging Section 2 Cut 2 downstation from C/L STA. 32+04 to C/L STA. 27+40 with a NET of 27,496 CY's & a
GROSS of 32,996 CY's discharged into MU 14W. Standby pumping water at 06:10 (5 hours 10 mins.) Winds 25-35 G45, Seas 3-5'

SAFETY

Held JSA with dredge crew covering: Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, Crane

Operations, & Cleaning/Painting on dredge

RMS FORM 4267
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CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.
W91278-16-D-0110 0003 | Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 59
CHARACTER OF DATE
.
REPORT X maiNTENANCE ] NEW WORK [0 ENVIRONMENTAL 10 Feb 2017 - Friday
NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK
DREDGE Dredge E. Stroud 105661-03 2 7
SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR DREDGE PUMP | SUCTION CUTTER OR DREDGE SHORE OTHER TOTAL
BUCKET PIPE JET BUCKET
24 0 3,800 0 0 33 0 4 37
LOCATION/CHANNEL OF WORK
LOCATION OF REACH DREDGED; STATION TO STATION DISPOSAL AREA USED | QTY DEPOSITED | CUMULATIVE AND QTY
WORK C/L STA. 27+40 to C/L STA. 22+50 GROSS (CY) DEPOSIT FOR DA (CY)
MU 14W 34,844 601,742
CHARACTER OF GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
MATERIAL (%) 100
CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING 38 | AFTER DREDGING 46
RIVER/TIDE MIN 0 | TIME 05:00 | MAX 1| TIME 23:00 | GAGE LOCATION Dog River Bridge, 87353
STAGE MIN 0 | TiME 00:00 | MAX 0| TIME 00:00 | GAGE DATUM  NA
WEATHER CONDITION WEATHER TEMP (min / max) VISIBILITY WIND
Weather Caused No Delay 48 °F | 67 °F 10 SE 20
WORK PERFORMED DISTRIBUTION OF WORK
ITEM UNIT QUANTITY EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK) HR. MIN.
AVERAGE WIDTH - 200
OF CUT PUMPING OR DREDGING
TOTTH% QE\,{%\'DCE FT 490 | PCT OF EFFECTIVE TIME 84 %
TOTAL ADVANCE BOOSTER (IN LINE)
PREVIOUSLY FT 8,962
NON-EFFECTIVE WORKING TIME
TOTAL ADVANCE (CHARGEABLE COST OF WORK)
TO DATE FT 9,452
HANDLING PIPE LINES 1 45
SCOWS LOADED NUMBER 0
HANDLING ANCHOR LINES 0 15
AVERAGE LOAD
PER SCOW CY 0| CLEARING PUMP AND PUMP LINES 0 0
FLOATING PIPE___ 3,600 SHORE PIPE 0 SUBMERGED PIPE_4,000 | CLEARING CUTTER OR SUCTION HEAD 0 0
TOTAL LENGTH OF DISCHARGE PIPE FT 7,600 | WAITING FOR SCOWS 0 0
CUBIC YARDS REMOVED GROSS CREDITED TO AND FROM WHARF OR ANCHORAGE 0 0
AMOUNT DREDGED
THIS DATE 34,844 29,037 | CHANGING LOCATION OF PLANT ON JOB 0 0
AMOUTT PREMIOUSLY 566,898 472,416 |LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0
TOTAL AMOUNT SHORE LINE AND SHORE WORK 0 0
DREDGED TO DATE 601,742 501,453
AMOUNT DREDGED PER WAITING FOR BOOSTER 0 0
PUMPING/CUTTING HR 1,727.80 L1.439.85 1 \1INOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0
OPERATING SUPPLIES
WAITING FOR ATTENDANT PLANT 0 0
COMMODITY CONSUMED CREDITED PREPARATION AND MAKING UP TOW 0 0
ITEM UNIT QUANTITY QUANTITY TRANSFERRING PLANT BETWEEN WORKS 0 0
LAY TIME OFF SHIFT AND SATURDAYS 0 0
FUEL BBL 2,895 2,895
SUNDAYS AND HOLIDAYS 0 0
FIRE DRILL 0 0
ELECTRICITY| KW 0 0
MOVING OUT OF WAY OF TRAFFIC 1 0
MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0
LUBRICANTS GAL 39 39
TOTAL NON-EFFECTIVE TIME 3 0
PCT. OF NON-EFFECTIVE | 13% _
MOB DATE DREDGE START DEMOB DATE
TOTAL EFFECTIVE AND NON-EFFECTIVE TIME 23 10
01/12/2017 12/14/2016 (CHARGEABLE TO COST OF WORK)

RMS FORM 4267
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CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

W91278-16-D-0110 0003 | Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 59
NAME AND TYPE DATE

DREDGE Dredge E. Stroud 105661-03 10 Feb 2017 - Friday
ATTENDANT PLANT LOST TIME (NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

Tender Faye Marie 500| 24:00 | MAJOR REPAIRS 0

Tender Michael S. 500 24:00 | cESSATION 0

Tender Andy B. 500 24:00 | cOLLISIONS 0 0

Barge Derrick Barge 0| 24:00 | MISCELLANEOUS 0 50

Barge Supply Barge 0| 24:00 | TOTAL LOST TIME 0 50

Barge Spill Barge 0] 24:00 | PERCENTAGE OF TOTAL TIME | 3% _

Barge Crane Barge 108 0| 12:00

Barge Crane Barge 4000 0 12:00 TOTAL TIME IN PERIOD 24 0

Skiff Survey Two 230/ 12:00

QC NARRATIVE(S)

GENERAL COMMENTS

E. Stroud Continued dredging Section 2 Cut 2 downstation from C/L STA. 27+40 to C/L STA. 22+50 for a total advance of 490" with a
NET of 29,037 CY's & a GROSS of 34,844 CY's discharged into MU 14W. STBD Swing Anchor Buoy was drained and welded from

23:10

SAFETY

Held JSA with dredge crew covering: Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, Crane

Operations, & Cleaning/Painting on dredge

RMS FORM 4267
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CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.
W91278-16-D-0110 0003 | Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 60
CHARACTER OF DATE
REPORT X maiNTENANCE ] NEW WORK [0 ENVIRONMENTAL 11 Feb 2017 - Saturday
NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK
DREDGE Dredge E. Stroud 105661-03 2 7
SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR DREDGE PUMP | SUCTION CUTTER OR DREDGE SHORE OTHER TOTAL
BUCKET PIPE JET BUCKET
24 0 3,800 0 0 33 0 4 37
LOCATION/CHANNEL OF WORK
LOCATION OF REACH DREDGED; STATION TO STATION DISPOSAL AREA USED | QTY DEPOSITED | CUMULATIVE AND QTY
WORK C/L STA. 22+50 to C/L STA. 19+60 GROSS (CY) DEPOSIT FOR DA (CY)
MU 14W 20,622 622,364
CHARACTER OF GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
MATERIAL (%) 100
CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING 38 | AFTER DREDGING 46
RIVER/TIDE MIN 0 | TIME 11:00 | MAX 1| TIME 00:00 | GAGE LOCATION Dog River Bridge, 8735391
STAGE MIN 0 | TiME 00:00 | MAX 0| TIME 00:00 | GAGE DATUM  NA
WEATHER CONDITION WEATHER TEMP (min / max) VISIBILITY WIND
Weather Caused No Delay 62 °F /70 °F 10 S12
WORK PERFORMED DISTRIBUTION OF WORK
ITEM UNIT QUANTITY EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK) HR. MIN.
AVERAGE WIDTH - 200
OF CUT PUMPING OR DREDGING
TOTTH% QE\,{%\'DCE FT 290 | PCT OF EFFECTIVE TIME 28%
TOTAL ADVANCE BOOSTER (IN LINE)
PREVIOUSLY FT 9,452
NON-EFFECTIVE WORKING TIME
TOTAL ADVANCE (CHARGEABLE COST OF WORK)
TO DATE FT 9,742
HANDLING PIPE LINES 0 25
SCOWS LOADED NUMBER 0
HANDLING ANCHOR LINES 0 10
AVERAGE LOAD
PER SCOW CY 0| CLEARING PUMP AND PUMP LINES 0 30
FLOATING PIPE__ 2,040 SHORE PIPE 0 SUBMERGED PIPE_4,000 | CLEARING CUTTER OR SUCTION HEAD 0 0
TOTAL LENGTH OF DISCHARGE PIPE FT 6,040 | WAITING FOR SCOWS 0 0
CUBIC YARDS REMOVED GROSS CREDITED TO AND FROM WHARF OR ANCHORAGE 0 0
AMOUNT DREDGED
THIS DATE 20,622 17,185 | CHANGING LOCATION OF PLANT ON JOB 0 0
AMOUTT PREMIOUSLY 601,742 501,453 |LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0
TOTAL AMOUNT SHORE LINE AND SHORE WORK 0 0
DREDGED TO DATE 622,364 518,638
AMOUNT DREDGED PER WAITING FOR BOOSTER 0 0
PUMPING/CUTTING HR 305511 259593 { \IINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0
OPERATING SUPPLIES
WAITING FOR ATTENDANT PLANT 0 0
COMMODITY CONSUMED CREDITED PREPARATION AND MAKING UP TOW 0 0
ITEM UNIT QUANTITY QUANTITY TRANSFERRING PLANT BETWEEN WORKS 0 0
LAY TIME OFF SHIFT AND SATURDAYS 0 0
FUEL BBL 0 0
SUNDAYS AND HOLIDAYS 0 0
FIRE DRILL 0 0
ELECTRICITY| KW 0 0
MOVING OUT OF WAY OF TRAFFIC 0 10
MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0
LUBRICANTS GAL 0 0
TOTAL NON-EFFECTIVE TIME 1 15
PCT. OF NON-EFFECTIVE | 5% _
MOB DATE DREDGE START DEMOB DATE
TOTAL EFFECTIVE AND NON-EFFECTIVE TIME 8 0
01/12/2017 12/14/2016 (CHARGEABLE TO COST OF WORK)

RMS FORM 4267
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CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

W91278-16-D-0110 0003 | Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 60
NAME AND TYPE DATE

DREDGE Dredge E. Stroud 105661-03 11 Feb 2017 - Saturday
ATTENDANT PLANT LOST TIME (NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

Tender Faye Marie 500[ 24:00 | MAJOR REPAIRS 1 10

Tender Michael S. 500 24:00 | cESSATION 14 30

Tender Andy B. 500 24:00 | cOLLISIONS 0

Barge Derrick Barge 0] 24:00 | MISCELLANEOUS 0 20

Barge Supply Barge 0| 24:00 | TOTAL LOST TIME 16 0

Barge Spill Barge 0| 24:00 | PERCENTAGE OF TOTAL TIME | 67 % _

Barge Crane Barge 108 0 12:00

Barge Crane Barge 4000 0 12:00 TOTAL TIME IN PERIOD 24 0

Skiff Survey Two 230/ 12:00

QC NARRATIVE(S)

GENERAL COMMENTS

E. Stroud Continued dredging Section 2 Cut 2 downstation from C/L STA. 22+50 to C/L STA. 19+60 for a total advance of 290" with a
NET of 17,185 CY's & a GROSS of 20,622 CY's discharged into MU 14W. Completed dredging at 09:30

SAFETY

Held JSA with dredge crew covering: Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, Crane

Operations, & Cleaning/Painting on dredge

RMS FORM 4267
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CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.
W91278-16-D-0110 0003 | Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 61
CHARACTER OF DATE
REPORT X maiNTENANCE ] NEW WORK [0 ENVIRONMENTAL 12 Feb 2017 - Sunday
NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK
DREDGE Dredge E. Stroud 105661-03 2 7
SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR DREDGE PUMP | SUCTION CUTTER OR DREDGE SHORE OTHER TOTAL
BUCKET PIPE JET BUCKET
24 0 3,800 0 0 33 0 4 37
LOCATION/CHANNEL OF WORK
LOCATION OF REACH DREDGED; STATION TO STATION DISPOSAL AREA USED | QTY DEPOSITED | CUMULATIVE AND QTY
GROSS (CY) DEPOSIT FOR DA (CY)
WORK
0 622,364
CHARACTER OF GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
MATERIAL (%) 100
CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING 0 | AFTER DREDGING 0
RIVER/TIDE MIN 0 | TIME 00:00 | MAX 0| TIME 00:00 | GAGE LOCATION NA
STAGE MIN 0 | TiME 00:00 | MAX 0| TIME 00:00 | GAGE DATUM  NA
WEATHER CONDITION WEATHER TEMP (min / max) VISIBILITY WIND
Weather Caused No Delay 62 °F / 81 °F 0.75 S 18
WORK PERFORMED DISTRIBUTION OF WORK
ITEM UNIT QUANTITY EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK) HR. MIN.
AVERAGE WIDTH - 0
OF CUT PUMPING OR DREDGING
TOTTH% QE\,{%\ECE FT 0| PCT OF EFFECTIVE TIME 0%
TOTAL ADVANCE BOOSTER (IN LINE)
PREVIOUSLY FT 9,742
NON-EFFECTIVE WORKING TIME
TOTAL ADVANCE (CHARGEABLE COST OF WORK)
TO DATE FT 9,742
HANDLING PIPE LINES 0 0
SCOWS LOADED NUMBER 0
HANDLING ANCHOR LINES 0 0
AVERAGE LOAD
PER SCOW CY 0| CLEARING PUMP AND PUMP LINES 0 0
FLOATING PIPE 0 SHORE PIPE 0 SUBMERGED PIPE 0 | CLEARING CUTTER OR SUCTION HEAD 0 0
TOTAL LENGTH OF DISCHARGE PIPE FT WAITING FOR SCOWS 0 0
CUBIC YARDS REMOVED GROSS CREDITED TO AND FROM WHARF OR ANCHORAGE 0 0
AMOUNT DREDGED 0 0
THIS DATE CHANGING LOCATION OF PLANT ON JOB 0 0
AMOUTT PREMIOUSLY 622,364 518,638 |LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0
TOTAL AMOUNT SHORE LINE AND SHORE WORK 0 0
DREDGED TO DATE 622,364 518,638
AMOUNT DREDGED PER WAITING FOR BOOSTER 0 0
PUMPING/CUTTING HR /A N2 1 MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0
OPERATING SUPPLIES
WAITING FOR ATTENDANT PLANT 0 0
COMMODITY CONSUMED CREDITED PREPARATION AND MAKING UP TOW 0 0
ITEM UNIT QUANTITY QUANTITY TRANSFERRING PLANT BETWEEN WORKS 0 0
LAY TIME OFF SHIFT AND SATURDAYS 0 0
FUEL BBL 0 0
SUNDAYS AND HOLIDAYS 0 0
FIRE DRILL 0 0
ELECTRICITY| KW 0 0
MOVING OUT OF WAY OF TRAFFIC 0 0
MISCELLANEOQUS (EXPLAIN IN REMARKS) 0 0
LUBRICANTS GAL 0 0
TOTAL NON-EFFECTIVE TIME 0 0
PCT. OF NON-EFFECTIVE | 0% _
MOB DATE DREDGE START DEMOB DATE
TOTAL EFFECTIVE AND NON-EFFECTIVE TIME 0 0
01/12/2017 12/14/2016 (CHARGEABLE TO COST OF WORK)

RMS FORM 4267
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CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

W91278-16-D-0110 0003 | Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 61
NAME AND TYPE DATE

DREDGE Dredge E. Stroud 105661-03 12 Feb 2017 - Sunday
ATTENDANT PLANT LOST TIME (NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

Tender Faye Marie 500| 24:00 | MAJOR REPAIRS 0 0

Tender Michael S. 500 24:00 | cESSATION 24 0

Tender Andy B. 500 24:00 | cOLLISIONS 0

Barge Derrick Barge 0] 24:00 | MISCELLANEOUS 0 0

Barge Supply Barge 0| 24:00 | TOTAL LOST TIME 24 0

Barge Spill Barge 0| 24:00 | PERCENTAGE OF TOTAL TIME | 100 % _

Barge Crane Barge 108 0 12:00

Barge Crane Barge 4000 0 12:00 TOTAL TIME IN PERIOD 24 0

Skiff Survey Two 230/ 12:00

QC NARRATIVE(S)

GENERAL COMMENTS
Heavy Fog until 10AM. Dredge on tow to Mobile River at 19:00.

SAFETY

Held JSA with dredge crew covering: Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, Crane

Operations, & Cleaning/Painting on dredge

RMS FORM 4267
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CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.
W91278-16-D-0110 0003 | Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 62
CHARACTER OF DATE
REPORT X maiNTENANCE ] NEW WORK [0 ENVIRONMENTAL 13 Feb 2017 - Monday
NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK
DREDGE Dredge E. Stroud 105661-03 2 7
SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR DREDGE PUMP | SUCTION CUTTER OR DREDGE SHORE OTHER TOTAL
BUCKET PIPE JET BUCKET
24 0 3,800 0 0 33 0 4 37
LOCATION/CHANNEL OF WORK
LOCATION OF REACH DREDGED; STATION TO STATION DISPOSAL AREA USED | QTY DEPOSITED | CUMULATIVE AND QTY
GROSS (CY) DEPOSIT FOR DA (CY)
WORK
0 622,364
CHARACTER OF GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
MATERIAL (%) 100
CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING 0 | AFTER DREDGING 0
RIVER/TIDE MIN 0 | TIME 00:00 | MAX 0| TIME 00:00 | GAGE LOCATION NA
STAGE MIN 0 | TiME 00:00 | MAX 0| TIME 00:00 | GAGE DATUM  NA
WEATHER CONDITION WEATHER TEMP (min / max) VISIBILITY WIND
Weather Caused No Delay 53 °F /74 °F 10 N 21
WORK PERFORMED DISTRIBUTION OF WORK
ITEM UNIT QUANTITY EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK) HR. MIN.
AVERAGE WIDTH - 0
OF CUT PUMPING OR DREDGING
TOTTH% QE\,{%\ECE FT 0| PCT OF EFFECTIVE TIME 0%
TOTAL ADVANCE BOOSTER (IN LINE)
PREVIOUSLY FT 9,742
NON-EFFECTIVE WORKING TIME
TOTAL ADVANCE (CHARGEABLE COST OF WORK)
TO DATE FT 9,742
HANDLING PIPE LINES 0 0
SCOWS LOADED NUMBER 0
HANDLING ANCHOR LINES 0 0
AVERAGE LOAD
PER SCOW CY 0| CLEARING PUMP AND PUMP LINES 0 0
FLOATING PIPE 0 SHORE PIPE 0 SUBMERGED PIPE 0 | CLEARING CUTTER OR SUCTION HEAD 0 0
TOTAL LENGTH OF DISCHARGE PIPE FT WAITING FOR SCOWS 0 0
CUBIC YARDS REMOVED GROSS CREDITED TO AND FROM WHARF OR ANCHORAGE 0 0
AMOUNT DREDGED 0 0
THIS DATE CHANGING LOCATION OF PLANT ON JOB 0 0
AMOUTT PREMIOUSLY 622,364 518,638 |LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0
TOTAL AMOUNT SHORE LINE AND SHORE WORK 0 0
DREDGED TO DATE 622,364 518,638
AMOUNT DREDGED PER WAITING FOR BOOSTER 0 0
PUMPING/CUTTING HR /A N2 1 MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0
OPERATING SUPPLIES
WAITING FOR ATTENDANT PLANT 0 0
COMMODITY CONSUMED CREDITED PREPARATION AND MAKING UP TOW 0 0
ITEM UNIT QUANTITY QUANTITY TRANSFERRING PLANT BETWEEN WORKS 0 0
LAY TIME OFF SHIFT AND SATURDAYS 0 0
FUEL BBL 789 0
SUNDAYS AND HOLIDAYS 0 0
FIRE DRILL 0 0
ELECTRICITY| KW 0 0
MOVING OUT OF WAY OF TRAFFIC 0 0
MISCELLANEOQUS (EXPLAIN IN REMARKS) 0 0
LUBRICANTS GAL 19 0
TOTAL NON-EFFECTIVE TIME 0 0
PCT. OF NON-EFFECTIVE | 0% _
MOB DATE DREDGE START DEMOB DATE
TOTAL EFFECTIVE AND NON-EFFECTIVE TIME 0 0
01/12/2017 12/14/2016 (CHARGEABLE TO COST OF WORK)

RMS FORM 4267
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CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

W91278-16-D-0110 0003 | Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 62
NAME AND TYPE DATE

DREDGE Dredge E. Stroud 105661-03 13 Feb 2017 - Monday
ATTENDANT PLANT LOST TIME (NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

Tender Faye Marie 500| 24:00 | MAJOR REPAIRS 0 0

Tender Michael S. 500 24:00 | cESSATION 24 0

Tender Andy B. 500 24:00 | cOLLISIONS 0

Barge Derrick Barge 0] 24:00 | MISCELLANEOUS 0 0

Barge Supply Barge 0| 24:00 | TOTAL LOST TIME 24 0

Barge Spill Barge 0| 00:00 | PERCENTAGE OF TOTAL TIME | 100 % _

Barge Crane Barge 108 0 12:00

Barge Crane Barge 4000 0 12:00 TOTAL TIME IN PERIOD 24 0

Skiff Survey Two 230 00:00

QC NARRATIVE(S)

GENERAL COMMENTS

Dredge E. Stroud arrived in Mobile at 03:00. Anchored Plastic and Barges in Fleeting area, installed Swing Anchors and Chocked

Spuds on dredge, and assisted work on Shoreline.

SAFETY

Held JSA with dredge crew covering: Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, Crane

Operations, & Cleaning/Painting on dredge

RMS FORM 4267
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CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.
W91278-16-D-0110 0003 | Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 63
CHARACTER OF DATE
REPORT X maiNTENANCE ] NEW WORK [0 ENVIRONMENTAL 14 Feb 2017 - Tuesday
NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK
DREDGE Dredge E. Stroud 105661-03 2 7
SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR DREDGE PUMP | SUCTION CUTTER OR DREDGE SHORE OTHER TOTAL
BUCKET PIPE JET BUCKET
24 0 3,800 0 0 33 0 4 37
LOCATION/CHANNEL OF WORK
LOCATION OF REACH DREDGED; STATION TO STATION DISPOSAL AREA USED | QTY DEPOSITED | CUMULATIVE AND QTY
WORK River Cut 1 C/L STA. 72+00 to C/L STA. 72+25 GROSS (CY) DEPOSIT FOR DA (CY)
South Blakely D/A 611 622,975
CHARACTER OF GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
MATERIAL (%) 50 50
CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING 40 | AFTER DREDGING 42
RIVER/TIDE MIN 1 | TIME 20:00 | MAX 1| TIME 23:30 | GAGE LOCATION NOAA Gauge #8737048
STAGE MIN 0 | TiME 00:00 | MAX 0| TIME 00:00 | GAGE DATUM  NA
WEATHER CONDITION WEATHER TEMP (min / max) VISIBILITY WIND
Weather Caused No Delay 48 °F | 73 °F 9 SW 13
WORK PERFORMED DISTRIBUTION OF WORK
ITEM UNIT QUANTITY EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK) HR. MIN.
AVERAGE WIDTH - 275
OF CUT PUMPING OR DREDGING
TOTTH% QE\,{%\ECE FT 25| PCT OF EFFECTIVE TIME 3%
TOTAL ADVANCE BOOSTER (IN LINE)
PREVIOUSLY FT 9,742
NON-EFFECTIVE WORKING TIME
TOTAL ADVANCE (CHARGEABLE COST OF WORK)
TO DATE FT 9,767
HANDLING PIPE LINES 0 0
SCOWS LOADED NUMBER 0
HANDLING ANCHOR LINES 0 0
AVERAGE LOAD
PER SCOW CY 0| CLEARING PUMP AND PUMP LINES 0 0
FLOATING PIPE__ 1,160 SHORE PIPE 5,250 SUBMERGED PIPE 0 | CLEARING CUTTER OR SUCTION HEAD 0 0
TOTAL LENGTH OF DISCHARGE PIPE FT 6,410 | WAITING FOR SCOWS 0 0
CUBIC YARDS REMOVED GROSS CREDITED TO AND FROM WHARF OR ANCHORAGE 0 0
AMOUNT DREDGED 611 509
THIS DATE CHANGING LOCATION OF PLANT ON JOB 0 0
AMOUTT PREMIOUSLY 622,364 518,638 |LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0
TOTAL AMOUNT SHORE LINE AND SHORE WORK 0 0
DREDGED TO DATE 622,975 519,147
AMOUNT DREDGED PER WAITING FOR BOOSTER 0 0
PUMPING/CUTTING HR 814.67 S78.57 1 \IINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0
OPERATING SUPPLIES
WAITING FOR ATTENDANT PLANT 0 0
COMMODITY CONSUMED CREDITED PREPARATION AND MAKING UP TOW 0 0
ITEM UNIT QUANTITY QUANTITY TRANSFERRING PLANT BETWEEN WORKS 0 0
LAY TIME OFF SHIFT AND SATURDAYS 0 0
FUEL BBL 526 526
SUNDAYS AND HOLIDAYS 0 0
FIRE DRILL 0 0
ELECTRICITY| KW 0 0
MOVING OUT OF WAY OF TRAFFIC 0 0
MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0
LUBRICANTS GAL 14 14
TOTAL NON-EFFECTIVE TIME 0 0
PCT. OF NON-EFFECTIVE | 0% _
MOB DATE DREDGE START DEMOB DATE
TOTAL EFFECTIVE AND NON-EFFECTIVE TIME 0 45
01/12/2017 12/14/2016 (CHARGEABLE TO COST OF WORK)

RMS FORM 4267



QUALITY CONTROL REPORT-BUCKET/PIPELINE

PAGE NO.
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CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

W91278-16-D-0110 0003 | Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 63
NAME AND TYPE DATE

DREDGE Dredge E. Stroud 105661-03 14 Feb 2017 - Tuesday
ATTENDANT PLANT LOST TIME (NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

Tender Faye Marie 500| 24:00 | MAJOR REPAIRS 0 0

Tender Michael S. 500 24:00 | cESSATION 23 15

Tender Andy B. 500] 24:00 | coLLISIONS

Barge Derrick Barge 0| 24:00 | MISCELLANEOUS 0 0

Barge Supply Barge 0] 24:00 | TOTAL LOST TIME 23 15

Barge Spill Barge 0| 00:00 | PERCENTAGE OF TOTAL TIME | 97 % _

Barge Crane Barge 108 0 12:00

Barge Crane Barge 4000 0 12:00 TOTAL TIME IN PERIOD 24 0

Skiff Survey Two 230 00:00

QC NARRATIVE(S)

GENERAL COMMENTS

Previous cumulative dredged volume carried over from Theodore Ship Channel of 622,364 GROSS CY's and 518,638 CREDITED

CY's

E. Stroud completed Shore Line installation, moved dredge, connected pontoon line, and began dredging Mobile River Cut 1 at 23:15
on 6,410' of pipeline from C/L STA. 72+00 to C/L STA. 72+25 for a total advance of 25' with a NET 509 CY's and GROSS 611 CY's

discharged into South Blakely D/A.

SAFETY

Held JSA with dredge crew covering: Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, Crane

Operations, & Cleaning/Painting on dredge

RMS FORM 4267
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CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.
W91278-16-D-0110 0003 | Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 64
CHARACTER OF DATE
REPORT X maiNTENANCE ] NEW WORK [0 ENVIRONMENTAL 15 Feb 2017 - Wednesday
NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK
DREDGE Dredge E. Stroud 105661-03 2 7
SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR DREDGE PUMP | SUCTION CUTTER OR DREDGE SHORE OTHER TOTAL
BUCKET PIPE JET BUCKET
24 0 3,800 0 0 33 0 4 37
LOCATION/CHANNEL OF WORK
LOCATION OF REACH DREDGED; STATION TO STATION DISPOSAL AREA USED | QTY DEPOSITED | CUMULATIVE AND QTY
WORK River Cut 1 C/L STA. 72+25 to C/L STA. 77+30 GROSS (CY) DEPOSIT FOR DA (CY)
South Blakely D/A 12,344 635,319
CHARACTER OF GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
MATERIAL (%) 50 50
CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING 40 | AFTER DREDGING 42
RIVER/TIDE MIN 0 | TIME 23:00 | MAX 2| TIME 04:30 | GAGE LOCATION NOAA Gauge #8737048
STAGE MIN 0 | TiME 00:00 | MAX 0| TIME 00:00 | GAGE DATUM  NA
WEATHER CONDITION WEATHER TEMP (min / max) VISIBILITY WIND
Weather Caused No Delay 53°F/71°F 10 N 17
WORK PERFORMED DISTRIBUTION OF WORK
ITEM UNIT QUANTITY EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK) HR. MIN.
AVERAGE WIDTH - 275
OF CUT PUMPING OR DREDGING
TOTTH% QE\,{%\'DCE FT 505 | PCT OF EFFECTIVE TIME 79 %
TOTAL ADVANCE BOOSTER (IN LINE)
PREVIOUSLY FT 9,767
NON-EFFECTIVE WORKING TIME
TOTAL ADVANCE
AL ADVA - 10272 (CHARGEABLE COST OF WORK)
HANDLING PIPE LINES 0 0
SCOWS LOADED NUMBER 0
HANDLING ANCHOR LINES 0 25
AVERAGE LOAD
PER SCOW CY 0| CLEARING PUMP AND PUMP LINES 0 0
FLOATING PIPE__ 1,160 SHORE PIPE 5,250 SUBMERGED PIPE 0 | CLEARING CUTTER OR SUCTION HEAD 0 0
TOTAL LENGTH OF DISCHARGE PIPE FT 6,410 | WAITING EOR SCOWS 0 0
CUBIC YARDS REMOVED GROSS CREDITED TO AND FROM WHARF OR ANCHORAGE 0 0
AMOUNT DREDGED
THIS DATE 12,344 10,287 | cHANGING LOCATION OF PLANT ON JOB 0 0
AMOUTT PREMIOUSLY 622,975 519,147 |LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0
TOTAL AMOUNT SHORE LINE AND SHORE WORK 0 0
DREDGED TO DATE 635,319 529,434
AMOUNT DREDGED PER WAITING FOR BOOSTER 0 0
PUMPING/CUTTING HR £55.43 236.21 1 \IINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0
OPERATING SUPPLIES
WAITING FOR ATTENDANT PLANT 0 0
COMMODITY CONSUMED CREDITED PREPARATION AND MAKING UP TOW 0 0
ITEM UNIT QUANTITY QUANTITY TRANSFERRING PLANT BETWEEN WORKS 0 0
LAY TIME OFF SHIFT AND SATURDAYS 0 0
FUEL BBL 3,000 3,000
SUNDAYS AND HOLIDAYS 0 0
FIRE DRILL 0 0
ELECTRICITY| KW 0 0
MOVING OUT OF WAY OF TRAFFIC 3 45
MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0
LUBRICANTS GAL 19 19
TOTAL NON-EFFECTIVE TIME 4 10
PCT. OF NON-EFFECTIVE | 17 % _
MOB DATE DREDGE START DEMOB DATE
TOTAL EFFECTIVE AND NON-EFFECTIVE TIME 23 0
01/12/2017 12/14/2016 (CHARGEABLE TO COST OF WORK)

RMS FORM 4267
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CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

W91278-16-D-0110 0003 | Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 64
NAME AND TYPE DATE

DREDGE Dredge E. Stroud 105661-03 15 Feb 2017 - Wednesday
ATTENDANT PLANT LOST TIME (NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

Tender Faye Marie 500| 24:00 | MAJOR REPAIRS 1 0

Tender Michael S. 500 24:00 | cESSATION 0 0

Tender Andy B. 500 24:00 | cOLLISIONS 0 0

Barge Derrick Barge 0] 24:00 | MISCELLANEOUS 0 0

Barge Supply Barge 0| 24:00 | TOTAL LOST TIME 1 0

Barge Spill Barge 0| 00:00 | PERCENTAGE OF TOTAL TIME | 4% _

Barge Crane Barge 108 0 12:00

Barge Crane Barge 4000 0 12:00 TOTAL TIME IN PERIOD 24 0

Skiff Survey Two 230 00:00

QC NARRATIVE(S)

GENERAL COMMENTS

Previous cumulative dredged volume carried over from Theodore Ship Channel of 622,364 GROSS CY's and 518,638 CREDITED

CY's

Dredge E. Stroud continued dredging upstation from C/L STA. 72+25 to C/L STA. 77+30 for a total advance of 505" with a NET
10,287 CY's and GROSS 12,344 CY's discharged into South Blakely D/A. Fuel Barge onside dredge from 10:00 to 11:15.

SAFETY

Held JSA with dredge crew covering: Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, Crane

Operations, & Cleaning/Painting on dredge

RMS FORM 4267
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CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.
W91278-16-D-0110 0003 | Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 65
CHARACTER OF DATE
REPORT X maiNTENANCE ] NEW WORK [0 ENVIRONMENTAL 16 Feb 2017 - Thursday
NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK
DREDGE Dredge E. Stroud 105661-03 2 7
SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR DREDGE PUMP | SUCTION CUTTER OR DREDGE SHORE OTHER TOTAL
BUCKET PIPE JET BUCKET
24 0 3,800 0 0 27 0 4 31
LOCATION/CHANNEL OF WORK
LOCATION OF REACH DREDGED; STATION TO STATION DISPOSAL AREA USED | QTY DEPOSITED | CUMULATIVE AND QTY
WORK River Cut 1 C/L STA. 77+30 to C/L STA. 82+90 GROSS (CY) DEPOSIT FOR DA (CY)
South Blakely D/A 20,533 655,852
CHARACTER OF GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
MATERIAL (%)
CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING 39 | AFTER DREDGING 42
RIVER/TIDE MIN 0 | TIME 05:00 | MAX 0| TIME 19:00 | GAGE LOCATION NOAA Gauge #8737048
STAGE MIN 0 | TiME 00:00 | MAX 0| TIME 00:00 | GAGE DATUM  NA
WEATHER CONDITION WEATHER TEMP (min / max) VISIBILITY WIND
Weather Caused No Delay 39 °F/ 63 °F 10 S 15
WORK PERFORMED DISTRIBUTION OF WORK
ITEM UNIT QUANTITY EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK) HR. MIN.
AVERAGE WIDTH - 275
OF CUT PUMPING OR DREDGING
TOTTH% QE\,{%\'DCE FT 560 | PCT OF EFFECTIVE TIME 85 %
TOTAL ADVANCE BOOSTER (IN LINE)
PREVIOUSLY FT 10,272
NON-EFFECTIVE WORKING TIME
TOTAL ADVANCE
AL ADVA - 10,832 (CHARGEABLE COST OF WORK)
HANDLING PIPE LINES 0 0
SCOWS LOADED NUMBER 0
HANDLING ANCHOR LINES 0 20
AVERAGE LOAD
PER SCOW CY 0| CLEARING PUMP AND PUMP LINES 0 0
FLOATING PIPE__ 1,160 SHORE PIPE 5,250 SUBMERGED PIPE 0 | CLEARING CUTTER OR SUCTION HEAD 1 10
TOTAL LENGTH OF DISCHARGE PIPE FT 6,410 | WAITING EOR SCOWS 0 0
CUBIC YARDS REMOVED GROSS CREDITED TO AND FROM WHARF OR ANCHORAGE 0 0
AMOUNT DREDGED
THIS DATE 20,533 17,111 | cHANGING LOCATION OF PLANT ON JOB 0 0
AMOUTT PREMIOUSLY 635,319 529,434 |LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0
TOTAL AMOUNT SHORE LINE AND SHORE WORK 0 0
DREDGED TO DATE 655,852 546,545
AMOUNT DREDGED PER WAITING FOR BOOSTER 0 0
PUMPING/CUTTING HR 1,01398 832.99 1 \IINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0
OPERATING SUPPLIES
WAITING FOR ATTENDANT PLANT 0 0
COMMODITY CONSUMED CREDITED PREPARATION AND MAKING UP TOW 0 0
ITEM UNIT QUANTITY QUANTITY TRANSFERRING PLANT BETWEEN WORKS 0 0
LAY TIME OFF SHIFT AND SATURDAYS 0 0
FUEL BBL 3,342 3,342
SUNDAYS AND HOLIDAYS 0 0
FIRE DRILL 0 0
ELECTRICITY| KW 0 0
MOVING OUT OF WAY OF TRAFFIC 1 10
MISCELLANEOUS (EXPLAIN IN REMARKS) 0 5
LUBRICANTS GAL 23 23
TOTAL NON-EFFECTIVE TIME 2 45
PCT. OF NON-EFFECTIVE | 11% _
MOB DATE DREDGE START DEMOB DATE
TOTAL EFFECTIVE AND NON-EFFECTIVE TIME 23 0
01/12/2017 12/14/2016 (CHARGEABLE TO COST OF WORK)

RMS FORM 4267
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CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

W91278-16-D-0110 0003 | Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 65
NAME AND TYPE DATE

DREDGE Dredge E. Stroud 105661-03 16 Feb 2017 - Thursday
ATTENDANT PLANT LOST TIME (NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

Tender Faye Marie 500| 24:00 | MAJOR REPAIRS 1 0

Tender Michael S. 500 24:00 | cESSATION 0 0

Tender Andy B. 500 24:00 | cOLLISIONS 0 0

Barge Derrick Barge 0] 24:00 | MISCELLANEOUS 0 0

Barge Supply Barge 0| 24:00 | TOTAL LOST TIME 1 0

Barge Spill Barge 0| 00:00 | PERCENTAGE OF TOTAL TIME | 4% _

Barge Crane Barge 108 0 12:00

Barge Crane Barge 4000 0 12:00 TOTAL TIME IN PERIOD 24 0

Skiff Survey Two 230/ 12:00

QC NARRATIVE(S)

GENERAL COMMENTS

Previous cumulative dredged volume carried over from Theodore Ship Channel of 622,364 GROSS CY's and 518,638 CREDITED

CY's

E. Stroud continued dredging River Cut 1 upstation from C/L STA. 77+30 to C/L STA. 82+90 for a total advance of 560" with a NET
17,111 CY's and GROSS 20,533 CY's discharged into South Blakely D/A. Fuel Barge "Patoka" departed at 11:30

SAFETY

Held JSA with dredge crew covering: Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, Crane

Operations, & Cleaning/Painting on dredge

RMS FORM 4267
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CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.
W91278-16-D-0110 0003 | Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 66
CHARACTER OF DATE
.
REPORT X maiNTENANCE ] NEW WORK [0 ENVIRONMENTAL 17 Feb 2017 - Friday
NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK
DREDGE Dredge E. Stroud 105661-03 2 7
SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR DREDGE PUMP | SUCTION CUTTER OR DREDGE SHORE OTHER TOTAL
BUCKET PIPE JET BUCKET
24 0 3,800 0 0 27 0 4 31
LOCATION/CHANNEL OF WORK
LOCATION OF REACH DREDGED; STATION TO STATION DISPOSAL AREA USED | QTY DEPOSITED | CUMULATIVE AND QTY
WORK River Cut 1 C/L STA. 82+90 to C/L STA. 90+20 GROSS (CY) DEPOSIT FOR DA (CY)
South Blakely D/A 32,444 688,296
CHARACTER OF GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
MATERIAL (%)
CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING 39 | AFTER DREDGING 43
RIVER/TIDE MIN 0 | TIME 03:00 | MAX 1| TIME 15:00 | GAGE LOCATION NOAA Gauge #8737048
STAGE MIN 0 | TiME 00:00 | MAX 0| TIME 00:00 | GAGE DATUM  NA
WEATHER CONDITION WEATHER TEMP (min / max) VISIBILITY WIND
Weather Caused No Delay 38 °F /65 °F 8 SW 11
WORK PERFORMED DISTRIBUTION OF WORK
ITEM UNIT QUANTITY EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK) HR. MIN.
AVERAGE WIDTH - 250
OF CUT PUMPING OR DREDGING
TOTTH% QE\,{%\'DCE FT 730 | PCT OF EFFECTIVE TIME 83 %
TOTAL ADVANCE BOOSTER (IN LINE)
PREVIOUSLY FT 10,832
NON-EFFECTIVE WORKING TIME
TOTAL ADVANCE
AL ADVA - 11,562 (CHARGEABLE COST OF WORK)
HANDLING PIPE LINES 1 45
SCOWS LOADED NUMBER 0
HANDLING ANCHOR LINES 0 55
AVERAGE LOAD
PER SCOW CY 0| CLEARING PUMP AND PUMP LINES 0 0
FLOATING PIPE__ 1,800 SHORE PIPE 5,250 SUBMERGED PIPE 0 | CLEARING CUTTER OR SUCTION HEAD 1 20
TOTAL LENGTH OF DISCHARGE PIPE FT 7,050 | WAITING EOR SCOWS 0 0
CUBIC YARDS REMOVED GROSS CREDITED TO AND FROM WHARF OR ANCHORAGE 0 0
AMOUNT DREDGED
THIS DATE 32,444 27,037 | CHANGING LOCATION OF PLANT ON JOB 0 0
AMOUTT PREMIOUSLY 655,852 546,545 |LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0
TOTAL AMOUNT SHORE LINE AND SHORE WORK 0 0
DREDGED TO DATE 688,296 573,582
AMOUNT DREDGED PER WAITING FOR BOOSTER 0 0
PUMPING/CUTTING HR 1,63583 136321 1/ INOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0
OPERATING SUPPLIES
WAITING FOR ATTENDANT PLANT 0 0
COMMODITY CONSUMED CREDITED PREPARATION AND MAKING UP TOW 0 0
ITEM UNIT QUANTITY QUANTITY TRANSFERRING PLANT BETWEEN WORKS 0 0
LAY TIME OFF SHIFT AND SATURDAYS 0 0
FUEL BBL 3,932 3,932
SUNDAYS AND HOLIDAYS 0 0
FIRE DRILL 0 0
ELECTRICITY| KW 0 0
MOVING OUT OF WAY OF TRAFFIC 0 10
MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0
LUBRICANTS GAL 19 19
TOTAL NON-EFFECTIVE TIME 4 10
PCT. OF NON-EFFECTIVE | 17 % _
MOB DATE DREDGE START DEMOB DATE
TOTAL EFFECTIVE AND NON-EFFECTIVE TIME 24 0
01/12/2017 12/14/2016 (CHARGEABLE TO COST OF WORK)

RMS FORM 4267



QUALITY CONTROL REPORT-BUCKET/PIPELINE

PAGE NO.
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CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

W91278-16-D-0110 0003 | Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 66
NAME AND TYPE DATE

DREDGE Dredge E. Stroud 105661-03 17 Feb 2017 - Friday
ATTENDANT PLANT LOST TIME (NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

Tender Faye Marie 500| 24:00 | MAJOR REPAIRS 0 0

Tender Michael S. 500 24:00 | cESSATION 0 0

Tender Andy B. 500 24:00 | cOLLISIONS 0 0

Barge Derrick Barge 0] 24:00 | MISCELLANEOUS 0 0

Barge Supply Barge 0| 24:00 | TOTAL LOST TIME 0 0

Barge Spill Barge 0| 00:00 | PERCENTAGE OF TOTAL TIME | 0% _

Barge Crane Barge 108 0 12:00

Barge Crane Barge 4000 0 12:00 TOTAL TIME IN PERIOD 24 0

Skiff Survey Two 230/ 12:00

QC NARRATIVE(S)

GENERAL COMMENTS

Previous cumulative dredged volume carried over from Theodore Ship Channel of 622,364 GROSS CY's and 518,638 CREDITED

CY's

E. Stroud continued dredging River Cut 1 upstation from C/L STA. 82+90 to C/L STA. 90+20 for a total advance of 730" with a NET

27,037 CY's and GROSS 32,444 CY's discharged into South Blakely D/A. Greased Ladder.

SAFETY

Held JSA with dredge crew covering: Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, Crane

Operations, & Cleaning/Painting on dredge

RMS FORM 4267
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CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.
W91278-16-D-0110 0003 | Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 67
CHARACTER OF DATE
REPORT X maiNTENANCE ] NEW WORK [0 ENVIRONMENTAL 18 Feb 2017 - Saturday
NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK
DREDGE Dredge E. Stroud 105661-03 2 7
SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR DREDGE PUMP | SUCTION CUTTER OR DREDGE SHORE OTHER TOTAL
BUCKET PIPE JET BUCKET
24 0 3,800 0 0 27 0 4 31
LOCATION/CHANNEL OF WORK
LOCATION OF REACH DREDGED; STATION TO STATION DISPOSAL AREA USED | QTY DEPOSITED | CUMULATIVE AND QTY
WORK River Cut 1 C/L STA. 90+20 to C/L STA. 97+30 GROSS (CY) DEPOSIT FOR DA (CY)
South Blakely D/A 31,556 719,852
CHARACTER OF GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
MATERIAL (%)
CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING 38 | AFTER DREDGING 43
RIVER/TIDE MIN 0 | TIME 05:00 | MAX 1| TIME 18:00 | GAGE LOCATION NOAA Gauge #8737048
STAGE MIN 0 | TiME 00:00 | MAX 0| TIME 00:00 | GAGE DATUM  NA
WEATHER CONDITION WEATHER TEMP (min / max) VISIBILITY WIND
Weather Caused No Delay 55°F /72 °F 2 SW 15
WORK PERFORMED DISTRIBUTION OF WORK
ITEM UNIT QUANTITY EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK) HR. MIN.
AVERAGE WIDTH - 250
OF CUT PUMPING OR DREDGING
TOTTH% QE\,{%\'DCE FT 710 | PCT OF EFFECTIVE TIME 7%
TOTAL ADVANCE BOOSTER (IN LINE)
PREVIOUSLY FT 11,562
NON-EFFECTIVE WORKING TIME
TOTAL ADVANCE
AL ADVA - 12.272 (CHARGEABLE COST OF WORK)
HANDLING PIPE LINES 2 5
SCOWS LOADED NUMBER 0
HANDLING ANCHOR LINES 0 35
AVERAGE LOAD
PER SCOW CY 0| CLEARING PUMP AND PUMP LINES 0 10
FLOATING PIPE__ 2,600 SHORE PIPE 5,250 SUBMERGED PIPE 0 | CLEARING CUTTER OR SUCTION HEAD 1 10
TOTAL LENGTH OF DISCHARGE PIPE FT 7,850 | WAITING EOR SCOWS 0 0
CUBIC YARDS REMOVED GROSS CREDITED TO AND FROM WHARF OR ANCHORAGE 0 0
AMOUNT DREDGED
THIS DATE 31,556 26,296 | CHANGING LOCATION OF PLANT ON JOB 0 0
AMOUTT PREMIOUSLY 688,296 573,582 |LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0
TOTAL AMOUNT SHORE LINE AND SHORE WORK 0 0
DREDGED TO DATE 719,852 599,878
AMOUNT DREDGED PER WAITING FOR BOOSTER 0 0
PUMPING/CUTTING HR L71345 142783 1/ INOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0
OPERATING SUPPLIES
WAITING FOR ATTENDANT PLANT 0 0
COMMODITY CONSUMED CREDITED PREPARATION AND MAKING UP TOW 0 0
ITEM UNIT QUANTITY QUANTITY TRANSFERRING PLANT BETWEEN WORKS 0 0
LAY TIME OFF SHIFT AND SATURDAYS 0 0
FUEL BBL 2,635 2,635
SUNDAYS AND HOLIDAYS 0 0
FIRE DRILL 0 0
ELECTRICITY| KW 0 0
MOVING OUT OF WAY OF TRAFFIC 1 35
MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0
LUBRICANTS GAL 17 17
TOTAL NON-EFFECTIVE TIME 5 35
PCT. OF NON-EFFECTIVE | 23 % _
MOB DATE DREDGE START DEMOB DATE
TOTAL EFFECTIVE AND NON-EFFECTIVE TIME 24 0
01/12/2017 12/14/2016 (CHARGEABLE TO COST OF WORK)

RMS FORM 4267
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CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

W91278-16-D-0110 0003 | Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 67
NAME AND TYPE DATE

DREDGE Dredge E. Stroud 105661-03 18 Feb 2017 - Saturday
ATTENDANT PLANT LOST TIME (NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

Tender Faye Marie 500| 24:00 | MAJOR REPAIRS 0 0

Tender Michael S. 500 24:00 | cESSATION 0 0

Tender Andy B. 500 24:00 | cOLLISIONS 0 0

Barge Derrick Barge 0] 24:00 | MISCELLANEOUS 0 0

Barge Supply Barge 0| 24:00 | TOTAL LOST TIME 0 0

Barge Spill Barge 0| 00:00 | PERCENTAGE OF TOTAL TIME | 0% _

Barge Crane Barge 108 0 12:00

Barge Crane Barge 4000 0 12:00 TOTAL TIME IN PERIOD 24 0

Skiff Survey Two 230/ 12:00

QC NARRATIVE(S)

GENERAL COMMENTS

Previous cumulative dredged volume carried over from Theodore Ship Channel of 622,364 GROSS CY's and 518,638 CREDITED

CY's

E. Stroud continued dredging River Cut 1 upstation from C/L STA. 90+20 to C/L STA. 97+30 for a total advance of 710" with a NET
26,296 CY's and GROSS 31,556 CY's discharged into South Blakely D/A. Greased Spuds, A-Frame, Ladder, & Travelling Block.

SAFETY

Held JSA with dredge crew covering: Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, Crane

Operations, & Cleaning/Painting on dredge

RMS FORM 4267
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CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.
W91278-16-D-0110 0003 | Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 68
CHARACTER OF DATE
REPORT X maiNTENANCE ] NEW WORK [0 ENVIRONMENTAL 19 Feb 2017 - Sunday
NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK
DREDGE Dredge E. Stroud 105661-03 2 7
SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR DREDGE PUMP | SUCTION CUTTER OR DREDGE SHORE OTHER TOTAL
BUCKET PIPE JET BUCKET
24 0 3,800 0 0 27 0 4 31
LOCATION/CHANNEL OF WORK
LOCATION OF REACH DREDGED; STATION TO STATION DISPOSAL AREA USED | QTY DEPOSITED | CUMULATIVE AND QTY
WORK River Cut 1 C/L STA. 93+70 to C/L STA. GROSS (CY) DEPOSIT FOR DA (CY)
102+62 & C/L STA. 72+75 to C/L STA. 74+30 South Blakely D/A 25,069 744,921
CHARACTER OF GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
MATERIAL (%)
CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING 40 | AFTER DREDGING 43
RIVER/TIDE MIN 0 | TIME 05:00 | MAX 1| TIME 18:00 | GAGE LOCATION NOAA Gauge #8737048
STAGE MIN 0 | TiME 00:00 | MAX 0| TIME 00:00 | GAGE DATUM  NA
WEATHER CONDITION WEATHER TEMP (min / max) VISIBILITY WIND
Weather Caused No Delay 54 °F /79 °F 0.15 SW 11
WORK PERFORMED DISTRIBUTION OF WORK
ITEM UNIT QUANTITY EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK) HR. MIN.
AVERAGE WIDTH - 250
OF CUT PUMPING OR DREDGING
TOTTH% QE\,{%\'DCE FT 687 | PCT OF EFFECTIVE TIME 86 %
TOTAL ADVANCE BOOSTER (IN LINE)
PREVIOUSLY FT 12,272
NON-EFFECTIVE WORKING TIME
TOTAL ADVANCE
AL ADVA - 12,959 (CHARGEABLE COST OF WORK)
HANDLING PIPE LINES 1 0
SCOWS LOADED NUMBER 0
HANDLING ANCHOR LINES 0 25
AVERAGE LOAD
PER SCOW CY 0| CLEARING PUMP AND PUMP LINES 0 0
FLOATING PIPE___ 2,840 SHORE PIPE 5,250 SUBMERGED PIPE 0 | CLEARING CUTTER OR SUCTION HEAD 0 20
TOTAL LENGTH OF DISCHARGE PIPE FT 8,090 | WAITING FOR SCOWS 0 0
CUBIC YARDS REMOVED GROSS CREDITED TO AND FROM WHARF OR ANCHORAGE 0 0
AMOUNT DREDGED
THIS DATE 25,069 20,891 | CHANGING LOCATION OF PLANT ON JOB 1 30
AMOUTT PREMIOUSLY 719,852 599,878 |LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0
TOTAL AMOUNT SHORE LINE AND SHORE WORK 0 0
DREDGED TO DATE 744,921 620,769
AMOUNT DREDGED PER WAITING FOR BOOSTER 0 0
PUMPING/CUTTING HR 1,208.14 1,006.80 1 \/\NOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0
OPERATING SUPPLIES
WAITING FOR ATTENDANT PLANT 0 0
COMMODITY CONSUMED CREDITED PREPARATION AND MAKING UP TOW 0 0
ITEM UNIT QUANTITY QUANTITY TRANSFERRING PLANT BETWEEN WORKS 0 0
LAY TIME OFF SHIFT AND SATURDAYS 0 0
FUEL BBL 3,039 3,039
SUNDAYS AND HOLIDAYS 0 0
FIRE DRILL 0 0
ELECTRICITY| KW 0 0
MOVING OUT OF WAY OF TRAFFIC 0 0
MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0
LUBRICANTS GAL 21 21
TOTAL NON-EFFECTIVE TIME 3 15
PCT. OF NON-EFFECTIVE | 14 % _
MOB DATE DREDGE START DEMOB DATE
TOTAL EFFECTIVE AND NON-EFFECTIVE TIME 24 0
01/12/2017 12/14/2016 (CHARGEABLE TO COST OF WORK)

RMS FORM 4267
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CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

W91278-16-D-0110 0003 | Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 68
NAME AND TYPE DATE

DREDGE Dredge E. Stroud 105661-03 19 Feb 2017 - Sunday
ATTENDANT PLANT LOST TIME (NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

Tender Faye Marie 500| 24:00 | MAJOR REPAIRS 0 0

Tender Michael S. 500 24:00 | cESSATION 0 0

Tender Andy B. 500 24:00 | cOLLISIONS 0 0

Barge Derrick Barge 0] 24:00 | MISCELLANEOUS 0 0

Barge Supply Barge 0| 24:00 | TOTAL LOST TIME 0 0

Barge Spill Barge 0| 00:00 | PERCENTAGE OF TOTAL TIME | 0% _

Barge Crane Barge 108 0 12:00

Barge Crane Barge 4000 0 12:00 TOTAL TIME IN PERIOD 24 0

Skiff Survey Two 230/ 12:00

QC NARRATIVE(S)

GENERAL COMMENTS

Previous cumulative dredged volume carried over from Theodore Ship Channel of 622,364 GROSS CY's and 518,638 CREDITED

CY's

E. Stroud continued dredging River Cut 1 upstation from C/L STA. 97+30 to C/L STA. 102+75, then moved back to River Cut 2 and
dredged upstation from C/L STA. 72+75 to C/L STA. 74+30 for a total advance of 687" with a NET 20,891 CY's and GROSS 25,069

CY's discharged into South Blakely D/A. Greased Ladder.

SAFETY

Held JSA with dredge crew covering: Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, Crane

Operations, & Cleaning/Painting on dredge

RMS FORM 4267
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CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.
W91278-16-D-0110 0003 | Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 69
CHARACTER OF DATE
REPORT X maiNTENANCE ] NEW WORK [0 ENVIRONMENTAL 20 Feb 2017 - Monday
NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK
DREDGE Dredge E. Stroud 105661-03 2 7
SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR DREDGE PUMP | SUCTION CUTTER OR DREDGE SHORE OTHER TOTAL
BUCKET PIPE JET BUCKET
24 0 3,800 0 0 27 0 4 31
LOCATION/CHANNEL OF WORK
LOCATION OF REACH DREDGED; STATION TO STATION DISPOSAL AREA USED | QTY DEPOSITED | CUMULATIVE AND QTY
WORK River Cut 2 C/L STA. 74+30 to C/L STA. 79+50 GROSS (CY) DEPOSIT FOR DA (CY)
South Blakely D/A 25,422 770,343
CHARACTER OF GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
MATERIAL (%)
CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING 38 | AFTER DREDGING 43
RIVER/TIDE MIN 0 | TIME 05:00 | MAX 1| TIME 19:00 | GAGE LOCATION NOAA Gauge #8737048
STAGE MIN 0 | TiME 00:00 | MAX 0| TIME 00:00 | GAGE DATUM  NA
WEATHER CONDITION WEATHER TEMP (min / max) VISIBILITY WIND
Weather Caused No Delay 55 °F /76 °F 0.5 SW 24
WORK PERFORMED DISTRIBUTION OF WORK
ITEM UNIT QUANTITY EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK) HR. MIN.
AVERAGE WIDTH - 275
OF CUT PUMPING OR DREDGING
TOTTH% QE\,{%\'DCE FT 520 | PCT OF EFFECTIVE TIME 85 %
TOTAL ADVANCE BOOSTER (IN LINE)
PREVIOUSLY FT 12,959
NON-EFFECTIVE WORKING TIME
TOTAL ADVANCE
AL ADVA - 13.479 (CHARGEABLE COST OF WORK)
HANDLING PIPE LINES 0 0
SCOWS LOADED NUMBER 0
HANDLING ANCHOR LINES 0 45
AVERAGE LOAD
PER SCOW CY 0| CLEARING PUMP AND PUMP LINES 0 20
FLOATING PIPE__ 1,100 SHORE PIPE 5,250 SUBMERGED PIPE 0 | CLEARING CUTTER OR SUCTION HEAD 0 45
TOTAL LENGTH OF DISCHARGE PIPE FT 6,350 | WAITING EOR SCOWS 0 0
CUBIC YARDS REMOVED GROSS CREDITED TO AND FROM WHARF OR ANCHORAGE 0 0
AMOUNT DREDGED
THIS DATE 25,422 21,185 | CHANGING LOCATION OF PLANT ON JOB 0 0
AMOUTT PREMIOUSLY 744.921 620,769 |LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0
TOTAL AMOUNT SHORE LINE AND SHORE WORK 1 45
DREDGED TO DATE 770,343 641,954
AMOUNT DREDGED PER WAITING FOR BOOSTER 0 0
PUMPING/CUTTING HR 1,24516 L,037.83 1 \/INOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0
OPERATING SUPPLIES
WAITING FOR ATTENDANT PLANT 0 0
COMMODITY CONSUMED CREDITED PREPARATION AND MAKING UP TOW 0 0
ITEM UNIT QUANTITY QUANTITY TRANSFERRING PLANT BETWEEN WORKS 0 0
LAY TIME OFF SHIFT AND SATURDAYS 0 0
FUEL BBL 3,040 3,040
SUNDAYS AND HOLIDAYS 0 0
FIRE DRILL 0 0
ELECTRICITY| KW 0 0
MOVING OUT OF WAY OF TRAFFIC 0 0
MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0
LUBRICANTS GAL 25 25
TOTAL NON-EFFECTIVE TIME 3 35
PCT. OF NON-EFFECTIVE | 15 % _
MOB DATE DREDGE START DEMOB DATE
TOTAL EFFECTIVE AND NON-EFFECTIVE TIME 24 0
01/12/2017 12/14/2016 (CHARGEABLE TO COST OF WORK)

RMS FORM 4267
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CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

W91278-16-D-0110 0003 | Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 69
NAME AND TYPE DATE

DREDGE Dredge E. Stroud 105661-03 20 Feb 2017 - Monday
ATTENDANT PLANT LOST TIME (NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

Tender Faye Marie 500| 24:00 | MAJOR REPAIRS 0 0

Tender Michael S. 500 24:00 | cESSATION 0 0

Tender Andy B. 500 24:00 | cOLLISIONS 0 0

Barge Derrick Barge 0] 24:00 | MISCELLANEOUS 0 0

Barge Supply Barge 0| 24:00 | TOTAL LOST TIME 0 0

Barge Spill Barge 0| 00:00 | PERCENTAGE OF TOTAL TIME | 0% _

Barge Crane Barge 108 0 12:00

Barge Crane Barge 4000 0 12:00 TOTAL TIME IN PERIOD 24 0

Skiff Survey Two 230/ 12:00

QC NARRATIVE(S)

GENERAL COMMENTS

Previous cumulative dredged volume carried over from Theodore Ship Channel of 622,364 GROSS CY's and 518,638 CREDITED

CY's

E. Stroud continued dredging River Cut 2 upstation from C/L STA. 74+30 to C/L STA. 79+50 for a total advance of 520" with a NET

21,185 CY's and GROSS 25,422 CY's discharged into South Blakely D/A.

SAFETY

Held JSA with dredge crew covering: Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, Crane

Operations, & Cleaning/Painting on dredge

RMS FORM 4267
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CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.
W91278-16-D-0110 0003 | Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 70
CHARACTER OF DATE
REPORT X maiNTENANCE ] NEW WORK [0 ENVIRONMENTAL 21 Feb 2017 - Tuesday
NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK
DREDGE Dredge E. Stroud 105661-03 2 7
SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR DREDGE PUMP | SUCTION CUTTER OR DREDGE SHORE OTHER TOTAL
BUCKET PIPE JET BUCKET
24 0 3,800 0 0 27 0 4 31
LOCATION/CHANNEL OF WORK
LOCATION OF REACH DREDGED; STATION TO STATION DISPOSAL AREA USED | QTY DEPOSITED | CUMULATIVE AND QTY
WORK River Cut 2 C/L STA. 79+50 to C/L STA. 84+85 GROSS (CY) DEPOSIT FOR DA (CY)
South Blakely D/A 26,156 796,499
CHARACTER OF GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
MATERIAL (%)
CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING 38 | AFTER DREDGING 43
RIVER/TIDE MIN 0 | TIME 07:00 | MAX 2| TIME 20:00 | GAGE LOCATION NOAA Gauge #8737048
STAGE MIN 0 | TiME 00:00 | MAX 0| TIME 00:00 | GAGE DATUM  NA
WEATHER CONDITION WEATHER TEMP (min / max) VISIBILITY WIND
Weather Caused No Delay 56 °F /70 °F 1.0 SE 10
WORK PERFORMED DISTRIBUTION OF WORK
ITEM UNIT QUANTITY EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK) HR. MIN.
AVERAGE WIDTH - 275
OF CUT PUMPING OR DREDGING
TOTTH% QE\,{%\'DCE FT 535 | PCT OF EFFECTIVE TIME 86 %
TOTAL ADVANCE BOOSTER (IN LINE)
PREVIOUSLY FT 13,479
NON-EFFECTIVE WORKING TIME
TOTAL ADVANCE
AL ADVA - 14,014 (CHARGEABLE COST OF WORK)
HANDLING PIPE LINES 0 40
SCOWS LOADED NUMBER 0
HANDLING ANCHOR LINES 0 35
AVERAGE LOAD
PER SCOW CY 0| CLEARING PUMP AND PUMP LINES 0 0
FLOATING PIPE__ 1,260 SHORE PIPE 5,250 SUBMERGED PIPE 0 | CLEARING CUTTER OR SUCTION HEAD 1 50
TOTAL LENGTH OF DISCHARGE PIPE FT 6,510 | WAITING EOR SCOWS 0 0
CUBIC YARDS REMOVED GROSS CREDITED TO AND FROM WHARF OR ANCHORAGE 0 0
AMOUNT DREDGED
THIS DATE 26,156 21,796 | CHANGING LOCATION OF PLANT ON JOB 0 0
AMOUTT PREMIOUSLY 770,343 641,954 |LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0
TOTAL AMOUNT SHORE LINE AND SHORE WORK 0 0
DREDGED TO DATE 796,499 663,750
AMOUNT DREDGED PER WAITING FOR BOOSTER 0 0
PUMPING/CUTTING HR 1,265.61 1,054.85 1 \1INOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0
OPERATING SUPPLIES
WAITING FOR ATTENDANT PLANT 0 0
COMMODITY CONSUMED CREDITED PREPARATION AND MAKING UP TOW 0 0
ITEM UNIT QUANTITY QUANTITY TRANSFERRING PLANT BETWEEN WORKS 0 0
LAY TIME OFF SHIFT AND SATURDAYS 0 0
FUEL BBL 3,139 3,139
SUNDAYS AND HOLIDAYS 0 0
FIRE DRILL 0 0
ELECTRICITY| KW 0 0
MOVING OUT OF WAY OF TRAFFIC 0 15
MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0
LUBRICANTS GAL 30 30
TOTAL NON-EFFECTIVE TIME 3 20
PCT. OF NON-EFFECTIVE | 14 % _
MOB DATE DREDGE START DEMOB DATE
TOTAL EFFECTIVE AND NON-EFFECTIVE TIME 24 0
01/12/2017 12/14/2016 (CHARGEABLE TO COST OF WORK)

RMS FORM 4267
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CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

W91278-16-D-0110 0003 | Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 70
NAME AND TYPE DATE

DREDGE Dredge E. Stroud 105661-03 21 Feb 2017 - Tuesday
ATTENDANT PLANT LOST TIME (NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

Tender Faye Marie 500| 24:00 | MAJOR REPAIRS 0 0

Tender Michael S. 500 24:00 | cESSATION 0 0

Tender Andy B. 500 24:00 | cOLLISIONS 0 0

Barge Derrick Barge 0] 24:00 | MISCELLANEOUS 0 0

Barge Supply Barge 0| 24:00 | TOTAL LOST TIME 0 0

Barge Spill Barge 0| 00:00 | PERCENTAGE OF TOTAL TIME | 0% _

Barge Crane Barge 108 0 12:00

Barge Crane Barge 4000 0 12:00 TOTAL TIME IN PERIOD 24 0

Skiff Survey Two 230/ 12:00

QC NARRATIVE(S)

GENERAL COMMENTS

Previous cumulative dredged volume carried over from Theodore Ship Channel of 648,520 GROSS CY's and 540,614 CREDITED

CY's

E. Stroud continued dredging River Cut 2 upstation from C/L STA. 79+50 to C/L STA. 84+85 for a total advance of 535" with a NET

21,796 CY's and GROSS 26,156 CY's discharged into South Blakely D/A.

SAFETY

Held JSA with dredge crew covering: Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, Crane

Operations, & Cleaning/Painting on dredge

RMS FORM 4267
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CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.
W91278-16-D-0110 0003 | Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 71
CHARACTER OF DATE
REPORT X maiNTENANCE ] NEW WORK [0 ENVIRONMENTAL 22 Feb 2017 - Wednesday
NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK
DREDGE Dredge E. Stroud 105661-03 2 7
SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR DREDGE PUMP | SUCTION CUTTER OR DREDGE SHORE OTHER TOTAL
BUCKET PIPE JET BUCKET
24 0 3,800 0 0 27 0 4 31
LOCATION/CHANNEL OF WORK
LOCATION OF REACH DREDGED; STATION TO STATION DISPOSAL AREA USED | QTY DEPOSITED | CUMULATIVE AND QTY
WORK River Cut 2 C/L STA. 84+85 to C/L STA. 90+16 GROSS (CY) DEPOSIT FOR DA (CY)
South Blakely D/A 25,960 822,459
CHARACTER OF GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
MATERIAL (%)
CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING 38 | AFTER DREDGING 43
RIVER/TIDE MIN 0 | TIME 08:00 | MAX 2| TIME 21:00 | GAGE LOCATION NOAA Gauge #8737048
STAGE MIN 0 | TiME 00:00 | MAX 0| TIME 00:00 | GAGE DATUM  NA
WEATHER CONDITION WEATHER TEMP (min / max) VISIBILITY WIND
Weather Caused No Delay 55°F/71°F 1.0 ENE 16
WORK PERFORMED DISTRIBUTION OF WORK
ITEM UNIT QUANTITY EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK) HR. MIN.
AVERAGE WIDTH - 275
OF CUT PUMPING OR DREDGING
TOTTH% QE\,{%\'DCE FT 531 | PCT OF EFFECTIVE TIME 75 %
TOTAL ADVANCE BOOSTER (IN LINE)
PREVIOUSLY FT 14,014
NON-EFFECTIVE WORKING TIME
TOTAL ADVANCE
AL ADVA - 14545 (CHARGEABLE COST OF WORK)
HANDLING PIPE LINES 0 50
SCOWS LOADED NUMBER 0
HANDLING ANCHOR LINES 1 25
AVERAGE LOAD
PER SCOW CY 0| CLEARING PUMP AND PUMP LINES 0 0
FLOATING PIPE__ 1,580 SHORE PIPE 5,250 SUBMERGED PIPE 0 | CLEARING CUTTER OR SUCTION HEAD 2 15
TOTAL LENGTH OF DISCHARGE PIPE FT 6,830 | WAITING EOR SCOWS 0 0
CUBIC YARDS REMOVED GROSS CREDITED TO AND FROM WHARF OR ANCHORAGE 0 0
AMOUNT DREDGED
THIS DATE 25,960 21,633 | CHANGING LOCATION OF PLANT ON JOB 0 0
AMOUTT PREMIOUSLY 796,499 663,750 |LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0
TOTAL AMOUNT SHORE LINE AND SHORE WORK 0 0
DREDGED TO DATE 822,459 685,383
AMOUNT DREDGED PER WAITING FOR BOOSTER 0 0
PUMPING/CUTTING HR 1,49089 1.20072 1 \/INOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0
OPERATING SUPPLIES
WAITING FOR ATTENDANT PLANT 0 0
COMMODITY CONSUMED CREDITED PREPARATION AND MAKING UP TOW 0 0
ITEM UNIT QUANTITY QUANTITY TRANSFERRING PLANT BETWEEN WORKS 0 0
LAY TIME OFF SHIFT AND SATURDAYS 0 0
FUEL BBL 3,302 3,302
SUNDAYS AND HOLIDAYS 0 0
FIRE DRILL 0 0
ELECTRICITY| KW 0 0
MOVING OUT OF WAY OF TRAFFIC 1 29
MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0
LUBRICANTS GAL 35 35
TOTAL NON-EFFECTIVE TIME 5 59
PCT. OF NON-EFFECTIVE | 25 % _
MOB DATE DREDGE START DEMOB DATE
TOTAL EFFECTIVE AND NON-EFFECTIVE TIME 24 0
01/12/2017 12/14/2016 (CHARGEABLE TO COST OF WORK)

RMS FORM 4267
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CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

W91278-16-D-0110 0003 | Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 71
NAME AND TYPE DATE

DREDGE Dredge E. Stroud 105661-03 22 Feb 2017 - Wednesday
ATTENDANT PLANT LOST TIME (NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

Tender Faye Marie 500| 24:00 | MAJOR REPAIRS 0 0

Tender Michael S. 500 24:00 | cESSATION 0 0

Tender Andy B. 500 24:00 | cOLLISIONS 0 0

Barge Derrick Barge 0] 24:00 | MISCELLANEOUS 0 0

Barge Supply Barge 0| 24:00 | TOTAL LOST TIME 0 0

Barge Spill Barge 0| 00:00 | PERCENTAGE OF TOTAL TIME | 0% _

Barge Crane Barge 108 0 12:00

Barge Crane Barge 4000 0 12:00 TOTAL TIME IN PERIOD 24 0

Skiff Survey Two 230/ 12:00

QC NARRATIVE(S)

GENERAL COMMENTS

Previous cumulative dredged volume carried over from Theodore Ship Channel of 674,480 GROSS CY's and 562,247 CREDITED

CY's

E. Stroud continued dredging River Cut 2 upstation from C/L STA. 84+85 to C/L STA. 90+16 for a total advance of 531" with a NET

21,633 CY's and GROSS 25,960 CY's discharged into South Blakely D/A.

SAFETY

Held JSA with dredge crew covering: Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, Crane

Operations, & Cleaning/Painting on dredge

RMS FORM 4267
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CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.
W91278-16-D-0110 0003 | Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 72
CHARACTER OF DATE
REPORT X maiNTENANCE ] NEW WORK [0 ENVIRONMENTAL 23 Feb 2017 - Thursday
NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK
DREDGE Dredge E. Stroud 105661-03 2 7
SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR DREDGE PUMP | SUCTION CUTTER OR DREDGE SHORE OTHER TOTAL
BUCKET PIPE JET BUCKET
24 0 3,800 0 0 28 0 4 32
LOCATION/CHANNEL OF WORK
LOCATION OF REACH DREDGED; STATION TO STATION DISPOSAL AREA USED | QTY DEPOSITED | CUMULATIVE AND QTY
WORK River Cut 2 C/L STA. 90+16 to C/L STA. 95+61 GROSS (CY) DEPOSIT FOR DA (CY)
South Blakely D/A 26,644 849,103
CHARACTER OF GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
MATERIAL (%)
CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING 38 | AFTER DREDGING 43
RIVER/TIDE MIN 0 | TIME 06:30 | MAX 1| TIME 19:00 | GAGE LOCATION NOAA Gauge #8737048
STAGE MIN 0 | TiME 00:00 | MAX 0| TIME 00:00 | GAGE DATUM  NA
WEATHER CONDITION WEATHER TEMP (min / max) VISIBILITY WIND
Weather Caused No Delay 56 °F/ 78 °F 1.0 SW 10
WORK PERFORMED DISTRIBUTION OF WORK
ITEM UNIT QUANTITY EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK) HR. MIN.
AVERAGE WIDTH - 275
OF CUT PUMPING OR DREDGING
TOTTH% QE\,{%\'DC E FT 545 | PCT OF EFFECTIVE TIME 74 %
TOTAL ADVANCE BOOSTER (IN LINE)
PREVIOUSLY FT 14,545
NON-EFFECTIVE WORKING TIME
TOTAL ADVANCE
AL ADVA - 15,090 (CHARGEABLE COST OF WORK)
HANDLING PIPE LINES 1 20
SCOWS LOADED NUMBER 0
HANDLING ANCHOR LINES 0 30
AVERAGE LOAD
PER SCOW CY 0| CLEARING PUMP AND PUMP LINES 1 20
FLOATING PIPE__ 2,140 SHORE PIPE 5,250 SUBMERGED PIPE 0 | CLEARING CUTTER OR SUCTION HEAD 1 50
TOTAL LENGTH OF DISCHARGE PIPE FT 7,390 | WAITING EOR SCOWS 0 0
CUBIC YARDS REMOVED GROSS CREDITED TO AND FROM WHARF OR ANCHORAGE 0 0
AMOUNT DREDGED
THIS DATE 26,644 22,204 | cHANGING LOCATION OF PLANT ON JOB 0 0
AMOUTT PREMIOUSLY 822,459 685,383 |LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0
TOTAL AMOUNT SHORE LINE AND SHORE WORK 0 0
DREDGED TO DATE 849,103 707,587
AMOUNT DREDGED PER WAITING FOR BOOSTER 0 0
PUMPING/CUTTING HR 1,508.15 1.256.83 1/ INOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0
OPERATING SUPPLIES
WAITING FOR ATTENDANT PLANT 0 0
COMMODITY CONSUMED CREDITED PREPARATION AND MAKING UP TOW 0 0
ITEM UNIT QUANTITY QUANTITY TRANSFERRING PLANT BETWEEN WORKS 0 0
LAY TIME OFF SHIFT AND SATURDAYS 0 0
FUEL BBL 3,667 3,667
SUNDAYS AND HOLIDAYS 0 0
FIRE DRILL 0 15
ELECTRICITY| KW 0 0
MOVING OUT OF WAY OF TRAFFIC 1 5
MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0
LUBRICANTS GAL 38 38
TOTAL NON-EFFECTIVE TIME 6 20
PCT. OF NON-EFFECTIVE | 26 % _
MOB DATE DREDGE START DEMOB DATE
TOTAL EFFECTIVE AND NON-EFFECTIVE TIME 24 0
01/12/2017 12/14/2016 (CHARGEABLE TO COST OF WORK)

RMS FORM 4267
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CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

W91278-16-D-0110 0003 | Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 72
NAME AND TYPE DATE

DREDGE Dredge E. Stroud 105661-03 23 Feb 2017 - Thursday
ATTENDANT PLANT LOST TIME (NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

Tender Faye Marie 500| 24:00 | MAJOR REPAIRS 0 0

Tender Michael S. 500 24:00 | cESSATION 0 0

Tender Andy B. 500 24:00 | cOLLISIONS 0 0

Barge Derrick Barge 0] 24:00 | MISCELLANEOUS 0 0

Barge Supply Barge 0| 24:00 | TOTAL LOST TIME 0 0

Barge Spill Barge 0| 00:00 | PERCENTAGE OF TOTAL TIME | 0% _

Barge Crane Barge 108 0 12:00

Barge Crane Barge 4000 0 12:00 TOTAL TIME IN PERIOD 24 0

Skiff Survey Two 230/ 12:00

QC NARRATIVE(S)

GENERAL COMMENTS

Previous cumulative dredged volume carried over from Theodore Ship Channel of 701,124 GROSS CY's and 584,451 CREDITED

CY's

E. Stroud continued dredging River Cut 2 upstation from C/L STA. 90+16 to C/L STA. 95+61 for a total advance of 545" with a NET

22,204 CY's and GROSS 26,644 CY's discharged into South Blakely D/A.

SAFETY

Held JSA with dredge crew covering: Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, Crane

Operations, & Cleaning/Painting on dredge

RMS FORM 4267



PAGE NO.
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CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.
W91278-16-D-0110 0003 | Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 73
CHARACTER OF DATE
.
REPORT X maiNTENANCE ] NEW WORK [0 ENVIRONMENTAL 24 Feb 2017 - Friday
NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK
DREDGE Dredge E. Stroud 105661-03 2 7
SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR DREDGE PUMP | SUCTION CUTTER OR DREDGE SHORE OTHER TOTAL
BUCKET PIPE JET BUCKET
24 0 3,800 0 0 28 4 32
LOCATION/CHANNEL OF WORK
LOCATION OF REACH DREDGED; STATION TO STATION DISPOSAL AREA USED | QTY DEPOSITED | CUMULATIVE AND QTY
WORK River Cut 2 C/L STA. 95+61 to C/L STA. GROSS (CY) DEPOSIT FOR DA (CY)
101+54 South Blakely D/A 28,991 878,094
CHARACTER OF GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
MATERIAL (%)
CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING 38 | AFTER DREDGING 43
RIVER/TIDE MIN 0 | TIME 06:30 | MAX 2| TIME 19:00 | GAGE LOCATION NOAA Gauge #8737048
STAGE MIN 0 | TiME 00:00 | MAX 0| TIME 00:00 | GAGE DATUM  NA
WEATHER CONDITION WEATHER TEMP (min / max) VISIBILITY WIND
Weather Caused No Delay 60 °F /80 °F 1.0 S 15
WORK PERFORMED DISTRIBUTION OF WORK
ITEM UNIT QUANTITY EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK) HR. MIN.
AVERAGE WIDTH - 275
OF CUT PUMPING OR DREDGING
TOTTH% QE\,{%\'DCE FT 593 | PCT OF EFFECTIVE TIME 84 %
TOTAL ADVANCE BOOSTER (IN LINE)
PREVIOUSLY FT 15,090
NON-EFFECTIVE WORKING TIME
TOTAL ADVANCE
AL ADVA - 15,683 (CHARGEABLE COST OF WORK)
HANDLING PIPE LINES 1 30
SCOWS LOADED NUMBER 0
HANDLING ANCHOR LINES 1 20
AVERAGE LOAD
PER SCOW CY 0| CLEARING PUMP AND PUMP LINES 0 0
FLOATING PIPE__ 2,640 SHORE PIPE 5,250 SUBMERGED PIPE 0 | CLEARING CUTTER OR SUCTION HEAD 0 25
TOTAL LENGTH OF DISCHARGE PIPE FT 7,890 | WAITING EOR SCOWS 0 0
CUBIC YARDS REMOVED GROSS CREDITED TO AND FROM WHARF OR ANCHORAGE 0 0
AMOUNT DREDGED
THIS DATE 28,991 24,159 | CHANGING LOCATION OF PLANT ON JOB 0 0
AMOUTT PREMIOUSLY 849,103 707,587 |LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0
TOTAL AMOUNT SHORE LINE AND SHORE WORK 0 0
DREDGED TO DATE 878,094 731,746
AMOUNT DREDGED PER WAITING FOR BOOSTER 0 0
PUMPING/CUTTING HR 1,44354 1.202.93 1 \/INOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0
OPERATING SUPPLIES
WAITING FOR ATTENDANT PLANT 0 0
COMMODITY CONSUMED CREDITED PREPARATION AND MAKING UP TOW 0 0
ITEM UNIT QUANTITY QUANTITY TRANSFERRING PLANT BETWEEN WORKS 0 0
LAY TIME OFF SHIFT AND SATURDAYS 0 0
FUEL BBL 3,586 3,586
SUNDAYS AND HOLIDAYS 0 0
FIRE DRILL 0 0
ELECTRICITY| KW 0 0
MOVING OUT OF WAY OF TRAFFIC 0 40
MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0
LUBRICANTS GAL 40 40
TOTAL NON-EFFECTIVE TIME 3 55
PCT. OF NON-EFFECTIVE | 16 % _
MOB DATE DREDGE START DEMOB DATE
TOTAL EFFECTIVE AND NON-EFFECTIVE TIME 24 0
01/12/2017 12/14/2016 (CHARGEABLE TO COST OF WORK)

RMS FORM 4267
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CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

W91278-16-D-0110 0003 | Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 73
NAME AND TYPE DATE

DREDGE Dredge E. Stroud 105661-03 24 Feb 2017 - Friday
ATTENDANT PLANT LOST TIME (NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

Tender Faye Marie 500| 24:00 | MAJOR REPAIRS 0 0

Tender Michael S. 500 24:00 | cESSATION 0 0

Tender Andy B. 500 24:00 | cOLLISIONS 0 0

Barge Derrick Barge 0] 24:00 | MISCELLANEOUS 0 0

Barge Supply Barge 0| 24:00 | TOTAL LOST TIME 0 0

Barge Spill Barge 0| 00:00 | PERCENTAGE OF TOTAL TIME | 0% _

Barge Crane Barge 108 0 12:00

Barge Crane Barge 4000 0 12:00 TOTAL TIME IN PERIOD 24 0

Skiff Survey Two 230/ 12:00

QC NARRATIVE(S)

GENERAL COMMENTS

E. Stroud continued dredging River Cut 2 upstation from C/L STA. 95+61 to C/L STA. 101+54 for a total advance of 593' with a NET

24,159 CY's and GROSS 28,991 CY's discharged into South Blakely D/A.

SAFETY

Held JSA with dredge crew covering: Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, Crane

Operations, & Cleaning/Painting on dredge

RMS FORM 4267



PAGE NO.
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CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.
W91278-16-D-0110 0003 | Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 74
CHARACTER OF DATE
REPORT X maiNTENANCE ] NEW WORK [0 ENVIRONMENTAL 25 Feb 2017 - Saturday
NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK
DREDGE Dredge E. Stroud 105661-03 2 7
SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR DREDGE PUMP | SUCTION CUTTER OR DREDGE SHORE OTHER TOTAL
BUCKET PIPE JET BUCKET
24 0 3,800 0 0 28 0 4 32
LOCATION/CHANNEL OF WORK
LOCATION OF REACH DREDGED; STATION TO STATION DISPOSAL AREA USED | QTY DEPOSITED | CUMULATIVE AND QTY
WORK Cut 2 C/L STA. 101+54 to C/L STA. 104+00, GROSS (CY) DEPOSIT FOR DA (CY)
Cut 1 C/L STA. 102+58 to 104+00 South Blakely D/A 18,969 897,063
CHARACTER OF GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
MATERIAL (%)
CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING 38 | AFTER DREDGING 43
RIVER/TIDE MIN 0 | TIME 11:30 | MAX 2| TIME 00:00 | GAGE LOCATION NOAA Gauge #8737048
STAGE MIN 0 | TiME 00:00 | MAX 0| TIME 00:00 | GAGE DATUM  NA
WEATHER CONDITION WEATHER TEMP (min / max) VISIBILITY WIND
Weather Caused No Delay 56 °F/ 78 °F 1.0 N 13
WORK PERFORMED DISTRIBUTION OF WORK
ITEM UNIT QUANTITY EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK) HR. MIN.
AVERAGE WIDTH - 275
OF CUT PUMPING OR DREDGING
TOTTH% QE\,{%\'DCE FT 388 | PCT OF EFFECTIVE TIME 42 %
TOTAL ADVANCE BOOSTER (IN LINE)
PREVIOUSLY FT 15,683
NON-EFFECTIVE WORKING TIME
TOTAL ADVANCE
AL ADVA - 16,071 (CHARGEABLE COST OF WORK)
HANDLING PIPE LINES 0 55
SCOWS LOADED NUMBER 0
HANDLING ANCHOR LINES 0 25
AVERAGE LOAD
PER SCOW CY 0| CLEARING PUMP AND PUMP LINES 0 0
FLOATING PIPE__ 2,480 SHORE PIPE 5,250 SUBMERGED PIPE 0 | CLEARING CUTTER OR SUCTION HEAD 2 20
TOTAL LENGTH OF DISCHARGE PIPE FT 7,730 | WAITING FOR SCOWS 0 0
CUBIC YARDS REMOVED GROSS CREDITED TO AND FROM WHARF OR ANCHORAGE 0 0
AMOUNT DREDGED
THIS DATE 18,969 15,807 | CHANGING LOCATION OF PLANT ON JOB 0 25
AMOUTT PREMIOUSLY 878,004 731,746 |LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0
TOTAL AMOUNT SHORE LINE AND SHORE WORK 0 0
DREDGED TO DATE 897,063 747,553
AMOUNT DREDGED PER WAITING FOR BOOSTER 0 0
PUMPING/CUTTING HR 1,881.22 1,567.84 1 \/INOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0
OPERATING SUPPLIES
WAITING FOR ATTENDANT PLANT 0 0
COMMODITY CONSUMED CREDITED PREPARATION AND MAKING UP TOW 0 0
ITEM UNIT QUANTITY QUANTITY TRANSFERRING PLANT BETWEEN WORKS 0 0
LAY TIME OFF SHIFT AND SATURDAYS 0 0
FUEL BBL 2,305 2,305
SUNDAYS AND HOLIDAYS 0 0
FIRE DRILL 0 0
ELECTRICITY| KW 0 0
MOVING OUT OF WAY OF TRAFFIC 9 50
MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0
LUBRICANTS GAL 30 30
TOTAL NON-EFFECTIVE TIME 13 55
PCT. OF NON-EFFECTIVE | 58 % _
MOB DATE DREDGE START DEMOB DATE
TOTAL EFFECTIVE AND NON-EFFECTIVE TIME 24 0
01/12/2017 12/14/2016 (CHARGEABLE TO COST OF WORK)

RMS FORM 4267
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CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

W91278-16-D-0110 0003 | Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 74
NAME AND TYPE DATE

DREDGE Dredge E. Stroud 105661-03 25 Feb 2017 - Saturday
ATTENDANT PLANT LOST TIME (NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

Tender Faye Marie 500| 24:00 | MAJOR REPAIRS 0 0

Tender Michael S. 500 24:00 | cESSATION 0 0

Tender Andy B. 500 24:00 | cOLLISIONS 0 0

Barge Derrick Barge 0] 24:00 | MISCELLANEOUS 0 0

Barge Supply Barge 0| 24:00 | TOTAL LOST TIME 0 0

Barge Spill Barge 0| 00:00 | PERCENTAGE OF TOTAL TIME | 0% _

Barge Crane Barge 108 0 12:00

Barge Crane Barge 4000 0 12:00 TOTAL TIME IN PERIOD 24 0

Skiff Survey Two 230/ 12:00

QC NARRATIVE(S)

GENERAL COMMENTS
E. Stroud went into "Stand-By" at 1600 hrs, waiting for barges/tows to move from "ARC" Dock.

E. Stroud continued dredging River Cut 2 upstation from C/L STA. 101+54 to C/L STA. 104+00, and River Cut C/L STA. 102+58 to
C/L STA. 104+00 for a total advance of 388" with a NET 15,807 CY's and GROSS 18,969 CY's discharged into South Blakely D/A.

SAFETY

Held JSA with dredge crew covering: Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, Crane
Operations, & Cleaning/Painting on dredge

RMS FORM 4267
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CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.
W91278-16-D-0110 0003 | Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 75
CHARACTER OF DATE
REPORT X maiNTENANCE ] NEW WORK [0 ENVIRONMENTAL 26 Feb 2017 - Sunday
NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK
DREDGE Dredge E. Stroud 105661-03 2 7
SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR DREDGE PUMP | SUCTION CUTTER OR DREDGE SHORE OTHER TOTAL
BUCKET PIPE JET BUCKET
24 0 3,800 0 0 28 0 4 32
LOCATION/CHANNEL OF WORK
LOCATION OF REACH DREDGED; STATION TO STATION DISPOSAL AREA USED | QTY DEPOSITED | CUMULATIVE AND QTY
WORK Cut 2 C/L STA. 96+50 to C/L STA. 100+85 GROSS (CY) DEPOSIT FOR DA (CY)
South Blakely D/A 6,187 903,250
CHARACTER OF GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
MATERIAL (%)
CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING 38 | AFTER DREDGING 43
RIVER/TIDE MIN 0 | TIME 07:30 | MAX 1| TIME 23:30 | GAGE LOCATION NOAA Gauge #8737048
STAGE MIN 0 | TiME 00:00 | MAX 0| TIME 00:00 | GAGE DATUM  NA
WEATHER CONDITION WEATHER TEMP (min / max) VISIBILITY WIND
Weather Caused No Delay 54 °F | 67 °F <1 NE 8
WORK PERFORMED DISTRIBUTION OF WORK
ITEM UNIT QUANTITY EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK) HR. MIN.
AVERAGE WIDTH - 80
OF CUT PUMPING OR DREDGING
TOTTH% QE\,{%\'DCE FT 435 | PCT OF EFFECTIVE TIME 17%
TOTAL ADVANCE BOOSTER (IN LINE)
PREVIOUSLY FT 16,071
NON-EFFECTIVE WORKING TIME
TOTAL ADVANCE
AL ADVA - 16,506 (CHARGEABLE COST OF WORK)
HANDLING PIPE LINES 0 15
SCOWS LOADED NUMBER 0
HANDLING ANCHOR LINES 0 20
AVERAGE LOAD
PER SCOW CY 0| CLEARING PUMP AND PUMP LINES 0 35
FLOATING PIPE___ 2,660 SHORE PIPE 5,250 SUBMERGED PIPE 0 | CLEARING CUTTER OR SUCTION HEAD 0 10
TOTAL LENGTH OF DISCHARGE PIPE FT 7,910 | WAITING FOR SCOWS 0 0
CUBIC YARDS REMOVED GROSS CREDITED TO AND FROM WHARF OR ANCHORAGE 0 0
AMOUNT DREDGED
THIS DATE 6,187 5,156 | CHANGING LOCATION OF PLANT ON JOB 0 0
AMOUTT PREMIOUSLY 897,063 747,553 | LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0
TOTAL AMOUNT SHORE LINE AND SHORE WORK 0 0
DREDGED TO DATE 903,250 752,709
AMOUNT DREDGED PER WAITING FOR BOOSTER 0 0
PUMPING/CUTTING HR 1,484.88 L.237.23 1 \/INOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0
OPERATING SUPPLIES
WAITING FOR ATTENDANT PLANT 0 0
COMMODITY CONSUMED CREDITED PREPARATION AND MAKING UP TOW 0 0
ITEM UNIT QUANTITY QUANTITY TRANSFERRING PLANT BETWEEN WORKS 0 0
LAY TIME OFF SHIFT AND SATURDAYS 0 0
FUEL BBL 1,379 1,379
SUNDAYS AND HOLIDAYS 0 0
FIRE DRILL 0 0
ELECTRICITY| KW 0 0
MOVING OUT OF WAY OF TRAFFIC 7 30
MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0
LUBRICANTS GAL 32 32
TOTAL NON-EFFECTIVE TIME 8 50
PCT. OF NON-EFFECTIVE | 37 % _
MOB DATE DREDGE START DEMOB DATE
TOTAL EFFECTIVE AND NON-EFFECTIVE TIME 13 0
01/12/2017 12/14/2016 (CHARGEABLE TO COST OF WORK)

RMS FORM 4267
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CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

W91278-16-D-0110 0003 | Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 75
NAME AND TYPE DATE

DREDGE Dredge E. Stroud 105661-03 26 Feb 2017 - Sunday
ATTENDANT PLANT LOST TIME (NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

Tender Faye Marie 500| 24:00 | MAJOR REPAIRS 0 0

Tender Michael S. 500 24:00 | cESSATION 11 0

Tender Andy B. 500 24:00 | cOLLISIONS 0

Barge Derrick Barge 0] 24:00 | MISCELLANEOUS 0 0

Barge Supply Barge 0| 24:00 | TOTAL LOST TIME 11 0

Barge Spill Barge 0| 00:00 | PERCENTAGE OF TOTAL TIME | 46 % _

Barge Crane Barge 108 0 12:00

Barge Crane Barge 4000 0 12:00 TOTAL TIME IN PERIOD 24 0

Skiff Survey Two 230/ 12:00

QC NARRATIVE(S)

GENERAL COMMENTS

E. Stroud continued to "Stand-By" until 0730 hrs, waiting for barges/tows to move from "ARC" Dock. At 0730 hrs, barges/tows

departed.

At 0730 hrs, E. Stroud started dredging River Cut 2 upstation from C/L STA. 96+50 to C/L STA. 100+85 x 80 ft wide for a total
advance of 435' with a NET 5,156 CY's and GROSS 6,187 CY's discharged into South Blakely D/A. At 1300 hrs, completed Active

Dredging Operations.

SAFETY

Held JSA with dredge crew covering: Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, Crane

Operations, & Cleaning/Painting on dredge

RMS FORM 4267
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CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.
W91278-16-D-0110 0003 | Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 121
CHARACTER OF DATE
REPORT X maiNTENANCE ] NEW WORK [0 ENVIRONMENTAL 13 Apr 2017 - Thursday
NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK
DREDGE Dredge E. Stroud 105661-03 2 7
SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR DREDGE PUMP | SUCTION CUTTER OR DREDGE SHORE OTHER TOTAL
BUCKET PIPE JET BUCKET
24 0 3,800 0 0 31 0 0 31
LOCATION/CHANNEL OF WORK
LOCATION OF REACH DREDGED; STATION TO STATION DISPOSAL AREA USED | QTY DEPOSITED | CUMULATIVE AND QTY
GROSS (CY) DEPOSIT FOR DA (CY)
WORK
0 903,250
CHARACTER OF GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
MATERIAL (%) 100
CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING 0 | AFTER DREDGING 0
RIVER/TIDE MIN 0 | TIME 00:00 | MAX 0| TIME 00:00 | GAGE LOCATION NA
STAGE MIN 0 | TiME 00:00 | MAX 0| TIME 00:00 | GAGE DATUM  NA
WEATHER CONDITION WEATHER TEMP (min / max) VISIBILITY WIND
Non Work Day 0°F/0°F
WORK PERFORMED DISTRIBUTION OF WORK
ITEM UNIT QUANTITY EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK) HR. MIN.
AVERAGE WIDTH - 0
OF CUT PUMPING OR DREDGING
TOTTH% QE\,{%\ECE FT 0| PCT OF EFFECTIVE TIME 0%
TOTAL ADVANCE BOOSTER (IN LINE)
PREVIOUSLY FT 16,506
NON-EFFECTIVE WORKING TIME
TOTAL ADVANCE
AL ADVA - 16,506 (CHARGEABLE COST OF WORK)
HANDLING PIPE LINES 0 0
SCOWS LOADED NUMBER 0
HANDLING ANCHOR LINES 0 0
AVERAGE LOAD
PER SCOW CY 0| CLEARING PUMP AND PUMP LINES 0 0
FLOATING PIPE 0 SHORE PIPE 0 SUBMERGED PIPE 0 | CLEARING CUTTER OR SUCTION HEAD 0 0
TOTAL LENGTH OF DISCHARGE PIPE FT WAITING FOR SCOWS 0 0
CUBIC YARDS REMOVED GROSS CREDITED TO AND FROM WHARF OR ANCHORAGE 0 0
AMOUNT DREDGED 0 0
THIS DATE CHANGING LOCATION OF PLANT ON JOB 0 0
AMOUTT PREMIOUSLY 903,250 752,709 |LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0
TOTAL AMOUNT SHORE LINE AND SHORE WORK 0 0
DREDGED TO DATE 903,250 752,709
AMOUNT DREDGED PER WAITING FOR BOOSTER 0 0
PUMPING/CUTTING HR A N2 1 MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0
OPERATING SUPPLIES
WAITING FOR ATTENDANT PLANT 0 0
COMMODITY CONSUMED CREDITED PREPARATION AND MAKING UP TOW 0 0
ITEM UNIT QUANTITY QUANTITY TRANSFERRING PLANT BETWEEN WORKS 0 0
LAY TIME OFF SHIFT AND SATURDAYS 0 0
FUEL BBL 0 0
SUNDAYS AND HOLIDAYS 0 0
FIRE DRILL 0 0
ELECTRICITY| KW 0 0
MOVING OUT OF WAY OF TRAFFIC 0 0
MISCELLANEOQUS (EXPLAIN IN REMARKS) 0 0
LUBRICANTS GAL 0 0
TOTAL NON-EFFECTIVE TIME 0 0
PCT. OF NON-EFFECTIVE | 0% _
MOB DATE DREDGE START DEMOB DATE
TOTAL EFFECTIVE AND NON-EFFECTIVE TIME 0 0
01/12/2017 12/14/2016 (CHARGEABLE TO COST OF WORK)

RMS FORM 4267



QUALITY CONTROL REPORT-BUCKET/PIPELINE PAGENO. Page 152 of 380
CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.
W91278-16-D-0110 0003 | Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 121
NAME AND TYPE DATE
DREDGE Dredge E. Stroud 105661-03 13 Apr 2017 - Thursday
ATTENDANT PLANT LOST TIME (NOT CHARGEABLE TO COST OF WORK)
ITEM NAME OR NUMBER H.P. HOURS HR. MIN.
Tender Faye Marie 500| 24:00 | MAJOR REPAIRS 0 0
Tender Michael S. 500 24:00 | cESSATION 24 0
Tender Andy B. 500 24:00 | cOLLISIONS 0
Barge Derrick Barge 0] 24:00 | MISCELLANEOUS 0 0
Barge Supply Barge 0| 24:00 | TOTAL LOST TIME 24 0
Barge Spill Barge 0| 00:00 | PERCENTAGE OF TOTAL TIME | 100 % _
Barge Crane Barge 108 0 12:00
Barge Crane Barge 4000 0 12:00 TOTAL TIME IN PERIOD 24 0
Skiff Survey Two 230/ 12:00

QC NARRATIVE(S)

GENERAL COMMENTS
Off Contract from Reports 76 - 120

SAFETY

Held JSA with dredge crew covering: Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, Crane
Operations, & Cleaning/Painting on dredge

RMS FORM 4267



PAGE NO.
QUALITY CONTROL REPORT-BUCKET/PIPELINE Page 153 of 380
CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.
W91278-16-D-0110 0003 | Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 122
CHARACTER OF DATE
)
REPORT X maiNTENANCE ] NEW WORK [0 ENVIRONMENTAL 14 Apr 2017 - Friday
NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK
DREDGE Dredge E. Stroud 105661-03 2 7
SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR DREDGE PUMP | SUCTION CUTTER OR DREDGE SHORE OTHER TOTAL
BUCKET PIPE JET BUCKET
24 0 3,800 0 0 31 0 0 31
LOCATION/CHANNEL OF WORK
LOCATION OF REACH DREDGED; STATION TO STATION DISPOSAL AREA USED | QTY DEPOSITED | CUMULATIVE AND QTY
GROSS (CY) DEPOSIT FOR DA (CY)
WORK
0 903,250
CHARACTER OF GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
MATERIAL (%) 100
CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING 0 | AFTER DREDGING 0
RIVER/TIDE MIN 0 | TIME 00:00 | MAX 0| TIME 00:00 | GAGE LOCATION NA
STAGE MIN 0 | TiME 00:00 | MAX 0| TIME 00:00 | GAGE DATUM  NA
WEATHER CONDITION WEATHER TEMP (min / max) VISIBILITY WIND
Non Work Day 0°F/0°F
WORK PERFORMED DISTRIBUTION OF WORK
ITEM UNIT QUANTITY EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK) HR. MIN.
AVERAGE WIDTH - 0
OF CUT PUMPING OR DREDGING
TOTTH% QE\,{%\ECE FT 0| PCT OF EFFECTIVE TIME 0%
TOTAL ADVANCE BOOSTER (IN LINE)
PREVIOUSLY FT 16,506
NON-EFFECTIVE WORKING TIME
TOTAL ADVANCE
AL ADVA - 16,506 (CHARGEABLE COST OF WORK)
HANDLING PIPE LINES 0 0
SCOWS LOADED NUMBER 0
HANDLING ANCHOR LINES 0 0
AVERAGE LOAD
PER SCOW CY 0| CLEARING PUMP AND PUMP LINES 0 0
FLOATING PIPE 0 SHORE PIPE 0 SUBMERGED PIPE 0 | CLEARING CUTTER OR SUCTION HEAD 0 0
TOTAL LENGTH OF DISCHARGE PIPE FT WAITING FOR SCOWS 0 0
CUBIC YARDS REMOVED GROSS CREDITED TO AND FROM WHARF OR ANCHORAGE 0 0
AMOUNT DREDGED 0 0
THIS DATE CHANGING LOCATION OF PLANT ON JOB 0 0
AMOUTT PREMIOUSLY 903,250 752,709 |LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0
TOTAL AMOUNT SHORE LINE AND SHORE WORK 0 0
DREDGED TO DATE 903,250 752,709
AMOUNT DREDGED PER WAITING FOR BOOSTER 0 0
PUMPING/CUTTING HR A N2 1 MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0
OPERATING SUPPLIES
WAITING FOR ATTENDANT PLANT 0 0
COMMODITY CONSUMED CREDITED PREPARATION AND MAKING UP TOW 0 0
ITEM UNIT QUANTITY QUANTITY TRANSFERRING PLANT BETWEEN WORKS 0 0
LAY TIME OFF SHIFT AND SATURDAYS 0 0
FUEL BBL 0 0
SUNDAYS AND HOLIDAYS 0 0
FIRE DRILL 0 0
ELECTRICITY| KW 0 0
MOVING OUT OF WAY OF TRAFFIC 0 0
MISCELLANEOQUS (EXPLAIN IN REMARKS) 0 0
LUBRICANTS GAL 0 0
TOTAL NON-EFFECTIVE TIME 0 0
PCT. OF NON-EFFECTIVE | 0% _
MOB DATE DREDGE START DEMOB DATE
TOTAL EFFECTIVE AND NON-EFFECTIVE TIME 0 0
01/12/2017 12/14/2016 (CHARGEABLE TO COST OF WORK)

RMS FORM 4267



QUALITY CONTROL REPORT-BUCKET/PIPELINE

PAGE NO.
Page 154 of 380

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

W91278-16-D-0110 0003 | Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 122
NAME AND TYPE DATE

DREDGE Dredge E. Stroud 105661-03 14 Apr 2017 - Friday
ATTENDANT PLANT LOST TIME (NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

Tender Faye Marie 500| 24:00 | MAJOR REPAIRS 0 0

Tender Michael S. 500 24:00 | cESSATION 24 0

Tender Andy B. 500 24:00 | cOLLISIONS 0

Barge Derrick Barge 0] 24:00 | MISCELLANEOUS 0 0

Barge Supply Barge 0| 24:00 | TOTAL LOST TIME 24 0

Barge Spill Barge 0| 00:00 | PERCENTAGE OF TOTAL TIME | 100 % _

Barge Crane Barge 108 0 12:00

Barge Crane Barge 4000 0 12:00 TOTAL TIME IN PERIOD 24 0

Skiff Survey Two 230/ 12:00

QC NARRATIVE(S)

SAFETY

Held JSA with dredge crew covering: Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, Crane

Operations, & Cleaning/Painting on dredge

RMS FORM 4267



PAGE NO.
QUALITY CONTROL REPORT-BUCKET/PIPELINE Page 155 of 380
CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.
W91278-16-D-0110 0003 | Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 123
CHARACTER OF DATE
REPORT X maiNTENANCE ] NEW WORK [0 ENVIRONMENTAL 15 Apr 2017 - Saturday
NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK
DREDGE Dredge E. Stroud 105661-03 2 7
SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR DREDGE PUMP | SUCTION CUTTER OR DREDGE SHORE OTHER TOTAL
BUCKET PIPE JET BUCKET
24 0 3,800 0 0 31 0 0 31
LOCATION/CHANNEL OF WORK
LOCATION OF REACH DREDGED; STATION TO STATION DISPOSAL AREA USED | QTY DEPOSITED | CUMULATIVE AND QTY
GROSS (CY) DEPOSIT FOR DA (CY)
WORK
0 903,250
CHARACTER OF GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
MATERIAL (%) 100
CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING 0 | AFTER DREDGING 0
RIVER/TIDE MIN 0 | TIME 00:00 | MAX 0| TIME 00:00 | GAGE LOCATION NA
STAGE MIN 0 | TiME 00:00 | MAX 0| TIME 00:00 | GAGE DATUM  NA
WEATHER CONDITION WEATHER TEMP (min / max) VISIBILITY WIND
Non Work Day 0°F/0°F
WORK PERFORMED DISTRIBUTION OF WORK
ITEM UNIT QUANTITY EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK) HR. MIN.
AVERAGE WIDTH - 0
OF CUT PUMPING OR DREDGING
TOTTH% QE\,{%\ECE FT 0| PCT OF EFFECTIVE TIME 0%
TOTAL ADVANCE BOOSTER (IN LINE)
PREVIOUSLY FT 16,506
NON-EFFECTIVE WORKING TIME
TOTAL ADVANCE
AL ADVA - 16,506 (CHARGEABLE COST OF WORK)
HANDLING PIPE LINES 0 0
SCOWS LOADED NUMBER 0
HANDLING ANCHOR LINES 0 0
AVERAGE LOAD
PER SCOW CY 0| CLEARING PUMP AND PUMP LINES 0 0
FLOATING PIPE 0 SHORE PIPE 0 SUBMERGED PIPE 0 | CLEARING CUTTER OR SUCTION HEAD 0 0
TOTAL LENGTH OF DISCHARGE PIPE FT WAITING FOR SCOWS 0 0
CUBIC YARDS REMOVED GROSS CREDITED TO AND FROM WHARF OR ANCHORAGE 0 0
AMOUNT DREDGED 0 0
THIS DATE CHANGING LOCATION OF PLANT ON JOB 0 0
AMOUTT PREMIOUSLY 903,250 752,709 |LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0
TOTAL AMOUNT SHORE LINE AND SHORE WORK 0 0
DREDGED TO DATE 903,250 752,709
AMOUNT DREDGED PER WAITING FOR BOOSTER 0 0
PUMPING/CUTTING HR A N2 1 MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0
OPERATING SUPPLIES
WAITING FOR ATTENDANT PLANT 0 0
COMMODITY CONSUMED CREDITED PREPARATION AND MAKING UP TOW 0 0
ITEM UNIT QUANTITY QUANTITY TRANSFERRING PLANT BETWEEN WORKS 0 0
LAY TIME OFF SHIFT AND SATURDAYS 0 0
FUEL BBL 0 0
SUNDAYS AND HOLIDAYS 0 0
FIRE DRILL 0 0
ELECTRICITY| KW 0 0
MOVING OUT OF WAY OF TRAFFIC 0 0
MISCELLANEOQUS (EXPLAIN IN REMARKS) 0 0
LUBRICANTS GAL 0 0
TOTAL NON-EFFECTIVE TIME 0 0
PCT. OF NON-EFFECTIVE | 0% _
MOB DATE DREDGE START DEMOB DATE
TOTAL EFFECTIVE AND NON-EFFECTIVE TIME 0 0
01/12/2017 12/14/2016 (CHARGEABLE TO COST OF WORK)

RMS FORM 4267



QUALITY CONTROL REPORT-BUCKET/PIPELINE

PAGE NO.
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CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

W91278-16-D-0110 0003 | Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 123
NAME AND TYPE DATE

DREDGE Dredge E. Stroud 105661-03 15 Apr 2017 - Saturday
ATTENDANT PLANT LOST TIME (NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

Tender Faye Marie 500| 24:00 | MAJOR REPAIRS 0 0

Tender Michael S. 500 24:00 | cESSATION 24 0

Tender Andy B. 500 24:00 | cOLLISIONS 0

Barge Derrick Barge 0] 24:00 | MISCELLANEOUS 0 0

Barge Supply Barge 0| 24:00 | TOTAL LOST TIME 24 0

Barge Spill Barge 0| 00:00 | PERCENTAGE OF TOTAL TIME | 100 % _

Barge Crane Barge 108 0 12:00

Barge Crane Barge 4000 0 12:00 TOTAL TIME IN PERIOD 24 0

Skiff Survey Two 230/ 12:00

QC NARRATIVE(S)

SAFETY

Held JSA with dredge crew covering: Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, Crane

Operations, & Cleaning/Painting on dredge

RMS FORM 4267



PAGE NO.
QUALITY CONTROL REPORT-BUCKET/PIPELINE Page 157 of 380
CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.
W91278-16-D-0110 0003 | Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 124
CHARACTER OF DATE
REPORT X maiNTENANCE ] NEW WORK [0 ENVIRONMENTAL 16 Apr 2017 - Sunday
NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK
DREDGE Dredge E. Stroud 105661-03 2 7
SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR DREDGE PUMP | SUCTION CUTTER OR DREDGE SHORE OTHER TOTAL
BUCKET PIPE JET BUCKET
24 0 3,800 0 0 31 0 0 31
LOCATION/CHANNEL OF WORK
LOCATION OF REACH DREDGED; STATION TO STATION DISPOSAL AREA USED | QTY DEPOSITED | CUMULATIVE AND QTY
GROSS (CY) DEPOSIT FOR DA (CY)
WORK
0 903,250
CHARACTER OF GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
MATERIAL (%) 100
CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING 0 | AFTER DREDGING 0
RIVER/TIDE MIN 0 | TIME 00:00 | MAX 0| TIME 00:00 | GAGE LOCATION NA
STAGE MIN 0 | TiME 00:00 | MAX 0| TIME 00:00 | GAGE DATUM  NA
WEATHER CONDITION WEATHER TEMP (min / max) VISIBILITY WIND
Non Work Day 0°F/0°F
WORK PERFORMED DISTRIBUTION OF WORK
ITEM UNIT QUANTITY EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK) HR. MIN.
AVERAGE WIDTH - 0
OF CUT PUMPING OR DREDGING
TOTTH% QE\,{%\ECE FT 0| PCT OF EFFECTIVE TIME 0%
TOTAL ADVANCE BOOSTER (IN LINE)
PREVIOUSLY FT 16,506
NON-EFFECTIVE WORKING TIME
TOTAL ADVANCE
AL ADVA - 16,506 (CHARGEABLE COST OF WORK)
HANDLING PIPE LINES 0 0
SCOWS LOADED NUMBER 0
HANDLING ANCHOR LINES 0 0
AVERAGE LOAD
PER SCOW CY 0| CLEARING PUMP AND PUMP LINES 0 0
FLOATING PIPE 0 SHORE PIPE 0 SUBMERGED PIPE 0 | CLEARING CUTTER OR SUCTION HEAD 0 0
TOTAL LENGTH OF DISCHARGE PIPE FT WAITING FOR SCOWS 0 0
CUBIC YARDS REMOVED GROSS CREDITED TO AND FROM WHARF OR ANCHORAGE 0 0
AMOUNT DREDGED 0 0
THIS DATE CHANGING LOCATION OF PLANT ON JOB 0 0
AMOUTT PREMIOUSLY 903,250 752,709 |LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0
TOTAL AMOUNT SHORE LINE AND SHORE WORK 0 0
DREDGED TO DATE 903,250 752,709
AMOUNT DREDGED PER WAITING FOR BOOSTER 0 0
PUMPING/CUTTING HR A N2 1 MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0
OPERATING SUPPLIES
WAITING FOR ATTENDANT PLANT 0 0
COMMODITY CONSUMED CREDITED PREPARATION AND MAKING UP TOW 0 0
ITEM UNIT QUANTITY QUANTITY TRANSFERRING PLANT BETWEEN WORKS 0 0
LAY TIME OFF SHIFT AND SATURDAYS 0 0
FUEL BBL 0 0
SUNDAYS AND HOLIDAYS 0 0
FIRE DRILL 0 0
ELECTRICITY| KW 0 0
MOVING OUT OF WAY OF TRAFFIC 0 0
MISCELLANEOQUS (EXPLAIN IN REMARKS) 0 0
LUBRICANTS GAL 0 0
TOTAL NON-EFFECTIVE TIME 0 0
PCT. OF NON-EFFECTIVE | 0% _
MOB DATE DREDGE START DEMOB DATE
TOTAL EFFECTIVE AND NON-EFFECTIVE TIME 0 0
01/12/2017 12/14/2016 (CHARGEABLE TO COST OF WORK)

RMS FORM 4267



QUALITY CONTROL REPORT-BUCKET/PIPELINE

PAGE NO.
Page 158 of 380

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

W91278-16-D-0110 0003 | Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 124
NAME AND TYPE DATE

DREDGE Dredge E. Stroud 105661-03 16 Apr 2017 - Sunday
ATTENDANT PLANT LOST TIME (NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

Tender Faye Marie 500| 24:00 | MAJOR REPAIRS 0 0

Tender Michael S. 500 24:00 | cESSATION 24 0

Tender Andy B. 500 24:00 | cOLLISIONS 0

Barge Derrick Barge 0] 24:00 | MISCELLANEOUS 0 0

Barge Supply Barge 0| 24:00 | TOTAL LOST TIME 24 0

Barge Spill Barge 0| 00:00 | PERCENTAGE OF TOTAL TIME | 100 % _

Barge Crane Barge 108 0 12:00

Barge Crane Barge 4000 0 12:00 TOTAL TIME IN PERIOD 24 0

Skiff Survey Two 230/ 12:00

QC NARRATIVE(S)

GENERAL COMMENTS
E. Stroud began Mobilization Bar to Bar from Blloxi to Mobile

SAFETY

Held JSA with dredge crew covering: Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, Crane

Operations, & Cleaning/Painting on dredge

RMS FORM 4267



PAGE NO.
QUALITY CONTROL REPORT-BUCKET/PIPELINE Page 159 of 380
CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.
W91278-16-D-0110 0003 | Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 125
CHARACTER OF DATE
REPORT X maiNTENANCE ] NEW WORK [0 ENVIRONMENTAL 17 Apr 2017 - Monday
NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK
DREDGE Dredge E. Stroud 105661-03 2 7
SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR DREDGE PUMP | SUCTION CUTTER OR DREDGE SHORE OTHER TOTAL
BUCKET PIPE JET BUCKET
24 0 3,800 0 0 31 0 0 31
LOCATION/CHANNEL OF WORK
LOCATION OF REACH DREDGED; STATION TO STATION DISPOSAL AREA USED | QTY DEPOSITED | CUMULATIVE AND QTY
GROSS (CY) DEPOSIT FOR DA (CY)
WORK
0 903,250
CHARACTER OF GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
MATERIAL (%) 100
CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING 0 | AFTER DREDGING 0
RIVER/TIDE MIN 0 | TIME 00:00 | MAX 0| TIME 00:00 | GAGE LOCATION NA
STAGE MIN 0 | TiME 00:00 | MAX 0| TIME 00:00 | GAGE DATUM  NA
WEATHER CONDITION WEATHER TEMP (min / max) VISIBILITY WIND
Non Work Day 0°F/0°F
WORK PERFORMED DISTRIBUTION OF WORK
ITEM UNIT QUANTITY EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK) HR. MIN.
AVERAGE WIDTH - 0
OF CUT PUMPING OR DREDGING
TOTTH% QE\,{%\ECE FT 0| PCT OF EFFECTIVE TIME 0%
TOTAL ADVANCE BOOSTER (IN LINE)
PREVIOUSLY FT 16,506
NON-EFFECTIVE WORKING TIME
TOTAL ADVANCE
AL ADVA - 16,506 (CHARGEABLE COST OF WORK)
HANDLING PIPE LINES 0 0
SCOWS LOADED NUMBER 0
HANDLING ANCHOR LINES 0 0
AVERAGE LOAD
PER SCOW CY 0| CLEARING PUMP AND PUMP LINES 0 0
FLOATING PIPE 0 SHORE PIPE 0 SUBMERGED PIPE 0 | CLEARING CUTTER OR SUCTION HEAD 0 0
TOTAL LENGTH OF DISCHARGE PIPE FT WAITING FOR SCOWS 0 0
CUBIC YARDS REMOVED GROSS CREDITED TO AND FROM WHARF OR ANCHORAGE 0 0
AMOUNT DREDGED 0 0
THIS DATE CHANGING LOCATION OF PLANT ON JOB 0 0
AMOUTT PREMIOUSLY 903,250 752,709 |LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0
TOTAL AMOUNT SHORE LINE AND SHORE WORK 0 0
DREDGED TO DATE 903,250 752,709
AMOUNT DREDGED PER WAITING FOR BOOSTER 0 0
PUMPING/CUTTING HR A N2 1 MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0
OPERATING SUPPLIES
WAITING FOR ATTENDANT PLANT 0 0
COMMODITY CONSUMED CREDITED PREPARATION AND MAKING UP TOW 0 0
ITEM UNIT QUANTITY QUANTITY TRANSFERRING PLANT BETWEEN WORKS 0 0
LAY TIME OFF SHIFT AND SATURDAYS 0 0
FUEL BBL 0 0
SUNDAYS AND HOLIDAYS 0 0
FIRE DRILL 0 0
ELECTRICITY| KW 0 0
MOVING OUT OF WAY OF TRAFFIC 0 0
MISCELLANEOQUS (EXPLAIN IN REMARKS) 0 0
LUBRICANTS GAL 0 0
TOTAL NON-EFFECTIVE TIME 0 0
PCT. OF NON-EFFECTIVE | 0% _
MOB DATE DREDGE START DEMOB DATE
TOTAL EFFECTIVE AND NON-EFFECTIVE TIME 0 0
01/12/2017 12/14/2016 (CHARGEABLE TO COST OF WORK)

RMS FORM 4267



QUALITY CONTROL REPORT-BUCKET/PIPELINE

PAGE NO.
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CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

W91278-16-D-0110 0003 | Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 125
NAME AND TYPE DATE

DREDGE Dredge E. Stroud 105661-03 17 Apr 2017 - Monday
ATTENDANT PLANT LOST TIME (NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

Tender Faye Marie 500| 24:00 | MAJOR REPAIRS 0 0

Tender Michael S. 500 24:00 | cESSATION 24 0

Tender Andy B. 500 24:00 | cOLLISIONS 0

Barge Derrick Barge 0] 24:00 | MISCELLANEOUS 0 0

Barge Supply Barge 0| 24:00 | TOTAL LOST TIME 24 0

Barge Spill Barge 0| 00:00 | PERCENTAGE OF TOTAL TIME | 100 % _

Barge Crane Barge 108 0 12:00

Barge Crane Barge 4000 0 12:00 TOTAL TIME IN PERIOD 24 0

Skiff Survey Two 230/ 12:00

QC NARRATIVE(S)

GENERAL COMMENTS
E. Stroud completed Mobilization Bar to Bar from Blloxi to Mobile.(70 miles.)

SAFETY

Held JSA with dredge crew covering: Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, Crane

Operations, & Cleaning/Painting on dredge

RMS FORM 4267



PAGE NO.
QUALITY CONTROL REPORT-BUCKET/PIPELINE Page 161 of 380
CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.
W91278-16-D-0110 0003 | Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 126
CHARACTER OF DATE
REPORT X maiNTENANCE ] NEW WORK [0 ENVIRONMENTAL 18 Apr 2017 - Tuesday
NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK
DREDGE Dredge E. Stroud 105661-03 2 7
SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR DREDGE PUMP | SUCTION CUTTER OR DREDGE SHORE OTHER TOTAL
BUCKET PIPE JET BUCKET
24 0 3,800 0 0 31 0 0 31
LOCATION/CHANNEL OF WORK
LOCATION OF REACH DREDGED; STATION TO STATION DISPOSAL AREA USED | QTY DEPOSITED | CUMULATIVE AND QTY
GROSS (CY) DEPOSIT FOR DA (CY)
WORK
0 903,250
CHARACTER OF GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
MATERIAL (%) 100
CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING 0 | AFTER DREDGING 0
RIVER/TIDE MIN 0 | TIME 00:00 | MAX 0| TIME 00:00 | GAGE LOCATION NA
STAGE MIN 0 | TiME 00:00 | MAX 0| TIME 00:00 | GAGE DATUM  NA
WEATHER CONDITION WEATHER TEMP (min / max) VISIBILITY WIND
Non Work Day 62 °F / 81 °F 3 21
WORK PERFORMED DISTRIBUTION OF WORK
ITEM UNIT QUANTITY EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK) HR. MIN.
AVERAGE WIDTH - 0
OF CUT PUMPING OR DREDGING
TOTTH% QE\,{%\ECE FT 0| PCT OF EFFECTIVE TIME 0%
TOTAL ADVANCE BOOSTER (IN LINE)
PREVIOUSLY FT 16,506
NON-EFFECTIVE WORKING TIME
TOTAL ADVANCE
AL ADVA - 16,506 (CHARGEABLE COST OF WORK)
HANDLING PIPE LINES 0 0
SCOWS LOADED NUMBER 0
HANDLING ANCHOR LINES 0 0
AVERAGE LOAD
PER SCOW CY 0| CLEARING PUMP AND PUMP LINES 0 0
FLOATING PIPE 0 SHORE PIPE 0 SUBMERGED PIPE 0 | CLEARING CUTTER OR SUCTION HEAD 0 0
TOTAL LENGTH OF DISCHARGE PIPE FT WAITING FOR SCOWS 0 0
CUBIC YARDS REMOVED GROSS CREDITED TO AND FROM WHARF OR ANCHORAGE 0 0
AMOUNT DREDGED 0 0
THIS DATE CHANGING LOCATION OF PLANT ON JOB 0 0
AMOUTT PREMIOUSLY 903,250 752,709 |LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0
TOTAL AMOUNT SHORE LINE AND SHORE WORK 0 0
DREDGED TO DATE 903,250 752,709
AMOUNT DREDGED PER WAITING FOR BOOSTER 0 0
PUMPING/CUTTING HR /A N2 1 MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0
OPERATING SUPPLIES
WAITING FOR ATTENDANT PLANT 0 0
COMMODITY CONSUMED CREDITED PREPARATION AND MAKING UP TOW 0 0
ITEM UNIT QUANTITY QUANTITY TRANSFERRING PLANT BETWEEN WORKS 0 0
LAY TIME OFF SHIFT AND SATURDAYS 0 0
FUEL BBL 526 0
SUNDAYS AND HOLIDAYS 0 0
FIRE DRILL 0 0
ELECTRICITY| KW 0 0
MOVING OUT OF WAY OF TRAFFIC 0 0
MISCELLANEOQUS (EXPLAIN IN REMARKS) 0 0
LUBRICANTS GAL 16 0
TOTAL NON-EFFECTIVE TIME 0 0
PCT. OF NON-EFFECTIVE | 0% _
MOB DATE DREDGE START DEMOB DATE
TOTAL EFFECTIVE AND NON-EFFECTIVE TIME 0 0
01/12/2017 12/14/2016 (CHARGEABLE TO COST OF WORK)

RMS FORM 4267



QUALITY CONTROL REPORT-BUCKET/PIPELINE

PAGE NO.
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CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

W91278-16-D-0110 0003 | Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 126
NAME AND TYPE DATE

DREDGE Dredge E. Stroud 105661-03 18 Apr 2017 - Tuesday
ATTENDANT PLANT LOST TIME (NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

Tender Faye Marie 500| 24:00 | MAJOR REPAIRS 0 0

Tender Michael S. 500 24:00 | cESSATION 24 0

Tender Andy B. 500 24:00 | cOLLISIONS 0

Barge Derrick Barge 0] 24:00 | MISCELLANEOUS 0 0

Barge Supply Barge 0| 24:00 | TOTAL LOST TIME 24 0

Barge Spill Barge 0| 00:00 | PERCENTAGE OF TOTAL TIME | 100 % _

Barge Crane Barge 108 0 12:00

Barge Crane Barge 4000 0 12:00 TOTAL TIME IN PERIOD 24 0

Skiff Survey Two 230/ 12:00

QC NARRATIVE(S)

GENERAL COMMENTS

E. Stroud departed Biloxi on 04/16/2017 and arrived in Mobile on 04/17/2017 (70 miles.) and began Extension Barge and Pipeline

Mobilization.

SAFETY

Held JSA with dredge crew covering: Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, Crane

Operations, & Cleaning/Painting on dredge

RMS FORM 4267



PAGE NO.
QUALITY CONTROL REPORT-BUCKET/PIPELINE Page 163 of 380
CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.
W91278-16-D-0110 0003 | Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 127
CHARACTER OF DATE
REPORT X maiNTENANCE ] NEW WORK [0 ENVIRONMENTAL 19 Apr 2017 - Wednesday
NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK
DREDGE Dredge E. Stroud 105661-03 2 7
SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR DREDGE PUMP | SUCTION CUTTER OR DREDGE SHORE OTHER TOTAL
BUCKET PIPE JET BUCKET
24 0 3,800 0 0 31 0 0 31
LOCATION/CHANNEL OF WORK
LOCATION OF REACH DREDGED; STATION TO STATION DISPOSAL AREA USED | QTY DEPOSITED | CUMULATIVE AND QTY
GROSS (CY) DEPOSIT FOR DA (CY)
WORK
0 903,250
CHARACTER OF GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
MATERIAL (%) 100
CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING 0 | AFTER DREDGING 0
RIVER/TIDE MIN 0 | TIME 00:00 | MAX 0| TIME 00:00 | GAGE LOCATION NA
STAGE MIN 0 | TiME 00:00 | MAX 0| TIME 00:00 | GAGE DATUM  NA
WEATHER CONDITION WEATHER TEMP (min / max) VISIBILITY WIND
Non Work Day 63 °F / 81 °F 10 13
WORK PERFORMED DISTRIBUTION OF WORK
ITEM UNIT QUANTITY EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK) HR. MIN.
AVERAGE WIDTH - 0
OF CUT PUMPING OR DREDGING
TOTTH% QE\,{%\ECE FT 0| PCT OF EFFECTIVE TIME 0%
TOTAL ADVANCE BOOSTER (IN LINE)
PREVIOUSLY FT 16,506
NON-EFFECTIVE WORKING TIME
TOTAL ADVANCE
AL ADVA - 16,506 (CHARGEABLE COST OF WORK)
HANDLING PIPE LINES 0 0
SCOWS LOADED NUMBER 0
HANDLING ANCHOR LINES 0 0
AVERAGE LOAD
PER SCOW CY 0| CLEARING PUMP AND PUMP LINES 0 0
FLOATING PIPE 0 SHORE PIPE 0 SUBMERGED PIPE 0 | CLEARING CUTTER OR SUCTION HEAD 0 0
TOTAL LENGTH OF DISCHARGE PIPE FT WAITING FOR SCOWS 0 0
CUBIC YARDS REMOVED GROSS CREDITED TO AND FROM WHARF OR ANCHORAGE 0 0
AMOUNT DREDGED 0 0
THIS DATE CHANGING LOCATION OF PLANT ON JOB 0 0
AMOUTT PREMIOUSLY 903,250 752,709 |LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0
TOTAL AMOUNT SHORE LINE AND SHORE WORK 0 0
DREDGED TO DATE 903,250 752,709
AMOUNT DREDGED PER WAITING FOR BOOSTER 0 0
PUMPING/CUTTING HR /A N2 1 MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0
OPERATING SUPPLIES
WAITING FOR ATTENDANT PLANT 0 0
COMMODITY CONSUMED CREDITED PREPARATION AND MAKING UP TOW 0 0
ITEM UNIT QUANTITY QUANTITY TRANSFERRING PLANT BETWEEN WORKS 0 0
LAY TIME OFF SHIFT AND SATURDAYS 0 0
FUEL BBL 982 0
SUNDAYS AND HOLIDAYS 0 0
FIRE DRILL 0 0
ELECTRICITY| KW 0 0
MOVING OUT OF WAY OF TRAFFIC 0 0
MISCELLANEOQUS (EXPLAIN IN REMARKS) 0 0
LUBRICANTS GAL 21 0
TOTAL NON-EFFECTIVE TIME 0 0
PCT. OF NON-EFFECTIVE | 0% _
MOB DATE DREDGE START DEMOB DATE
TOTAL EFFECTIVE AND NON-EFFECTIVE TIME 0 0
01/12/2017 12/14/2016 (CHARGEABLE TO COST OF WORK)

RMS FORM 4267



QUALITY CONTROL REPORT-BUCKET/PIPELINE

PAGE NO.
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CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

W91278-16-D-0110 0003 | Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 127
NAME AND TYPE DATE

DREDGE Dredge E. Stroud 105661-03 19 Apr 2017 - Wednesday
ATTENDANT PLANT LOST TIME (NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

Tender Faye Marie 500| 24:00 | MAJOR REPAIRS 0 0

Tender Michael S. 500 24:00 | cESSATION 24 0

Tender Andy B. 500 24:00 | cOLLISIONS 0

Barge Derrick Barge 0] 24:00 | MISCELLANEOUS 0 0

Barge Supply Barge 0| 24:00 | TOTAL LOST TIME 24 0

Barge Spill Barge 0| 00:00 | PERCENTAGE OF TOTAL TIME | 100 % _

Barge Crane Barge 108 0 12:00

Barge Crane Barge 4000 0 12:00 TOTAL TIME IN PERIOD 24 0

Skiff Survey Two 230/ 12:00

QC NARRATIVE(S)

GENERAL COMMENTS

E. Stroud Extension Barge and Pipeline Mobilization.

SAFETY

Held JSA with dredge crew covering: Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, Crane
Operations, & Cleaning/Painting on dredge

RMS FORM 4267



PAGE NO.
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CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.
W91278-16-D-0110 0003 | Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 128
CHARACTER OF DATE
REPORT X maiNTENANCE ] NEW WORK [0 ENVIRONMENTAL 20 Apr 2017 - Thursday
NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK
DREDGE Dredge E. Stroud 105661-03 2 7
SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR DREDGE PUMP | SUCTION CUTTER OR DREDGE SHORE OTHER TOTAL
BUCKET PIPE JET BUCKET
24 0 3,800 0 0 28 0 0 28
LOCATION/CHANNEL OF WORK
LOCATION OF REACH DREDGED; STATION TO STATION DISPOSAL AREA USED | QTY DEPOSITED | CUMULATIVE AND QTY
GROSS (CY) DEPOSIT FOR DA (CY)
WORK
0 903,250
CHARACTER OF GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
MATERIAL (%) 100
CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING 0 | AFTER DREDGING 0
RIVER/TIDE MIN 0 | TIME 00:00 | MAX 0| TIME 00:00 | GAGE LOCATION NA
STAGE MIN 0 | TiME 00:00 | MAX 0| TIME 00:00 | GAGE DATUM  NA
WEATHER CONDITION WEATHER TEMP (min / max) VISIBILITY WIND
Non Work Day 63 °F / 81 °F 10 13
WORK PERFORMED DISTRIBUTION OF WORK
ITEM UNIT QUANTITY EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK) HR. MIN.
AVERAGE WIDTH - 0
OF CUT PUMPING OR DREDGING
TOTTH% QE\,{%\ECE FT 0| PCT OF EFFECTIVE TIME 0%
TOTAL ADVANCE BOOSTER (IN LINE)
PREVIOUSLY FT 16,506
NON-EFFECTIVE WORKING TIME
TOTAL ADVANCE
AL ADVA - 16,506 (CHARGEABLE COST OF WORK)
HANDLING PIPE LINES 0 0
SCOWS LOADED NUMBER 0
HANDLING ANCHOR LINES 0 0
AVERAGE LOAD
PER SCOW CY 0| CLEARING PUMP AND PUMP LINES 0 0
FLOATING PIPE 0 SHORE PIPE 0 SUBMERGED PIPE 0 | CLEARING CUTTER OR SUCTION HEAD 0 0
TOTAL LENGTH OF DISCHARGE PIPE FT WAITING FOR SCOWS 0 0
CUBIC YARDS REMOVED GROSS CREDITED TO AND FROM WHARF OR ANCHORAGE 0 0
AMOUNT DREDGED 0 0
THIS DATE CHANGING LOCATION OF PLANT ON JOB 0 0
AMOUTT PREMIOUSLY 903,250 752,709 |LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0
TOTAL AMOUNT SHORE LINE AND SHORE WORK 0 0
DREDGED TO DATE 903,250 752,709
AMOUNT DREDGED PER WAITING FOR BOOSTER 0 0
PUMPING/CUTTING HR /A N2 1 MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0
OPERATING SUPPLIES
WAITING FOR ATTENDANT PLANT 0 0
COMMODITY CONSUMED CREDITED PREPARATION AND MAKING UP TOW 0 0
ITEM UNIT QUANTITY QUANTITY TRANSFERRING PLANT BETWEEN WORKS 0 0
LAY TIME OFF SHIFT AND SATURDAYS 0 0
FUEL BBL 982 0
SUNDAYS AND HOLIDAYS 0 0
FIRE DRILL 0 0
ELECTRICITY| KW 0 0
MOVING OUT OF WAY OF TRAFFIC 0 0
MISCELLANEOQUS (EXPLAIN IN REMARKS) 0 0
LUBRICANTS GAL 21 0
TOTAL NON-EFFECTIVE TIME 0 0
PCT. OF NON-EFFECTIVE | 0% _
MOB DATE DREDGE START DEMOB DATE
TOTAL EFFECTIVE AND NON-EFFECTIVE TIME 0 0
01/12/2017 12/14/2016 (CHARGEABLE TO COST OF WORK)

RMS FORM 4267
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CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

W91278-16-D-0110 0003 | Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 128
NAME AND TYPE DATE

DREDGE Dredge E. Stroud 105661-03 20 Apr 2017 - Thursday
ATTENDANT PLANT LOST TIME (NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

Tender Faye Marie 500| 24:00 | MAJOR REPAIRS 0 0

Tender Michael S. 500 24:00 | cESSATION 24 0

Tender Andy B. 500 24:00 | cOLLISIONS 0

Barge Derrick Barge 0] 24:00 | MISCELLANEOUS 0 0

Barge Supply Barge 0| 24:00 | TOTAL LOST TIME 24 0

Barge Spill Barge 0| 00:00 | PERCENTAGE OF TOTAL TIME | 100 % _

Barge Crane Barge 108 0 12:00

Barge Crane Barge 4000 0 12:00 TOTAL TIME IN PERIOD 24 0

Skiff Survey Two 230/ 12:00

QC NARRATIVE(S)

GENERAL COMMENTS

E. Stroud continued Repairs on "Trail Barge" and Mobilization. (Port Spud Extention Complete, Start on STBD Spud Extention, Set

Up Anchors for Deep H20, and Pipelines)

SAFETY

Held JSA with dredge crew covering: Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, Crane

Operations, & Cleaning/Painting on dredge

RMS FORM 4267



PAGE NO.
QUALITY CONTROL REPORT-BUCKET/PIPELINE Page 167 of 380
CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.
W91278-16-D-0110 0003 | Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 129
CHARACTER OF DATE
)
REPORT X maiNTENANCE ] NEW WORK [0 ENVIRONMENTAL 21 Apr 2017 - Friday
NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK
DREDGE Dredge E. Stroud 105661-03 2 7
SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR DREDGE PUMP | SUCTION CUTTER OR DREDGE SHORE OTHER TOTAL
BUCKET PIPE JET BUCKET
24 0 3,800 0 0 29 0 0 29
LOCATION/CHANNEL OF WORK
LOCATION OF REACH DREDGED; STATION TO STATION DISPOSAL AREA USED | QTY DEPOSITED | CUMULATIVE AND QTY
GROSS (CY) DEPOSIT FOR DA (CY)
WORK
0 903,250
CHARACTER OF GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
MATERIAL (%) 100
CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING 0 | AFTER DREDGING 0
RIVER/TIDE MIN 0 | TIME 00:00 | MAX 0| TIME 00:00 | GAGE LOCATION NA
STAGE MIN 0 | TiME 00:00 | MAX 0| TIME 00:00 | GAGE DATUM  NA
WEATHER CONDITION WEATHER TEMP (min / max) VISIBILITY WIND
Non Work Day 61 °F/81°F 10 13
WORK PERFORMED DISTRIBUTION OF WORK
ITEM UNIT QUANTITY EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK) HR. MIN.
AVERAGE WIDTH - 0
OF CUT PUMPING OR DREDGING
TOTTH% QE\,{%\ECE FT 0| PCT OF EFFECTIVE TIME 0%
TOTAL ADVANCE BOOSTER (IN LINE)
PREVIOUSLY FT 16,506
NON-EFFECTIVE WORKING TIME
TOTAL ADVANCE
AL ADVA - 16,506 (CHARGEABLE COST OF WORK)
HANDLING PIPE LINES 0 0
SCOWS LOADED NUMBER 0
HANDLING ANCHOR LINES 0 0
AVERAGE LOAD
PER SCOW CY 0| CLEARING PUMP AND PUMP LINES 0 0
FLOATING PIPE 0 SHORE PIPE 0 SUBMERGED PIPE 0 | CLEARING CUTTER OR SUCTION HEAD 0 0
TOTAL LENGTH OF DISCHARGE PIPE FT WAITING FOR SCOWS 0 0
CUBIC YARDS REMOVED GROSS CREDITED TO AND FROM WHARF OR ANCHORAGE 0 0
AMOUNT DREDGED 0 0
THIS DATE CHANGING LOCATION OF PLANT ON JOB 0 0
AMOUTT PREMIOUSLY 903,250 752,709 |LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0
TOTAL AMOUNT SHORE LINE AND SHORE WORK 0 0
DREDGED TO DATE 903,250 752,709
AMOUNT DREDGED PER WAITING FOR BOOSTER 0 0
PUMPING/CUTTING HR /A N2 1 MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0
OPERATING SUPPLIES
WAITING FOR ATTENDANT PLANT 0 0
COMMODITY CONSUMED CREDITED PREPARATION AND MAKING UP TOW 0 0
ITEM UNIT QUANTITY QUANTITY TRANSFERRING PLANT BETWEEN WORKS 0 0
LAY TIME OFF SHIFT AND SATURDAYS 0 0
FUEL BBL 712 0
SUNDAYS AND HOLIDAYS 0 0
FIRE DRILL 0 0
ELECTRICITY| KW 0 0
MOVING OUT OF WAY OF TRAFFIC 0 0
MISCELLANEOQUS (EXPLAIN IN REMARKS) 0 0
LUBRICANTS GAL 27 0
TOTAL NON-EFFECTIVE TIME 0 0
PCT. OF NON-EFFECTIVE | 0% _
MOB DATE DREDGE START DEMOB DATE
TOTAL EFFECTIVE AND NON-EFFECTIVE TIME 0 0
01/12/2017 12/14/2016 (CHARGEABLE TO COST OF WORK)

RMS FORM 4267
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CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

W91278-16-D-0110 0003 | Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 129
NAME AND TYPE DATE

DREDGE Dredge E. Stroud 105661-03 21 Apr 2017 - Friday
ATTENDANT PLANT LOST TIME (NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

Tender Faye Marie 500| 24:00 | MAJOR REPAIRS 0 0

Tender Michael S. 500 24:00 | cESSATION 24 0

Tender Andy B. 500 24:00 | cOLLISIONS 0

Barge Derrick Barge 0] 24:00 | MISCELLANEOUS 0 0

Barge Supply Barge 0| 24:00 | TOTAL LOST TIME 24 0

Barge Spill Barge 0| 00:00 | PERCENTAGE OF TOTAL TIME | 100 % _

Barge Crane Barge 108 0 12:00

Barge Crane Barge 4000 0 12:00 TOTAL TIME IN PERIOD 24 0

Skiff Survey Two 230/ 12:00

QC NARRATIVE(S)

GENERAL COMMENTS

Dredge E. Stroud Crew continuing repairs on Trail Barge, Working on Spuds, Discharge Line, Valves. Made-Up Trail Barge to Stern

of Dredge.

SAFETY

Held JSA with dredge crew covering: Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, Crane

Operations, & Cleaning/Painting on dredge

RMS FORM 4267



PAGE NO.
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CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.
W91278-16-D-0110 0003 | Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 130
CHARACTER OF DATE
REPORT X maiNTENANCE ] NEW WORK [0 ENVIRONMENTAL 22 Apr 2017 - Saturday
NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK
DREDGE Dredge E. Stroud 105661-03 2 7
SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR DREDGE PUMP | SUCTION CUTTER OR DREDGE SHORE OTHER TOTAL
BUCKET PIPE JET BUCKET
24 0 3,800 0 0 29 0 0 29
LOCATION/CHANNEL OF WORK
LOCATION OF REACH DREDGED; STATION TO STATION DISPOSAL AREA USED | QTY DEPOSITED | CUMULATIVE AND QTY
GROSS (CY) DEPOSIT FOR DA (CY)
WORK
0 903,250
CHARACTER OF GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
MATERIAL (%) 100
CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING 0 | AFTER DREDGING 0
RIVER/TIDE MIN 0 | TIME 00:00 | MAX 0| TIME 00:00 | GAGE LOCATION NA
STAGE MIN 0 | TiME 00:00 | MAX 0| TIME 00:00 | GAGE DATUM  NA
WEATHER CONDITION WEATHER TEMP (min / max) VISIBILITY WIND
Non Work Day 66 °F /82 °F 10 22
WORK PERFORMED DISTRIBUTION OF WORK
ITEM UNIT QUANTITY EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK) HR. MIN.
AVERAGE WIDTH - 0
OF CUT PUMPING OR DREDGING
TOTTH% QE\,{%\ECE FT 0| PCT OF EFFECTIVE TIME 0%
TOTAL ADVANCE BOOSTER (IN LINE)
PREVIOUSLY FT 16,506
NON-EFFECTIVE WORKING TIME
TOTAL ADVANCE
AL ADVA - 16,506 (CHARGEABLE COST OF WORK)
HANDLING PIPE LINES 0 0
SCOWS LOADED NUMBER 0
HANDLING ANCHOR LINES 0 0
AVERAGE LOAD
PER SCOW CY 0| CLEARING PUMP AND PUMP LINES 0 0
FLOATING PIPE 0 SHORE PIPE 0 SUBMERGED PIPE 0 | CLEARING CUTTER OR SUCTION HEAD 0 0
TOTAL LENGTH OF DISCHARGE PIPE FT WAITING FOR SCOWS 0 0
CUBIC YARDS REMOVED GROSS CREDITED TO AND FROM WHARF OR ANCHORAGE 0 0
AMOUNT DREDGED 0 0
THIS DATE CHANGING LOCATION OF PLANT ON JOB 0 0
AMOUTT PREMIOUSLY 903,250 752,709 |LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0
TOTAL AMOUNT SHORE LINE AND SHORE WORK 0 0
DREDGED TO DATE 903,250 752,709
AMOUNT DREDGED PER WAITING FOR BOOSTER 0 0
PUMPING/CUTTING HR /A N2 1 MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0
OPERATING SUPPLIES
WAITING FOR ATTENDANT PLANT 0 0
COMMODITY CONSUMED CREDITED PREPARATION AND MAKING UP TOW 0 0
ITEM UNIT QUANTITY QUANTITY TRANSFERRING PLANT BETWEEN WORKS 0 0
LAY TIME OFF SHIFT AND SATURDAYS 0 0
FUEL BBL 405 0
SUNDAYS AND HOLIDAYS 0 0
FIRE DRILL 0 0
ELECTRICITY| KW 0 0
MOVING OUT OF WAY OF TRAFFIC 0 0
MISCELLANEOQUS (EXPLAIN IN REMARKS) 0 0
LUBRICANTS GAL 23 0
TOTAL NON-EFFECTIVE TIME 0 0
PCT. OF NON-EFFECTIVE | 0% _
MOB DATE DREDGE START DEMOB DATE
TOTAL EFFECTIVE AND NON-EFFECTIVE TIME 0 0
01/12/2017 12/14/2016 (CHARGEABLE TO COST OF WORK)

RMS FORM 4267
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CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

W91278-16-D-0110 0003 | Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 130
NAME AND TYPE DATE

DREDGE Dredge E. Stroud 105661-03 22 Apr 2017 - Saturday
ATTENDANT PLANT LOST TIME (NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

Tender Faye Marie 500| 24:00 | MAJOR REPAIRS 0 0

Tender Michael S. 500 24:00 | cESSATION 24 0

Tender Andy B. 500 24:00 | cOLLISIONS 0

Barge Derrick Barge 0] 24:00 | MISCELLANEOUS 0 0

Barge Supply Barge 0| 24:00 | TOTAL LOST TIME 24 0

Barge Spill Barge 0| 00:00 | PERCENTAGE OF TOTAL TIME | 100 % _

Barge Crane Barge 108 0 12:00

Barge Crane Barge 4000 0 12:00 TOTAL TIME IN PERIOD 24 0

Skiff Survey Two 230/ 12:00

QC NARRATIVE(S)

GENERAL COMMENTS

Dredge E. Stroud Crew continuing connecting Trail Barge (Hanging Spuds, Electrical, Hydraulics, Pneumatic, CCTV, Wire Rope and

Ratchet Binders); Connecting Bells/Balls to Sub-Line..

SAFETY

Held JSA with dredge crew covering: Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, Crane

Operations, & Cleaning/Painting on dredge

RMS FORM 4267



PAGE NO.
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CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.
W91278-16-D-0110 0003 | Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 131
CHARACTER OF DATE
REPORT X maiNTENANCE ] NEW WORK [0 ENVIRONMENTAL 23 Apr 2017 - Sunday
NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK
DREDGE Dredge E. Stroud 105661-03 2 7
SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR DREDGE PUMP | SUCTION CUTTER OR DREDGE SHORE OTHER TOTAL
BUCKET PIPE JET BUCKET
24 0 3,800 0 0 29 0 0 29
LOCATION/CHANNEL OF WORK
LOCATION OF REACH DREDGED; STATION TO STATION DISPOSAL AREA USED | QTY DEPOSITED | CUMULATIVE AND QTY
GROSS (CY) DEPOSIT FOR DA (CY)
WORK
0 903,250
CHARACTER OF GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
MATERIAL (%) 100
CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING 0 | AFTER DREDGING 0
RIVER/TIDE MIN 0 | TIME 00:00 | MAX 0| TIME 00:00 | GAGE LOCATION NA
STAGE MIN 0 | TiME 00:00 | MAX 0| TIME 00:00 | GAGE DATUM  NA
WEATHER CONDITION WEATHER TEMP (min / max) VISIBILITY WIND
Non Work Day 50 °F / 75 °F 10 24
WORK PERFORMED DISTRIBUTION OF WORK
ITEM UNIT QUANTITY EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK) HR. MIN.
AVERAGE WIDTH - 0
OF CUT PUMPING OR DREDGING
TOTTH% QE\,{%\ECE FT 0| PCT OF EFFECTIVE TIME 0%
TOTAL ADVANCE BOOSTER (IN LINE)
PREVIOUSLY FT 16,506
NON-EFFECTIVE WORKING TIME
TOTAL ADVANCE
AL ADVA - 16,506 (CHARGEABLE COST OF WORK)
HANDLING PIPE LINES 0 0
SCOWS LOADED NUMBER 0
HANDLING ANCHOR LINES 0 0
AVERAGE LOAD
PER SCOW CY 0| CLEARING PUMP AND PUMP LINES 0 0
FLOATING PIPE 0 SHORE PIPE 0 SUBMERGED PIPE 0 | CLEARING CUTTER OR SUCTION HEAD 0 0
TOTAL LENGTH OF DISCHARGE PIPE FT WAITING FOR SCOWS 0 0
CUBIC YARDS REMOVED GROSS CREDITED TO AND FROM WHARF OR ANCHORAGE 0 0
AMOUNT DREDGED 0 0
THIS DATE CHANGING LOCATION OF PLANT ON JOB 0 0
AMOUTT PREMIOUSLY 903,250 752,709 |LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0
TOTAL AMOUNT SHORE LINE AND SHORE WORK 0 0
DREDGED TO DATE 903,250 752,709
AMOUNT DREDGED PER WAITING FOR BOOSTER 0 0
PUMPING/CUTTING HR /A N2 1 MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0
OPERATING SUPPLIES
WAITING FOR ATTENDANT PLANT 0 0
COMMODITY CONSUMED CREDITED PREPARATION AND MAKING UP TOW 0 0
ITEM UNIT QUANTITY QUANTITY TRANSFERRING PLANT BETWEEN WORKS 0 0
LAY TIME OFF SHIFT AND SATURDAYS 0 0
FUEL BBL 688 0
SUNDAYS AND HOLIDAYS 0 0
FIRE DRILL 0 0
ELECTRICITY| KW 0 0
MOVING OUT OF WAY OF TRAFFIC 0 0
MISCELLANEOQUS (EXPLAIN IN REMARKS) 0 0
LUBRICANTS GAL 21 0
TOTAL NON-EFFECTIVE TIME 0 0
PCT. OF NON-EFFECTIVE | 0% _
MOB DATE DREDGE START DEMOB DATE
TOTAL EFFECTIVE AND NON-EFFECTIVE TIME 0 0
01/12/2017 12/14/2016 (CHARGEABLE TO COST OF WORK)

RMS FORM 4267
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CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

W91278-16-D-0110 0003 | Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 131
NAME AND TYPE DATE

DREDGE Dredge E. Stroud 105661-03 23 Apr 2017 - Sunday
ATTENDANT PLANT LOST TIME (NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

Tender Faye Marie 500| 24:00 | MAJOR REPAIRS 0 0

Tender Michael S. 500 24:00 | cESSATION 24 0

Tender Andy B. 500 24:00 | cOLLISIONS 0

Barge Derrick Barge 0] 24:00 | MISCELLANEOUS 0 0

Barge Supply Barge 0| 24:00 | TOTAL LOST TIME 24 0

Barge Spill Barge 0| 00:00 | PERCENTAGE OF TOTAL TIME | 100 % _

Barge Crane Barge 108 0 12:00

Barge Crane Barge 4000 0 12:00 TOTAL TIME IN PERIOD 24 0

Skiff Survey Two 230/ 12:00

QC NARRATIVE(S)

GENERAL COMMENTS

Dredge E. Stroud Crew continuing connecting Trail Barge (Rubber Flex at Stern of Trail Barge, Changed STBD Spud Cable on Trail
Barge, Finished Welding Adapter Flange and Connected Rubber Flex from Dredge to Trail Barge, Finished Cabling/Binding Trail

Barge, Repaired Clutch on 1 Tender Boat)

SAFETY

Held JSA with dredge crew covering: Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, Crane

Operations, & Cleaning/Painting on dredge

RMS FORM 4267
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CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.
W91278-16-D-0110 0003 | Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 132
CHARACTER OF DATE
REPORT X maiNTENANCE ] NEW WORK [0 ENVIRONMENTAL 24 Apr 2017 - Monday
NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK
DREDGE Dredge E. Stroud 105661-03 2 7
SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR DREDGE PUMP | SUCTION CUTTER OR DREDGE SHORE OTHER TOTAL
BUCKET PIPE JET BUCKET
24 0 3,800 0 0 29 0 0 29
LOCATION/CHANNEL OF WORK
LOCATION OF REACH DREDGED; STATION TO STATION DISPOSAL AREA USED | QTY DEPOSITED | CUMULATIVE AND QTY
GROSS (CY) DEPOSIT FOR DA (CY)
WORK
0 903,250
CHARACTER OF GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
MATERIAL (%) 100
CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING 0 | AFTER DREDGING 0
RIVER/TIDE MIN 0 | TIME 00:00 | MAX 0| TIME 00:00 | GAGE LOCATION NA
STAGE MIN 0 | TiME 00:00 | MAX 0| TIME 00:00 | GAGE DATUM  NA
WEATHER CONDITION WEATHER TEMP (min / max) VISIBILITY WIND
Non Work Day 55 °F /77 °F 10 28
WORK PERFORMED DISTRIBUTION OF WORK
ITEM UNIT QUANTITY EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK) HR. MIN.
AVERAGE WIDTH - 0
OF CUT PUMPING OR DREDGING
TOTTH% QE\,{%\ECE FT 0| PCT OF EFFECTIVE TIME 0%
TOTAL ADVANCE BOOSTER (IN LINE)
PREVIOUSLY FT 16,506
NON-EFFECTIVE WORKING TIME
TOTAL ADVANCE
AL ADVA - 16,506 (CHARGEABLE COST OF WORK)
HANDLING PIPE LINES 0 0
SCOWS LOADED NUMBER 0
HANDLING ANCHOR LINES 0 0
AVERAGE LOAD
PER SCOW CY 0| CLEARING PUMP AND PUMP LINES 0 0
FLOATING PIPE 0 SHORE PIPE 0 SUBMERGED PIPE 0 | CLEARING CUTTER OR SUCTION HEAD 0 0
TOTAL LENGTH OF DISCHARGE PIPE FT WAITING FOR SCOWS 0 0
CUBIC YARDS REMOVED GROSS CREDITED TO AND FROM WHARF OR ANCHORAGE 0 0
AMOUNT DREDGED 0 0
THIS DATE CHANGING LOCATION OF PLANT ON JOB 0 0
AMOUTT PREMIOUSLY 903,250 752,709 |LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0
TOTAL AMOUNT SHORE LINE AND SHORE WORK 0 0
DREDGED TO DATE 903,250 752,709
AMOUNT DREDGED PER WAITING FOR BOOSTER 0 0
PUMPING/CUTTING HR /A N2 1 MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0
OPERATING SUPPLIES
WAITING FOR ATTENDANT PLANT 0 0
COMMODITY CONSUMED CREDITED PREPARATION AND MAKING UP TOW 0 0
ITEM UNIT QUANTITY QUANTITY TRANSFERRING PLANT BETWEEN WORKS 0 0
LAY TIME OFF SHIFT AND SATURDAYS 0 0
FUEL BBL 513 0
SUNDAYS AND HOLIDAYS 0 0
FIRE DRILL 0 0
ELECTRICITY| KW 0 0
MOVING OUT OF WAY OF TRAFFIC 0 0
MISCELLANEOQUS (EXPLAIN IN REMARKS) 0 0
LUBRICANTS GAL 29 0
TOTAL NON-EFFECTIVE TIME 0 0
PCT. OF NON-EFFECTIVE | 0% _
MOB DATE DREDGE START DEMOB DATE
TOTAL EFFECTIVE AND NON-EFFECTIVE TIME 0 0
01/12/2017 12/14/2016 (CHARGEABLE TO COST OF WORK)

RMS FORM 4267
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CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

W91278-16-D-0110 0003 | Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 132
NAME AND TYPE DATE

DREDGE Dredge E. Stroud 105661-03 24 Apr 2017 - Monday
ATTENDANT PLANT LOST TIME (NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

Tender Faye Marie 500| 24:00 | MAJOR REPAIRS 0 0

Tender Michael S. 500 24:00 | cESSATION 24 0

Tender Andy B. 500 24:00 | cOLLISIONS 0

Barge Derrick Barge 0] 24:00 | MISCELLANEOUS 0 0

Barge Supply Barge 0| 24:00 | TOTAL LOST TIME 24 0

Barge Spill Barge 0| 00:00 | PERCENTAGE OF TOTAL TIME | 100 % _

Barge Crane Barge 108 0 12:00

Barge Crane Barge 4000 0 12:00 TOTAL TIME IN PERIOD 24 0

Skiff Survey Two 230/ 12:00

QC NARRATIVE(S)

GENERAL COMMENTS

Dredge E. Stroud Crew continued Mobilization efforts, Changed PORT Spud Collar Sheave/Pin & Cable and Fueled Dredge.

SAFETY

Held JSA with dredge crew covering: Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, Crane

Operations, & Cleaning/Painting on dredge

RMS FORM 4267
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CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.
W91278-16-D-0110 0003 | Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 133
CHARACTER OF DATE
REPORT X maiNTENANCE ] NEW WORK [0 ENVIRONMENTAL 25 Apr 2017 - Tuesday
NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK
DREDGE Dredge E. Stroud 105661-03 2 7
SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR DREDGE PUMP | SUCTION CUTTER OR DREDGE SHORE OTHER TOTAL
BUCKET PIPE JET BUCKET
24 0 3,800 0 0 29 0 0 29
LOCATION/CHANNEL OF WORK
LOCATION OF REACH DREDGED; STATION TO STATION DISPOSAL AREA USED | QTY DEPOSITED | CUMULATIVE AND QTY
GROSS (CY) DEPOSIT FOR DA (CY)
WORK
0 903,250
CHARACTER OF GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
MATERIAL (%) 100
CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING 0 | AFTER DREDGING 0
RIVER/TIDE MIN 0 | TIME 00:00 | MAX 0| TIME 00:00 | GAGE LOCATION NA
STAGE MIN 0 | TiME 00:00 | MAX 0| TIME 00:00 | GAGE DATUM  NA
WEATHER CONDITION WEATHER TEMP (min / max) VISIBILITY WIND
Non Work Day 54 °F / 81 °F 10 17
WORK PERFORMED DISTRIBUTION OF WORK
ITEM UNIT QUANTITY EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK) HR. MIN.
AVERAGE WIDTH - 0
OF CUT PUMPING OR DREDGING
TOTTH% QE\,{%\ECE FT 0| PCT OF EFFECTIVE TIME 0%
TOTAL ADVANCE BOOSTER (IN LINE)
PREVIOUSLY FT 16,506
NON-EFFECTIVE WORKING TIME
TOTAL ADVANCE
AL ADVA - 16,506 (CHARGEABLE COST OF WORK)
HANDLING PIPE LINES 0 0
SCOWS LOADED NUMBER 0
HANDLING ANCHOR LINES 0 0
AVERAGE LOAD
PER SCOW CY 0| CLEARING PUMP AND PUMP LINES 0 0
FLOATING PIPE 0 SHORE PIPE 0 SUBMERGED PIPE 0 | CLEARING CUTTER OR SUCTION HEAD 0 0
TOTAL LENGTH OF DISCHARGE PIPE FT WAITING FOR SCOWS 0 0
CUBIC YARDS REMOVED GROSS CREDITED TO AND FROM WHARF OR ANCHORAGE 0 0
AMOUNT DREDGED 0 0
THIS DATE CHANGING LOCATION OF PLANT ON JOB 0 0
AMOUTT PREMIOUSLY 903,250 752,709 |LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0
TOTAL AMOUNT SHORE LINE AND SHORE WORK 0 0
DREDGED TO DATE 903,250 752,709
AMOUNT DREDGED PER WAITING FOR BOOSTER 0 0
PUMPING/CUTTING HR /A N2 1 MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0
OPERATING SUPPLIES
WAITING FOR ATTENDANT PLANT 0 0
COMMODITY CONSUMED CREDITED PREPARATION AND MAKING UP TOW 0 0
ITEM UNIT QUANTITY QUANTITY TRANSFERRING PLANT BETWEEN WORKS 0 0
LAY TIME OFF SHIFT AND SATURDAYS 0 0
FUEL BBL 668 0
SUNDAYS AND HOLIDAYS 0 0
FIRE DRILL 0 0
ELECTRICITY| KW 0 0
MOVING OUT OF WAY OF TRAFFIC 0 0
MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0
LUBRICANTS GAL 32 0
TOTAL NON-EFFECTIVE TIME 0 0
PCT. OF NON-EFFECTIVE | 0% _
MOB DATE DREDGE START DEMOB DATE
TOTAL EFFECTIVE AND NON-EFFECTIVE TIME 0 0
01/12/2017 12/14/2016 (CHARGEABLE TO COST OF WORK)

RMS FORM 4267
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CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

W91278-16-D-0110 0003 | Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 133
NAME AND TYPE DATE

DREDGE Dredge E. Stroud 105661-03 25 Apr 2017 - Tuesday
ATTENDANT PLANT LOST TIME (NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

Tender Faye Marie 500| 24:00 | MAJOR REPAIRS 0 0

Tender Michael S. 500 24:00 | cESSATION 24 0

Tender Andy B. 500 24:00 | cOLLISIONS 0

Barge Derrick Barge 0] 24:00 | MISCELLANEOUS 0 0

Barge Supply Barge 0| 24:00 | TOTAL LOST TIME 24 0

Barge Spill Barge 0| 00:00 | PERCENTAGE OF TOTAL TIME | 100 % _

Barge Crane Barge 108 0 12:00

Barge Crane Barge 4000 0 12:00 TOTAL TIME IN PERIOD 24 0

Skiff Survey Two 230/ 12:00

QC NARRATIVE(S)

GENERAL COMMENTS

Dredge E. Stroud Crew continued Mobilization efforts, Moved Dredge to location at C/L STA. 798+00, Weld Spud Chocks, Pulled
Subline from Fleeting Area. New hole in Trail Barge - Cut Chock and moved Subline back to Fleeting Area.

SAFETY

Held JSA with dredge crew covering: Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, Crane

Operations, & Cleaning/Painting on dredge

RMS FORM 4267



PAGE NO.
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CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.
W91278-16-D-0110 0003 | Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 134
CHARACTER OF DATE
REPORT X maiNTENANCE ] NEW WORK [0 ENVIRONMENTAL 26 Apr 2017 - Wednesday
NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK
DREDGE Dredge E. Stroud 105661-03 2 7
SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR DREDGE PUMP | SUCTION CUTTER OR DREDGE SHORE OTHER TOTAL
BUCKET PIPE JET BUCKET
24 0 3,800 0 0 29 0 0 29
LOCATION/CHANNEL OF WORK
LOCATION OF REACH DREDGED; STATION TO STATION DISPOSAL AREA USED | QTY DEPOSITED | CUMULATIVE AND QTY
GROSS (CY) DEPOSIT FOR DA (CY)
WORK
0 903,250
CHARACTER OF GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
MATERIAL (%) 100
CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING 0 | AFTER DREDGING 0
RIVER/TIDE MIN 0 | TIME 00:00 | MAX 0| TIME 00:00 | GAGE LOCATION NA
STAGE MIN 0 | TiME 00:00 | MAX 0| TIME 00:00 | GAGE DATUM  NA
WEATHER CONDITION WEATHER TEMP (min / max) VISIBILITY WIND
Non Work Day 59 °F /79 °F 10 26
WORK PERFORMED DISTRIBUTION OF WORK
ITEM UNIT QUANTITY EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK) HR. MIN.
AVERAGE WIDTH - 0
OF CUT PUMPING OR DREDGING
TOTTH% QE\,{%\ECE FT 0| PCT OF EFFECTIVE TIME 0%
TOTAL ADVANCE BOOSTER (IN LINE)
PREVIOUSLY FT 16,506
NON-EFFECTIVE WORKING TIME
TOTAL ADVANCE
AL ADVA - 16,506 (CHARGEABLE COST OF WORK)
HANDLING PIPE LINES 0 0
SCOWS LOADED NUMBER 0
HANDLING ANCHOR LINES 0 0
AVERAGE LOAD
PER SCOW CY 0| CLEARING PUMP AND PUMP LINES 0 0
FLOATING PIPE 0 SHORE PIPE 0 SUBMERGED PIPE 0 | CLEARING CUTTER OR SUCTION HEAD 0 0
TOTAL LENGTH OF DISCHARGE PIPE FT WAITING FOR SCOWS 0 0
CUBIC YARDS REMOVED GROSS CREDITED TO AND FROM WHARF OR ANCHORAGE 0 0
AMOUNT DREDGED 0 0
THIS DATE CHANGING LOCATION OF PLANT ON JOB 0 0
AMOUTT PREMIOUSLY 903,250 752,709 |LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0
TOTAL AMOUNT SHORE LINE AND SHORE WORK 0 0
DREDGED TO DATE 903,250 752,709
AMOUNT DREDGED PER WAITING FOR BOOSTER 0 0
PUMPING/CUTTING HR /A N2 1 MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0
OPERATING SUPPLIES
WAITING FOR ATTENDANT PLANT 0 0
COMMODITY CONSUMED CREDITED PREPARATION AND MAKING UP TOW 0 0
ITEM UNIT QUANTITY QUANTITY TRANSFERRING PLANT BETWEEN WORKS 0 0
LAY TIME OFF SHIFT AND SATURDAYS 0 0
FUEL BBL 811 0
SUNDAYS AND HOLIDAYS 0 0
FIRE DRILL 0 0
ELECTRICITY| KW 0 0
MOVING OUT OF WAY OF TRAFFIC 0 0
MISCELLANEOQUS (EXPLAIN IN REMARKS) 0 0
LUBRICANTS GAL 9 0
TOTAL NON-EFFECTIVE TIME 0 0
PCT. OF NON-EFFECTIVE | 0% _
MOB DATE DREDGE START DEMOB DATE
TOTAL EFFECTIVE AND NON-EFFECTIVE TIME 0 0
01/12/2017 12/14/2016 (CHARGEABLE TO COST OF WORK)

RMS FORM 4267
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CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

W91278-16-D-0110 0003 | Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 134
NAME AND TYPE DATE

DREDGE Dredge E. Stroud 105661-03 26 Apr 2017 - Wednesday
ATTENDANT PLANT LOST TIME (NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

Tender Faye Marie 500| 24:00 | MAJOR REPAIRS 0 0

Tender Michael S. 500 24:00 | cESSATION 24 0

Tender Andy B. 500 24:00 | cOLLISIONS 0

Barge Derrick Barge 0] 24:00 | MISCELLANEOUS 0 0

Barge Supply Barge 0| 24:00 | TOTAL LOST TIME 24 0

Barge Spill Barge 0| 00:00 | PERCENTAGE OF TOTAL TIME | 100 % _

Barge Crane Barge 108 0 12:00

Barge Crane Barge 4000 0 12:00 TOTAL TIME IN PERIOD 24 0

Skiff Survey Two 230/ 12:00

QC NARRATIVE(S)

GENERAL COMMENTS

Dredge E. Stroud Crew continued Mobilization efforts, Moved Dredge from location at C/L STA. 798+00 to Hole.

SAFETY

Held JSA with dredge crew covering: Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, Crane

Operations, & Cleaning/Painting on dredge

RMS FORM 4267
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CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.
W91278-16-D-0110 0003 | Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 135
CHARACTER OF DATE
REPORT X maiNTENANCE ] NEW WORK [0 ENVIRONMENTAL 27 Apr 2017 - Thursday
NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK
DREDGE Dredge E. Stroud 105661-03 2 7
SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR DREDGE PUMP | SUCTION CUTTER OR DREDGE SHORE OTHER TOTAL
BUCKET PIPE JET BUCKET
24 0 3,800 0 0 27 0 0 27
LOCATION/CHANNEL OF WORK
LOCATION OF REACH DREDGED; STATION TO STATION DISPOSAL AREA USED | QTY DEPOSITED | CUMULATIVE AND QTY
GROSS (CY) DEPOSIT FOR DA (CY)
WORK
0 903,250
CHARACTER OF GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
MATERIAL (%) 100
CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING 0 | AFTER DREDGING 0
RIVER/TIDE MIN 1 | TIME 00:00 | MAX 2| TIME 00:00 | GAGE LOCATION NA
STAGE MIN 0 | TiME 00:00 | MAX 0| TIME 00:00 | GAGE DATUM  NA
WEATHER CONDITION WEATHER TEMP (min / max) VISIBILITY WIND
Non Work Day 63 °F / 82 °F 10 30
WORK PERFORMED DISTRIBUTION OF WORK
ITEM UNIT QUANTITY EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK) HR. MIN.
AVERAGE WIDTH - 0
OF CUT PUMPING OR DREDGING
TOTTH% QE\,{%\ECE FT 0| PCT OF EFFECTIVE TIME 0%
TOTAL ADVANCE BOOSTER (IN LINE)
PREVIOUSLY FT 16,506
NON-EFFECTIVE WORKING TIME
TOTAL ADVANCE
AL ADVA - 16,506 (CHARGEABLE COST OF WORK)
HANDLING PIPE LINES 0 0
SCOWS LOADED NUMBER 0
HANDLING ANCHOR LINES 0 0
AVERAGE LOAD
PER SCOW CY 0| CLEARING PUMP AND PUMP LINES 0 0
FLOATING PIPE 0 SHORE PIPE 0 SUBMERGED PIPE 0 | CLEARING CUTTER OR SUCTION HEAD 0 0
TOTAL LENGTH OF DISCHARGE PIPE FT WAITING FOR SCOWS 0 0
CUBIC YARDS REMOVED GROSS CREDITED TO AND FROM WHARF OR ANCHORAGE 0 0
AMOUNT DREDGED 0 0
THIS DATE CHANGING LOCATION OF PLANT ON JOB 0 0
AMOUTT PREMIOUSLY 903,250 752,709 |LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0
TOTAL AMOUNT SHORE LINE AND SHORE WORK 0 0
DREDGED TO DATE 903,250 752,709
AMOUNT DREDGED PER WAITING FOR BOOSTER 0 0
PUMPING/CUTTING HR /A N2 1 MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0
OPERATING SUPPLIES
WAITING FOR ATTENDANT PLANT 0 0
COMMODITY CONSUMED CREDITED PREPARATION AND MAKING UP TOW 0 0
ITEM UNIT QUANTITY QUANTITY TRANSFERRING PLANT BETWEEN WORKS 0 0
LAY TIME OFF SHIFT AND SATURDAYS 0 0
FUEL BBL 304 0
SUNDAYS AND HOLIDAYS 0 0
FIRE DRILL 0 0
ELECTRICITY| KW 0 0
MOVING OUT OF WAY OF TRAFFIC 0 0
MISCELLANEOQUS (EXPLAIN IN REMARKS) 0 0
LUBRICANTS GAL 12 0
TOTAL NON-EFFECTIVE TIME 0 0
PCT. OF NON-EFFECTIVE | 0% _
MOB DATE DREDGE START DEMOB DATE
TOTAL EFFECTIVE AND NON-EFFECTIVE TIME 0 0
01/12/2017 12/14/2016 (CHARGEABLE TO COST OF WORK)

RMS FORM 4267
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CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

W91278-16-D-0110 0003 | Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 135
NAME AND TYPE DATE

DREDGE Dredge E. Stroud 105661-03 27 Apr 2017 - Thursday
ATTENDANT PLANT LOST TIME (NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

Tender Faye Marie 500| 24:00 | MAJOR REPAIRS 0 0

Tender Michael S. 500 24:00 | cESSATION 24 0

Tender Andy B. 500 24:00 | cOLLISIONS 0

Barge Derrick Barge 0] 24:00 | MISCELLANEOUS 0 0

Barge Supply Barge 0| 24:00 | TOTAL LOST TIME 24 0

Barge Spill Barge 0| 00:00 | PERCENTAGE OF TOTAL TIME | 100 % _

Barge Crane Barge 108 0 12:00

Barge Crane Barge 4000 0 12:00 TOTAL TIME IN PERIOD 24 0

Skiff Survey Two 230/ 12:00

QC NARRATIVE(S)

GENERAL COMMENTS
Dredge E. Stroud continued Mobilization, ready Trail Barge for Operations and Inspection.

SAFETY

Held JSA with dredge crew covering: Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, Crane

Operations, & Cleaning/Painting on dredge

RMS FORM 4267
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CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.
W91278-16-D-0110 0003 | Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 136
CHARACTER OF DATE
)
REPORT X maiNTENANCE ] NEW WORK [0 ENVIRONMENTAL 28 Apr 2017 - Friday
NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK
DREDGE Dredge E. Stroud 105661-03 2 7
SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR DREDGE PUMP | SUCTION CUTTER OR DREDGE SHORE OTHER TOTAL
BUCKET PIPE JET BUCKET
24 0 3,800 0 0 28 0 0 28
LOCATION/CHANNEL OF WORK
LOCATION OF REACH DREDGED; STATION TO STATION DISPOSAL AREA USED | QTY DEPOSITED | CUMULATIVE AND QTY
GROSS (CY) DEPOSIT FOR DA (CY)
WORK
0 903,250
CHARACTER OF GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
MATERIAL (%) 100
CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING 0 | AFTER DREDGING 0
RIVER/TIDE MIN 0 | TIME 04:30 | MAX 2| TIME 10:30 | GAGE LOCATION NA
STAGE MIN 0 | TiME 00:00 | MAX 0| TIME 00:00 | GAGE DATUM  NA
WEATHER CONDITION WEATHER TEMP (min / max) VISIBILITY WIND
Non Work Day 75 °F 1 82 °F 8 22
WORK PERFORMED DISTRIBUTION OF WORK
ITEM UNIT QUANTITY EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK) HR. MIN.
AVERAGE WIDTH - 0
OF CUT PUMPING OR DREDGING
TOTTH% QE\,{%\ECE FT 0| PCT OF EFFECTIVE TIME 0%
TOTAL ADVANCE BOOSTER (IN LINE)
PREVIOUSLY FT 16,506
NON-EFFECTIVE WORKING TIME
TOTAL ADVANCE
AL ADVA - 16,506 (CHARGEABLE COST OF WORK)
HANDLING PIPE LINES 0 0
SCOWS LOADED NUMBER 0
HANDLING ANCHOR LINES 0 0
AVERAGE LOAD
PER SCOW CY 0| CLEARING PUMP AND PUMP LINES 0 0
FLOATING PIPE 0 SHORE PIPE 0 SUBMERGED PIPE 0 | CLEARING CUTTER OR SUCTION HEAD 0 0
TOTAL LENGTH OF DISCHARGE PIPE FT WAITING FOR SCOWS 0 0
CUBIC YARDS REMOVED GROSS CREDITED TO AND FROM WHARF OR ANCHORAGE 0 0
AMOUNT DREDGED 0 0
THIS DATE CHANGING LOCATION OF PLANT ON JOB 0 0
AMOUTT PREMIOUSLY 903,250 752,709 |LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0
TOTAL AMOUNT SHORE LINE AND SHORE WORK 0 0
DREDGED TO DATE 903,250 752,709
AMOUNT DREDGED PER WAITING FOR BOOSTER 0 0
PUMPING/CUTTING HR /A N2 1 MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0
OPERATING SUPPLIES
WAITING FOR ATTENDANT PLANT 0 0
COMMODITY CONSUMED CREDITED PREPARATION AND MAKING UP TOW 0 0
ITEM UNIT QUANTITY QUANTITY TRANSFERRING PLANT BETWEEN WORKS 0 0
LAY TIME OFF SHIFT AND SATURDAYS 0 0
FUEL BBL 791 0
SUNDAYS AND HOLIDAYS 0 0
FIRE DRILL 0 0
ELECTRICITY| KW 0 0
MOVING OUT OF WAY OF TRAFFIC 0 0
MISCELLANEOQUS (EXPLAIN IN REMARKS) 0 0
LUBRICANTS GAL 17 0
TOTAL NON-EFFECTIVE TIME 0 0
PCT. OF NON-EFFECTIVE | 0% _
MOB DATE DREDGE START DEMOB DATE
TOTAL EFFECTIVE AND NON-EFFECTIVE TIME 0 0
01/12/2017 12/14/2016 (CHARGEABLE TO COST OF WORK)

RMS FORM 4267



QUALITY CONTROL REPORT-BUCKET/PIPELINE
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CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

W91278-16-D-0110 0003 | Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 136
NAME AND TYPE DATE

DREDGE Dredge E. Stroud 105661-03 28 Apr 2017 - Friday
ATTENDANT PLANT LOST TIME (NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

Tender Faye Marie 500| 24:00 | MAJOR REPAIRS 0 0

Tender Michael S. 500 24:00 | cESSATION 24 0

Tender Andy B. 500 24:00 | cOLLISIONS 0

Barge Derrick Barge 0] 24:00 | MISCELLANEOUS 0 0

Barge Supply Barge 0| 24:00 | TOTAL LOST TIME 24 0

Barge Spill Barge 0| 00:00 | PERCENTAGE OF TOTAL TIME | 100 % _

Barge Crane Barge 108 0 12:00

Barge Crane Barge 4000 0 12:00 TOTAL TIME IN PERIOD 24 0

Skiff Survey Two 230/ 12:00

QC NARRATIVE(S)

GENERAL COMMENTS

Dredge E. Stroud continued Mobilization and repairs to Trail Barge. Removed EMD from Trail Barge.

SAFETY

Held JSA with dredge crew covering: Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations,
Crane Operations, & Cleaning/Painting on dredge. Held "Critical Lift" JSA and Safety Meeting with Trail Barge Crew covering:

Crane Operations, Hand Signals, Pinch/Crush Points, Overhead Loads, Tag Lines, Rigging Failures

RMS FORM 4267



PAGE NO.
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CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.
W91278-16-D-0110 0003 | Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 137
CHARACTER OF DATE
REPORT X maiNTENANCE ] NEW WORK [0 ENVIRONMENTAL 29 Apr 2017 - Saturday
NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK
DREDGE Dredge E. Stroud 105661-03 2 7
SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR DREDGE PUMP | SUCTION CUTTER OR DREDGE SHORE OTHER TOTAL
BUCKET PIPE JET BUCKET
24 0 3,800 0 0 28 0 0 28
LOCATION/CHANNEL OF WORK
LOCATION OF REACH DREDGED; STATION TO STATION DISPOSAL AREA USED | QTY DEPOSITED | CUMULATIVE AND QTY
GROSS (CY) DEPOSIT FOR DA (CY)
WORK
0 903,250
CHARACTER OF GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
MATERIAL (%) 100
CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING 0 | AFTER DREDGING 0
RIVER/TIDE MIN 0 | TIME 00:45 | MAX 3| TIME 12:45 | GAGE LOCATION NA
STAGE MIN 0 | TiME 00:00 | MAX 0| TIME 00:00 | GAGE DATUM  NA
WEATHER CONDITION WEATHER TEMP (min / max) VISIBILITY WIND
Non Work Day 74 °F | 84 °F 6 25
WORK PERFORMED DISTRIBUTION OF WORK
ITEM UNIT QUANTITY EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK) HR. MIN.
AVERAGE WIDTH - 0
OF CUT PUMPING OR DREDGING
TOTTH% QE\,{%\ECE FT 0| PCT OF EFFECTIVE TIME 0%
TOTAL ADVANCE BOOSTER (IN LINE)
PREVIOUSLY FT 16,506
NON-EFFECTIVE WORKING TIME
TOTAL ADVANCE
AL ADVA - 16,506 (CHARGEABLE COST OF WORK)
HANDLING PIPE LINES 0 0
SCOWS LOADED NUMBER 0
HANDLING ANCHOR LINES 0 0
AVERAGE LOAD
PER SCOW CY 0| CLEARING PUMP AND PUMP LINES 0 0
FLOATING PIPE 0 SHORE PIPE 0 SUBMERGED PIPE 0 | CLEARING CUTTER OR SUCTION HEAD 0 0
TOTAL LENGTH OF DISCHARGE PIPE FT WAITING FOR SCOWS 0 0
CUBIC YARDS REMOVED GROSS CREDITED TO AND FROM WHARF OR ANCHORAGE 0 0
AMOUNT DREDGED 0 0
THIS DATE CHANGING LOCATION OF PLANT ON JOB 0 0
AMOUTT PREMIOUSLY 903,250 752,709 |LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0
TOTAL AMOUNT SHORE LINE AND SHORE WORK 0 0
DREDGED TO DATE 903,250 752,709
AMOUNT DREDGED PER WAITING FOR BOOSTER 0 0
PUMPING/CUTTING HR /A N2 1 MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0
OPERATING SUPPLIES
WAITING FOR ATTENDANT PLANT 0 0
COMMODITY CONSUMED CREDITED PREPARATION AND MAKING UP TOW 0 0
ITEM UNIT QUANTITY QUANTITY TRANSFERRING PLANT BETWEEN WORKS 0 0
LAY TIME OFF SHIFT AND SATURDAYS 0 0
FUEL BBL 679 0
SUNDAYS AND HOLIDAYS 0 0
FIRE DRILL 0 0
ELECTRICITY| KW 0 0
MOVING OUT OF WAY OF TRAFFIC 0 0
MISCELLANEOQUS (EXPLAIN IN REMARKS) 0 0
LUBRICANTS GAL 10 0
TOTAL NON-EFFECTIVE TIME 0 0
PCT. OF NON-EFFECTIVE | 0% _
MOB DATE DREDGE START DEMOB DATE
TOTAL EFFECTIVE AND NON-EFFECTIVE TIME 0 0
01/12/2017 12/14/2016 (CHARGEABLE TO COST OF WORK)

RMS FORM 4267



QUALITY CONTROL REPORT-BUCKET/PIPELINE
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CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

W91278-16-D-0110 0003 | Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 137
NAME AND TYPE DATE

DREDGE Dredge E. Stroud 105661-03 29 Apr 2017 - Saturday
ATTENDANT PLANT LOST TIME (NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

Tender Faye Marie 500| 24:00 | MAJOR REPAIRS 0 0

Tender Michael S. 500 24:00 | cESSATION 24 0

Tender Andy B. 500 24:00 | cOLLISIONS 0

Barge Derrick Barge 0] 24:00 | MISCELLANEOUS 0 0

Barge Supply Barge 0| 24:00 | TOTAL LOST TIME 24 0

Barge Spill Barge 0| 00:00 | PERCENTAGE OF TOTAL TIME | 100 % _

Barge Crane Barge 108 0 12:00

Barge Crane Barge 4000 0 12:00 TOTAL TIME IN PERIOD 24 0

Skiff Survey Two 230/ 12:00

QC NARRATIVE(S)

GENERAL COMMENTS
Dredge E. Stroud continued Mobilization and repairs to Trail Barge.

SAFETY

Held JSA with dredge crew covering: Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations,

Crane Operations, & Cleaning/Painting on dredge.

RMS FORM 4267



PAGE NO.
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CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.
W91278-16-D-0110 0003 | Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 138
CHARACTER OF DATE
REPORT X maiNTENANCE ] NEW WORK [0 ENVIRONMENTAL 30 Apr 2017 - Sunday
NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK
DREDGE Dredge E. Stroud 105661-03 2 7
SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR DREDGE PUMP | SUCTION CUTTER OR DREDGE SHORE OTHER TOTAL
BUCKET PIPE JET BUCKET
24 0 3,800 0 0 28 0 0 28
LOCATION/CHANNEL OF WORK
LOCATION OF REACH DREDGED; STATION TO STATION DISPOSAL AREA USED | QTY DEPOSITED | CUMULATIVE AND QTY
GROSS (CY) DEPOSIT FOR DA (CY)
WORK
0 903,250
CHARACTER OF GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
MATERIAL (%) 100
CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING 0 | AFTER DREDGING 0
RIVER/TIDE MIN 1 | TIME 00:00 | MAX 3| TIME 11:30 | GAGE LOCATION NA
STAGE MIN 0 | TiME 00:00 | MAX 0| TIME 00:00 | GAGE DATUM  NA
WEATHER CONDITION WEATHER TEMP (min / max) VISIBILITY WIND
Non Work Day 68 °F /80 °F 1 40
WORK PERFORMED DISTRIBUTION OF WORK
ITEM UNIT QUANTITY EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK) HR. MIN.
AVERAGE WIDTH - 0
OF CUT PUMPING OR DREDGING
TOTTH% QE\,{%\ECE FT 0| PCT OF EFFECTIVE TIME 0%
TOTAL ADVANCE BOOSTER (IN LINE)
PREVIOUSLY FT 16,506
NON-EFFECTIVE WORKING TIME
TOTAL ADVANCE
AL ADVA - 16,506 (CHARGEABLE COST OF WORK)
HANDLING PIPE LINES 0 0
SCOWS LOADED NUMBER 0
HANDLING ANCHOR LINES 0 0
AVERAGE LOAD
PER SCOW CY 0| CLEARING PUMP AND PUMP LINES 0 0
FLOATING PIPE 0 SHORE PIPE 0 SUBMERGED PIPE 0 | CLEARING CUTTER OR SUCTION HEAD 0 0
TOTAL LENGTH OF DISCHARGE PIPE FT WAITING FOR SCOWS 0 0
CUBIC YARDS REMOVED GROSS CREDITED TO AND FROM WHARF OR ANCHORAGE 0 0
AMOUNT DREDGED 0 0
THIS DATE CHANGING LOCATION OF PLANT ON JOB 0 0
AMOUTT PREMIOUSLY 903,250 752,709 |LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0
TOTAL AMOUNT SHORE LINE AND SHORE WORK 0 0
DREDGED TO DATE 903,250 752,709
AMOUNT DREDGED PER WAITING FOR BOOSTER 0 0
PUMPING/CUTTING HR /A N2 1 MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0
OPERATING SUPPLIES
WAITING FOR ATTENDANT PLANT 0 0
COMMODITY CONSUMED CREDITED PREPARATION AND MAKING UP TOW 0 0
ITEM UNIT QUANTITY QUANTITY TRANSFERRING PLANT BETWEEN WORKS 0 0
LAY TIME OFF SHIFT AND SATURDAYS 0 0
FUEL BBL 234 0
SUNDAYS AND HOLIDAYS 0 0
FIRE DRILL 0 0
ELECTRICITY| KW 0 0
MOVING OUT OF WAY OF TRAFFIC 0 0
MISCELLANEOQUS (EXPLAIN IN REMARKS) 0 0
LUBRICANTS GAL 6 0
TOTAL NON-EFFECTIVE TIME 0 0
PCT. OF NON-EFFECTIVE | 0% _
MOB DATE DREDGE START DEMOB DATE
TOTAL EFFECTIVE AND NON-EFFECTIVE TIME 0 0
01/12/2017 12/14/2016 (CHARGEABLE TO COST OF WORK)

RMS FORM 4267
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CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

W91278-16-D-0110 0003 | Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 138
NAME AND TYPE DATE

DREDGE Dredge E. Stroud 105661-03 30 Apr 2017 - Sunday
ATTENDANT PLANT LOST TIME (NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

Tender Faye Marie 500| 24:00 | MAJOR REPAIRS 0 0

Tender Michael S. 500 24:00 | cESSATION 24 0

Tender Andy B. 500 24:00 | cOLLISIONS 0

Barge Derrick Barge 0] 24:00 | MISCELLANEOUS 0 0

Barge Supply Barge 0| 24:00 | TOTAL LOST TIME 24 0

Barge Spill Barge 0| 00:00 | PERCENTAGE OF TOTAL TIME | 100 % _

Barge Crane Barge 108 0 12:00

Barge Crane Barge 4000 0 12:00 TOTAL TIME IN PERIOD 24 0

Skiff Survey Two 230/ 12:00

QC NARRATIVE(S)

GENERAL COMMENTS

Dredge E. Stroud continued cleaning/repairs to Trail Barge, Dredge and Tender Boats. (Inclement Weather; Wind, Seas, Rain,

Lightning)

SAFETY

Held JSA with dredge crew covering: Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations,

Crane Operations, & Cleaning/Painting on dredge.

Held SAFETY MEETING with Dredge Crew covering: Slips, Trips and falls, High Winds, and Lightning.

RMS FORM 4267
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CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.
W91278-16-D-0110 0003 | Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 139
CHARACTER OF DATE
REPORT X maiNTENANCE ] NEW WORK [0 ENVIRONMENTAL 01 May 2017 - Monday
NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK
DREDGE Dredge E. Stroud 105661-03 2 7
SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR DREDGE PUMP | SUCTION CUTTER OR DREDGE SHORE OTHER TOTAL
BUCKET PIPE JET BUCKET
24 0 3,800 0 0 28 0 0 28
LOCATION/CHANNEL OF WORK
LOCATION OF REACH DREDGED; STATION TO STATION DISPOSAL AREA USED | QTY DEPOSITED | CUMULATIVE AND QTY
Rk On C/L Sta 800+00 GROSS (CY) DEPOSIT FOR DA (CY)
10 E 0 903,250
CHARACTER OF GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
MATERIAL (%) 100
CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING 45 | AFTER DREDGING 0
RIVER/TIDE MIN 0 | TIME 22:30 | MAX 2| TIME 02:30 | GAGE LOCATION NA
STAGE MIN 0 | TiME 00:00 | MAX 0| TIME 00:00 | GAGE DATUM  NA
WEATHER CONDITION WEATHER TEMP (min / max) VISIBILITY WIND
Non Work Day 61 °F/82°F 10 20
WORK PERFORMED DISTRIBUTION OF WORK
ITEM UNIT QUANTITY EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK) HR. MIN.
AVERAGE WIDTH - 420
OF CUT PUMPING OR DREDGING
TOTTH% QE\,{%\ECE FT 0| PCT OF EFFECTIVE TIME 16 %
TOTAL ADVANCE BOOSTER (IN LINE)
PREVIOUSLY FT 16,506
NON-EFFECTIVE WORKING TIME
TOTAL ADVANCE
AL ADVA - 16,506 (CHARGEABLE COST OF WORK)
HANDLING PIPE LINES 0 0
SCOWS LOADED NUMBER 0
HANDLING ANCHOR LINES 0 0
AVERAGE LOAD
PER SCOW CY 0| CLEARING PUMP AND PUMP LINES 0 0
FLOATING PIPE___ 3,660 SHORE PIPE 0 SUBMERGED PIPE_2,000 | CLEARING CUTTER OR SUCTION HEAD 0 0
TOTAL LENGTH OF DISCHARGE PIPE FT 5,660 | WAITING EOR SCOWS 0 0
CUBIC YARDS REMOVED GROSS CREDITED TO AND FROM WHARF OR ANCHORAGE 0 0
AMOUNT DREDGED 0 0
THIS DATE CHANGING LOCATION OF PLANT ON JOB 0 0
AMOUTT PREMIOUSLY 903,250 752,709 |LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0
TOTAL AMOUNT SHORE LINE AND SHORE WORK 0 0
DREDGED TO DATE 903,250 752,709
AMOUNT DREDGED PER WAITING FOR BOOSTER 0 0
PUMPING/CUTTING HR 0.00 .90 1 \INOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0
OPERATING SUPPLIES
WAITING FOR ATTENDANT PLANT 0 0
COMMODITY CONSUMED CREDITED PREPARATION AND MAKING UP TOW 0 0
ITEM UNIT QUANTITY QUANTITY TRANSFERRING PLANT BETWEEN WORKS 0 0
LAY TIME OFF SHIFT AND SATURDAYS 0 0
FUEL BBL 548 0
SUNDAYS AND HOLIDAYS 0 0
FIRE DRILL 0 0
ELECTRICITY| KW 0 0
MOVING OUT OF WAY OF TRAFFIC 0 0
MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0
LUBRICANTS GAL 12 0
TOTAL NON-EFFECTIVE TIME 0 0
PCT. OF NON-EFFECTIVE | 0% _
MOB DATE DREDGE START DEMOB DATE
TOTAL EFFECTIVE AND NON-EFFECTIVE TIME 3 45
01/12/2017 12/14/2016 (CHARGEABLE TO COST OF WORK)
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CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

W91278-16-D-0110 0003 | Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 139
NAME AND TYPE DATE

DREDGE Dredge E. Stroud 105661-03 01 May 2017 - Monday
ATTENDANT PLANT LOST TIME (NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

Tender Faye Marie 500| 24:00 | MAJOR REPAIRS 0 0

Tender Michael S. 500 24:00 | cESSATION 20 15

Tender Andy B. 500] 24:00 | coLLISIONS

Barge Derrick Barge 0| 24:00 | MISCELLANEOUS 0 0

Barge Supply Barge 0] 24:00 | TOTAL LOST TIME 20 15

Barge Spill Barge 0| 00:00 | PERCENTAGE OF TOTAL TIME | 84 % _

Barge Crane Barge 108 0 12:00

Barge Crane Barge 4000 0 12:00 TOTAL TIME IN PERIOD 24 0

Skiff Survey Two 230/ 12:00

QC NARRATIVE(S)

GENERAL COMMENTS

Dredge E. Stroud continued cleaning/repairs to Trail Barge, Dredge and Tender Boats. Dredge E. Stroud towed to Sta. 800+00

connected Discharge Lines, Set Anchors, and Spill Barge, started-up awaiting USACE.

SAFETY

Held JSA with dredge crew covering: Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations,

Crane Operations, & Cleaning/Painting on dredge.
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CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.
W91278-16-D-0110 0003 | Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 140
CHARACTER OF DATE
REPORT X maiNTENANCE ] NEW WORK [0 ENVIRONMENTAL 02 May 2017 - Tuesday
NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK
DREDGE Dredge E. Stroud 105661-03 2 7
SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR DREDGE PUMP | SUCTION CUTTER OR DREDGE SHORE OTHER TOTAL
BUCKET PIPE JET BUCKET
24 0 3,800 0 0 28 0 0 28
LOCATION/CHANNEL OF WORK
LOCATION OF REACH DREDGED; STATION TO STATION DISPOSAL AREA USED | QTY DEPOSITED | CUMULATIVE AND QTY
WORK On C/L Sta 795+95 to C/L Sta 796+79 GROSS (CY) DEPOSIT FOR DA (CY)
10 E 6,272 909,522
CHARACTER OF GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
MATERIAL (%) 100
CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING 45 | AFTER DREDGING 0
RIVER/TIDE MIN 0 | TIME 22:30 | MAX 2| TIME 02:30 | GAGE LOCATION NA
STAGE MIN 0 | TiME 00:00 | MAX 0| TIME 00:00 | GAGE DATUM  NA
WEATHER CONDITION WEATHER TEMP (min / max) VISIBILITY WIND
Weather Caused No Delay 65 °F / 85 °F 10 10
WORK PERFORMED DISTRIBUTION OF WORK
ITEM UNIT QUANTITY EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK) HR. MIN.
AVERAGE WIDTH - 420
OF CUT PUMPING OR DREDGING
TOTTH% QE\,{%\ECE FT 84| PCT OF EFFECTIVE TIME 28%
TOTAL ADVANCE BOOSTER (IN LINE)
PREVIOUSLY FT 16,506
NON-EFFECTIVE WORKING TIME
TOTAL ADVANCE
AL ADVA - 16,590 (CHARGEABLE COST OF WORK)
HANDLING PIPE LINES 0 0
SCOWS LOADED NUMBER 0
HANDLING ANCHOR LINES 0 0
AVERAGE LOAD
PER SCOW CY 0| CLEARING PUMP AND PUMP LINES 0 0
FLOATING PIPE___ 3,660 SHORE PIPE 0 SUBMERGED PIPE_2,000 | CLEARING CUTTER OR SUCTION HEAD 0 0
TOTAL LENGTH OF DISCHARGE PIPE FT 5,660 | WAITING FOR SCOWS 0 0
CUBIC YARDS REMOVED GROSS CREDITED TO AND FROM WHARF OR ANCHORAGE 0 0
AMOUNT DREDGED
THIS DATE 6,272 5,227 | CHANGING LOCATION OF PLANT ON JOB 0 0
AMOUTT PREMIOUSLY 903,250 752,709 |LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0
TOTAL AMOUNT SHORE LINE AND SHORE WORK 0 0
DREDGED TO DATE 909,522 757,936
AMOUNT DREDGED PER WAITING FOR BOOSTER 0 0
PUMPING/CUTTING HR 910.80 782.05 1 \IINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0
OPERATING SUPPLIES
WAITING FOR ATTENDANT PLANT 0 0
COMMODITY CONSUMED CREDITED PREPARATION AND MAKING UP TOW 0 0
ITEM UNIT QUANTITY QUANTITY TRANSFERRING PLANT BETWEEN WORKS 0 0
LAY TIME OFF SHIFT AND SATURDAYS 0 0
FUEL BBL 2,869 0
SUNDAYS AND HOLIDAYS 0 0
FIRE DRILL 0 0
ELECTRICITY| KW 0 0
MOVING OUT OF WAY OF TRAFFIC 3 25
MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0
LUBRICANTS GAL 17 0
TOTAL NON-EFFECTIVE TIME 3 25
PCT. OF NON-EFFECTIVE | 14 % _
MOB DATE DREDGE START DEMOB DATE
TOTAL EFFECTIVE AND NON-EFFECTIVE TIME 10 5
01/12/2017 12/14/2016 (CHARGEABLE TO COST OF WORK)
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CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

W91278-16-D-0110 0003 | Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 140
NAME AND TYPE DATE

DREDGE Dredge E. Stroud 105661-03 02 May 2017 - Tuesday
ATTENDANT PLANT LOST TIME (NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

Tender Faye Marie 500| 24:00 | MAJOR REPAIRS 1 45

Tender Michael S. 500 24:00 | cESSATION 12 10

Tender Andy B. 500] 24:00 | coLLISIONS

Barge Derrick Barge 0| 24:00 | MISCELLANEOUS 0 0

Barge Supply Barge 0] 24:00 | TOTAL LOST TIME 13 55

Barge Spill Barge 0| 12:00 | PERCENTAGE OF TOTAL TIME | 58 % _

Barge Crane Barge 108 0 12:00

Barge Crane Barge 4000 0 12:00 TOTAL TIME IN PERIOD 24 0

Skiff Survey Two 230/ 12:00

QC NARRATIVE(S)

GENERAL COMMENTS

Stroud started digging at 12:10 PM, from station 795+95 to 796+79. An advance of 84', 5,227 NET, 6,272 GROSS yards were made.

SAFETY

Held JSA with dredge crew covering: Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations,

Crane Operations, & Cleaning/Painting on dredge.
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CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.
W91278-16-D-0110 0003 | Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 141
CHARACTER OF DATE

MAINTENANCE

0 New WORK

[J ENVIRONMENTAL

REPORT 03 May 2017 - Wednesday
NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK
DREDGE Dredge E. Stroud 105661-03 2 7
SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR DREDGE PUMP | SUCTION CUTTER OR DREDGE SHORE OTHER TOTAL
BUCKET PIPE JET BUCKET
24 0 3,800 0 0 28 0 0 28
LOCATION/CHANNEL OF WORK
LOCATION OF REACH DREDGED; STATION TO STATION DISPOSAL AREA USED | QTY DEPOSITED | CUMULATIVE AND QTY
WORK On C/L Sta 796+79 to C/L Sta 797+81 GROSS (CY) DEPOSIT FOR DA (CY)
10 E 7,616 917,138
CHARACTER OF GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
MATERIAL (%) 100
CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING 45 | AFTER DREDGING 49
RIVER/TIDE MIN 0 | TIME 04:30 | MAX 2| TIME 16:00 | GAGE LOCATION Station ID: 8735391
STAGE MIN 0 | TiME 00:00 | MAX 0| TIME 00:00 | GAGE DATUM  NA
WEATHER CONDITION WEATHER TEMP (min / max) VISIBILITY WIND
Weather Caused Critical Delay 61 °F /82 °F 2.5 40
WORK PERFORMED DISTRIBUTION OF WORK
ITEM UNIT QUANTITY EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK) HR. MIN.
AVERAGE WIDTH - 420
OF CUT PUMPING OR DREDGING
TOTTH% QE\,{%\:)C E FT 102 | PCT OF EFFECTIVE TIME 27 %
TOTAL ADVANCE BOOSTER (IN LINE)
PREVIOUSLY FT 16,590
NON-EFFECTIVE WORKING TIME
TOTAL ADVANCE
AL ADVA - 16,602 (CHARGEABLE COST OF WORK)
HANDLING PIPE LINES 0 25
SCOWS LOADED NUMBER 0
HANDLING ANCHOR LINES 0 15
AVERAGE LOAD
PER SCOW CY 0| CLEARING PUMP AND PUMP LINES 0 0
FLOATING PIPE___ 3,660 SHORE PIPE 0 SUBMERGED PIPE_2,000 | CLEARING CUTTER OR SUCTION HEAD 0 10
TOTAL LENGTH OF DISCHARGE PIPE FT 5,660 | WAITING FOR SCOWS 0 0
CUBIC YARDS REMOVED GROSS CREDITED TO AND FROM WHARF OR ANCHORAGE 0 0
AMOUNT DREDGED
THIS DATE 7,616 6,347 | CHANGING LOCATION OF PLANT ON JOB 0 0
AMOUTT PREMIOUSLY 909,522 757,936 |LOSS DUE TO OPPOSING NATURAL ELEMENTS 6 35
TOTAL AMOUNT SHORE LINE AND SHORE WORK 0 0
DREDGED TO DATE 917,138 764,283
AMOUNT DREDGED PER WAITING FOR BOOSTER 0 0
PUMPING/CUTTING HR 1,156.86 262.10 1 \IINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0
OPERATING SUPPLIES
WAITING FOR ATTENDANT PLANT 0 0
COMMODITY CONSUMED CREDITED PREPARATION AND MAKING UP TOW 7 55
ITEM UNIT QUANTITY QUANTITY TRANSFERRING PLANT BETWEEN WORKS 0 0
LAY TIME OFF SHIFT AND SATURDAYS 0 0
FUEL BBL 2,231 2,231
SUNDAYS AND HOLIDAYS 0 0
FIRE DRILL 0 0
ELECTRICITY| KW 0 0
MOVING OUT OF WAY OF TRAFFIC 2 5
MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0
LUBRICANTS GAL 20 20
TOTAL NON-EFFECTIVE TIME 17 25
PCT. OF NON-EFFECTIVE | 73 % _
MOB DATE DREDGE START DEMOB DATE
TOTAL EFFECTIVE AND NON-EFFECTIVE TIME 24 0
01/12/2017 12/14/2016 (CHARGEABLE TO COST OF WORK)
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CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

W91278-16-D-0110 0003 | Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 141
NAME AND TYPE DATE

DREDGE Dredge E. Stroud 105661-03 03 May 2017 - Wednesday
ATTENDANT PLANT LOST TIME (NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

Tender Faye Marie 500| 24:00 | MAJOR REPAIRS 0 0

Tender Michael S. 500 24:00 | cESSATION 0 0

Tender Andy B. 500 24:00 | cOLLISIONS 0 0

Barge Derrick Barge 0| 24:00 | MISCELLANEOUS 0 0

Barge Supply Barge 0| 24:00 | TOTAL LOST TIME 0 0

Barge Spill Barge 0] 24:00 | PERCENTAGE OF TOTAL TIME | 0% _

Barge Crane Barge 108 0| 12:00

Barge Crane Barge 4000 0 12:00 TOTAL TIME IN PERIOD 24 0

Skiff Survey Two 230/ 12:00

QC NARRATIVE(S)

GENERAL COMMENTS

E. Stroud continued dredging Upstation (southbound) from C/L STA. 796+79 to C/L STA. 797+81 for an advance of 102" with 6,347
NET CY's and 7,616 GROSS CY's discharged into D/A 10E until 09:30 and then began mobilizing for severe weather. On standby at

17:25

SAFETY

Held JSA with dredge crew covering: Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations,

Crane Operations, & Cleaning/Painting on dredge.
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CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.
W91278-16-D-0110 0003 | Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 142
CHARACTER OF DATE
REPORT X maiNTENANCE ] NEW WORK [0 ENVIRONMENTAL 04 May 2017 - Thursday
NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK
DREDGE Dredge E. Stroud 105661-03 2 7
SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR DREDGE PUMP | SUCTION CUTTER OR DREDGE SHORE OTHER TOTAL
BUCKET PIPE JET BUCKET
24 0 3,800 0 0 28 0 0 28
LOCATION/CHANNEL OF WORK
LOCATION OF REACH DREDGED; STATION TO STATION DISPOSAL AREA USED | QTY DEPOSITED | CUMULATIVE AND QTY
Rk CIL Sta 797+81 GROSS (CY) DEPOSIT FOR DA (CY)
10 E 0 917,138
CHARACTER OF GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
MATERIAL (%) 100
CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING 45 | AFTER DREDGING 49
RIVER/TIDE MIN 0 | TIME 06:00 | MAX 2| TIME 13:00 | GAGE LOCATION Station ID: 8735391
STAGE MIN 0 | TiME 00:00 | MAX 0| TIME 00:00 | GAGE DATUM  NA
WEATHER CONDITION WEATHER TEMP (min / max) VISIBILITY WIND
Weather Caused Critical Delay 62 °F /76 °F 4 30
WORK PERFORMED DISTRIBUTION OF WORK
ITEM UNIT QUANTITY EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK) HR. MIN.
AVERAGE WIDTH - 420
OF CUT PUMPING OR DREDGING
TOTTH% QE\,{%\ECE FT 0| PCT OF EFFECTIVE TIME 0%
TOTAL ADVANCE BOOSTER (IN LINE)
PREVIOUSLY FT 16,692
NON-EFFECTIVE WORKING TIME
TOTAL ADVANCE
AL ADVA - 16,602 (CHARGEABLE COST OF WORK)
HANDLING PIPE LINES 0 0
SCOWS LOADED NUMBER 0
HANDLING ANCHOR LINES 0 0
AVERAGE LOAD
PER SCOW CY 0| CLEARING PUMP AND PUMP LINES 0 0
FLOATING PIPE 0 SHORE PIPE 0 SUBMERGED PIPE_2,000 | CLEARING CUTTER OR SUCTION HEAD 0 0
TOTAL LENGTH OF DISCHARGE PIPE FT 2,000 | WAITING EOR SCOWS 0 0
CUBIC YARDS REMOVED GROSS CREDITED TO AND FROM WHARF OR ANCHORAGE 0 0
AMOUNT DREDGED 0 0
THIS DATE CHANGING LOCATION OF PLANT ON JOB 0 0
AMOUTT PREMIOUSLY 917,138 764,283 |LOSS DUE TO OPPOSING NATURAL ELEMENTS 24 0
TOTAL AMOUNT SHORE LINE AND SHORE WORK 0 0
DREDGED TO DATE 917,138 764,283
AMOUNT DREDGED PER WAITING FOR BOOSTER 0 0
PUMPING/CUTTING HR /A N2 1 MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0
OPERATING SUPPLIES
WAITING FOR ATTENDANT PLANT 0 0
COMMODITY CONSUMED CREDITED PREPARATION AND MAKING UP TOW 0 0
ITEM UNIT QUANTITY QUANTITY TRANSFERRING PLANT BETWEEN WORKS 0 0
LAY TIME OFF SHIFT AND SATURDAYS 0 0
FUEL BBL 844 844
SUNDAYS AND HOLIDAYS 0 0
FIRE DRILL 0 0
ELECTRICITY| KW 0 0
MOVING OUT OF WAY OF TRAFFIC 0 0
MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0
LUBRICANTS GAL 13 13
TOTAL NON-EFFECTIVE TIME 24 0
PCT. OF NON-EFFECTIVE | 100 % _
MOB DATE DREDGE START DEMOB DATE
TOTAL EFFECTIVE AND NON-EFFECTIVE TIME 24 0
01/12/2017 12/14/2016 (CHARGEABLE TO COST OF WORK)
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CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

W91278-16-D-0110 0003 | Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 142
NAME AND TYPE DATE

DREDGE Dredge E. Stroud 105661-03 04 May 2017 - Thursday
ATTENDANT PLANT LOST TIME (NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

Tender Faye Marie 500| 24:00 | MAJOR REPAIRS 0 0

Tender Michael S. 500 24:00 | cESSATION 0 0

Tender Andy B. 500 24:00 | cOLLISIONS 0 0

Barge Derrick Barge 0] 24:00 | MISCELLANEOUS 0 0

Barge Supply Barge 0| 24:00 | TOTAL LOST TIME 0 0

Barge Spill Barge 0| 00:00 | PERCENTAGE OF TOTAL TIME | 0% _

Barge Crane Barge 108 0 12:00

Barge Crane Barge 4000 0 12:00 TOTAL TIME IN PERIOD 24 0

Skiff Survey Two 230 00:00

QC NARRATIVE(S)

GENERAL COMMENTS

E. Stroud remained on standby for severe weather.

SAFETY

Held JSA with dredge crew covering: Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations,
Crane Operations, & Cleaning/Painting on dredge.
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CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.
W91278-16-D-0110 0003 | Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 143
CHARACTER OF DATE
)
REPORT X maiNTENANCE ] NEW WORK [0 ENVIRONMENTAL 05 May 2017 - Friday
NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK
DREDGE Dredge E. Stroud 105661-03 2 7
SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR DREDGE PUMP | SUCTION CUTTER OR DREDGE SHORE OTHER TOTAL
BUCKET PIPE JET BUCKET
24 0 3,800 0 0 28 0 0 28
LOCATION/CHANNEL OF WORK
LOCATION OF REACH DREDGED; STATION TO STATION DISPOSAL AREA USED | QTY DEPOSITED | CUMULATIVE AND QTY
Rk CIL Sta 797+81 GROSS (CY) DEPOSIT FOR DA (CY)
10 E 0 917,138
CHARACTER OF GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
MATERIAL (%) 100
CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING 45 | AFTER DREDGING 49
RIVER/TIDE MIN 0 | TIME 08:00 | MAX 1| TIME 11:30 | GAGE LOCATION Station ID: 8735391
STAGE MIN 0 | TiME 00:00 | MAX 0| TIME 00:00 | GAGE DATUM  NA
WEATHER CONDITION WEATHER TEMP (min / max) VISIBILITY WIND
Weather Caused Critical Delay 50 °F /73 °F 10 30
WORK PERFORMED DISTRIBUTION OF WORK
ITEM UNIT QUANTITY EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK) HR. MIN.
AVERAGE WIDTH - 420
OF CUT PUMPING OR DREDGING
TOTTH% QE\,{%\ECE FT 0| PCT OF EFFECTIVE TIME 0%
TOTAL ADVANCE BOOSTER (IN LINE)
PREVIOUSLY FT 16,692
NON-EFFECTIVE WORKING TIME
TOTAL ADVANCE
AL ADVA - 16,602 (CHARGEABLE COST OF WORK)
HANDLING PIPE LINES 0 0
SCOWS LOADED NUMBER 0
HANDLING ANCHOR LINES 0 0
AVERAGE LOAD
PER SCOW CY 0| CLEARING PUMP AND PUMP LINES 0 0
FLOATING PIPE 0 SHORE PIPE 0 SUBMERGED PIPE_2,000 | CLEARING CUTTER OR SUCTION HEAD 0 0
TOTAL LENGTH OF DISCHARGE PIPE FT 2,000 | WAITING EOR SCOWS 0 0
CUBIC YARDS REMOVED GROSS CREDITED TO AND FROM WHARF OR ANCHORAGE 0 0
AMOUNT DREDGED 0 0
THIS DATE CHANGING LOCATION OF PLANT ON JOB 0 0
AMOUTT PREMIOUSLY 917,138 764,283 |LOSS DUE TO OPPOSING NATURAL ELEMENTS 24 0
TOTAL AMOUNT SHORE LINE AND SHORE WORK 0 0
DREDGED TO DATE 917,138 764,283
AMOUNT DREDGED PER WAITING FOR BOOSTER 0 0
PUMPING/CUTTING HR /A N2 1 MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0
OPERATING SUPPLIES
WAITING FOR ATTENDANT PLANT 0 0
COMMODITY CONSUMED CREDITED PREPARATION AND MAKING UP TOW 0 0
ITEM UNIT QUANTITY QUANTITY TRANSFERRING PLANT BETWEEN WORKS 0 0
LAY TIME OFF SHIFT AND SATURDAYS 0 0
FUEL BBL 1,217 1,217
SUNDAYS AND HOLIDAYS 0 0
FIRE DRILL 0 0
ELECTRICITY| KW 0 0
MOVING OUT OF WAY OF TRAFFIC 0 0
MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0
LUBRICANTS GAL 17 17
TOTAL NON-EFFECTIVE TIME 24 0
PCT. OF NON-EFFECTIVE | 100 % _
MOB DATE DREDGE START DEMOB DATE
TOTAL EFFECTIVE AND NON-EFFECTIVE TIME 24 0
01/12/2017 12/14/2016 (CHARGEABLE TO COST OF WORK)
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CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

W91278-16-D-0110 0003 | Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 143
NAME AND TYPE DATE

DREDGE Dredge E. Stroud 105661-03 05 May 2017 - Friday
ATTENDANT PLANT LOST TIME (NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

Tender Faye Marie 500| 24:00 | MAJOR REPAIRS 0 0

Tender Michael S. 500 24:00 | cESSATION 0 0

Tender Andy B. 500 24:00 | cOLLISIONS 0 0

Barge Derrick Barge 0] 24:00 | MISCELLANEOUS 0 0

Barge Supply Barge 0| 24:00 | TOTAL LOST TIME 0 0

Barge Spill Barge 0| 00:00 | PERCENTAGE OF TOTAL TIME | 0% _

Barge Crane Barge 108 0 12:00

Barge Crane Barge 4000 0 12:00 TOTAL TIME IN PERIOD 24 0

Skiff Survey Two 230 00:00

QC NARRATIVE(S)

GENERAL COMMENTS

E. Stroud remained on standby for severe weather.

SAFETY

Held JSA with dredge crew covering: Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations,
Crane Operations, & Cleaning/Painting on dredge.

RMS FORM 4267



PAGE NO.
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CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.
W91278-16-D-0110 0003 | Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 144
CHARACTER OF DATE
REPORT X maiNTENANCE ] NEW WORK [0 ENVIRONMENTAL 06 May 2017 - Saturday
NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK
DREDGE Dredge E. Stroud 105661-03 2 7
SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR DREDGE PUMP | SUCTION CUTTER OR DREDGE SHORE OTHER TOTAL
BUCKET PIPE JET BUCKET
24 0 3,800 0 0 28 0 0 28
LOCATION/CHANNEL OF WORK
LOCATION OF REACH DREDGED; STATION TO STATION DISPOSAL AREA USED | QTY DEPOSITED | CUMULATIVE AND QTY
WORK C/L Sta 797+43 to C/L STA. 797+92 GROSS (CY) DEPOSIT FOR DA (CY)
10 E 3,659 920,797
CHARACTER OF GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
MATERIAL (%) 100
CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING 45 | AFTER DREDGING 49
RIVER/TIDE MIN 0 | TIME 06:00 | MAX 1| TIME 15:00 | GAGE LOCATION Station ID: 8735391
STAGE MIN 0 | TiME 00:00 | MAX 0| TIME 00:00 | GAGE DATUM  NA
WEATHER CONDITION WEATHER TEMP (min / max) VISIBILITY WIND
Previous Weather - Critical Delay 50 °F /80 °F 10 30
WORK PERFORMED DISTRIBUTION OF WORK
ITEM UNIT QUANTITY EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK) HR. MIN.
AVERAGE WIDTH - 420
OF CUT PUMPING OR DREDGING
TOTTH% QE\,{%\ECE FT 49| PCT OF EFFECTIVE TIME 11 %
TOTAL ADVANCE BOOSTER (IN LINE)
PREVIOUSLY FT 16,692
NON-EFFECTIVE WORKING TIME
TOTAL ADVANCE
AL ADVA - 16,741 (CHARGEABLE COST OF WORK)
HANDLING PIPE LINES 6 0
SCOWS LOADED NUMBER 0
HANDLING ANCHOR LINES 0 0
AVERAGE LOAD
PER SCOW CY 0| CLEARING PUMP AND PUMP LINES 0 0
FLOATING PIPE__ 3,640 SHORE PIPE 0 SUBMERGED PIPE_2,000 | CLEARING CUTTER OR SUCTION HEAD 0 0
TOTAL LENGTH OF DISCHARGE PIPE FT 5,640 | WAITING FOR SCOWS 0 0
CUBIC YARDS REMOVED GROSS CREDITED TO AND FROM WHARF OR ANCHORAGE 0 0
AMOUNT DREDGED
THIS DATE 3,659 3,049 | CHANGING LOCATION OF PLANT ON JOB 3 30
AMOUTT PREMIOUSLY 917,138 764,283 |LOSS DUE TO OPPOSING NATURAL ELEMENTS 6 45
TOTAL AMOUNT SHORE LINE AND SHORE WORK 0 0
DREDGED TO DATE 920,797 767,332
AMOUNT DREDGED PER WAITING FOR BOOSTER 0 0
PUMPING/CUTTING HR 1,33055 L108.73 1 \/INOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0
OPERATING SUPPLIES
WAITING FOR ATTENDANT PLANT 0 0
COMMODITY CONSUMED CREDITED PREPARATION AND MAKING UP TOW 2 15
ITEM UNIT QUANTITY QUANTITY TRANSFERRING PLANT BETWEEN WORKS 0 0
LAY TIME OFF SHIFT AND SATURDAYS 0 0
FUEL BBL 549 549
SUNDAYS AND HOLIDAYS 0 0
FIRE DRILL 0 0
ELECTRICITY| KW 0 0
MOVING OUT OF WAY OF TRAFFIC 2 25
MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0
LUBRICANTS GAL 23 23
TOTAL NON-EFFECTIVE TIME 20 55
PCT. OF NON-EFFECTIVE | 88 % _
MOB DATE DREDGE START DEMOB DATE
TOTAL EFFECTIVE AND NON-EFFECTIVE TIME 23 40
01/12/2017 12/14/2016 (CHARGEABLE TO COST OF WORK)

RMS FORM 4267



QUALITY CONTROL REPORT-BUCKET/PIPELINE
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CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

W91278-16-D-0110 0003 | Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 144
NAME AND TYPE DATE

DREDGE Dredge E. Stroud 105661-03 06 May 2017 - Saturday
ATTENDANT PLANT LOST TIME (NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

Tender Faye Marie 500[ 24:00 | MAJOR REPAIRS 0 20

Tender Michael S. 500 24:00 | cESSATION 0

Tender Andy B. 500 24:00 | cOLLISIONS 0

Barge Derrick Barge 0] 24:00 | MISCELLANEOUS 0 0

Barge Supply Barge 0| 24:00 | TOTAL LOST TIME 0 20

Barge Spill Barge 0| 06:00 | PERCENTAGE OF TOTAL TIME | 1% _

Barge Crane Barge 108 0 12:00

Barge Crane Barge 4000 0 12:00 TOTAL TIME IN PERIOD 24 0

Skiff Survey Two 230 00:00

QC NARRATIVE(S)

GENERAL COMMENTS

Dredge E. Stroud Picked up Anchors at 06:45, towed to location, connected pontoons, and resumed dredging at 19:20 from C/L STA.
797+43 to 797+92 for a total advance of 49" with 3,049 NET CY's and 3,659 GROSS CY's discharged into D/A 10E.

SAFETY

Held JSA with dredge crew covering: Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations,

Crane Operations, & Cleaning/Painting on dredge.

RMS FORM 4267
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CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.
W91278-16-D-0110 0003 | Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 145
CHARACTER OF DATE
REPORT X maiNTENANCE ] NEW WORK [0 ENVIRONMENTAL 07 May 2017 - Sunday
NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK
DREDGE Dredge E. Stroud 105661-03 2 7
SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR DREDGE PUMP | SUCTION CUTTER OR DREDGE SHORE OTHER TOTAL
BUCKET PIPE JET BUCKET
24 0 3,800 0 0 30 0 4 34
LOCATION/CHANNEL OF WORK
LOCATION OF REACH DREDGED; STATION TO STATION DISPOSAL AREA USED | QTY DEPOSITED | CUMULATIVE AND QTY
WORK CIL Sta 797+92 to C/L STA. 800+82 GROSS(CY) | DEPOSIT FOR DA (CY)
10 E 21,653 942,450
CHARACTER OF GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
MATERIAL (%) 100
CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING 45 | AFTER DREDGING 49
RIVER/TIDE MIN 0 | TIME 19:30 | MAX 0| TIME 12:00 | GAGE LOCATION Station ID: 8735391
STAGE MIN 0 | TiME 00:00 | MAX 0| TIME 00:00 | GAGE DATUM  NA
WEATHER CONDITION WEATHER TEMP (min / max) VISIBILITY WIND
Weather Caused No Delay 60 °F / 83 °F 10 15
WORK PERFORMED DISTRIBUTION OF WORK
ITEM UNIT QUANTITY EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK) HR. MIN.
AVERAGE WIDTH - 420
OF CUT PUMPING OR DREDGING
TOTTH% QE\,{%\'DCE FT 290 | PCT OF EFFECTIVE TIME 81 %
TOTAL ADVANCE BOOSTER (IN LINE)
PREVIOUSLY FT 16,741
NON-EFFECTIVE WORKING TIME
TOTAL ADVANCE
AL ADVA - 17,031 (CHARGEABLE COST OF WORK)
HANDLING PIPE LINES 0 0
SCOWS LOADED NUMBER 0
HANDLING ANCHOR LINES 0 15
AVERAGE LOAD
PER SCOW CY 0| CLEARING PUMP AND PUMP LINES 0 0
FLOATING PIPE___ 3,640 SHORE PIPE 0 SUBMERGED PIPE_2,000 | CLEARING CUTTER OR SUCTION HEAD 0 0
TOTAL LENGTH OF DISCHARGE PIPE FT 5,640 | WAITING FOR SCOWS 0 0
CUBIC YARDS REMOVED GROSS CREDITED TO AND FROM WHARF OR ANCHORAGE 0 0
AMOUNT DREDGED
THIS DATE 21,653 18,044 | cCHANGING LOCATION OF PLANT ON JOB 0 0
AMOUTT PREMIOUSLY 920,797 767,332 | LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0
TOTAL AMOUNT SHORE LINE AND SHORE WORK 0 0
DREDGED TO DATE 942,450 785,376
AMOUNT DREDGED PER WAITING FOR BOOSTER 0 0
PUMPING/CUTTING HR 1,105.69 92140 1 \IINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0
OPERATING SUPPLIES
WAITING FOR ATTENDANT PLANT 0 0
COMMODITY CONSUMED CREDITED PREPARATION AND MAKING UP TOW 0 0
ITEM UNIT QUANTITY QUANTITY TRANSFERRING PLANT BETWEEN WORKS 0 0
LAY TIME OFF SHIFT AND SATURDAYS 0 0
FUEL BBL 3,529 3,529
SUNDAYS AND HOLIDAYS 0 0
FIRE DRILL 0 0
ELECTRICITY| KW 0 0
MOVING OUT OF WAY OF TRAFFIC 3 15
MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0
LUBRICANTS GAL 22 22
TOTAL NON-EFFECTIVE TIME 3 30
PCT. OF NON-EFFECTIVE | 15 % _
MOB DATE DREDGE START DEMOB DATE
TOTAL EFFECTIVE AND NON-EFFECTIVE TIME 23 5
01/12/2017 12/14/2016 (CHARGEABLE TO COST OF WORK)

RMS FORM 4267



QUALITY CONTROL REPORT-BUCKET/PIPELINE
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CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

W91278-16-D-0110 0003 | Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 145
NAME AND TYPE DATE

DREDGE Dredge E. Stroud 105661-03 07 May 2017 - Sunday
ATTENDANT PLANT LOST TIME (NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

Tender Faye Marie 500[ 24:00 | MAJOR REPAIRS 0 55

Tender Michael S. 500 24:00 | cESSATION 0

Tender Andy B. 500 24:00 | cOLLISIONS 0

Barge Derrick Barge 0] 24:00 | MISCELLANEOUS 0 0

Barge Supply Barge 0| 24:00 | TOTAL LOST TIME 0 55

Barge Spill Barge 0| 24:00 | PERCENTAGE OF TOTAL TIME | 4% _

Barge Crane Barge 108 0 12:00

Barge Crane Barge 4000 0 12:00 TOTAL TIME IN PERIOD 24 0

Skiff Survey Two 230/ 12:00

QC NARRATIVE(S)

GENERAL COMMENTS

Dredge E. Stroud continued dredging from C/L STA. 797+92 to C/L STA. 800+82 for a total advance of 290" with 18,044 NET CY's

and 21,653 GROSS CY's discharged into D/A 10E. Greased Spuds & A-Frame

SAFETY

Held JSA with dredge crew covering: Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations,

Crane Operations, & Cleaning/Painting on dredge.

RMS FORM 4267



QUALITY CONTROL REPORT-BUCKET/PIPELINE
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CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.
W91278-16-D-0110 0003 | Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 146
CHARACTER OF DATE
REPORT X maiNTENANCE ] NEW WORK [0 ENVIRONMENTAL 08 May 2017 - Monday
NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK
DREDGE Dredge E. Stroud 105661-03 2 7
SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR DREDGE PUMP | SUCTION CUTTER OR DREDGE SHORE OTHER TOTAL
BUCKET PIPE JET BUCKET
24 0 3,800 0 0 29 0 4 33
LOCATION/CHANNEL OF WORK
LOCATION OF REACH DREDGED; STATION TO STATION DISPOSAL AREA USED | QTY DEPOSITED | CUMULATIVE AND QTY
WORK CI/L Sta 800+82 to C/L STA. 804+87 GROSS(CY) | DEPOSIT FOR DA (CY)
10 E 30,240 972,690
CHARACTER OF GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
MATERIAL (%) 100
CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING 45 | AFTER DREDGING 49
RIVER/TIDE MIN 0 | TIME 19:00 | MAX 1| TIME 12:00 | GAGE LOCATION Station ID: 8735391
STAGE MIN 0 | TiME 00:00 | MAX 0| TIME 00:00 | GAGE DATUM  NA
WEATHER CONDITION WEATHER TEMP (min / max) VISIBILITY WIND
Weather Caused No Delay 60 °F / 86 °F 10 20
WORK PERFORMED DISTRIBUTION OF WORK
ITEM UNIT QUANTITY EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK) HR. MIN.
AVERAGE WIDTH - 420
OF CUT PUMPING OR DREDGING
TOTTH% QE\,{%\'DCE FT 405 | PCT OF EFFECTIVE TIME 82 %
TOTAL ADVANCE BOOSTER (IN LINE)
PREVIOUSLY FT 17,031
NON-EFFECTIVE WORKING TIME
TOTAL ADVANCE
AL ADVA - 17.436 (CHARGEABLE COST OF WORK)
HANDLING PIPE LINES 0 25
SCOWS LOADED NUMBER 0
HANDLING ANCHOR LINES 0 25
AVERAGE LOAD
PER SCOW CY 0| CLEARING PUMP AND PUMP LINES 0 0
FLOATING PIPE__ 3,480 SHORE PIPE 0 SUBMERGED PIPE_2,000 | CLEARING CUTTER OR SUCTION HEAD 0 0
TOTAL LENGTH OF DISCHARGE PIPE FT 5,480 | WAITING EOR SCOWS 0 0
CUBIC YARDS REMOVED GROSS CREDITED TO AND FROM WHARF OR ANCHORAGE 0 0
AMOUNT DREDGED
THIS DATE 30,240 25,200 | cHANGING LOCATION OF PLANT ON JOB 0 0
AMOUTT PREMIOUSLY 942,450 785376 |LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0
TOTAL AMOUNT SHORE LINE AND SHORE WORK 0 0
DREDGED TO DATE 972,690 810,576
AMOUNT DREDGED PER WAITING FOR BOOSTER 0 0
PUMPING/CUTTING HR 1,544.17 1.28681 1)/ \NOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0
OPERATING SUPPLIES
WAITING FOR ATTENDANT PLANT 0 0
COMMODITY CONSUMED CREDITED PREPARATION AND MAKING UP TOW 0 0
ITEM UNIT QUANTITY QUANTITY TRANSFERRING PLANT BETWEEN WORKS 0 0
LAY TIME OFF SHIFT AND SATURDAYS 0 0
FUEL BBL 3,544 3,544
SUNDAYS AND HOLIDAYS 0 0
FIRE DRILL 0 0
ELECTRICITY| KW 0 0
MOVING OUT OF WAY OF TRAFFIC 3 35
MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0
LUBRICANTS GAL 35 35
TOTAL NON-EFFECTIVE TIME 4 25
PCT. OF NON-EFFECTIVE | 18 % _
MOB DATE DREDGE START DEMOB DATE
TOTAL EFFECTIVE AND NON-EFFECTIVE TIME 24 0
01/12/2017 12/14/2016 (CHARGEABLE TO COST OF WORK)

RMS FORM 4267




QUALITY CONTROL REPORT-BUCKET/PIPELINE
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CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

W91278-16-D-0110 0003 | Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 146
NAME AND TYPE DATE

DREDGE Dredge E. Stroud 105661-03 08 May 2017 - Monday
ATTENDANT PLANT LOST TIME (NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

Tender Faye Marie 500| 24:00 | MAJOR REPAIRS 0 0

Tender Michael S. 500 24:00 | cESSATION 0 0

Tender Andy B. 500 24:00 | cOLLISIONS 0 0

Barge Derrick Barge 0| 24:00 | MISCELLANEOUS 0 0

Barge Supply Barge 0| 24:00 | TOTAL LOST TIME 0 0

Barge Spill Barge 0] 24:00 | PERCENTAGE OF TOTAL TIME | 0% _

Barge Crane Barge 108 0| 12:00

Barge Crane Barge 4000 0 12:00 TOTAL TIME IN PERIOD 24 0

Skiff Survey Two 230/ 12:00

QC NARRATIVE(S)

GENERAL COMMENTS

Dredge E. Stroud continued dredging from C/L STA. 800+82 to C/L STA. 804+87 for a total advance of 405' with 18,044 25,200 CY's

and 30,240 GROSS CY's discharged into D/A 10E. Greased Spuds & A-Frame

SAFETY

Held JSA with dredge crew covering: Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations,

Crane Operations, & Cleaning/Painting on dredge.

RMS FORM 4267



PAGE NO.
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CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.
W91278-16-D-0110 0003 | Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 147
CHARACTER OF DATE
REPORT X maiNTENANCE ] NEW WORK [0 ENVIRONMENTAL 09 May 2017 - Tuesday
NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK
DREDGE Dredge E. Stroud 105661-03 2 7
SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR DREDGE PUMP | SUCTION CUTTER OR DREDGE SHORE OTHER TOTAL
BUCKET PIPE JET BUCKET
24 0 3,800 0 0 29 0 4 33
LOCATION/CHANNEL OF WORK
LOCATION OF REACH DREDGED; STATION TO STATION DISPOSAL AREA USED | QTY DEPOSITED | CUMULATIVE AND QTY
WORK C/L Sta 804+87 to C/L STA. 809+33 GROSS(CY) | DEPOSIT FOR DA (CY)
10 E 33,301 1,005,991
CHARACTER OF GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
MATERIAL (%) 100
CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING 45 | AFTER DREDGING 49
RIVER/TIDE MIN 0 | TIME 21:00 | MAX 1| TIME 12:00 | GAGE LOCATION Station ID: 8735391
STAGE MIN 0 | TiME 00:00 | MAX 0| TIME 00:00 | GAGE DATUM  NA
WEATHER CONDITION WEATHER TEMP (min / max) VISIBILITY WIND
Weather Caused No Delay 61 °F /85 °F 6 20
WORK PERFORMED DISTRIBUTION OF WORK
ITEM UNIT QUANTITY EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK) HR. MIN.
AVERAGE WIDTH - 420
OF CUT PUMPING OR DREDGING
TOTTH% QE\,{%\'DCE FT 446 | PCT OF EFFECTIVE TIME 87 %
TOTAL ADVANCE BOOSTER (IN LINE)
PREVIOUSLY FT 17,436
NON-EFFECTIVE WORKING TIME
TOTAL ADVANCE
AL ADVA - 17,882 (CHARGEABLE COST OF WORK)
HANDLING PIPE LINES 0 15
SCOWS LOADED NUMBER 0
HANDLING ANCHOR LINES 0 25
AVERAGE LOAD
PER SCOW CY 0| CLEARING PUMP AND PUMP LINES 0 0
FLOATING PIPE__ 3,080 SHORE PIPE 0 SUBMERGED PIPE_2,000 | CLEARING CUTTER OR SUCTION HEAD 0 0
TOTAL LENGTH OF DISCHARGE PIPE FT 5,080 | WAITING FOR SCOWS 0 0
CUBIC YARDS REMOVED GROSS CREDITED TO AND FROM WHARF OR ANCHORAGE 0 0
AMOUNT DREDGED
THIS DATE 33,301 27,751 | CHANGING LOCATION OF PLANT ON JOB 0 0
AMOUTT PREMIOUSLY 972,690 810,576 |LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0
TOTAL AMOUNT SHORE LINE AND SHORE WORK 0 0
DREDGED TO DATE 1,005,991 838,327
AMOUNT DREDGED PER WAITING FOR BOOSTER 0 0
PUMPING/CUTTING HR 1,985.76 1.321.38 1 \/INOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0
OPERATING SUPPLIES
WAITING FOR ATTENDANT PLANT 0 0
COMMODITY CONSUMED CREDITED PREPARATION AND MAKING UP TOW 0 0
ITEM UNIT QUANTITY QUANTITY TRANSFERRING PLANT BETWEEN WORKS 0 0
LAY TIME OFF SHIFT AND SATURDAYS 0 0
FUEL BBL 2,898 2,898
SUNDAYS AND HOLIDAYS 0 0
FIRE DRILL 0 0
ELECTRICITY| KW 0 0
MOVING OUT OF WAY OF TRAFFIC 2 20
MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0
LUBRICANTS GAL 20 20
TOTAL NON-EFFECTIVE TIME 3 0
PCT. OF NON-EFFECTIVE | 13 % _
MOB DATE DREDGE START DEMOB DATE
TOTAL EFFECTIVE AND NON-EFFECTIVE TIME 24 0
01/12/2017 12/14/2016 (CHARGEABLE TO COST OF WORK)

RMS FORM 4267



QUALITY CONTROL REPORT-BUCKET/PIPELINE

PAGE NO.
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CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

W91278-16-D-0110 0003 | Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 147
NAME AND TYPE DATE

DREDGE Dredge E. Stroud 105661-03 09 May 2017 - Tuesday
ATTENDANT PLANT LOST TIME (NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

Tender Faye Marie 500| 24:00 | MAJOR REPAIRS 0 0

Tender Michael S. 500 24:00 | cESSATION 0 0

Tender Andy B. 500 24:00 | cOLLISIONS 0 0

Barge Derrick Barge 0| 24:00 | MISCELLANEOUS 0 0

Barge Supply Barge 0| 24:00 | TOTAL LOST TIME 0 0

Barge Spill Barge 0] 24:00 | PERCENTAGE OF TOTAL TIME | 0% _

Barge Crane Barge 108 0| 12:00

Barge Crane Barge 4000 0 12:00 TOTAL TIME IN PERIOD 24 0

Skiff Survey Two 230/ 12:00

QC NARRATIVE(S)

GENERAL COMMENTS

Dredge E. Stroud continued dredging from C/L STA. 804+87 to C/L STA. 809+33 for a total advance of 446" with 27,751 CY's and

33,301 GROSS CY's discharged into D/A 10E.

SAFETY

Held JSA with dredge crew covering: Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations,

Crane Operations, & Cleaning/Painting on dredge.

RMS FORM 4267
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CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.
W91278-16-D-0110 0003 | Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 148
CHARACTER OF DATE

MAINTENANCE

0 New WORK

[J ENVIRONMENTAL

REPORT 10 May 2017 - Wednesday
NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK
DREDGE Dredge E. Stroud 105661-03 2 7
SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR DREDGE PUMP | SUCTION CUTTER OR DREDGE SHORE OTHER TOTAL
BUCKET PIPE JET BUCKET
24 0 3,800 0 0 29 0 4 33
LOCATION/CHANNEL OF WORK
LOCATION OF REACH DREDGED; STATION TO STATION DISPOSAL AREA USED | QTY DEPOSITED | CUMULATIVE AND QTY
WORK C/L Sta 809+33 to C/L STA. 813+58 GROSS(CY) | DEPOSIT FOR DA (CY)
10 E 31,733 1,037,724
CHARACTER OF GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
MATERIAL (%) 100
CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING 45 | AFTER DREDGING 49
RIVER/TIDE MIN 0 | TIME 20:00 | MAX 1| TIME 12:00 | GAGE LOCATION Station ID: 8735391
STAGE MIN 0 | TiME 00:00 | MAX 0| TIME 00:00 | GAGE DATUM  NA
WEATHER CONDITION WEATHER TEMP (min / max) VISIBILITY WIND
Weather Caused No Delay 60 °F / 86 °F 8 15
WORK PERFORMED DISTRIBUTION OF WORK
ITEM UNIT QUANTITY EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK) HR. MIN.
AVERAGE WIDTH - 420
OF CUT PUMPING OR DREDGING
TOTTH% QE\,{%\:)C E FT 425 | PCT OF EFFECTIVE TIME 73 %
TOTAL ADVANCE BOOSTER (IN LINE)
PREVIOUSLY FT 17,882
NON-EFFECTIVE WORKING TIME
TOTAL ADVANCE
AL ADVA - 18307 (CHARGEABLE COST OF WORK)
HANDLING PIPE LINES 0 0
SCOWS LOADED NUMBER 0
HANDLING ANCHOR LINES 0 50
AVERAGE LOAD
PER SCOW CY 0| CLEARING PUMP AND PUMP LINES 0 0
FLOATING PIPE__ 3,080 SHORE PIPE 0 SUBMERGED PIPE_2,000 | CLEARING CUTTER OR SUCTION HEAD 0 25
TOTAL LENGTH OF DISCHARGE PIPE FT 5,080 | WAITING FOR SCOWS 0 0
CUBIC YARDS REMOVED GROSS CREDITED TO AND FROM WHARF OR ANCHORAGE 0 0
AMOUNT DREDGED
THIS DATE 31,733 26,444 | CHANGING LOCATION OF PLANT ON JOB 0 0
AMOUTT PREMIOUSLY 1,005,991 838,327 |LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0
TOTAL AMOUNT SHORE LINE AND SHORE WORK 0 0
DREDGED TO DATE 1,037,724 864,771
AMOUNT DREDGED PER WAITING FOR BOOSTER 0 0
PUMPING/CUTTING HR 1,821.99 151832 1 \/INOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0
OPERATING SUPPLIES
WAITING FOR ATTENDANT PLANT 0 0
COMMODITY CONSUMED CREDITED PREPARATION AND MAKING UP TOW 0 0
ITEM UNIT QUANTITY QUANTITY TRANSFERRING PLANT BETWEEN WORKS 0 0
LAY TIME OFF SHIFT AND SATURDAYS 0 0
FUEL BBL 3,955 3,955
SUNDAYS AND HOLIDAYS 0 0
FIRE DRILL 0 0
ELECTRICITY| KW 0 0
MOVING OUT OF WAY OF TRAFFIC 5 20
MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0
LUBRICANTS GAL 26 26
TOTAL NON-EFFECTIVE TIME 6 35
PCT. OF NON-EFFECTIVE | 27 % _
MOB DATE DREDGE START DEMOB DATE
TOTAL EFFECTIVE AND NON-EFFECTIVE TIME 24 0
01/12/2017 12/14/2016 (CHARGEABLE TO COST OF WORK)

RMS FORM 4267



QUALITY CONTROL REPORT-BUCKET/PIPELINE
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CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

W91278-16-D-0110 0003 | Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 148
NAME AND TYPE DATE

DREDGE Dredge E. Stroud 105661-03 10 May 2017 - Wednesday
ATTENDANT PLANT LOST TIME (NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

Tender Faye Marie 500| 24:00 | MAJOR REPAIRS 0 0

Tender Michael S. 500 24:00 | cESSATION 0 0

Tender Andy B. 500 24:00 | cOLLISIONS 0 0

Barge Derrick Barge 0| 24:00 | MISCELLANEOUS 0 0

Barge Supply Barge 0| 24:00 | TOTAL LOST TIME 0 0

Barge Spill Barge 0] 24:00 | PERCENTAGE OF TOTAL TIME | 0% _

Barge Crane Barge 108 0| 12:00

Barge Crane Barge 4000 0 12:00 TOTAL TIME IN PERIOD 24 0

Skiff Survey Two 230/ 12:00

QC NARRATIVE(S)

GENERAL COMMENTS

Dredge E. Stroud continued dredging from C/L STA. 809+33 to C/L STA. 813+58 for a total advance of 425" with 26,444 NET CY's

and 31,733 GROSS CY's discharged into D/A 10E. Greased Ladder & Travelling Block

SAFETY

Held JSA with dredge crew covering: Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations,

Crane Operations, & Cleaning/Painting on dredge.

RMS FORM 4267
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CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.
W91278-16-D-0110 0003 | Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 149
CHARACTER OF DATE
REPORT X maiNTENANCE ] NEW WORK [0 ENVIRONMENTAL 11 May 2017 - Thursday
NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK
DREDGE Dredge E. Stroud 105661-03 2 7
SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR DREDGE PUMP | SUCTION CUTTER OR DREDGE SHORE OTHER TOTAL
BUCKET PIPE JET BUCKET
24 0 3,800 0 0 27 0 4 31
LOCATION/CHANNEL OF WORK
LOCATION OF REACH DREDGED; STATION TO STATION DISPOSAL AREA USED | QTY DEPOSITED | CUMULATIVE AND QTY
WORK C/L Sta 813+55 to C/L STA. 818+00 GROSS (CY) DEPOSIT FOR DA (CY)
10 E 33,227 1,070,951
CHARACTER OF GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
MATERIAL (%) 100
CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING 45 | AFTER DREDGING 49
RIVER/TIDE MIN 0 | TIME 21:00 | MAX 1| TIME 09:30 | GAGE LOCATION Station ID: 8735391
STAGE MIN 0 | TiME 00:00 | MAX 0| TIME 00:00 | GAGE DATUM  NA
WEATHER CONDITION WEATHER TEMP (min / max) VISIBILITY WIND
Weather Caused No Delay 63 °F / 85 °F 7 25
WORK PERFORMED DISTRIBUTION OF WORK
ITEM UNIT QUANTITY EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK) HR. MIN.
AVERAGE WIDTH - 420
OF CUT PUMPING OR DREDGING
TOTTH% QE\,{%\:)C E FT 445 | PCT OF EFFECTIVE TIME 74 %
TOTAL ADVANCE BOOSTER (IN LINE)
PREVIOUSLY FT 18,307
NON-EFFECTIVE WORKING TIME
TOTAL ADVANCE
AL ADVA - 18752 (CHARGEABLE COST OF WORK)
HANDLING PIPE LINES 0 0
SCOWS LOADED NUMBER 0
HANDLING ANCHOR LINES 0 30
AVERAGE LOAD
PER SCOW CY 0| CLEARING PUMP AND PUMP LINES 0 0
FLOATING PIPE__ 3,080 SHORE PIPE 0 SUBMERGED PIPE_2,000 | CLEARING CUTTER OR SUCTION HEAD 0 20
TOTAL LENGTH OF DISCHARGE PIPE FT 5,080 | WAITING FOR SCOWS 0 0
CUBIC YARDS REMOVED GROSS CREDITED TO AND FROM WHARF OR ANCHORAGE 0 0
AMOUNT DREDGED
THIS DATE 33,227 27,689 | CHANGING LOCATION OF PLANT ON JOB 0 0
AMOUTT PREMIOUSLY 1,037,724 864,771 |LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0
TOTAL AMOUNT SHORE LINE AND SHORE WORK 0 0
DREDGED TO DATE 1,070,951 892,460
AMOUNT DREDGED PER WAITING FOR BOOSTER 0 0
PUMPING/CUTTING HR 1,863.20 1.992.85 1 \IINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0
OPERATING SUPPLIES
WAITING FOR ATTENDANT PLANT 0 0
COMMODITY CONSUMED CREDITED PREPARATION AND MAKING UP TOW 0 0
ITEM UNIT QUANTITY QUANTITY TRANSFERRING PLANT BETWEEN WORKS 0 0
LAY TIME OFF SHIFT AND SATURDAYS 0 0
FUEL BBL 3,542 3,542
SUNDAYS AND HOLIDAYS 0 0
FIRE DRILL 0 0
ELECTRICITY| KW 0 0
MOVING OUT OF WAY OF TRAFFIC 5 20
MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0
LUBRICANTS GAL 32 32
TOTAL NON-EFFECTIVE TIME 6 10
PCT. OF NON-EFFECTIVE | 26 % _
MOB DATE DREDGE START DEMOB DATE
TOTAL EFFECTIVE AND NON-EFFECTIVE TIME 24 0
01/12/2017 12/14/2016 (CHARGEABLE TO COST OF WORK)

RMS FORM 4267



QUALITY CONTROL REPORT-BUCKET/PIPELINE

PAGE NO.
Page 208 of 380

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

W91278-16-D-0110 0003 | Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 149
NAME AND TYPE DATE

DREDGE Dredge E. Stroud 105661-03 11 May 2017 - Thursday
ATTENDANT PLANT LOST TIME (NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

Tender Faye Marie 500| 24:00 | MAJOR REPAIRS 0 0

Tender Michael S. 500 24:00 | cESSATION 0 0

Tender Andy B. 500 24:00 | cOLLISIONS 0 0

Barge Derrick Barge 0| 24:00 | MISCELLANEOUS 0 0

Barge Supply Barge 0| 24:00 | TOTAL LOST TIME 0 0

Barge Spill Barge 0] 24:00 | PERCENTAGE OF TOTAL TIME | 0% _

Barge Crane Barge 108 0| 12:00

Barge Crane Barge 4000 0 12:00 TOTAL TIME IN PERIOD 24 0

Skiff Survey Two 230/ 12:00

QC NARRATIVE(S)

GENERAL COMMENTS

Dredge E. Stroud continued dredging from C/L STA. 813+55 to C/L STA. 818+00 for a total advance of 445" with 27,689 NET CY's

and 33,227 GROSS CY's discharged into D/A 10E.

SAFETY

Held JSA with dredge crew covering: Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations,

Crane Operations, & Cleaning/Painting on dredge.

RMS FORM 4267
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CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.
W91278-16-D-0110 0003 | Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 150
CHARACTER OF DATE
)
REPORT X maiNTENANCE ] NEW WORK [0 ENVIRONMENTAL 12 May 2017 - Friday
NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK
DREDGE Dredge E. Stroud 105661-03 2 7
SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR DREDGE PUMP | SUCTION CUTTER OR DREDGE SHORE OTHER TOTAL
BUCKET PIPE JET BUCKET
24 0 3,800 0 0 27 0 4 31
LOCATION/CHANNEL OF WORK
LOCATION OF REACH DREDGED; STATION TO STATION DISPOSAL AREA USED | QTY DEPOSITED | CUMULATIVE AND QTY
WORK C/L Sta 818+00 to C/L STA. 821+45 GROSS(CY) | DEPOSIT FOR DA (CY)
10 E 25,760 1,096,711
CHARACTER OF GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
MATERIAL (%) 100
CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING 45 | AFTER DREDGING 49
RIVER/TIDE MIN 0 | TIME 00:00 | MAX 2| TIME 15:00 | GAGE LOCATION Station ID: 8735391
STAGE MIN 0 | TiME 00:00 | MAX 0| TIME 00:00 | GAGE DATUM  NA
WEATHER CONDITION WEATHER TEMP (min / max) VISIBILITY WIND
Weather Caused Non-Critical Delay 66 °F /80 °F 1.75 30
WORK PERFORMED DISTRIBUTION OF WORK
ITEM UNIT QUANTITY EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK) HR. MIN.
AVERAGE WIDTH - 420
OF CUT PUMPING OR DREDGING
TOTTH% QE\,{%\'DCE FT 345 | PCT OF EFFECTIVE TIME 55 %
TOTAL ADVANCE BOOSTER (IN LINE)
PREVIOUSLY FT 18,752
NON-EFFECTIVE WORKING TIME
TOTAL ADVANCE
AL ADVA - 10,007 (CHARGEABLE COST OF WORK)
HANDLING PIPE LINES 0 40
SCOWS LOADED NUMBER 0
HANDLING ANCHOR LINES 0 40
AVERAGE LOAD
PER SCOW CY 0| CLEARING PUMP AND PUMP LINES 0 0
FLOATING PIPE__ 3,480 SHORE PIPE 0 SUBMERGED PIPE_2,000 | CLEARING CUTTER OR SUCTION HEAD 0 25
TOTAL LENGTH OF DISCHARGE PIPE FT 5,480 | WAITING EOR SCOWS 0 0
CUBIC YARDS REMOVED GROSS CREDITED TO AND FROM WHARF OR ANCHORAGE 0 0
AMOUNT DREDGED
THIS DATE 25,760 21,467 | CHANGING LOCATION OF PLANT ON JOB 0 0
AMOUTT PREMIOUSLY 1,070,951 892,460 |LOSS DUE TO OPPOSING NATURAL ELEMENTS 3 40
TOTAL AMOUNT SHORE LINE AND SHORE WORK 0 0
DREDGED TO DATE 1,096,711 913,927
AMOUNT DREDGED PER WAITING FOR BOOSTER 0 0
PUMPING/CUTTING HR 1,932.00 1,610.03 1/ /NOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0
OPERATING SUPPLIES
WAITING FOR ATTENDANT PLANT 0 0
COMMODITY CONSUMED CREDITED PREPARATION AND MAKING UP TOW 0 0
ITEM UNIT QUANTITY QUANTITY TRANSFERRING PLANT BETWEEN WORKS 0 0
LAY TIME OFF SHIFT AND SATURDAYS 0 0
FUEL BBL 3,423 3,423
SUNDAYS AND HOLIDAYS 0 0
FIRE DRILL 0 0
ELECTRICITY| KW 0 0
MOVING OUT OF WAY OF TRAFFIC 3 45
MISCELLANEOUS (EXPLAIN IN REMARKS) 0 10
LUBRICANTS GAL 16 16
TOTAL NON-EFFECTIVE TIME 9 20
PCT. OF NON-EFFECTIVE | 39 % _
MOB DATE DREDGE START DEMOB DATE
TOTAL EFFECTIVE AND NON-EFFECTIVE TIME 22 40
01/12/2017 12/14/2016 (CHARGEABLE TO COST OF WORK)

RMS FORM 4267
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CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

W91278-16-D-0110 0003 | Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 150
NAME AND TYPE DATE

DREDGE Dredge E. Stroud 105661-03 12 May 2017 - Friday
ATTENDANT PLANT LOST TIME (NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

Tender Faye Marie 500| 24:00 | MAJOR REPAIRS 1 20

Tender Michael S. 500 24:00 | cESSATION 0

Tender Andy B. 500 24:00 | cOLLISIONS 0

Barge Derrick Barge 0| 24:00 | MISCELLANEOUS 0 0

Barge Supply Barge 0| 24:00 | TOTAL LOST TIME 1 20

Barge Spill Barge 0] 24:00 | PERCENTAGE OF TOTAL TIME | 6 % _

Barge Crane Barge 108 0| 12:00

Barge Crane Barge 4000 0 12:00 TOTAL TIME IN PERIOD 24 0

Skiff Survey Two 230/ 12:00

QC NARRATIVE(S)

GENERAL COMMENTS

Dredge E. Stroud continued dredging Section 1 from C/L STA. 818+00 to C/L STA. 820+00 and into Section 2 from C/L STA.
820+00 to C/L STA. 821+45 for a total advance of 345" with 21,467 NET CY's and 25,760 GROSS CY's discharged into D/A 10E.

Greased Ladder & Travelling Block. Fuel Barge tied up at 06:10 (10 mins.)

MISCELLANEOUS

Fuel Barge tied up at 06:10 (10 mins.)

SAFETY

Held JSA with dredge crew covering: Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations,

Crane Operations, & Cleaning/Painting on dredge.

RMS FORM 4267
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CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.
W91278-16-D-0110 0003 | Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 151
CHARACTER OF DATE
REPORT X maiNTENANCE ] NEW WORK [0 ENVIRONMENTAL 13 May 2017 - Saturday
NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK
DREDGE Dredge E. Stroud 105661-03 2 7
SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR DREDGE PUMP | SUCTION CUTTER OR DREDGE SHORE OTHER TOTAL
BUCKET PIPE JET BUCKET
24 0 3,800 0 0 27 0 4 31
LOCATION/CHANNEL OF WORK
LOCATION OF REACH DREDGED; STATION TO STATION DISPOSAL AREA USED | QTY DEPOSITED | CUMULATIVE AND QTY
WORK CI/L Sta 821+45 to C/L STA. 825+16 GROSS(CY) | DEPOSIT FOR DA (CY)
10 E 27,701 1,124,412
CHARACTER OF GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
MATERIAL (%) 100
CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING 45 | AFTER DREDGING 49
RIVER/TIDE MIN 0 | TIME 23:00 | MAX 1| TIME 13:00 | GAGE LOCATION Station ID: 8735391
STAGE MIN 0 | TiME 00:00 | MAX 0| TIME 00:00 | GAGE DATUM  NA
WEATHER CONDITION WEATHER TEMP (min / max) VISIBILITY WIND
Weather Caused Non-Critical Delay 67 °F / 83 °F 10 30
WORK PERFORMED DISTRIBUTION OF WORK
ITEM UNIT QUANTITY EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK) HR. MIN.
AVERAGE WIDTH - 420
OF CUT PUMPING OR DREDGING
TOTTH% QE\,{%\'DCE FT 371| PCT OF EFFECTIVE TIME 64 %
TOTAL ADVANCE BOOSTER (IN LINE)
PREVIOUSLY FT 19,097
NON-EFFECTIVE WORKING TIME
TOTAL ADVANCE
AL ADVA - 10,468 (CHARGEABLE COST OF WORK)
HANDLING PIPE LINES 0 35
SCOWS LOADED NUMBER 0
HANDLING ANCHOR LINES 0 25
AVERAGE LOAD
PER SCOW CY 0| CLEARING PUMP AND PUMP LINES 0 0
FLOATING PIPE___ 3,640 SHORE PIPE 0 SUBMERGED PIPE_2,000 | CLEARING CUTTER OR SUCTION HEAD 0 0
TOTAL LENGTH OF DISCHARGE PIPE FT 5,640 | WAITING FOR SCOWS 0 0
CUBIC YARDS REMOVED GROSS CREDITED TO AND FROM WHARF OR ANCHORAGE 0 0
AMOUNT DREDGED
THIS DATE 27,701 23,084 | CHANGING LOCATION OF PLANT ON JOB 0 0
AMOUTT PREMIOUSLY 1,096,711 913,927 |LOSS DUE TO OPPOSING NATURAL ELEMENTS 2 45
TOTAL AMOUNT SHORE LINE AND SHORE WORK 0 0
DREDGED TO DATE 1,124,412 937,011
AMOUNT DREDGED PER WAITING FOR BOOSTER 0 0
PUMPING/CUTTING HR 1,796.82 LA97.33 1 \/INOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0
OPERATING SUPPLIES
WAITING FOR ATTENDANT PLANT 0 0
COMMODITY CONSUMED CREDITED PREPARATION AND MAKING UP TOW 0 0
ITEM UNIT QUANTITY QUANTITY TRANSFERRING PLANT BETWEEN WORKS 0 0
LAY TIME OFF SHIFT AND SATURDAYS 0 0
FUEL BBL 4,034 4,034
SUNDAYS AND HOLIDAYS 0 0
FIRE DRILL 0 0
ELECTRICITY| KW 0 0
MOVING OUT OF WAY OF TRAFFIC 4 50
MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0
LUBRICANTS GAL 20 20
TOTAL NON-EFFECTIVE TIME 8 35
PCT. OF NON-EFFECTIVE | 36 % _
MOB DATE DREDGE START DEMOB DATE
TOTAL EFFECTIVE AND NON-EFFECTIVE TIME 24 0
01/12/2017 12/14/2016 (CHARGEABLE TO COST OF WORK)

RMS FORM 4267
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CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

W91278-16-D-0110 0003 | Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 151
NAME AND TYPE DATE

DREDGE Dredge E. Stroud 105661-03 13 May 2017 - Saturday
ATTENDANT PLANT LOST TIME (NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

Tender Faye Marie 500| 24:00 | MAJOR REPAIRS 0 0

Tender Michael S. 500 24:00 | cESSATION 0 0

Tender Andy B. 500 24:00 | cOLLISIONS 0 0

Barge Derrick Barge 0| 24:00 | MISCELLANEOUS 0 0

Barge Supply Barge 0| 24:00 | TOTAL LOST TIME 0 0

Barge Spill Barge 0] 24:00 | PERCENTAGE OF TOTAL TIME | 0% _

Barge Crane Barge 108 0| 12:00

Barge Crane Barge 4000 0 12:00 TOTAL TIME IN PERIOD 24 0

Skiff Survey Two 230/ 12:00

QC NARRATIVE(S)

GENERAL COMMENTS

Dredge E. Stroud continued dredging Section 2 from C/L STA. 821+45 to C/L STA. 825+16 for a total advance of 371" with 23,084

NET CY's and 27,701 GROSS CY's discharged into D/A 10E. Greased Ladder

SAFETY

Held JSA with dredge crew covering: Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations,

Crane Operations, & Cleaning/Painting on dredge.

RMS FORM 4267
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CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.
W91278-16-D-0110 0003 | Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 152
CHARACTER OF DATE
REPORT X maiNTENANCE ] NEW WORK [0 ENVIRONMENTAL 14 May 2017 - Sunday
NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK
DREDGE Dredge E. Stroud 105661-03 2 7
SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR DREDGE PUMP | SUCTION CUTTER OR DREDGE SHORE OTHER TOTAL
BUCKET PIPE JET BUCKET
24 0 3,800 0 0 27 4 31
LOCATION/CHANNEL OF WORK
LOCATION OF REACH DREDGED; STATION TO STATION DISPOSAL AREA USED | QTY DEPOSITED | CUMULATIVE AND QTY
WORK C/L Sta 825+16 to C/L STA. 827+60 GROSS(CY) | DEPOSIT FOR DA (CY)
10 E 18,219 1,142,631
CHARACTER OF GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
MATERIAL (%) 100
CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING 45 | AFTER DREDGING 49
RIVER/TIDE MIN 0 | TIME 00:00 | MAX 1| TIME 17:00 | GAGE LOCATION Station ID: 8735391
STAGE MIN 0 | TiME 00:00 | MAX 0| TIME 00:00 | GAGE DATUM  NA
WEATHER CONDITION WEATHER TEMP (min / max) VISIBILITY WIND
Weather Caused No Delay 64 °F / 87 °F 10 20
WORK PERFORMED DISTRIBUTION OF WORK
ITEM UNIT QUANTITY EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK) HR. MIN.
AVERAGE WIDTH - 420
OF CUT PUMPING OR DREDGING
TOTTH% QE\,{%\'DCE FT 244 | PCT OF EFFECTIVE TIME 40 %
TOTAL ADVANCE BOOSTER (IN LINE)
PREVIOUSLY FT 19,468
NON-EFFECTIVE WORKING TIME
TOTAL ADVANCE
AL ADVA - 10712 (CHARGEABLE COST OF WORK)
HANDLING PIPE LINES 0 0
SCOWS LOADED NUMBER 0
HANDLING ANCHOR LINES 0 15
AVERAGE LOAD
PER SCOW CY 0| CLEARING PUMP AND PUMP LINES 0 0
FLOATING PIPE___ 3,640 SHORE PIPE 0 SUBMERGED PIPE_2,000 | CLEARING CUTTER OR SUCTION HEAD 0 15
TOTAL LENGTH OF DISCHARGE PIPE FT 5,640 | WAITING FOR SCOWS 0 0
CUBIC YARDS REMOVED GROSS CREDITED TO AND FROM WHARF OR ANCHORAGE 0 0
AMOUNT DREDGED
THIS DATE 18,219 15,182 | cHANGING LOCATION OF PLANT ON JOB 0 0
AMOUTT PREMIOUSLY 1,124.412 937,011 |LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0
TOTAL AMOUNT SHORE LINE AND SHORE WORK 0 0
DREDGED TO DATE 1,142,631 952,193
AMOUNT DREDGED PER WAITING FOR BOOSTER 0 0
PUMPING/CUTTING HR 1,884.72 L.570.55 1 \IINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0
OPERATING SUPPLIES
WAITING FOR ATTENDANT PLANT 0 0
COMMODITY CONSUMED CREDITED PREPARATION AND MAKING UP TOW 0 0
ITEM UNIT QUANTITY QUANTITY TRANSFERRING PLANT BETWEEN WORKS 0 0
LAY TIME OFF SHIFT AND SATURDAYS 0 0
FUEL BBL 1,663 1,663
SUNDAYS AND HOLIDAYS 0 0
FIRE DRILL 0 0
ELECTRICITY| KW 0 0
MOVING OUT OF WAY OF TRAFFIC 2 40
MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0
LUBRICANTS GAL 24 24
TOTAL NON-EFFECTIVE TIME 3 10
PCT. OF NON-EFFECTIVE | 13 % _
MOB DATE DREDGE START DEMOB DATE
TOTAL EFFECTIVE AND NON-EFFECTIVE TIME 12 50
01/12/2017 12/14/2016 (CHARGEABLE TO COST OF WORK)

RMS FORM 4267
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CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

W91278-16-D-0110 0003 | Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 152
NAME AND TYPE DATE

DREDGE Dredge E. Stroud 105661-03 14 May 2017 - Sunday
ATTENDANT PLANT LOST TIME (NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

Tender Faye Marie 500| 24:00 | MAJOR REPAIRS 11 10

Tender Michael S. 500 24:00 | cESSATION

Tender Andy B. 500] 24:00 | coLLISIONS

Barge Derrick Barge 0] 24:00 | MISCELLANEOUS 0 0

Barge Supply Barge 0| 24:00 | TOTAL LOST TIME 11 10

Barge Spill Barge 0| 12:00 | PERCENTAGE OF TOTAL TIME | 47 % _

Barge Crane Barge 108 0 12:00

Barge Crane Barge 4000 0 12:00 TOTAL TIME IN PERIOD 24 0

Skiff Survey Two 230/ 12:00

QC NARRATIVE(S)

GENERAL COMMENTS

Dredge E. Stroud continued dredging Section 2 from C/L STA. 825+16 to C/L STA. 8227+60 for a total advance of 244" with 15,182
NET CY's and 18,219 GROSS CY's discharged into D/A 10E. Spud Motor broke at 06:50, dropping both spuds while Dredge in the
middle of the channel. Used 4000 Crane Barge to pick up spuds and move out of channel. Replaced Spud Motor and resumed
dredging at 18:00

SAFETY

Held JSA with dredge crew covering: Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations,

Crane Operations, & Cleaning/Painting on dredge.

Accident Report: Employee was helping lift a 671 head to a different location so that they could get to an electrical motor. The
employee states that they used the small t-handles to lift the head out of a grate and under the handrails. The employee states that
when they lifted the head up to the spot under the hand rails most of the weight was on his end and that is when he felt a twinge in his

lower back. Employee was transported to hospital and released on full duty.

RMS FORM 4267
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CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.
W91278-16-D-0110 0003 | Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 153
CHARACTER OF DATE
REPORT X maiNTENANCE ] NEW WORK [0 ENVIRONMENTAL 15 May 2017 - Monday
NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK
DREDGE Dredge E. Stroud 105661-03 2 7
SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR DREDGE PUMP | SUCTION CUTTER OR DREDGE SHORE OTHER TOTAL
BUCKET PIPE JET BUCKET
24 0 3,800 0 0 27 0 4 31
LOCATION/CHANNEL OF WORK
LOCATION OF REACH DREDGED; STATION TO STATION DISPOSAL AREA USED | QTY DEPOSITED | CUMULATIVE AND QTY
WORK CI/L Sta 827+60 to C/L STA. 831+60 GROSS(CY) | DEPOSIT FOR DA (CY)
10 E 29,867 1,172,498
CHARACTER OF GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
MATERIAL (%) 100
CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING 45 | AFTER DREDGING 49
RIVER/TIDE MIN 0 | TIME 00:00 | MAX 1| TIME 13:00 | GAGE LOCATION Station ID: 8735391
STAGE MIN 0 | TiME 00:00 | MAX 0| TIME 00:00 | GAGE DATUM  NA
WEATHER CONDITION WEATHER TEMP (min / max) VISIB